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Reader’s Guide 1

Reader’s Guide 

The Comprehensive Plan guides the location of population and job growth as well as public investments 

in infrastructure, such as streets, sidewalks, parks and stormwater systems, over the next 20 years. It is 

one of multiple tools that implement the Portland Plan, the City of Portland’s strategic roadmap. The 

Comprehensive Plan sets guidelines for community involvement and influences private development and 

public facilities — all to ensure Portland is on a path to becoming a more prosperous, healthy, educated, 

equitable and resilient city.  

The Citywide Systems Plan (CSP), a support document to the Comprehensive Plan, guides infrastructure 

investments to meet the needs of current and future Portlanders. 

Purpose of the Citywide Systems Plan 

The Citywide Systems Plan is a 20-year (2013-2033), coordinated municipal infrastructure plan for areas 

within the City of Portland’s urban service boundary. Portland’s municipal infrastructure assets are 

physical systems that provide services and are maintained by the City. These include transportation 

networks; water storage and distribution; sewer and stormwater collection and treatment facilities; parks 

and recreation facilities; other facilities such as City Hall, office buildings, and fire and police stations; and 

technology assets. 

The State of Oregon’s Growth Management Act requires cities and counties to develop and implement 

public facilities plans. At a minimum, the public facilities plan (PFP) must describe transportation, water, 

and sewer facilities needed to support the land uses designated in the acknowledged Comprehensive 

Plan. Portions of the Citywide Systems Plan will serve as the City’s State-mandated public facilities plan.  

The Citywide Systems Plan includes inventory, condition, and future project information for City 

transportation, water, sanitary sewer, and stormwater systems, as required by Oregon Planning Goal 11: 

Public Facilities and Oregon Revised Statute 197. To provide a more complete picture of the City’s 

infrastructure, the Plan also includes similar information for parks, recreation, and other facilities and 

systems provided by the City of Portland. Reporting on these facilities and systems is not required by 

State statutes. 

Plan Overview 

The Citywide Systems Plan includes the following chapters:  

 Chapter 1. Infrastructure Planning and Coordination provides an overview of the regional and 

local planning context for the Citywide Systems Plan and the process for developing the Plan. 

 Chapter 2. Asset Management describes the City’s asset management approach and details 

key trends and needs.  

 Chapter 3. Guiding Principles discusses of how the Plan relates to and supports the 

Comprehensive Plan’s integrated Guiding Principles. 
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 Chapter 4. Summary of Infrastructure and Service Delivery provides an overview of the City’s 

infrastructure systems and the investment strategy outlined in the Plan. 

 Chapter 5. Goals and Policies includes goals and policies form the Public Facilities and 

Services and Transportation chapters of the Comprehensive Plan Goals and Policies. 

 Chapters 6 through Chapter 10 include more detailed inventories of existing systems, 

discussions of infrastructure needs, and investment strategies for the City’s major infrastructure 

systems – sewer and stormwater, water, transportation, parks and recreation, and other essential 

facilities and services (e.g. public safety and technology). 

Process 

The Citywide Systems Plan (CSP) was developed by the Citywide Systems Team, a cross-bureau group 

with representatives from the Bureau of Planning and Sustainability, Bureau of Transportation, Bureau of 

Environmental Services, Portland Water Bureau, Portland Parks & Recreation, and Office of Management 

and Finance. The document draws from other plans and projects, including the Portland Plan, other 

components of the Comprehensive Plan Update, community and agency input, and a wide variety of 

bureau and agency plans.  

The Citywide Systems Plan reflects community conversations that occurred as part of the Comprehensive 

Plan Update, including Policy Expert Group discussions, public workshops and comments from 

individuals, associations, businesses, and agencies. A Working Draft of the CSP was available for public 

review and comment from October through December 2013 – prior to the formal legislative review 

process. 
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Chapter 1  
Infrastructure Planning and Coordination 

Public Facility Provision in Portland 

The City of Portland is the primary urban public facility and service provider for water, sewer, stormwater, 

transportation, civic, parks and recreation within its municipal boundaries. The City of Portland provides 

these facilities and services to protect the health and safety of Portlanders, safeguard the natural 

environment, and support economic prosperity. To meet these goals, the City of Portland’s infrastructure 

bureaus steward public investments in these public facilities systems.  

A variety of other public agencies work in partnership with the City to provide complementary 

infrastructure necessary to provide these systems to all Portlanders. The role of these agencies is 

discussed in greater detail in the relevant system-specific chapters of this plan. For example, drainage 

districts provide flood management (see Chapter 6); the Rockwood PUD provides water service to 

portions of east Portland (see Chapter 7); TriMet provides much of the City’s public transportation system; 

the Port of Portland provides air and marine transportation; and Metro provides regional parks (see 

Chapter 9).  

In addition, non-City agencies and companies provide the entirety of public facilities for public education; 

energy; waste; telecommunications; library; public health; and justice services:  

 Public education is provided by Portland Public Schools and the David Douglas, Parkrose, 

Reynolds, Centennial, and Riverdale School Districts, as well as public colleges and universities. 

The City partners with school districts on related school facility planning and siting.  

 Solid waste, composting, and recycling are provided by Metro, the City and private companies. 

Metro is the regional solid waste authority, charged with ensuring that the region’s solid waste is 

managed in a manner that protects public health and safety and safeguards the environment. The 

City partners with Metro and supports Metro’s work to ensure sound landfill management. The 

City regulates collection and hauling; Metro regulates facilities and operates transfer stations; and 

private companies collect, transfer, process, and dispose of solid waste, compost, and recycling.  

 Energy and communications are provided by private utilities and companies. Telephone and 

communications service is provided by Qwest, Comcast, Verizon, and various wireless providers. 

Gas and electricity are provided by Northwest Natural, Pacific Power, Portland General Electric, 

and various small fuel oil companies.  

 Libraries are provided by Multnomah County. 

 Public health, human services, and justice services are primarily provided by Multnomah County 

and the State of Oregon.  

The City has an interest in coordinating with these agencies and companies to ensure adequate service 

provision to current and future Portlanders. Additionally, the City plays a role in regulating the siting of, 

licensing, and/or franchising of some of these facilities.  
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The Citywide Systems Plan 

The Citywide Systems Plan (CSP) is a coordinated 20-year plan for the City of Portland’s municipal 

infrastructure systems, including transportation, water, stormwater, sewer, parks and natural areas, and 

other publicly owned facilities and systems. Many of these systems are supplemented by public facilities 

that are owned and managed by other public agencies, nonprofit organizations, and private entities. The 

CSP acknowledges these critical relationships but only describes and plans for City systems.  

The Citywide Systems Plan represents a significant update to the 1989 Public Facilities Plan to reflect 

updated regional and local planning and practices. It serves as a long-range, coordinated plan to guide 

future public infrastructure investments. Portions of the plan – including Citywide, Bureau of 

Environmental Services, Portland Water Bureau, and Portland Bureau of Transportation chapters - serve 

as the City’s state-mandated public facilities plan, as required by Oregon Planning Goal 11: Public 

Facilities and Oregon Revised Statute 197.  

However, the CSP goes beyond the State planning requirements and includes a more coordinated and 

comprehensive look at the City’s infrastructure based on community values and best practices. To this 

end, the CSP includes chapters related to parks and recreation and other essential facilities, such as 

technology and civic assets. The CSP recognizes the critical roles these systems play in meeting the 

needs of Portlanders and supporting the overall mission of the City of Portland.  

The 1989 Public Facilities Plan and the list of significant projects intended to implement the plan are 

outdated. City infrastructure bureaus have completed a number of facilities plans that have not been 

included in a citywide public facilities plan. The CSP incorporates these updated plans, improves 

coordination between infrastructure planning efforts, and considers the community’s infrastructure 

priorities in a consistently manner. 

The CSP reflects a number of significant changes since the 1989 Public Facilities Plan in the internal and 

external conditions surrounding local capital planning, including:  

 The City of Portland has grown significantly, adding over 155,000 residents between 1990 and 

2011. By 2035, the city is expected to grow by approximately 260,000 people (123,000 

households) and 142,000 new jobs. 

 The Portland metropolitan region – of which the City of Portland is the employment, housing, and 

transportation center – has grown by over 1 million people. 

 The planning area for the City of Portland changed significantly with the annexation of the 

Pleasant Valley area. A public facilities plan for Pleasant Valley was completed, but was not 

integrated into a citywide public facilities plan.  

 Metro completed the Region 2040 Growth Concept and the Urban Growth Management 

Functional Plan, which provide long-term guidance for future growth and development. 

 City priorities have shifted and now include the need to: 

o Address aging infrastructure; 

o Improve equity and address service deficiencies; 
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o Focus growth in centers and corridors; 

o Support economic development and household prosperity; 

o Incorporate sustainable development; green infrastructure; and the protection, 

restoration, and management of natural systems; 

o Build resilience to natural hazards, manmade disasters, and a changing climate through 

carbon emission reductions, natural hazard mitigation, and preparation;  

o Meet new and expanded State and federal regulations; and  

o Foster inter-bureau collaboration.  

 The Portland Plan, adopted in 2012, provides a strategic framework for both the City’s short-term 

actions and long-range goals and policies, focused around priorities of equity, prosperity, health 

and education.  

 The City has advanced its asset management practices, providing more comprehensive and 

detailed information about the investments needed to provide and maintain infrastructure 

services.  

 The City recognizes the value of green infrastructure and natural system approaches that can 

improve infrastructure performance and reduce costs while also improving neighborhood livability 

and watershed health. 

 Analytical tools and technology are vastly different: Metro now provides a centralized data 

resource; the City has a demographer on staff; and GIS, computer modeling, and other 

technologies allow for fundamentally new analysis and exploration of data. 

Purpose and Objectives 

The Citywide Systems Plan has been developed to meet a number of objectives. It is intended to:  

 Guide and coordinate future public infrastructure investments to maintain existing systems, 

resolve existing deficiencies, serve new residential and employment growth, and meet long-term 

infrastructure needs.  

 Reflect current practices and policies, as expressed in the Comprehensive Plan and system-

specific plans. 

 Meet State planning requirements under the growth management act. 

 Incorporate and respond to the community vision and goals highlighted in visionPDX and the 

Portland Plan. 

 Provide policy recommendations and a list of significant projects for the Comprehensive Plan. 

Meeting Growth Management Planning Requirements 

The Citywide Systems Plan responds to State, regional, and local growth management and infrastructure 

planning requirements as well as community objectives. An update of the 1989 Public Facilities Plan is 

necessary to meet these planning requirements and accurately reflect community values and goals. 
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State Planning Requirements 

Comprehensive Planning  

In 1973, Oregon adopted Senate Bill 100 establishing a statewide land use planning program to “provide 

for the protection of farm and forest lands, conservation of natural resources, orderly and efficient 

development, coordination among local governments, and citizen involvement”. “The program affords all 

Oregonians predictability and sustainability to the development process by allocating land for industrial, 

commercial, and housing development, as well as transportation and agriculture.” Oregon’s land use 

program is administered at the State level by the Department of Land Conservation and Development 

(DLCD) and is guided by the Land Conservation and Development Commission (LCDC), a volunteer 

citizen board. 

Under the program, all cities and counties in Oregon are required to create, adopt, and implement local 

comprehensive plans to guide growth and development, and to protect resources within their jurisdictions. 

These plans must meet mandatory State standards included in the 19 Statewide Planning Goals, which 

address land use, development, housing, transportation, and conservation of natural resources.  

History of Portland’s Comprehensive Plan 

The City of Portland adopted its first Comprehensive Plan in October 1980, after significant public input 

and planning. The Plan has been amended many times since. Portland’s Comprehensive Plan includes 

three primary elements: a set of goals and policies that apply to the entire city; a list of significant public 

facility projects; and a set of mapped features. These features include land use designations, street 

classifications, the city limits, and the urban service boundary.  

Since the Comprehensive Plan's adoption in October 1980, all of City Goal 6 (Transportation) and parts of 

City Goal 11 (Public Facilities) have been amended. The Transportation Goal received major revisions in 

1992, 1996 and 2002. In October 2004, the Transportation System Plan received a technical update. The 

Public Facilities Goal was amended with an urban services study (1983) and transportation policy 

updates (1996 and 2002).  

The City’s List of Significant Projects was adopted with the completion of the City’s first Citywide Systems 

Plan in 1989. It has been amended by subsequent updates of the Transportation System Plan and by 

updates to the sanitary sewer element in 2011.  

In 2009, the City began the first major update to the Comprehensive Plan since it was adopted in 1980. 

The Working Draft Part 1 of the update, released for public review in January 2013, included draft goals 

and policies for public facilities and transportation. The Working Draft Part 2, released for public review in 

October 2013, included an initial draft of the Citywide Systems Plan as well as the Map App, an 

interactive online mapping tool that illustrated existing conditions and potential planning and investment 

options. A Proposed Draft of the full Comprehensive Plan update was published for legislative review in 

July 2014. 
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Public Facilities Planning 

The State of Oregon’s Growth Management Act requires cities and counties to develop and implement 

public facilities plans. At a minimum, the public facilities plan (PFP) must describe transportation, water, 

sewer, and stormwater facilities needed to support the land uses designated in the acknowledged 

Comprehensive Plan. Public facilities plans typically have a 20-year time horizon and help to identify 

capital improvement projects (5-year horizon) and capital budgets (1-year horizon). 

State requirements for public facilities plans are found in Statewide Goal 11: Public Facilities, Oregon 

Statute 197 and Oregon Administrative Rule 660. To meet these State requirements, the Citywide 

Systems Plan, which will serve as the City of Portland’s public facilities plan, includes: 

 An inventory and general assessment of the conditions of all of the significant public facility 

systems which support the land uses in the acknowledged comprehensive plan; 

 A list of significant public facilities to support the land uses designated in the acknowledged 

comprehensive plan; 

 Rough cost estimates of each public facility project; 

 A map or written description of each public facility project’s general location or service area; 

 Policy statements or urban growth management agreements identifying the provider of each 

public facility system; 

 An estimate of when each facility will be needed; and  

 An assessment of the financial capacity of the City to complete needed infrastructure 

improvements and a discussion of existing and potential funding mechanisms. ‘ 

DLCD evaluates public facilities plans for inclusion of required elements; whether the plan contains all 

agreements (urban growth management, any special districts, or State agency coordination); and whether 

the public facilities plan is consistent with the acknowledged Comprehensive Plan, the Metro Functional 

Plan, and statewide planning goals. 

The Public Facilities Plan (PFP) is a support document to a comprehensive plan. Some elements of a 

PFP must be adopted as part of the City’s Comprehensive Plan. These elements are:  

 A list of significant projects;  

 A map or written description of the project locations or service areas; and  

 Policies or urban growth management agreement(s) designating the provider of each public 

facility system.  

The Citywide Systems Plan as Portland’s Public Facilities Plan 

For this update, the City of Portland has chosen to develop this Citywide Systems Plan, which serves the 

same long-range purpose as a public facilities plan. The term “public facilities plan” is found in State 

administrative rules, Portland’s previous plans, and planning literature generally. This Citywide Systems 

Plan represents a more comprehensive and holistic view of the City’s infrastructure service delivery. 



Adopted Plan June 2016 Citywide Systems Plan 

8 Chapter 1. Infrastructure Planning and Coordination 

While it has been developed to meet the State requirements for public facility plans as described in the 

previous section, it also includes system planning that extends beyond that mandate.  

For example, the Citywide Systems Plan includes facility plans for parks, recreation, and other essential 

facilities; addresses maintenance needs; and includes programmatic investments that are key to meeting 

service demands. Where applicable, the Citywide Systems Plan identifies these non-required 

components. The City has included these additional components in the interest of comprehensive 

infrastructure planning and in support of City and applicable State goals. The City does not intend for 

these components to be reviewed for compliance with Oregon Statute 197 or Oregon Administrative Rule 

660.  

Regional Plans and Requirements 

In addition to complying with State planning requirements, many infrastructure systems also look to 

Metro, the area’s regional government, for planning guidance. The following plans have major impacts on 

planning for the City’s infrastructure:  

2040 Growth Concept and the Urban Growth Management Functional Plan 

The 2040 Growth Concept, adopted by the Metro Council, provides a long-range plan for the future 

growth and development of the Portland metropolitan region. It is based on a set of shared regional 

values, including thriving neighborhoods and communities; abundant economic opportunity; clean air and 

water; protecting streams and rivers; preserving farms and forestland; access to nature; and a sense of 

place. The Growth Management Functional Plan provides tools that help meet goals in the 2040 Growth 

Concept. 

Regional Transportation Plan  

Metro’s adopted Regional Transportation Plan (RTP) shapes future planning to protect the livability of the 

region’s communities and sustain the region's well-being and economic prosperity. The Plan is intended 

to advance regional policies, public priorities, and local efforts to implement the 2040 Growth Concept to 

keep the region a great place to live and work for everyone.1 The City of Portland’s Transportation 

System Plan, which serves as the transportation component of this plan, will be updated as part of the 

Comprehensive Plan Update process to be consistent with the RTP.  

Community Investment Strategy 

Metro’s Community Investment Strategy (2010) recommends both public and private investments 

necessary to maintain prosperity, sustainability and equity in the Portland metropolitan region. It is based 

on an assessment of the region’s urban growth boundary. The Community Investment Strategy supports 

investments within existing communities to promote economic development, protect natural areas, and 

                                                      

1 Metro. “2035 Regional Transportation System Plan Update”. http://www.metro-
region.org/index.cfm/go/by.web/id=25038 
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improve livability. More specifically, it recommends continued investments in the region’s centers and 

corridors and regional collaboration to identify and address critical infrastructure gaps. 

The Intertwine 

The City of Portland is one of over 100 regional public, private, and non-profit partners in the Intertwine 

Alliance. The Intertwine provides a vision, objectives, and a plan for an “exceptional, multi-jurisdictional, 

interconnected system of neighborhood, community and regional parks, natural areas, trails, open 

spaces, and recreation opportunities” in the Portland metropolitan region. Chapter 9: Parks and 

Recreation includes information and investments related to the City of Portland’s park, natural area, and 

trail components of this regional network. 

Local Plans 

The Portland Plan 

The Portland Plan, adopted in 2012, set four shared priorities – prosperity, education, health, and equity – 

to guide the actions of the City and other government agencies in Portland over the next 25 years. The 

Comprehensive Plan is one of a set of important tools for implementing the Portland Plan priorities and 

guiding policies.  

According to The Portland Plan, “For Portland to be prosperous, educated, healthy and equitable, quality, 

reliable basic services must be provided for all.” The Citywide System Plan supports this goal and 

continues the integration of the Portland Plan’s strategic priorities and guiding policies. The four shared 

priorities, and their implications for infrastructure planning and future investment, are discussed in 

Chapter 3: Guiding Principles. The legacy of these priorities and policies can also be seen in the goals 

and policies included in Chapter 5.  

City of Portland and Multnomah County Climate Action Plan and Climate Change 
Preparation Strategy 

Portland’s Climate Action Plan is a strategy to put Portland and Multnomah County on a path to achieve a 

40 percent reduction in carbon emissions by 2030 and an 80 percent reduction by 2050 (compared to 

1990 levels). The plan builds upon a legacy of forward-thinking climate protection initiatives that have 

resulted in significant total and per person reductions in local carbon emissions. The Climate Action Plan 

identifies several 2030 objectives and near-term carbon reducing actions in a variety of areas that are 

relevant to the Citywide Systems Plan, including energy, land use, transportation, and natural systems. 

The Climate Change Preparation Strategy focuses on understanding how climate affects the community 

today and how those impacts are expected to change in the coming century. In addition to identifying 

vulnerabilities and risks, the strategy outlines key objectives and actions to build resiliency to heat, 

drought, wildfire, floods, and landslides into the City’s everyday operations, services, and built and natural 

infrastructure. 
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Transportation System Plan 

The Transportation System Plan (TSP) is Portland’s long-range plan to guide transportation investments. 

The TSP meets State and regional planning requirements and addresses local transportation needs for 

cost-effective street, transit, freight, bicycle, and pedestrian improvements. The Plan provides 

transportation choices for residents, employees, visitors, and firms doing business in Portland, making it 

more convenient to walk, bicycle, take transit, and drive less to meet their daily needs. The TSP provides 

a balanced transportation system to support neighborhood livability and economic development. 

The Transportation System Plan is being updated to reflect the Comprehensive Plan Update and the 

update of the Regional Transportation Plan. The TSP serves as the transportation component of the 

Citywide Systems Plan, as authorized in State public facility planning statutes (OAR 660-011 and ORS 

Chapter 197).  

Portland Watershed Management Plan 

In 2006, Portland City Council adopted the Portland Watershed Management Plan (PWMP) in order to 

focus efforts to protect and restore Portland’s natural systems while also addressing relevant 

environmental regulations. The PWMP is a citywide plan that lays out an integrated, system-wide 

approach to improving watershed health. Although the Bureau of Environmental Services is the lead 

implementation bureau, the PWMP relies on and informs projects and programs of other bureaus and 

relates to many infrastructure investments. 

Other City and Agency Plans 

The Citywide Systems Plan (CSP) draws from other plans and policies created and adopted by the City’s 

planning and infrastructure bureaus and by agency partners. Individual bureau or asset plans form the 

foundation of the CSP. In many cases, these plans provide more detailed information regarding 

infrastructure needs and investment strategies. Area and neighborhood plans, developed through 

partnerships between the City and local neighborhood associations, organizations, and community 

members, identify community needs and desired improvements for consideration in long-term 

infrastructure plans.  

With the exception of the Transportation System Plan, discussed above, referenced bureau and agency 

plans are not adopted as part of the CSP or the Comprehensive Plan. A list of supporting plans and 

reports can be found in Appendix C. 

Process and Public Involvement 

Periodic Review Work Program  

Portland is updating its Comprehensive Plan, as required by the State of Oregon, through a process 

called “periodic review.” According to the state, the fundamental purpose of periodic review is to ensure 

local comprehensive plans are:  

 Updated to respond to changes in local, regional, and State conditions; 
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 Coordinated with other comprehensive plans and investments; and 

 In compliance with the statewide planning goals, statutes, and rules. 

The Bureau of Planning and Sustainability developed a work plan for this update that has been approved 

by City Council and the Oregon Department of Land Conservation and Development (DLCD). The work 

plan includes the following tasks: 

 Task 1: Community Engagement: Providing open and meaningful opportunities for individuals 

and organizations to effectively influence the Comprehensive Plan update. 

 Task 2: Inventory and Analysis: Conducting research and analysis necessary to provide a solid 

factual base for the Comprehensive Plan update. 

 Task 3: Consideration of Alternatives: Exploring the social, economic, environmental, and energy 

implications of alternative patterns of development. 

 Task 4: Policy Choices: Considering and making a variety of policy choices. 

 Task 5: Implementation: Identifying and developing implementation measures necessary to carry 

out the policy choices. 

The Citywide Systems Plan is a component of Task 4 and builds on the work completed in Tasks 1 

through 3.  

Interbureau Coordination  

The Citywide Systems Plan was developed by the Citywide Systems Team. The Citywide Systems Team 

is an interbureau working group comprised of representatives from the Bureau of Environmental Services, 

Bureau of Transportation, Portland Water Bureau, Portland Parks & Recreation, Office of Management 

and Finance, and Bureau of Planning and Sustainability. The group is overseen by these bureaus’ 

directors and convened by the Bureau of Planning and Sustainability.  

Community Involvement 

Development of the Citywide Systems Plan draws on multiple other planning processes that were 

completed in coordination with the community including:  

 The work of Comprehensive Plan Update Policy Expert Groups, composed of community and 

government representatives, who developed, reviewed and provided comments to City staff on 

policy directions for the Comprehensive Plan Update.  

 The Working Draft Part 1 of the Comprehensive Plan Update, which focused extensively on the 

draft goals and policies that shape this Plan. These draft goals and policies are included in 

Chapter 5.  

 The Working Draft Part 2 of the Comprehensive Plan Update, which provided an opportunity for 

public review of the Citywide Systems Plan and the infrastructure investment strategy. 

 The Portland Plan, which set strategic priorities and guiding policies that provide a framework for 

the investments included in this Plan. The Portland Plan was developed in partnership with 

Portland agencies and institutions, community members, and businesses.  



Adopted Plan June 2016 Citywide Systems Plan 

12 Chapter 1. Infrastructure Planning and Coordination 

 Various bureau and agency plans including Parks 2020, the Portland Watershed Management 

Plan, and the Transportation System Plan. Many of these plans were developed in consultation 

with the community.  

 The City’s annual budget process and Budget Advisory Committees, which involve community 

members in shaping the City’s Capital Improvement Plan, which is reflected in the CSP’s 

investment strategy. 

In addition, development of the Citywide Systems Plan has offered various opportunities for direct public 

review and input. These opportunities included: 

 Online and mail comment options: Both email and mail comment options were available so 

residents, businesses, agency partners and organizations could submit comments on the draft 

Comprehensive Plan Update.  

 An online Map App: The investment strategies outlined in this plan were included as map layers 

in the Comprehensive Plan Update’s online Map App. The Map App was an interactive online tool 

that allowed community members, business owners, agency representatives, and other 

interested people to compare infrastructure needs and investments with potential areas of growth, 

demographic information, and other policy choices to identify and prioritize investment needs. 

Visitors to the Map App were able to view the maps, combine map layers, see areas of concern 

or change, make comments, and view comments from others. 

 Community events: Staff attended 98 workshops, meetings, and other community events during 

the three-month comment period, with approximately 1,950 people attending the sessions. These 

events included: 

o Fifty-one community meetings, where organizations invited staff to introduce and engage 

members with tools and products like the Citywide Systems Plan, Map App, and the 

Companion Guide. Many of these meetings were tailored to specific group interests or 

geographies. 

o Thirty-three training events, where staff primarily focused going through the Map App and 

the Companion Guide.  

o Three information sessions hosted by the Bureau of Planning and Sustainability, held in 

downtown and in East Portland. 

o Three District Mapping Conversations, held in West, East, and North Portland, involving 

interactive discussions focused on specific issues and questions facing those districts.  

o Three community events where staff set up tables and talked to the public in North 

Portland, East Portland, and Downtown.  

During review of the Working Draft (fall 2013), the Bureau of Planning and Sustainability received over 

1100 comments through the outreach methods described above. Over 725 of these comments related 

specifically to infrastructure or to the Citywide Systems Plan. The City received over 4,000 public 

comments during review of the Proposed Draft – of which 1068 related to transportation and 125 related 

to other public facilities, The Citywide Systems Plan has been updated to reflect community 

conversations that occurred as part of the Comprehensive Plan Update, including Policy Expert Group 

discussions, public workshops and comments from individuals, associations, businesses, and agencies.  
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Chapter 2 
Asset Management 

Effectively Managing the City’s Infrastructure Systems  

In 2013, the replacement value of the City of Portland’s built infrastructure was estimated at $31.3 billion.2 

Providing, operating, and maintaining the City’s infrastructure has become increasingly important as 

current systems age and Portland’s population grows.  

Asset management is a tool to identify the most cost-effective way to protect assets, provide community 

services, and safeguard public health, environmental quality, and economic security. Asset management 

is commonly defined as meeting agreed upon customer service levels, while minimizing life cycle costs at 

an acceptable level of risk. It focuses on delivering value to the customer – both in terms of the services 

provided and the rates charged – in an efficient and transparent manner.  

The goal of asset management is to make better decisions about infrastructure acquisition, planning, 

design, construction, operation and maintenance, and renewal or replacement. Five core questions of 

asset management help achieve this goal: 

 What is the current state of the assets? 

 What is the required sustained level of service? 

 Given the system, which assets are critical (based on risk) to sustained performance? 

 What are the best “minimum life-cycle cost,” Capital Improvement Program (CIP), and Operation 

and Maintenance (O&M) strategies? 

 Given the above, what is the best financing strategy? 

Asset management involves continuous improvement. City bureaus are committed to improving asset 

management practices to accurately inform strategic decision making and effective infrastructure 

management. For example, the City continues to develop more sophisticated methods for assessing and 

tracking the condition of its infrastructure. 

Maintaining Existing Assets 

Because Portland’s city limits cannot expand significantly, the majority of new growth will be 

accommodated within the City of Portland’s current boundaries. This means existing transportation, 

water, sewer, stormwater, and parks and recreation systems will serve the majority of current and new 

residents’ and businesses’ needs over the coming decades, resulting in additional demands on existing 

infrastructure. These systems also will be used more heavily as new residents of Portland’s suburbs 

come into the city to work, shop, or play.  

                                                      

2 City of Portland, “Citywide Assets Report”, 2013, Available at: http://www.portlandoregon.gov/bps/article/49854 . 
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The City has a large infrastructure maintenance deficit, due largely to the age of many systems, chronic 

underinvestment in preventative maintenance and capital repair, increasing maintenance costs, and the 

lack of revenue to allow more sustainable investment. At current funding levels, some of Portland’s 

infrastructure will continue to deteriorate. This will increase the risk of asset failures, reduce levels of 

service, and perpetuate long-standing inequities.  

Managing risk 

Asset management involves comprehensively examining the risks of infrastructure failure. Infrastructure 

can fail due to poor condition or impacts from a natural or man-made event. They can also fail to provide 

the intended service, fail to meet regulatory goals, or fail to be cost effective. The City’s infrastructure 

bureaus are undertaking risk management analyses to help identify strategic investments that will cost-

effectively reduce the likelihood of asset failure. For example, the Bureau of Environmental Services and 

Portland Water Bureau both evaluate the age and condition of pipes. They combine this data with 

information about what could cause a pipe to fail, how likely these events are to occur, and the potential 

consequences of a failure. This analysis enables the Bureaus to identify the most critical and cost-

effective repair or replacement projects. Actions to manage risk should increase the City’s ability to meet 

community needs while protecting human and environmental health. However, new funding strategies or 

sources will also be needed to fully address deficiencies. 

Complying with regulatory mandates 

In addition to meeting maintenance and repair needs, the City also must maintain compliance with a 

variety of federal and State regulations, primarily related to protecting public health and environmental 

quality. At the federal level, many of these mandates are related to the Clean Water Act, Clean Air Act, 

Safe Drinking Water Act, Endangered Species Act, and Americans with Disabilities Act. Complying with 

these mandates is a City priority and represents a large component of infrastructure spending. Because 

of this priority, meeting regulatory mandates can mean that other maintenance, repair, and improvement 

projects must be put on hold, or additional funding must be allocated. As regulations are created or 

revised in the future, the City will need to continue to examine investment approaches and priorities to 

ensure infrastructure systems adequately serve the community. More detailed information on regulatory 

mandates can be found in the system-specific chapters of this plan. 

Accommodating growth  

The majority of the City’s residential and employment growth over the next 20 years will occur on vacant 

sites or as redevelopment within the city’s existing boundaries. As such, the ability of the City’s 

infrastructure to accommodate growth depends primarily on the City’s ability to resolve current 

deficiencies — to serve under-served areas and to improve or maintain the condition of existing 

infrastructure.  

Major redevelopment efforts can have significant implications on existing assets and the type and extent 

of new infrastructure needed to serve an area. Without careful planning, such projects can overstretch the 

ability of existing built and natural infrastructure to meet community needs, particularly in under-served 

areas. As redevelopment is planned, it will be important to consider the full implications of such efforts on 
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infrastructure needs and financial resources, and to coordinate planning with bureaus whose 

infrastructure might be impacted. 

To better accommodate growth and reduce system loads, bureaus are actively researching and using a 

variety of demand management strategies. The ability of bureaus to innovate, reduce demand, or 

increase efficiency through new technologies and practices will be instrumental in their ability to serve the 

city in the future.  

Infrastructure funding gaps 

Conservatively, the City’s infrastructure bureaus estimate that the City needs to invest approximately 

$287 million more than current funding levels per year for each of the next 10 years to replace existing 

aging assets, maintain existing facilities, address regulatory requirements, and/or meet service levels, see 

Figure 2.1. This gap will likely grow for each of the next 10 years. That level of reinvestment would require 

spending at least 25 to 40 percent more than the City currently spends on major maintenance and capital 

projects. New assets often add to ongoing operations and maintenance needs, potentially adding to the 

funding gap. Some new assets may also replace existing asset functions and add new functionality. The 

City’s estimated annual funding gap includes: 

 Transportation: Significant maintenance needs for the City’s street system – one of City’s most 

valuable assets – make up the largest portion of the City’s annual $153.4 million transportation 

funding gap. The funding gap for collector and arterial streets is estimated at $47.6 million with 

another $44 million for local streets, based on pavement condition. There are also significant 

funding gaps for the sidewalk system ($15.7 million annually to repair, restore or replace curbs 

and $7.1 million annually to build and maintain ADA accessible corners); bridges ($12.9 million); 

signal hardware ($17.5 million); street lights ($5.8 million); and other assets ($2.8 million). 

 Environmental Services: The City’s $12.4 million annual funding gap for environmental services 

reflects unmet replacement and maintenance needs for sewer and stormwater systems. The 

estimated funding gap makes broad assumptions about the rehabilitation and capacity needs in 

the City’s separated stormwater areas, for which more detailed assessment and planning is 

currently underway.  

 Water: The City’s annual $15.5 million funding gap for water assets includes unmet replacement 

and maintenance needs in the distribution system (including pipes, services, valves, and 

hydrants); needs to replace or upgrade sections of transmission conduits; and maintenance 

needs for the Bull Run watershed road system.  

 Parks & Recreation: The City’s parks and recreation system has an expected total capital 

annual funding need of $84.4 million for parks and recreation facilities for each of the next 10 

years. This includes $47.8 million for expanding the system to provide standard levels of service 

for all residents in addition to $36.6 million in funding needed to maintain existing assets. 

 Other civic facilities: The City’s $21.4 million annual funding gap for civic facilities includes 

funding necessary to meet industry standards for major maintenance of City facilities, such as 

office buildings, police and fire facilities, spectator facilities, and maintenance facilities, as well as 

annual funding to ensure replacement and upgrades of technology on accepted schedules. 
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To maintain a high level of infrastructure services, the City will need to reassess service level standards, 

identify strategic investments, consider the full long-term costs of improvements, pursue innovative 

funding sources and partnerships, and work with the community to make tough choices about funding 

priorities. Chapters 6 through 10 of this document provide more detailed system-specific information on 

the asset management needs and approaches of the various City infrastructure bureaus. 

Figure 2.1 Annual Funding Gap, by Asset Group (in millions per year, December 2013) 

 

   

Facilities 
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Managing the city’s green infrastructure 

The city’s green infrastructure -- including natural areas, tree canopy, streams and rivers, and engineered 

features like green streets and ecoroofs -- provides many infrastructure and ecosystem services. For 

example, green infrastructure can manage stormwater, improve water quality, reduce flooding risk, 

provide wildlife habitat, provide areas for recreation, and improve resilience to natural hazards and 

climate change. A single green infrastructure asset may provide many different infrastructure services. 

For instance, a greenstreet facility might help retain and infiltrate stormwater, provide habitat and access 

to nature, and calm traffic. 

Protecting and enhancing this green infrastructure is critical to the City’s ability to provide public services 

in a cost-effective and sustainable way. However, green infrastructure presents unique asset 

management challenges:  

 Some green infrastructure assets are owned and/or managed by the City (e.g. green streets, 

City-owned parks and natural areas), while many others are not (e.g. streams and rivers; private 

vegetated stormwater facilities; and natural areas and trees on land not owned by the City). 

However, the City relies on the infrastructure functions and ecosystem services provided by both 

public and private green infrastructure. 

 From a financial planning perspective, green infrastructure assets cannot be accounted for in the 

same ways as grey infrastructure assets, like pipes. For example, the infrastructure service value 

of green infrastructure assets (e.g. trees) cannot be determined by its replacement cost and the 

value may appreciate over time.  

 The nature and frequency of maintenance, replacement and/or restoration of green infrastructure 

assets is different than traditional infrastructure assets, such as pipes and streets, and has a 

bearing on operations and maintenance (O&M) budgets. Some green infrastructure projects have 

lower up-front capital costs than traditional infrastructure, but may require more regular 

maintenance. In other cases, capital funding (e.g., to purchase a new park or natural area) is 

available, but O&M funding is not.  

The City is actively working to develop and improve asset management practices for green infrastructure 

that address these challenges. However, green infrastructure assets are not fully incorporated into the 

asset management information and tables (e.g. inventory, condition, replacement value) in the Citywide 

Systems Plan. 

Growth forecasts and locations 

Today, more than 605,000 people live in Portland. Over the last 30 years, Portland’s population has 

increased by more than 200,000 residents, primarily due to annexations in east and west Portland during 

the 1980s and 1990s. According to the Metro 2040 regional forecast, by 2035, Portland is expected to 

grow by nearly 280,000 people (132,000 households) and 147,000 new jobs within its current boundaries. 
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In addition, the four-county Portland metropolitan area is anticipated to grow from approximately 1.6 

million residents in 2010 to over 2.8 million residents in 2035.3 

Portland’s existing zoning has more than enough development capacity to accommodate anticipated 

future residential growth and most projected employment growth, except for industrial and institutional 

uses. This surplus capacity creates an opportunity to make choices about where to focus or prioritize 

growth. 

Buildable lands inventory 

The Buildable Lands Inventory (BLI) is an assessment of the city’s capacity to accommodate projected 

changes in housing and employment. A series of maps documents potential physical and market 

constraints to achieving forecasted increases in households and jobs. These maps were used to 

determine whether land in the city has full, diminished, or no capacity to accommodate additional housing 

units or additional jobs forecasted for the next 20 years.  

A number of infrastructure related constraints were considered to pose physical or market constraints on 

new development and were accounted for in the inventory. These constraints included:  

 Transportation Vehicular Level of Service 

 Transportation Street Improvements 

 Water Service 

 Sewage Conveyance 

 Stormwater Constraints 

 Airport Flight Limitations 

More information on the Buildable Lands Inventory is available at 

http://www.portlandoregon.gov/bps/59296. 

Growth scenarios and preferred development pattern  

The Growth Scenarios report is a background report of the Comprehensive Plan and is a required 

element of Portland’s Periodic Review work program (Task 3). The purpose of this report is to describe 

how and where Portland is expected to grow over the next 25 years, and to measure the performance of 

different alternate growth patterns and their ability to help meet Portland’s goals and objectives. This 

analysis is rooted in the Measures of Success adopted in the Portland Plan.  

The Growth Scenarios report offers a basis for making informed decisions about which investments and 

growth patterns will bring the greatest benefit to the most Portlanders, reduce disparities, increase 

opportunities, and move the city closer to meeting performance goals, such as improving access to living-

wage jobs, providing safe and convenient access to goods and services within walking distance of where 

                                                      

3 Metro, “Population and Housing Forecasts for 2035, by City and County.” dated January 15, 2013; Online: 
http://www.oregonmetro.gov/index.cfm/go/by.web/id=42397. 
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people live, reducing risks due to natural hazards, enhancing watershed health, and reducing carbon 

emissions. 

The initial Growth Scenarios analysis included four growth scenarios: 

 Default – The Default Scenario is based on existing development patterns and development 

trends. This scenario distributes future growth in the same places Portland has seen growth over 

the past 15 years.  

 Centers – The Centers Scenario focuses more growth in established centers like Lents, Hillsdale, 

and Gateway and less growth along the length of commercial and mixed use streets.  

 Corridors – The Corridors Scenario focuses more development along streets like SE Powell, SE 

Foster, SW Barbur and N Lombard and less growth in centers.  

 Central City Focused – The Central City Focused Scenario concentrates nearly all growth in the 

Central City and the inner neighborhoods near the Central City, both east and west of the 

Willamette River. 

More information on the Growth Scenarios is available at http://www.portlandoregon.gov/bps/62384. 

The Growth Scenarios analysis and public input were used to develop a preferred development scenario, 

in which growth is primarily accommodated in centers and corridors distributed throughout the city. This 

preferred development scenario guided refinement of the Comprehensive Plan Urban Design Direction 

and Comprehensive Plan Map. The Citywide Systems Plan is intended to provide a general plan for 

serving the land use designations and densities designated in the Comprehensive Plan Map.  

Centers and Corridors as focus areas for growth 

Metro 2040, the Portland Plan, the Growth Scenarios Report, and the Comprehensive Plan Update all 

support and/or examine continued residential and mixed use growth in centers and along key corridors. 

This focus is intended to improve access to services and opportunities for active transportation, enhance 

household and economic prosperity, help the city achieve its climate preparation and carbon emission 

reduction goals, and promote community and watershed health. Community conversations about the 

location, type, extent, and level of development in each center and corridor were part of the 

Comprehensive Plan Update.  

These same plans, as well as the Economic Opportunities Analysis (EOA), expect high levels of 

employment growth and intensification in industrial sanctuaries, campus institutions, and dispersed 

industrial and employment areas throughout the city to accommodate future job growth.  

Many centers, corridors, and employment areas will require additional public infrastructure investment 

over the next twenty years to resolve existing deficiencies, accommodate additional growth, encourage 

and support private investment and job creation, and develop complete communities. As more detailed 

area-specific planning is completed for these areas, future refinements to the Citywide Systems Plan may 

be necessary to fully reflect recommended infrastructure investments.  
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Investment strategies for centers and corridors 

The Comprehensive Plan supports strategic public and private investments in housing, jobs, and 

infrastructure in centers and corridors. These investments will improve equity and help ensure Portlanders 

live in healthy, complete, and prosperous neighborhoods.  

Centers and corridors vary in terms of their current and expected future size, character, and demographic 

makeup. They also vary in terms of how prepared they are, in terms of physical infrastructure and 

facilities, to be able to succeed as anchors to healthy connected neighborhoods.  

The Comprehensive Plan supports four investment strategies that tailor the type of investment to the 

expected population of the area, infrastructure needs, and presence of people who might be vulnerable to 

displacement. Figure 2.2 shows how designated centers vary according to these factors. The combination 

of these factors plays out in four different investment strategies described below. 

1. Invest to reduce disparities and improve livability 

This strategy is appropriate for centers and corridors that are not expected to grow significantly, 

but that have existing infrastructure deficiencies. Addressing these deficiencies will improve 

health and livability for area residents. For example, investments could fill gaps in streets, bicycle 

and pedestrian routes, and local parks. Economic development programs could support existing 

and new businesses and improve neighborhood prosperity and vitality.  

2. Invest to enhance neighborhoods, maintain affordability and accommodate growth 

This strategy is aimed at centers and corridors that lack basic infrastructure or shops and 

services and that either have a lot of residents now, or will in the future. These areas also have 

many people who may be vulnerable to displacement as property values rise.  

In these areas, infrastructure investment could include improving streets, creating new parks, and 

addressing other deficiencies. Economic development programs could preserve and increase 

jobs, businesses, and community services in these areas. Housing security programs, like 

homeownership and rental assistance, could help keep the neighborhood affordable for a range 

of households. 

3. Respond to opportunities and maintain existing services 

Some centers and corridors have limited infrastructure needs and are not expected to grow 

significantly. In these areas, investments focus on maintaining livability and existing infrastructure 

as well as responding to opportunities. 

4. Invest to fill service gaps, maintain affordability and accommodate growth 

Some centers and corridors have already benefited from public and private investments in things 

like light rail, complete streets and neighborhood business districts. In these areas, future 

investments should focus on making sure infrastructure can serve new residents, filling remaining 

service gaps, and providing affordable housing. 
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Figure 2.2 Investment Strategies for Centers 

 

 

Figure 2.2 shows how Portland’s Centers vary in future population, infrastructure needs, and presence of 

people who might be vulnerable to displacement. The four investment strategies are described in more 

detail above. 

Vulnerability to displacement 

In some centers and corridors, many households have the resources and financial security to benefit from 

and adapt to neighborhood growth and development. However, other centers and corridors – those 

shown in dark red on Figure 2.2 - are home to more people (renters, households with low income and 

education levels, and communities of color) that may not be poised to take advantage of growth or may 

be at risk of involuntary displacement as development occurs.  

   

1. 2. 
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Summary of system capacity to accommodate growth 

Environmental Services 

The Bureau of Environmental Services (BES) plans for its facilities based on the maximum densities 

allowed within existing Comprehensive Plan land use designations. Additional investments in the sewer 

system will be necessary to address high risk assets, to provide stated levels of service, and to meet 

regulatory requirements. BES expects to be able to maintain and improve the sewer systems to handle 

growth needs as long as sewer rates are sufficient to finance system maintenance and capacity 

upgrades. However, site-specific issues, such as topography and the proximity of existing sewer or 

stormwater systems, mean that it may not be technically or economically feasible to serve all properties. 

The City’s stormwater system is composed of combined sewers (sanitary and storm) and separated storm 

sewers and drainage systems. Stormwater management also relies on the natural rivers and streams that 

convey stormwater and on stormwater management systems that are owned by other public agencies 

and private property owners. In areas of the city where the City’s stormwater system is constrained, 

existing and possible future development may exceed the natural and built systems’ ability to manage 

stormwater. This could contribute to flooding, erosion, and damage to homes, business, roads, natural 

areas, and streams.  

Choices about how the city grows will have a substantial effect on the stormwater system. Adequately 

serving future growth will require investments in traditional piped systems and green infrastructure by the 

City, other public agencies, special districts, and private property owners to ensure effective stormwater 

management.  

Water 

The Portland Water Bureau’s primary distribution system can reliably deliver water through 2035, mostly 

using existing facilities. The Water Bureau is planning water infrastructure improvements to address 

increasing retail demands within the city limits; demand is expected to increase from 61.5 million gallons 

per day in 2005 to 79 million gallons per day in 2030. Serving Portland’s future population also relies on 

the continued adequacy and reliability of water systems owned by special districts that serve areas within 

Portland’s urban services boundary.  

The Water Bureau also supplies water to regional wholesale customers. Population in areas served 

through these wholesale contracts is expected to increase significantly, resulting in potentially large 

increases in water demand. The Water Bureau, in collaboration with the Regional Water Providers 

Consortium, will also continue investing in water conservation programs that help manage demand and 

extend the life of the water supply system. 

Transportation 

The success of Portland’s transportation system in meeting future local and regional mobility needs will 

depend on the City’s — and its partners’ — ability to maintain existing assets and make strategic 

investments. The City faces significant funding challenges, maintenance backlogs for existing assets, and 
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deficiencies in service provision. Future transportation investments will be needed to provide complete, 

safe, and accessible pedestrian, bicycle, and transit systems and to support freight mobility and access. 

Providing a well-functioning, multimodal transportation system for Portland’s residents, businesses, and 

visitors also depends significantly on the ability of the City’s partners, including Multnomah County, the 

Oregon Department of Transportation, TriMet to provide and maintain their facilities, which are critical 

components of the overall transportation system.  

Parks & Recreation 

To maintain Portland’s quality of life while accommodating growth, it will be necessary to preserve and 

enhance access to a variety of high-quality park and recreation experiences by acquiring and protecting a 

range of parks and natural areas, maintaining existing facilities, and providing additional recreation 

facilities and services. The actual number and type of parks and recreational facilities needed will vary 

based on where and how growth occurs, the ability of existing facilities to serve additional users and meet 

diverse needs, and what opportunities arise to locate and build additional parks and facilities. Planning for 

Portland’s future park and recreation system will require providing park experiences that are tailored to 

both a growing and diverse population and also to the unique characteristics of Portland’s parks and 

natural areas.  

Adequately serving current and future Portlanders will also require ensuring that the City’s diverse park 

system provides a variety of active and passive recreational experiences that respond to the unique 

community and environmental context of different areas of the city. In addition, growth may also place 

additional pressure on heavily used facilities, such as swimming pools, and it may exacerbate service 

deficiencies in currently under-served areas. These pressures may be particularly acute in centers that 

currently lack sufficient park amenities, where both existing facilities and acquisition opportunities are 

scarce. 

Other City Facilities and Systems 

Meeting the needs of current and future Portlanders also relies on the City’s ability to maintain and 

enhance other essential facilities and systems – including office buildings, technology, vehicles and 

apparatus – that are vital to the efficiency and effectiveness of all City agencies, and play an instrumental 

role in the City’s capacity for emergency response. 

Non-City Infrastructure Systems 

The City does not directly provide public facilities for public education, energy, waste, 

telecommunications, library, public health, and justice services. However, the current and future capacity 

of these systems to meet the desired level of service is critical to the city’s overall ability to serve current 

residents and businesses, meet the demands of growth, and be healthy, prosperous, and resilient. 

Because of this, the City of Portland has an interest in coordinating with these agencies and companies. 

For example:  

 Public Education: The City partners with school districts on school facility planning and siting 

and has begun to consider school district capacity when planning for growth. In addition, the City 
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encourages school facilities to be multi-functional neighborhood anchors, designed and 

programmed to serve community members of all generations and abilities, helping Portland 

become a more age-friendly city. 

 Energy: Private utilities and companies provide energy facilities and services in Portland. While 

the City of Portland does not directly provide energy facilities and services, it does regulate 

placement of these facilities within the right-of-way and on public property. In addition, the City 

promotes efficient, reliable, and sustainable energy resources, investments, and consumption 

practices. In particular, the City encourages the use of smart grid technologies; low-carbon and 

renewable energy sources; and onsite and district-scale renewable energy production to improve 

the efficiency, reliability, affordability, and sustainability of the energy supply and distribution 

system. 

 Solid waste, composting, and recycling: Solid waste, composting, and recycling facilities and 

services are regulated and provided through a partnership between the City of Portland, Metro, 

and private companies. The City supports sustainable waste reduction, recovery, and 

management and acknowledges the important upstream impacts of consumption and disposal of 

goods and materials. The City also supports efforts to ensure materials are used and reused to 

the fullest extent possible prior to disposal.  

 Technology and communications: Private utilities and companies provide technology and 

communication facilities and services to the general public. The City provides certain technology 

and communications services to support service delivery by the City and other governmental 

partners, and it promotes access to affordable and reliable technology and communications for all 

Portlanders. The City acknowledges that information and technology services have become 

essential infrastructure, and supports investments and partnerships to ensure all Portlanders are 

able to access and benefit from emerging technologies, keep Portland competitive, and build on 

the city’s tradition of open-source collaboration and innovation.  
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Chapter 3  
Guiding Principles  

The Comprehensive Plan includes a set of integrated Guiding Principles – equity, prosperity, human 

health, watershed health, and resilience – that bridge policy approaches throughout the Comprehensive 

Plan. These Guiding Principles have direct implications for the City of Portland’s infrastructure investment 

and management over the coming decades. The following sections address each of these principles and 

highlight supportive infrastructure investments and approaches intended to meet them.  

Guiding Principles 

The Guiding Principles encapsulate the Portland Plan’s key priorities of equity, prosperity, health, and 

resiliency into the Comprehensive Plan and implementation tools. The Principles guide projects, 

programs, and land use decisions that are subject to the Comprehensive Plan. They are intended to be 

relevant to every project, program, or land use decision that updates or amends an element of the 

Comprehensive Plan or one of its implementation tools, including amendments to the Citywide Systems 

Plan. The Principles encourage balanced, integrated multi-disciplinary approaches among topics such as 

housing, economic development, and transportation.  

The Guiding Principles are: 

 Economic prosperity – Support a low-carbon economy and foster employment growth, 

competitiveness, and equitably distributed household prosperity.  

 Human health – Avoid or minimize negative health impacts and improve opportunities for 

Portlanders to lead healthy, active lives.  

 Environmental health – Weave nature into the city and foster a healthy environment that 

sustains people, neighborhoods, and fish and wildlife. Recognize the intrinsic value of nature and 

sustain the ecosystem services of Portland’s air, water, and land.  

 Equity – Promote equity and environmental justice by reducing disparities, minimizing burdens, 

extending community benefits, increasing the amount of affordable housing, affirmatively 

furthering fair housing, proactively fighting displacement, and improving socio-economic 

opportunities for under-served and under-represented populations. Intentionally engage under-

served and under-represented populations in decisions that affect them. Specifically recognize, 

address, and prevent repetition of the injustices suffered by communities of color throughout 

Portland’s history. 

 Resilience – Reduce risk and improve the ability of individuals, communities, economic systems, 

and the natural and built environments to withstand, recover from, and adapt to changes from 

natural hazards, human-made disasters, climate change, and economic shifts. 
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Equity 

Portland is becoming an increasingly diverse city, home to people of many races, ethnicities, ages, 

abilities, and incomes. To serve the needs of a diverse city, the Portland Plan identifies equity as a key 

strategic priority and a frame for decision-making, investment, community engagement, and 

measurement of success.  

In keeping with the federal Civil Rights Act of 1964, “It is the policy of the City of Portland, that no person 

shall be denied the benefits of or be subjected to discrimination in any City program, service, or activity on 

the grounds of race, religion, color, national origin, English proficiency, sex, age, disability, religion, sexual 

orientation, gender identity, or source of income.”  

The Portland Plan defines equity as “when everyone has access to the opportunities necessary to satisfy 

their essential needs, advance their well-being and achieve their full potential.” As part of adopting the 

Portland Plan in 2012, City Council directed the implementation of the City’s Civic Rights Title VI Plan to 

remove barriers and conditions that disadvantaged groups from receiving access to, participation in, and 

benefits of City programs, services, and activities.  

The Comprehensive Plan Update’s Vision for 2035 highlights the importance of equity, including ensuring 

“everyone has access to opportunity and is engaged in shaping the decisions that affect their lives.” 

Equity is further integrated into the plan as a guiding principle and through a variety of goals and policies 

that support decisions that reduce existing disparities, minimize burdens, extend benefits, and improve 

socio-economic opportunities for under-served and under-represented populations. 

Portland’s Demographics 

Growing diversity and shifts in Portland’s population and household makeup have, and will continue to, 

bring corresponding changes in the values and needs of the community. These shifts result in changes in 

the types of transportation, water, park, and civic facilities needed to adequately serve the community.  

Changing demographics may require the City to modify existing infrastructure practices or design systems 

that can anticipate and adapt to changing needs. For example, the City will need to continue to improve 

transportation infrastructure so all Portlanders, including older residents, families with children, people 

with disabilities, and residents with limited disposable income can walk, bike, or take transit in their 

neighborhoods and to destinations throughout the city. The City may also need to plan for improved or 

different parks and recreation facilities to accommodate diverse recreational needs and shifts in use 

patterns. 

Race and Ethnicity  

According to the U.S. census, communities of color made up approximately 15% of Portland’s population 

in 1980. In 2010, these communities represented 24% of the population, lower than the national average 

of 33%. In 2010, the City’s population was approximately 7% Asian, 6% Black or African American, 1% 

American Indian and Alaskan Native, 1% Native Hawaiian and Pacific Islander, 5% two or more races, 
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76% white, and 4% some other race. Additionally, approximately 9% of Portlanders identify as Latino or 

Hispanic, an increase of over 50% from 2000. 

Portland’s youth, those 25 years old and younger, are more diverse than the city as a whole. In 2010, 

more than 36% of Portland youth are people of color — Black or African American, Native American, 

Native Hawaiian, Pacific Islander, Native Alaskan, Asian, or multiracial. In addition, more than 18% of all 

youth identify as Latino or Hispanic.  

Age 

The age of Portland’s population has remained relatively constant over the past decade. In 2010, 

approximately 29% of Portlanders were 24 or younger, 36% were between 25 and 44 years of age, 25% 

were between 45 and 64, and 11% were 65 or older. In general, areas farther from the city’s core, such 

as East Portland and St. Johns, tend to have higher youth populations.  

Disability 

In 2000, approximately 19% of Portlanders over age 5 had a disability that impacted their daily activities. 

These disabilities included sensory, physical, and mental disabilities. Rates of disability are highest for 

those over 65, at 42.5%, and lowest for people between 5 and 20 years of age, at 8.9%. The Americans 

with Disabilities Act (ADA), enacted on July 26, 1990, provides protections to individuals with disabilities 

in the areas of employment, State and local government services, public accommodations, and 

telecommunications. 

The Title II of the ADA prohibits State and local governments from discriminating on the basis of disability, 

but moreover, its goal is to promote equal access and full participation for all. The City of Portland works 

to ensure every program, service, benefit, activity, and facility operated or funded by the City of Portland 

is accessible to people of all abilities. The City strives to eliminate barriers that may prevent persons with 

disabilities from accessing facilities or participating in City programs, services, and activities. The City is 

currently developing a citywide transition plan to determine what physical barriers might prevent persons 

with disabilities from accessing facilities owned or operated by the City.4  

Income 

In 2011, the median household income in Portland was $48,831. This was $7,023 less than the median 

household income in the Portland-Vancouver metropolitan region. The region’s lowest median incomes 

can be found in North/Northeast Portland, Southeast Portland, and outer east Portland. Median 

household income has increased by approximately 21.6% since 2000, less than the rate of inflation. 

Approximately 28% of Portland households earn less than $25,000 annually, while 31% earn more than 

$100,000 annually.  

                                                      

4 City of Portland, Americans with Disabilities Title II Program. Online, available at 
http://www.portlandoregon.gov/bibs/62112 
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Fourteen percent of Portland’s families were living below the poverty level5 in 2011. Poverty affects over a 

quarter of youth under 18 (27%) and 10% of people 65 and older. Similarly, 14% of local families access 

food stamp or SNAP benefits.  

Investing to reduce disparities 

To equitably serve Portlanders, the City must work to reduce existing disparities in infrastructure service. 

In order to meet the Comprehensive Plan’s equity principle, the City’s infrastructure must be provided in 

equitable ways to ensure all Portlanders have access to opportunity.  

Providing basic infrastructure services in currently under-served areas is a challenge – particularly for 

transportation, parks and recreation, and stormwater services. Resolving these deficiencies and filling 

gaps in existing networks will aid the City in serving existing residents and accommodating new growth. 

The Citywide Systems Plan presents an opportunity to reduce these disparities through policies and 

investments.  

The Bureau of Transportation faces some significant deficiencies, based on existing levels of service and 

design standards. Issues include street connectivity, pedestrian and bike access and facilities, safety 

improvements, and substandard streets. Resolving these deficiencies would provide Portlanders with 

greater transportation access to employment, housing, schools, parks, commercial and community 

services, and other destinations throughout the city and region. The transportation investment strategy, 

described in Appendix A and in the Transportation System Plan, includes investments to improve multi-

modal connectivity by expanding the active transportation network, maintaining transportation 

infrastructure, and improving safety.  

Portland Parks & Recreation bases its service on sufficiency and access to park and recreation facilities. 

Unfortunately, many areas of Portland – especially outer east, southwest and central northeast – lack 

sufficient facilities such as developed parks, community centers, and trails and natural areas. In addition, 

many areas lack the supporting pedestrian infrastructure to allow safe pedestrian access to parks and 

recreation facilities. In park-deficient areas, local residents may lack opportunities to recreate, experience 

nature, and take advantage of the physical, mental, and community health benefits parks provide. 

Portland Parks & Recreation has identified a need to acquire and develop parks and recreation facilities 

in currently deficient areas.  

Environmental Services’ investments in sewer and stormwater systems and wastewater treatment are 

prioritized by risk due to age, condition, capacity, and regulatory mandates. Typically, high-risk areas are 

located in Portland’s inner neighborhoods, where infrastructure is the oldest. Sewer failures or stormwater 

issues can result in flooding in basements and streets, sewer backups, landslides, and erosion, posing 

hazards to residents, businesses, and the environment. In these areas, the Bureau’s Investment Strategy, 

described in Chapter 6 and Appendix A, includes projects to reduce risks and improve sewer capacity. In 

East Portland, the sewer system is relatively new. There, and in other areas of the city, the Citywide 

System Plan identifies investments in programs to address stormwater and natural system deficiencies 

                                                      

5 In 2011, the poverty threshold was $22,350 for a family of four.  



Adopted Plan June 2016 Citywide Systems Plan 

Chapter 3. Guiding Principles  29  

and ensure the benefits of green infrastructure are equitably distributed. Examples include the Johnson 

Creek flood mitigation program, as well as increased tree planting in canopy-deficient areas, and 

community watershed stewardship grants and education programs.  

Responding to local context 

Each area of Portland has its own distinctive characteristics that are valued by community members. 

Different places are distinguished by their communities and their unique topographies, natural features, 

histories, assets, patterns of development, and building types.  

Instead of following a one-size-fits-all approach, growth, investment, and change can be used to enhance 

the strengths and assets of each area. The use of infrastructure service and design standards that reflect 

the unique physical and service needs of different areas of the city will ensure infrastructure is context-

sensitive and provides appropriate levels of service. The public facility policies and investments in the 

Citywide System Plan reflect a move towards context-sensitive approaches. For example, transportation 

policies support a flexible approach to street design and development standards to respond to local 

context while ensuring multi-modal movement and access. Similarly, stormwater investments account for 

unique watershed conditions, including hydrology, natural resources, and level of development.  

Promoting inclusive public process 

The City supports appropriate and inclusive public involvement in infrastructure investment decision-

making – from project identification and prioritization to design and construction. The Community 

Involvement chapter of the Comprehensive Plan’s Goals and Policies, as well as guidance provided by 

the Community Involvement Program, support inclusive, meaningful, and transparent public involvement. 

Community involvement in infrastructure decision-making should be tailored to respond to the unique 

needs of the project and the impacted community. 

Using an equity lens 

Putting equity into practice requires considering relevant data and questions and setting priorities to 

advance equity in decision-making. City infrastructure bureaus have been working both internally and with 

community members and partners to improve common understanding of infrastructure equity. Meeting the 

needs of a diverse and changing population requires addressing existing disparities while remaining 

mindful of, and adapting to, changes in community needs over time. There is, and will continue to be, a 

need for capacity-building, data refinement, risk assessment, community involvement, and the evolution 

of policies and practices to fully understand and address the equity impacts of infrastructure decisions.  

The following questions can serve as an initial step to implementing an equity lens to ensure equitable 

outcomes in infrastructure investment decision-making. These questions can be asked at different phases 

of an infrastructure project, policy, or program to begin to assess potential equity impacts: 

 What is the existing level-of-service in the project area? How does it compare to the existing 

levels-of-service across the City?  

o If the level-of-service in the area is less than other areas in the city, what are the 
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economic, social, and environmental impacts of that reduced level of service? Does the 

project remedy those impacts? 

o If the level-of-service in the area is equal to or greater than other areas of the city, what 

are the drivers, desired results, or outcomes of the infrastructure project or program? 

 What are the demographics of the area?  

 Are there current or historical disparities related to infrastructure service? How does the service 

provided by the proposed asset maintenance, rehabilitation or renewal relate to those disparities? 

Could the project be improved to further reduce existing disparities? 

 Who benefits most from the infrastructure project? Does the infrastructure project positively 

benefit racial, ethnic, or low-income communities, or people with disabilities?  

 Are there potential negative consequences, impacts or burdens of the infrastructure project on 

racial, ethnic, or low-income communities, or people with disabilities? If so, what are the 

strategies to mitigate these negative impacts? 

 How does the infrastructure project support inclusive, meaningful, and transparent public 

involvement, particularly for those most impacted?  

 Does the infrastructure project support local job creation and economic development 

opportunities for impacted communities? Will local residents and businesses have preference for 

construction contracts or employment? 

 Based on the information gathered and the answers to these questions, does the project or 

program support increased equity in the City? 

Investment, Gentrification and Displacement 

Public and private investments in Portland’s neighborhoods have resulted in gentrification and 

displacement of communities of color, low-income people, and minority-owned businesses. The Portland 

Plan sets an expectation that an equitable city should be proactive about the inequitable impacts that 

neighborhood change and gentrification can have on vulnerable households. Specifically, it called for 

approaches to help evaluate and better manage potential gentrification impacts of new policies, 

programs, and investments. 

Investment in public infrastructure can cause direct displacement, through the use of eminent domain and 

other tools to “make way” for a new public facility. Investment can also be an indirect factor – inducing 

gentrification by increasing property values and housing prices, resulting in displacement due to 

diminished neighborhood affordability.  

As part of efforts to evaluate potential gentrification impacts on local communities, the Bureau of Planning 

and Sustainability (BPS) commissioned a Gentrification and Displacement Study, authored by Dr. Lisa 

Bates. The study provides a methodology for assessing the risk of displacement, based on vulnerable 

population criteria (People of Color, low-income, renters, low-education attainment), changing 

demographics, and real estate market activity. The resulting map of neighborhood typologies, see Figure 

3.1, shows where neighborhoods fall on a spectrum of gentrification risk. The study also includes a review 

of national best practices, including policy tools and programs that Portland could use to mitigate 
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gentrification such as community benefit agreements. This analysis forms the foundation for the 

assessment of “vulnerability to displacement” used in the investment strategy for centers and corridors, 

described on pages 21 and 22. 

When planning public investments, the City should use this map and analysis to identify critical 

opportunities to use the equity lens described above, involve local communities in decision-making, and 

link planned public investments in at-risk areas with strategic housing, economic development and other 

tools to address displacement risk for impacted communities.  
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Figure 3.1. Gentrification Neighborhood Typology6 

                                                      

6 Bates, Lisa. “Gentrification and Displacement Study: implementing an equitable inclusive development strategy in 
the context of gentrification.” Commissioned by City of Portland Bureau of Planning and Sustainability, 2013. 
Available at: http://www.portlandoregon.gov/bps/62635.  
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Prosperity 

Infrastructure can be an important component of a successful economic development strategy, or it can 

be a key barrier to competitiveness and sustainability. Planning efforts for economic development should 

consider the opportunities of existing infrastructure capacity, challenges or deficiencies, and strategies to 

finance priority improvements. Economic development also offers potential opportunities to fund 

infrastructure improvements through public/private partnerships and other financing mechanisms. 

Economic Shifts and Employment Forecasts 

Portland is the metropolitan area’s regional job center and is home to 39% of the region’s jobs, even 

though it is home to only 26% of the population. While Portland’s job growth has been nearly flat (5%) 

since 2010, Metro expects the city will see higher rates of job growth over the next 20 years. It expects 

147,000 new jobs in Portland, representing about 27% of the region’s expected job growth. This level of 

growth is comparable to the city’s historic “capture rate” of 25% of regional growth.  

Manufacturing remains a key employment sector in the city. Jobs in the manufacturing sector offer 

opportunities for living-wage careers for residents, potentially without requiring higher education. They 

also have a high “employment multiplier” effect – one manufacturing job supports 3.69 total jobs in the 

region. Manufacturing output has been growing faster than output from service sectors. Beyond 

manufacturing, institutional and office are also leading employment sectors.  

Over the next 20 years, Portland will see growth in all five employment geographies – in the Central City, 

industrial areas, commercial areas, institutions like hospitals and universities, and in residential areas. 

Supporting employment growth and the success of existing businesses in each of these areas may result 

in different infrastructure needs and investment priorities.  

Building a resilient economy 

Competitiveness 

The growth of global markets and the tightening of employment land markets in the inner portions of the 

Portland region mean Portland must continue to provide sufficient, high-quality employment land and 

necessary infrastructure to remain competitive and attract and retain businesses. To accomplish this, the 

City strives to provide adequate industrial and employment lands, served by associated infrastructure 

services, and to keep utility and infrastructure costs competitive. The Portland region’s growing export 

activity is concentrated in manufacturing (e.g. high tech, metals, and transportation equipment), where job 

growth has been modest but output growth continues to outpace service sectors. The region also has 

growing export specializations in software, apparel, and clean-tech.  

The Citywide Systems Plan includes investments in basic infrastructure services, such as transportation, 

water, and sewer, necessary to support economic activity. It also includes investments in parks, 

recreation, natural areas, trails, and other quality of life improvements, which are key to attracting and 

keeping a quality workforce.  
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Capacity and Viability 

To maintain its economic competitiveness, the City must provide adequate employment capacity and 

protect the viability of its industrial areas and harbor, which may require infrastructure improvements 

geared toward the types of industries in these areas. Infrastructure improvements will also be needed to 

allow economic development of new areas or more intense development of existing commercial and 

industrial zones.  

Portland’s Economic Opportunities Analysis (EOA) (2012), recommends infrastructure investment as a 

strategy to help meet Portland’s future industrial and institutional capacity needs. It recommends 

prioritizing infrastructure investments that will result in greater utilization of existing industrial properties to 

meet capacity needs. Such infrastructure investments could include improvements to transportation and 

transit systems, sewer and water facilities, as well as telecommunications infrastructure. For institutional 

campuses, public transit infrastructure is the highest investment need.7  

The Citywide Systems Plan identifies transportation, sewer, and water facilities that will be necessary to 

support employment designations identified in the Comprehensive Plan.  

Transportation and Freight Movement 

Many local industries and businesses depend on reliable and efficient transportation systems, particularly 

for freight. Portland’s transportation system is critical to the regional economy, as it provides connections 

to major markets within the city, access to major rail, marine and air cargo routes, and is a key link in the 

interstate highway system. 

Congestion can impede freight movement, cause delays to businesses and commuters, and increase the 

cost of doing business in Portland. In general, as roadways reach capacity, small increases in the number 

of vehicles result in large increases in delays.8 Conversely, small decreases can also reduce congestion 

significantly. Successful travel reduction strategies, such as providing affordable, reliable, and connected 

active transportation systems, and investments in critical infrastructure can improve freight movement, 

reduce commute times, and help attract and keep a quality workforce in Portland.  

Portland’s Economic Opportunities Analysis (EOA) recommends “strategic investments in the freight 

transportation systems and infrastructure needed to grow Portland’s competitive position in the rapidly 

growing and changing international marketplace.”9 The EOA highlights the importance of continued 

investments in Portland’s transportation infrastructure as outlined in the City’s adopted Freight Master 

Plan (2006), which details policies, strategies, and desired improvements to freight management and 

movement in the City. Priority is given to the Freight Master Plan’s program of strategic investments to 

                                                      

7 City of Portland (2012). Economic Opportunities Analysis – Section 4 Alternative Choices. p. 26. Retrieved from 
http://www.portlandonline.com/portlandplan/index.cfm?c=51427&a=392786 

8 Dill, 2007. 

9 City of Portland (2012). Economic Opportunities Analysis – Section 4 Alternative Choices. p. 19. Retrieved from 
http://www.portlandonline.com/portlandplan/index.cfm?c=51427&a=392786 
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encourage reinvestment and industrial expansion in Columbia Harbor as Oregon’s international trade 

gateway, freight distribution hub, and international airport. The Transportation chapter of this Plan 

integrates recommendations and projects identified by the Freight Master Plan. 

The Economic Opportunities Analysis also recommends prioritizing and better linking freight 

transportation improvements with other infrastructure investments in employment districts. To begin, it 

recommends working with regional partners to develop a regional freight rail strategy focused on 

enhancing rail access, travel time, and the efficiency of rail operations for competitive access to markets. 

Funding investments 

Portland, like many cities across the nation, faces infrastructure funding challenges. Although the City is 

implementing best management practices and working with public and private partners to improve the 

efficiency and effectiveness of its infrastructure systems, new ways to fund infrastructure will be needed in 

the future, either to replace currently outdated funding systems or supplement inadequate funding levels. 

Portland’s Economic Opportunities Analysis (2012) recommends that the City, and the region, pursue 

alternative infrastructure investment and funding strategies to maintain a competitive and innovative 

business environment. In particular, the EOA lists maintenance and upgrades to the transportation 

system, particularly for freight mobility, and broadband investments to support high tech industry as key 

infrastructure investment areas in need of alternative funding strategies.10  

Maintaining Affordability 

In order to support community prosperity and affordability for households and businesses, the City aims 

to cost-effectively provide high-quality, reliable infrastructure services to the community. To accomplish 

this goal, the City is working to prioritize preventative maintenance to minimize future costs, compare the 

costs and benefits of proposed actions, employ risk management principles to direct public resources at 

the most urgent needs, and utilize diverse funding streams. 

Education 

Creating an educated Portland requires that all youth have the necessary support and opportunities to 

thrive – both as individuals and as contributors to a healthy community and a prosperous, sustainable 

economy.11  

Supporting youth success 

The City’s infrastructure, particularly its transportation systems, parks and recreation facilities, natural 

areas, and police and emergency services are critical to creating neighborhoods that support youth 

success. The Portland Plan sets a 2035 goal that all youth live in safe and supportive neighborhoods with 

                                                      

10 City of Portland (2012). Economic Opportunities Analysis – Section 4 Alternative Choices. p. 11. Retrieved from 
http://www.portlandonline.com/portlandplan/index.cfm?c=51427&a=392786 

11 City of Portland (2012). The Portland Plan. p. 33. 
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safe and affordable transportation options, multiple opportunities for daily physical activity and healthy 

eating, public safety services, and quality schools that offer multiple community-serving functions.  

The Citywide Systems Plan includes a variety of investments that help to create complete neighborhoods 

that support youth success. The Plan includes active transportation investments to create safe walking 

and biking routes throughout the city to key destinations like schools, centers, employment areas, transit, 

parks and natural areas. It also includes programs and investments to maintain and improve parks, 

recreation facilities and school grounds to increase access to recreation. The Plan supports investments, 

programs, and partnerships to bring nature into the city through enhanced habitat corridors, tree planting, 

and the use of vegetated stormwater facilities, like green streets and stormwater swales. Finally, the 

Citywide System Plan also supports continued collaboration between the City and local school districts 

around safe routes to schools, recreational programs, and neighborhood and police services.  

Human and watershed health 

A healthy city requires quality basic services to protect and promote human health and safety and 

watershed health. The City’s transportation, water, sewer, stormwater, trails, green infrastructure, parks 

natural areas and recreation, and police and fire facilities and services are all critical to protecting and 

maintaining health and quality of life. The Citywide Systems Plan includes investments in projects and 

programs to manage and maintain these public infrastructure systems to provide these essential services. 

Creating healthy, complete neighborhoods 

In complete neighborhoods, people have safe and convenient access to the places, goods, and services 

needed in daily life. These neighborhoods include housing options, employment options, grocery stores 

and other commercial services, quality public schools, parks, trails, natural areas and recreational 

facilities, affordable active transportation options, and civic amenities. A complete neighborhood must 

also meet the needs of people of all ages and abilities.  

Complete neighborhoods can improve human and watershed health by protecting air and water quality 

through more trees and other green infrastructure; creating safe and convenient options to walk, bike, or 

take transit; and providing access to nearby parks and natural areas. These elements further promote 

human and environmental health by reducing auto emissions and other pollutants, and by supporting 

community resiliency and preparedness in an emergency or disaster. Maintaining existing built and 

natural infrastructure, as well as providing new infrastructure, is critical to creating complete 

neighborhoods.  

The Citywide Systems Plan includes a variety of investments aimed at creating healthy, complete 

neighborhoods – including investments in active transportation networks, parks and natural areas, green 

infrastructure, and emergency response. 

Connecting people and places 

Connecting Portlanders through active and low-carbon transportation options to their neighborhoods and 

to key destinations across the city and the region is integral to improving personal, public, and 
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environmental health. These key destinations include places like work, school, shops, and parks and 

recreational opportunities. Such transportation choices reduce the need to drive, which can promote 

health by increasing physical activity, reducing household costs, increasing access to the outdoors, and 

reducing carbon and other air and water pollutants. Making active transportation a safe and convenient 

option requires creating a network of safe, accessible and attractive streets, trails, and greenways that 

encourage active living and community interaction and that integrate nature into neighborhoods. In 

addition to human and environmental health benefits, shifting travel to active transportation can increase 

capacity on roadways for freight and automobile movement. Preserving this capacity supports economic 

prosperity and reduces the need for additional roadway capacity as the city and region grow. The 

Citywide Systems Plan includes projects and programs to improve active transportation and greenway 

networks and to improve the safety of the city’s roadways. 

Protecting and improving watershed health 

Healthy watersheds provide a broad array of ecosystem services. Trees, natural areas and other green 

infrastructure help keep the air and water cool and clean, support stream flow and stormwater 

management, protect and enhance biodiversity, and reduce the risks and impacts of natural hazards and 

climate change. These “ecosystem services” are critical for protecting public health and safety and 

ensuring the effectiveness of Portland’s infrastructure systems. They also help the City meet 

environmental regulations.  

The Natural Resource Inventory, adopted as part of the factual basis for the Comprehensive Plan, will 

inform programs to protect and restore the rivers, streams, wetlands, and vegetation that provide these 

ecosystem services, and that are vital components of City’s stormwater infrastructure system in many 

Portland neighborhoods. In addition, the Portland Plan establishes objectives and actions for protecting 

and improving watershed health and associated benefits by 2035.  

Multiple bureaus, including Portland Parks & Recreation and the Bureau of Environmental Services, play 

a role in protecting, restoring, and enhancing watershed health in the city. The Citywide Systems Plan 

identifies priority projects and program investments needed to sustain and improve key watershed 

functions relating to hydrology (how water interacts with the natural and built landscapes), water quality, 

habitat and wildlife, and to meet existing and emerging regulatory obligations. 

Designing with nature 

The Citywide Systems Plan and the Comprehensive Plan Update’s draft goals and policies encourage 

infrastructure design that protects and enhances watershed health and ecosystem services and avoids 

the costs associated with degraded natural resources. The updated goals and policies call for treating 

stormwater as a resource, protecting existing green infrastructure and adding tree canopy and 

landscaped stormwater facilities into development and street design in order to mimic the natural 

functions of a healthy watershed. The Citywide Systems Plan includes policies and investments intended 

to further integrate green infrastructure into infrastructure planning, design, and implementation, while 

complementing Comprehensive Plan policies that encourage environmentally-friendly development and 

building design.  
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Resilience 

Preparing for climate change 

Portland’s climate is changing. Temperatures have increased by an average 1.3 F over the past century 

in the Pacific Northwest. Precipitation in the Pacific Northwest has generally increased, especially in the 

spring. The future impacts Portland experiences from climate change will depend largely on whether 

global carbon emissions decline quickly, plateau, or continue to rise.  

In the Pacific Northwest, climate change projections indicate an increase in average annual temperature 

of 3.3 F to 9.7 F by the end of this century, with greater warming happening in the summers. These 

projections forecast decreases in summer precipitation (by as much as 30 percent) and increases in 

winter precipitation over the coming century. In the future, Portland will likely experience hotter, drier 

summers, and warmer, wetter winters, with more heat waves occurring during the summers.  

Portland’s infrastructure is vulnerable to several climate change risks including increased flooding and 

landslides in the winter, and high temperatures, drought, and wildfires in the summer. Portland’s built 

infrastructure has been designed to withstand the historic climatic record. Events outside of that past 

experience, or an increased number of damaging events, can significantly impact important infrastructure 

services such as water, sewer, stormwater, flood management, and transportation. Climate change 

impacts can result in some infrastructure systems becoming more frequently stressed, overloaded, 

damaged, or at times, partially or totally unavailable. The Citywide Systems Plan includes investments to 

help ensure the reliability of the City’s infrastructure, including improvements to water supply sources and 

stormwater management facilities. 

Portland’s green infrastructure, including trees, ecoroofs, green street facilities, natural areas, wetlands, 

natural waterways, and floodplains, could also be affected by climate change. For example, hotter 

summers can stress vegetation and make it more susceptible to diseases, pests, and invasive species. 

Increased flooding onto developed lands threatens homes, businesses, and roadways, and is likely to 

result in increased pollution and sediment entering streams, reducing water quality. However, investment 

in green infrastructure could mitigate stress on other assets and on Portland’s residents and businesses. 

For example, increased tree canopy can reduce the severity of heat waves, and green streets can reduce 

urban flooding. The Citywide Systems Plan includes a variety of investments to protect, enhance, and 

restore the city’s natural areas, urban canopy, and other green infrastructure.  

Considering the impacts of climate change and identifying the vulnerabilities and risks of those impacts, 

enables the City to make more informed infrastructure investment decisions to better prepare and adapt 

for climate change and improve the resiliency of critical infrastructure. Climate change vulnerabilities must 

be incorporated into the risks of failure of the City’s built and green infrastructure so assets can be 

appropriately maintained, designed, and replaced to improve the resiliency of systems to hotter drier 

summers, wetter winters, and storms of increased intensity. 
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Preparing for and responding to natural hazards12 

The City of Portland faces potential impacts from a wide variety of natural hazards including earthquakes, 

severe weather, floods, landslides, urban wildland fires, and volcanic activity. The City’s infrastructure 

facilities and services are vulnerable to natural hazards and are also key to recovering from such events. 

The City’s Natural Hazard Mitigation Plan identifies natural hazards, assesses the related threat and 

vulnerability to the city’s facilities, and recommends mitigation strategies to address high risk assets. The 

following types of infrastructure are important to hazard preparedness, response, and recovery:  

 Essential facilities are necessary for continuation of operations and include police and fire 

stations, City Hall, the 1900 Building, the City’s Emergency Coordination Center, the 911 Call 

Center, and the Justice Center.  

 Critical facilities and infrastructure include “systems and assets necessary to ensure continuity 

of security, safety, health and sanitation services, support the area's economy and/or maintain 

public confidence. Incapacitation or destruction of any of these systems or assets would have a 

debilitating impact on the area either directly, through interdependencies and/or through 

cascading effects.”13 Critical infrastructure includes public services that have a direct impact on 

quality of life such as communication technology (phone lines or Internet access); vital services 

such as public water supply, sewage treatment; and transportation facilities, such as airports, 

heliports, highways, bridges, tunnels, roadbeds, overpasses, railways, bridges, rail yards, depots 

and waterways, harbors, and dry docks.  

 Lifelines include utility systems (potable water, wastewater, oil, natural gas, electric power 

facilities, and communication systems) and transportation systems (airways, bridges, roads, 

tunnels, and waterways). Communications facilities are also important lifelines.  

 High Potential Loss Facilities include facilities that would have a high loss (environmental, 

economic, or human life and safety) associated with their failure, such as nuclear power plants, 

levees, dams, and military installations. In Portland, City-owned high potential loss facilities  

include Portland Water Bureau reservoirs, such as those at Mount Tabor and Washington Park. 

The Citywide Systems Plan includes investments to improve the resiliency of the City’s infrastructure to 

natural and other hazards. These include projects to reduce risks to essential and critical infrastructure; 

improve and restore the city’s green infrastructure; enhance the seismic resilience of facilities; and 

provide redundant (i.e. backup) infrastructure for assets like water and sewage pump stations. 

Adapting to social and economic changes 

Resilient infrastructure must be adaptable to social and economic shifts as well as natural and climactic 

changes. Many types of infrastructure built today – including roads, pipes, and parks – are expected to 

last for many decades. Planning, managing, and investing in the City’s infrastructure in ways that reflect 

                                                      

12 Adapted from City of Portland, Natural Hazard Mitigation Plan, 2010. 

13 Portland/Vancouver Urban Area Critical Infrastructure Protection Plan, 2009. 
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changing demographics and economic needs will be integral to meeting the needs of the community over 

coming decades.  
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Chapter 4 
Infrastructure and Service Delivery  

Urban Service Provision 

The City of Portland is the primary provider of infrastructure facilities and services, including 

transportation, water, sanitary sewer, stormwater, civic facilities, and parks and recreation, within the 

Portland urban services boundary (USB). The urban service area largely corresponds to areas within the 

city limits of Portland, but also includes additional unincorporated areas (see Figure 4.1 and the City’s 

Comprehensive Plan Map).  

The City of Portland partners with a variety of agencies and organizations to provide infrastructure 

services within the Portland urban service boundary, see below. While not explicitly discussed in this 

report, the capacity of these partner agencies to provide necessary services affects the City of Portland’s 

service capabilities and demands. As part of the Comprehensive Plan Update, the City of Portland has or 

should establish intergovernmental service agreements with agency partners that provide urban services 

within the Portland Urban Service Boundary, in accordance with Oregon Revised Statute 195 and 197. 

These service partners are noted with an asterisk (*) below. 

In some cases, the City of Portland provides infrastructure services to areas outside of the City of 

Portland urban services boundary, through service contracts with neighboring jurisdictions. 

Service Responsibilities 

The City of Portland provides the following public facilities and services within Portland: 

Transportation  

The City of Portland manages and/or regulates public rights-of-way and manages and maintains a variety 

of transportation facilities. Transportation facilities and services are also provided by a variety of other 

public agencies: 

 Multnomah County* manages and maintains six Willamette River bridges. 

 The Oregon State Department of Transportation* manages the State highway system, including 

the Marquam, Fremont, Interstate and Glenn Jackson bridges. 

 TriMet* provides and operates the regional transit system, including the Tilikum Crossing bridge, 

with the exception of the Portland Streetcar which is owned by the City of Portland, operated with 

assistance from Portland Streetcar Inc, and funded in partnership with TriMet; and the Portland 

Aerial Tram, which is owned by the City and operated in partnership with the Oregon Health 

Sciences University (OHSU). 

 The Port of Portland*, a regional agency, operates several marine terminals and the Portland 

International Airport. 
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 The BNSF Railway, Union Pacific Railroad, Portland and Western Railroad, Portland Terminal 

Railroad, Peninsula Terminal Railroad, and Amtrak move goods and people by rail. 

Sanitary sewer, stormwater, and flood management 

The City of Portland is the primary provider of sanitary sewers, wastewater treatment, stormwater 

management and conveyance, and flood management except as follows:  

 Washington County’s Clean Water Services*, the Port of Portland, and the Oregon Department of 

Transportation provide stormwater management and conveyance to some areas of Portland. 

 Gresham, Milwaukie, Clackamas County Service District #1, and Clean Water Services provide 

conveyance and treatment of sewage in some areas of Portland. 

 The Multnomah County Drainage District No 1*, Peninsula Drainage District No 1*, and Peninsula 

Drainage District No 2* provide stormwater management and conveyance services and flood 

mitigation and control in much of the Columbia Corridor. New agreements are in negotiations.  

 Management of stormwater on private property has an impact on the amount and quality of 

stormwater entering public stormwater systems. 

 The East and West Multnomah Soil and Water Conservation Districts, governmental agencies, 

provide technical, financial and educational assistance to support efforts to conserve and restore 

natural resources within their districts. 

 Non-governmental associations, such as Watershed Councils and Friends groups, steward and 

support the protection, restoration and enhancement of the city’s watersheds.  

Water supply and distribution 

The City of Portland is the primary provider of water supply and distribution, except in areas where 

service is provided under agreement with water districts, see below. Except as noted below, these water 

districts are wholesale customers of the Portland Water Bureau and therefore rely, to some degree, on 

the water supply, transmission, and storage infrastructure of the City of Portland.  

 The Rockwood People’s Utility District* provides water infrastructure and services to some areas 

of east Portland. 

 The Burlington*, Tualatin Valley*, Valley View*, West Slope*, Palatine Hill*, and Alto Park* Water 

Districts and the Lorna Water Company provide water service to primarily unincorporated areas 

within the Portland urban service boundary to the west, southwest, and northwest of Portland.  

 The Clackamas River Water District* and Sunrise Water Authority* provide water services to 

unincorporated areas within Portland’s urban service boundary to the south of Portland. These 

water districts operate in partnership with each other through a cooperative agreement and use 

the Clackamas River as their main water supply source.  

Parks and recreation 

The City of Portland is the primary provider of public parks, recreational facilities, and natural areas. The 

City also manages Portland’s urban forest, including regulation of street trees, public trees, and some 
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private trees, and development and implementation of strategies, education programs, and best 

management practices. Partners include: 

 Oregon State Parks owns and operates Tryon Creek State Natural Area. 

 Metro, the regional government, manages regional parks and natural areas, a number of 

spectator facilities, and the Oregon Zoo.  

 Other non-governmental providers, such as the Audubon Society, own and maintain natural 

areas and public open spaces in Portland.  

 Non-profit associations, “friends” groups, councils, and volunteer organizations help steward and 

support the City’s parks, natural areas, trails, facilities, and arts and recreation programs. 

Green infrastructure 

The City of Portland protects, restores, constructs and manages a variety of green infrastructure assets, 

such as tress, natural areas, ecoroofs, green street facilities, wetlands, and natural waterways. Other 

governmental agencies, nonprofit organizations and private entities also play a large role in the protection 

and stewardship of these resources.  

Within the City government, responsibility for green infrastructure assets is divided among various City 

bureaus, including the Bureau of Environmental Services, Portland Parks & Recreation, the Bureau of 

Transportation, Portland Water Bureau, and Office of Management and Finance. Bureaus make capital 

and programmatic investments, and maintain diverse partnerships, to support management of the city’s 

green infrastructure. In addition, because green infrastructure provides multiple infrastructure services 

and functions, planning, acquisition, development, restoration, and long-term management of green 

infrastructure assets may be provided by individual bureaus or through cross-bureau partnerships.  

Public safety 

Public safety and emergency services, including police, fire, and emergency management, are provided 

primarily by the City of Portland. Portland Fire & Rescue and the Portland Police Bureau participate in 

mutual aid agreements with all fire agencies bordering the City of Portland. The goal of mutual aid is to 

lend or receive fire protection and emergency medical services assistance across jurisdictional 

boundaries. The City also operates the regional 9-1-1 center and related systems. In addition, the Port of 

Portland provides police, fire, and rescue services for the Portland International Airport.  

Solid waste, composting and recycling 

The City of Portland regulates the collection and hauling of solid waste, compost, and recycling. Metro is 

the regional solid waste authority, charged with ensuring that the region’s solid waste is managed in a 

manner that protects public health and safety and safeguards the environment. Metro regulates facilities 

and operates transfer stations; private companies collect, transfer, process, and dispose of solid waste, 

compost, and recycling. The City partners with Metro and supports Metro’s work to ensure sound landfill 

management. 
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Figure 4.1. Portland’s Urban Service Boundary and City Limits 
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Citywide inventory 

The City of Portland provides and maintains infrastructure systems that supply water, sewer, 

transportation, parks and civic services. These infrastructure systems represent a significant investment 

and have a current replacement value of more than $31 billion.14 Tables 4.1 and 4.2 summarize of the 

City’s infrastructure inventory, including the status, value, and condition of assets. These tables only 

include assets owned and/or managed by the City of Portland and do not reflect assets owned by partner 

agencies or by private property owners (e.g. private trees). Assets owned by partner agencies and private 

entities contribute to the overall provision of public services in the City of Portland but are not a 

component of this Plan. 

Table 4.1 Summary of the City of Portland’s Infrastructure Systems (2013) 

Transportation 

 

4,842 lane miles of roads 
160 bridges 
1,072 traffic signals 
8.8 million square yards of sidewalks 
37,813 improved corners  
55,389 street lights 
 

Environmental Services 

 

1,454 miles of separated storm and sanitary sewer pipes 
885 miles of combined sewer pipes 
97 pumping stations 
2 wastewater treatment plants 
47,779 storm and sanitary sewer access structures 
1,900 green stormwater facilities (green streets, ponds, and swales)  
885,312 feet of culverts and ditches 
8,587 underground injection control facilities (UICs) and sedimentation manholes 
 

Water 

 

Bull Run watershed 
Columbia South Shore wellfield 
238 million gallons finished storage 
75 miles of conduits 
49 miles of transmission mains 
2,200 miles of pipes 
1,600 culverts 
2 dams 

33 wells 
184,000 service lines 
44,000 valves 
184,800 meters 
14,200 hydrants 
38 pump stations 
70 storage tanks 
 
 

Parks & recreation 

 

11,546 acres of parkland and natural areas 
5 golf courses 
8 botanical / public gardens 
1 motorsports raceway 
4 stadiums 
13 pools 
14 community and arts centers 

155 miles of regional trails 
129 playgrounds 
232 sports fields 
48 community gardens 
124 tennis courts 
5 skate parks 
33 dog off leash areas 
 

Other facilities & systems Facilities:  
8 Police precincts and facilities  
8 office, PDC facilities, and other buildings 
5 spectator and performing arts facilities 

Technology: 
Communications networks 
Production Services 
Strategic technology 

                                                      

14 City of Portland, “2013 City Assets Report”.  
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32 fire stations and facilities  
 

Electronic equipment and 
software  
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Table 4.2 City of Portland’s Infrastructure: Inventory, Value, and Condition (2013)   

Capital Asset Class Description 

Replacement Value  Current Condition (in %) 

$ million Confidence 
Very 
Good 

Good Fair  Poor 
Very 
Poor 

TBD Confidence 

Transportation   $8,066.8        
Arterial & collector 
streets  

1,871 lane miles $2,451.0 Moderate 18 21 21 32 8 0 High 

Local streets 2,971 lane miles $2,304.8 Moderate 12 19 22 36 11 0 High 

Sidewalk system 

sidewalks 8,833,812 sq. yds $1,113.1  High 10 25 30 25 10 0  Moderate 

curbs 3,260 centerline miles $533.6  Moderate 12 50 16 12 10 0  Moderate 

corners 37,813 corners $158.5  High 10 18 17 28 27 0  High 

Structures  
(bridges only) 

160 bridges $378.5  Optimal 6 42 33 18 1 0  Optimal 

Traffic signals  
(hardware only) 

1,072 traffic signals  $275.3  Moderate 15 16 23 23 23 0  Moderate 

Street lights 55,389 street lights $194.3  Low 4 12 39 30 15 0  Low 

Support facilities various buildings $6.9 
None to 

Low 
condition ranges from poor to very good  

None to 
Moderate 

Other transportation 
assets 

Streetcar, aerial tram, signal controllers, 
traffic calming devices, street signs, 
pavement markings, meters, retaining 
walls, stairways, guardrails, harbor wall. 

$650.8 
Low to 
Optimal 

condition range from poor to very good or tbd 
Low to 
Optimal 

Environmental Services $12,517.1   

Combined sewers 885 mi. of pipe & access $5,018.8  High 52 18 12 12 6 0  High 

Sanitary sewers 1000 mi. of pipe & access $4,104.4  High 72 20 6 2 0 0  High 

Stormwater system 
454 mi. of pipe; 1900 green stormwater 
facilities 

$1,946.7  Moderate 27 29 15 22 7 0  High 

Wastewater treatment  2 treatment plants & 97 pump stations $2,168.0  Moderate 20 20 30 20 10 0  Low 
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    Replacement Value  Current Condition (in %) 

Capital Asset Class Description 
$ million Confidence 

Very 
Good 

Good Fair  Poor 
Very 
Poor 

TBD Confidence 

Water $5,472.0   

Supply 

126 miles of roads, 1609 culverts, 12 
bridges, 1 200-ft high concrete dam, 1 110-
ft high earth dam, ASR wells, 33 well sites 
with drilled wells, pumps and motors, 
monitoring wells, 1 groundwater pump 
station, treatment facility, tank, and 
collection mains to bring water from wells to 
pump station 

$826.1  Moderate 4 54 39 3 0 0  Moderate 

Transmission 

75 miles of large diameter conduits, with 
various supports, 9 conduit trestles 7 river 
crossings, 49 miles of large diameter 
transmission mains 

$1,202.4  Moderate 6 43 44 8 0 0  Moderate 

Terminal storage 
238 million gallons finished water storage, 
interconnecting piping, post-storage 
treatment facilities, and microhydro facility. 

$786.9  Moderate 0 2 24 74 0 0  High 

Distribution 

2200 miles of distribution pipes, 184,000 
service lines, 44,000 system valves, 6800 
large meters, 178,000 small meters, 14,200 
hydrants, 24,000 backflow devices, 38 
pump stations, 70 storage tanks 

$4,176.3  High 14 47 31 6 2 0  High 

Support facilities 

13 support buildings, SCADA, vehicles, 
construction equipment, lab equipment, 
computers, and infrastructure components 
in inventory 

$105.0  High 24 17 10 16 32 0  Moderate 
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Replacement Value  Current Condition (in %) 

Capital Asset Class Description 
$ million Confidence 

Very 
Good 

Good Fair  Poor 
Very 
Poor 

TBD Confidence 

Parks and Recreation $984.3              

amenities 

decorative elements and furnishings: 
memorials, plaques, display fountains, 
benches, tables, drinking fountains in 
developed parks and natural areas 

$17.60  Low 

-- -- -- -- -- -- -- 

furnishings in 
developed parks 

10 38 37 9 2 4  Moderate 

furnishings in natural 
areas 

0 0 0 0 0 100  TBD 

decorative elements 0 0 0 0 0 100  TBD 

buildings and pools community and arts centers, pools indoors 
and outdoors, restrooms, maintenance and 
utility buildings 
  

$268.50   High 

-- -- -- -- -- -- -- 

major buildings 61 9 26 0 4 0  High 

minor buildings 42 19 29 6 3 0  High 

recreation features 

gathering places, play areas, sports fields 
and courts, water play areas, docks and 
boat ramps  

$228.60   Low 

-- -- -- -- -- -- -- 

gathering places 0 0 0 0 0 100  TBD 

marine 71 0 6 23 0 0  High 

off-leash areas 0 0 0 0 0 100  TBD 

play areas 3 38 52 5 2 0  High 

sports courts and 
fields 

39 24 15 19 3 0  Low 

water play 0 0 0 0 0 100  TBD 

built infrastructure 
circulation systems such as trails, walks, 
roads and parking lots; utilities 

$63.80   Low  

-- -- -- -- -- -- -- 

circulation 0 41 40 18 0 0 Moderate 

utilities  0 0 0 0 0 100  TBD 

green infrastructure 
natural areas, gardens, turf, flower and 
shrub beds, trees 

$405.8 
 Low 

  

-- -- -- -- -- -- -- 

natural areas 50 31 6 12 1 0  Moderate 

developed areas 10 34 45 7 4 0  Low 
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  Replacement Value  Current Condition (in %) 

Capital Asset Class Description 
$ million Confidence 

Very 
Good 

Good Fair  Poor 
Very 
Poor 

TBD Confidence 

Civic  $1,318.5              

Facilities (buildings, structures)                  

Office buildings Portland Building, 1900 Building, City Hall $172.3  High 0 38 62 0 0 0  High 

Other buildings 
Archives and Records Center, Kerby 
Garage, and Portland Communications 
Center 

$69.3  High 0 68 32 0 0 0  High 

PDC facilities 
Train station and related buildings and 
Centennial Mills 

$48.7  Moderate 0 0 80 20 0 0  High 

Spectator facilities 
Memorial Coliseum, Rose Quarter 
parking garages, and Providence Park 

$529.6  Moderate 0 37  63 0 0  High 

Performing Arts 
facilities * 

Five stages in three buildings (Arlene 
Schnitzer Concert Hall, Keller Auditorium, 
and Antoinette Hatfield Hall) 

$111.2  Moderate tbd tbd tbd tbd Tbd 0 TBD 

Fire facilities 
30 stations, administration building and 
support facility 

$96.8  High 0 98 0 2 0 0  High 

Police facilities 
Four precincts, Justice Center, property 
warehouse, equestrian division, and 
vehicle storage lot 

$108.8  High 0 100 0 0 0 0  High 

Technology Services            

BTS Communications 
Data networks, WiFi network, 800 MHz 
radio system 

$70.8  Moderate 0 97 3 0 0 0  High 

BTS Production 
Services 

Storage area network, core servers, email 
system 

$2.8  Moderate 0 77 23 0 0 0  High 

BTS Strategic 
technology 

Large corporate applications owned and 
managed by BTS such as GIS 

$6.2  Moderate 0 84 16 0 0 0  High 

Electronic equipment 
and software-other 
bureaus 

Video systems, electronic equipment, 
Office Suite software, bureaus' PC's and 
laptops 

$8.2  Moderate 0 100 0 0 0 0  High 

Strategic technology-
other bureaus  

Large corporate applications such as 
TRACS, CAD, PPDS, CIS, and EBS 

$93.8 Moderate 0 88 12 0 0 0 High 

 
* OMF is beginning to work with Metro/MERC on the status of performing arts facilities. 
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Infrastructure Coordination  

Providing effective and efficient public facilities and services requires coordination across various City 

bureaus and offices. This coordination ranges from planning and asset management to long-range 

financing, annual budgeting, construction, and development review.  

Coordinated Facilities and Services 

In support of the City’s overall mission, individual bureaus maintain distinct, but often complementary, 

missions and partner in multi-purpose facilities. A few examples include:  

 The Bureau of Environmental Services and Portland Parks & Recreation share an interest in the 

protection, restoration, and enhancement of the city’s green infrastructure, including the urban 

forest – as it provides stormwater, recreation, and natural resource value and services.  

 Portland Parks & Recreation and the Bureau of Transportation cooperatively plan for and manage 

the City’s trail systems and play a role in the provision of an interconnected, multi-modal 

transportation and recreation system.  

 The Bureau of Environmental Services and Bureau of Transportation partner on right-of-way and 

street improvements to manage stormwater, including green streets. 

 The Portland Water Bureau and Portland Parks & Recreation operate co-located facilities at 

places like Powell Butte Park, home to the City’s largest water reservoir, and at the City’s 

hydroparks. 

 The Portland Police Bureau, Portland Fire & Rescue (PF&R), and the Office of Management and 

Finance, including the Bureau of Internal Business Services (BIBS) and the Bureau of 

Technology Services (BTS), provide buildings, facilities, technology, vehicles and apparatus that 

directly support the work of the Bureau of Environmental Services, Portland Water Bureau, 

Portland Bureau of Transportation and Portland Parks & Recreation.  

Asset management 

The City of Portland has asset management programs in the five major infrastructure bureaus – the 

Bureau of Transportation, Bureau of Environmental Services, Portland Water Bureau, Portland Parks & 

Recreation, and the Office of Management and Finance. While each bureau’s asset management 

activities differ based on the needs of their unique systems, they coordinate with each other on a one-on-

one basis and through the City Asset Managers Group (CAMG). The CAMG is a cross-bureau effort to 

establish best practices and continually improve performance-based information available to the public, 

bureaus, and city leaders. This information guides choices in the types and levels of service desired. The 

CAMG produces an annual City Assets Report that provides information on the value, condition, and 

funding needs for the City’s assets. The information contained in this report helps decision-makers make 

more informed decisions in the annual budget process. More information on asset management can be 

found in Chapter 2. 
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Annual City Budget15 

Every year, City bureaus participate in the annual budget process, which sets appropriation levels for 

operations and capital projects for the following fiscal year. The budget process is governed by Oregon’s 

Local Budget Law, Chapter 294 of the Oregon Revised Statutes, which provides standard procedures for 

preparing, presenting, and administering local budgets, and ensures citizen involvement in budget 

preparation.  

Budgeting in Oregon is an effort shared by citizens and elected and appointed officials. Citizens involved 

in the budget process work to ensure the services they require and want are adequately funded. City 

officials are responsible for building a budget that reflects the public interest and is structurally correct. 

Budget Process 

There are four primary steps in the creation of each year’s budget – preparation of a proposed budget, 

approval, adoption, and amendment.  

 Preparing the Proposed Budget: Acting as the Budget Officer, the Budget Director is 

responsible for overseeing the preparation of the Mayor's Proposed Budget for presentation to 

the City Council, sitting as the Budget Committee. The Proposed Budget is the culmination of an 

extensive process of budget development, analysis, and revision. Bureaus prepare Requested 

Budgets in accordance with direction given by the Mayor. These are submitted to the City Budget 

Office, which then analyzes the requests. 

 Approving the Budget: In accordance with Local Budget Law, the City Council convenes to 

consider the Proposed Budget. The public is encouraged to attend and provide testimony on the 

Proposed Budget. The City Budget Office then summarizes the changes from the Mayor's 

Proposed Budget to the Approved Budget. This information and copies of the Proposed Budget 

are sent to the Tax Supervising & Conservation Commission for review, analysis, and 

certification. 

 Adopting the Budget: City Council votes to officially adopt the budget before the start of the new 

fiscal year. Changes between the time the budget is approved and final adoption are limited to 

technical adjustments and other amendments defined by Local Budget Law. 

 Amending the Budget: Changes after budget adoption are completed through the budget 

monitoring process (BMP), which also includes a supplemental budget. During the BMP, bureaus 

can request to transfer appropriation. In supplemental budgets, bureaus may ask to increase 

appropriation. The BMP and supplemental budgets provide Council the opportunity to change the 

budget three times a year. 

   

                                                      

15 This section was adapted from the 2013-2014 City of Portland Annual Budget. The full description of the budget 
process can be found in Volume 1: Citywide Summaries and Bureau Budgets, pages 34-37. 
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Public Involvement Process 

The City engages in a proactive public outreach effort as part of the budget process through: 

Bureau Budget Advisory Committees: Bureau-specific Budget Advisory Committees, made up of City 

staff, community members, and technical experts, review the specific bureau’s draft budget request, 

weigh in on the program and service rankings, and provide input on proposed reductions. 

Community Budget Advisors: Five appointed community volunteers convene with City Council for work 

sessions to review decision packages. 

Community Hearings: In advance of the Adopted Budget, the City holds community hearings where 

Portlanders provide input. The feedback Portlanders provide helps Council prioritize services. 

Portland Utility Board (PUB): The PUB is an appointed body of nine community members who provide 

independent and representative review of water, sewer, and stormwater financial plans, budgets, and 

rates. The PUB serves as the Budget Advisory Committee for both the Water Bureau and Bureau of 

Environmental Services, meets year-round, and oversees financial plans, capital improvements, annual 

budget development, and rate setting of the City’s water, sewer, and stormwater services. They report 

directly to City Council.  

Citizens' Utility Board: The Citizens’ Utility Board of Oregon is a nonprofit organization that provides 

outside independent review of the Portland Water Bureau and the Bureau of Environmental Services on 

behalf of residential ratepayers. 

Direct Public Testimony: Community members may directly contact the Mayor and Commissioners with 

input for the budget. In addition to participating in the budget advisory committees, PURB, and community 

budget forums described above, community members can also personally testify on bureau budget 

requests at annual budget hearings, at the Tax Supervising and Conservation Commission hearing, and 

at the adopted budget hearing. 

Development review 

Building permits are reviewed by multiple City bureaus, including the infrastructure bureaus discussed in 

this report. The bureaus consider potential impacts of proposed development on infrastructure levels of 

service, and may require improvements to infrastructure before a land use permit is issued. Bureaus also 

review requests for most land use adjustments, such as conditional uses and land divisions. In these 

instances, they may require improvements – such as building streets, sidewalks, sewer and water lines or 

planting trees – as a condition of approval. In some instances, system development charges (SDCs) are 

assessed instead of or in addition to requiring improvements to infrastructure. The SDCs are assessed 

based on the potential impact of the proposed development.  
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Annexation16  

The City of Portland is the primary infrastructure provider within the City of Portland’s limits of 

incorporation. Annexation is the process of changing municipal boundaries to bring in adjacent 

unincorporated areas into an existing city, typically to provide urban services not presently available. 

Either a city or property owner may initiate annexation. 

The City of Portland has adopted an urban service boundary (USB) that establishes the area for which it 

intends to provide urban services at some point in the future. Portland's urban service boundary was 

adopted in cooperation with surrounding jurisdictions. Property owners within Portland's urban services 

boundary may apply to the City of Portland to annex in order to receive urban level services, such as 

connection to City sewer and water systems. In these areas, the City plans for eventual service provision 

to urban service standards upon annexation of these properties into the City of Portland.  

The cities of Portland and Gresham annexed virtually all adjacent unincorporated areas of Multnomah 

County in the late 1980s and early 1990s to provide sewers and other urban services to this developing 

area. The City is not currently pursuing any large-scale annexations of nearby unincorporated areas; 

property owners initiate most small-scale annexations. 

Utility Coordination 

When utilities need to access pipes and other facilities below roadways for maintenance or replacement 

work, they must cut through and then patch the pavement. This can cause travel delays and community 

impacts during construction and can affect the quality, integrity and appearance of the pavement surface. 

The City of Portland aims to manage the pavement degradation and travel and community impacts of 

pavement cuts for utility work by coordinating capital projects and through a 5-year moratorium on new 

pavement surfaces. The moratorium limits new cuts on new pavement surfaces, including overlays, 

inlays, reconstruction, and new construction of at least a half street or greater.  

Levels of Service 

Levels of service establish a framework for characterizing system deficiencies, developing and evaluating 

alternative solutions, and selecting recommended improvements.  

Water System 

The Portland Water Bureau has established the following levels of service for the water system: 

 100% compliance with state and federal water quality regulations. 

 No more than 5% of customers out of water for more than 8 hours a year. 

 No customer out of water more than 3 times per year. 

                                                      

16 Adapted from City of Portland, “Annexation”, accessed on July 15, 2013 at 
http://www.portlandoregon.gov/bps/article/363163. 
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 At least one working hydrant within 500 feet of service connection. 

 Maintain minimum pressure of 20 pounds per square inch (psi) during normal demands. 

The Portland Water Bureau also maintains a variety of other customer service, financial health, 

infrastructure management, workforce, and sustainability service levels. 

Wastewater Collection System 

 The Bureau of Environmental Services has established the following levels of service for the 

wastewater collection system: 

 Provide sewage service to support development consistent with the Comprehensive Plan where 

feasible. 

 Customers properly connect and maintain sewer connections per City standards. 

 In the combined sewer area, convey combined sewage to prevent releases to buildings or streets 

up to a 25-year storm frequency (a storm with a 4% chance of happening in any year). 

 Prevent combined sewer overflows to frequencies established by the NPDES permit. 

 Public sanitary/combined conveyance facilities are maintained in accordance with standards. 

 In the separated sewer area, sewage releases to surface waters (SSOs) are prevented for storm 

events up to a 5-year frequency (a storm with a 20% chance of happening in any year). 

Wastewater Treatment System  

 The Bureau of Environmental Services has established the following levels of service for the 

wastewater treatment system: 

 Treatment plants are in compliance with NPDES effluent limits. 

 100% of biosolids are beneficially re-used. 

 90% of methane is beneficially re-used. 

Stormwater System  

The Bureau of Environmental Services is in the process of developing a comprehensive system plan for 

stormwater, including levels of service. In the interim, the Bureau has established the following service 

categories and related performance indicators for the stormwater system: 

 Protect public health and safety and property: 

o In the separated area, sewage releases to surface water are prevented for storm events 

up to a 5-year frequency. In the combined sewer area, prevent releases to buildings or 

streets up to a 25-year storm frequency. 

o Limit risk claims due to City stormwater. 

o Design and manage infrastructure to limit nuisance flood events. 

o In the UIC area, facilities are managed to effectively reduce pollution to the groundwater. 

 Protect biological communities and improve ecological function: 

o Address water quality and quantity consistent with requirements of the Endangered 
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Species Act. 

o Mitigate contamination of surface water and sediments through use of pollution reduction 

facilities. 

o Minimize disruption to the hydrologic cycle by managing impervious area and through 

flow attenuation. 

 Support community needs: 

o Address deficiencies that impede community improvements. Increased impervious 

surface area – whether public of private – requires an approvable discharge point for 

stormwater conveyance. 

Parks & Recreation System 

 Provide a developed park or natural area within ½ mile from every household 

 Provide a full-service community center within 3 miles of every household 

Per Vision 2020, PP&R also seeks to build out the recreational trail system. More asset-specific service 

goals are outlined in Technical Papers, and as Bureau Performance Measures, identified in the Portland 

Parks & Recreation Strategic Plan. As Portland Parks & Recreation continues development of its new 

System Plan, it will continue refinement of recreational feature levels of service. 

Citywide Investment Strategy Summary 

The Citywide Systems Plan contains a capital Investment Strategy, including over $5.1 billion in projects, 

for the Bureau of Environmental Services, Portland Water Bureau, and Bureau of Transportation. For full 

information, see Chapters 6 through 8 and Appendix A. The projects and programs included in the 

Investment Strategy are intended to maintain existing assets, comply with regulatory mandates, and 

provide key levels of service to existing and future residents and businesses. The Investment Strategy is 

the basis for the Comprehensive Plan’s List of Significant Projects, which identifies new facilities 

necessary to accommodate the residential and employment uses anticipated in the Comprehensive Plan. 

Investment in the City’s capital assets may utilize existing financial resources or may include issuance of 

long-term debt. A decision to issue debt as part of a capital investment strategy will include analysis of 

available resources to support full repayment of the debt, including whether repayment revenues are 

program-specific or City general funds. Recommendations regarding use of debt are centralized via the 

City’s Debt Management program in the Office of Management and Finance, Public Finance & Treasury 

Division. Debt issuance must be authorized by City Council, and is conducted in conformance with the 

City’s Debt Policy (FIN-2.12) and nationally recognized best practices.  

Table 4.3 Investment Strategy Summary 

Bureau 
Estimated Investment Strategy Total* 

(2013-2033) 

Environmental Services $1,731,749,000 

Water $1,567,070,000 

Transportation $1,857,036,516 

TOTAL $5,155,955,516 
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* Includes financially-constrained total 

Though not required by State public facility planning statutes and rules, the Citywide Systems Plan also 

includes discussions of long-term investment and financial considerations for parks and recreation 

facilities (see Chapter 9) and other essential facilities and systems (see Chapter 10). The Plan does not 

provide detailed investment strategies for these systems.  

System Summaries 

Bureau of Environmental Services 

The Bureau of Environmental Services focuses efforts on comprehensive, multi-purpose solutions across 

four program areas of the Investment Strategy – wastewater treatment, collection system maintenance 

and reliability, system development, and surface water (stormwater and watershed) management. These 

investments are driven by regulatory mandates, system risk (condition and capacity), and system plans 

including watershed planning and monitoring. The bureau anticipates nearly $2 billion in investment in 

these programs over the next 20 years – see Table 4.4, Chapter 6 and Appendix A for more information 

on anticipated investments. Additional investment in ongoing operations and maintenance, green 

infrastructure programs, and other non-capital investments to meet stormwater, sewer, and watershed 

health system needs are not included here. 

Table 4.4 Environmental Services Investment Strategy Summary 

Program FY 2013-2018 FY 2018-33 

Wastewater Treatment $109,671,000 $305,964,000 

Collection System  $328,896,000 $702,800,000 

System Development $23,462,000 $60,000,000 

Surface Water Management $73,441,000 $127,515,000 

TOTAL $535,470,000 $1,196,279,000 

Portland Water Bureau 

The Portland Water Bureau’s Investment Strategy for the Citywide System Plan is divided into seven (7) 

primary programs: supply, transmission and terminal storage, distribution, treatment, regulatory 

compliance, customer service, and support. The Water Bureau anticipates over $1.5 billion in new 

investment in these programs over the next 20 years – see Table 4.5, Chapter 7 and Appendix A. The 

Bureau’s Investment Strategy provides greater detail on anticipated water projects and investments.  

Table 4.5 Portland Water Bureau Investment Strategy Summary  

Program FY 2013-2018 FY 2018-33 

Supply $14,291,000 $88,500,000 

Transmission and Terminal Storage $191,170,000 $242,000,000 

Distribution $244,197,288 $461,650,000 

Treatment $2,500,000 $150,000,000 

Regulatory Compliance $25,504,000 $30,000,000 

Customer Service $3,057,000 $53,700,000 
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Support $10,000,000 $50,500,000 

TOTAL $490,719,288 $1,076,350,000 

Bureau of Transportation 

The Transportation System Plan (TSP) identifies projects and programs necessary to meet the mobility 

and access needs of Portland over the next twenty years. The Transportation System Plan is being 

updated to reflect the Comprehensive Plan Update and the update of the Regional Transportation Plan. 

The TSP serves as the transportation component of the Citywide Systems Plan. For reference, the TSP’s 

project list is included in Appendix A.  

Portland Parks & Recreation 

Portland Parks & Recreation has identified many infrastructure needs over the next 20 years to meet the 

level of service goals outlined in the Parks 2020 Vision, including: 

 Acquisition for developed parks, natural areas, trails, recreation, and maintenance facilities.  

 Maintenance of existing parks, natural areas, trails, and facilities 

 Development of new community centers 

 Development of new parks 

 Improvements at existing developed parks 

 New trails/improvements to existing trails 

 Natural area parks  

Portland Parks & Recreation maintains a 20-year capital improvement plan (CIP) list, which includes 

known growth and maintenance related projects that have been identified at this time. The CIP list does 

not yet include projects for locations where Portland Parks & Recreation has not yet acquired property or 

developed a master plan for a site, or projects for tree maintenance and canopy expansion investments. 

Further information about the Portland Parks & Recreation CIP list, including currently identified projects, 

can be found on the City of Portland’s website at: https://www.portlandoregon.gov/parks/63265.  

The Citywide Systems Plan does not include a detailed 20-year project list for Portland Parks & 

Recreation. A comprehensive system plan that reflects asset management needs and community 

priorities and includes a list of needed investments, costs, and funding sources, will be developed over 

the next few years. In addition, this information is not required as part of this Plan under Statewide 

Planning Goal 11: Public Facilities and related statutes and administrative rules.  

Other Essential Facilities and Systems 

The Citywide Systems Plan does not include a detailed 20-year project list for public safety, technology, 

and other essential facilities and services because comprehensive system plans, including lists of needed 

investments, costs and funding sources, are not available at this time. In addition, this information is not 

required as part of this Plan under Statewide Planning Goal 11: Public Facilities and related statutes and 

administrative rules. 
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Chapter 5  
Goals and Policies 

All chapters of the Comprehensive Plan Goals & Policies contain goals and policies that may be 

relevant to the provision of public facilities and services. Chapter 8: Public Facilities and Services and 

Chapter 9: Transportation contain goals and policies for service delivery and system management for 

public rights of way, sanitary and stormwater systems, water, parks and recreation, transportation, 

and other City facilities and services. These chapters are included here for reference, but may be 

updated by future Comprehensive Plan post-acknowledgement amendments. The Comprehensive 

Plan Goals & Policies document contains the official versions of these policies. 

Chapter 8: Public Facilities and Services  

Goals 

Goal 8.A: Quality public facilities and services 

High-quality public facilities and services provide Portlanders with optimal levels of service throughout 

the city, based on system needs and community goals, and in compliance with regulatory mandates. 

Goal 8.B: Multiple benefits 

Public facility and service investments improve equitable service provision, support economic 

prosperity, and enhance human and environmental health. 

Goal 8.C: Reliability and resiliency 

Public facilities and services are reliable, able to withstand or recover from catastrophic natural and 

manmade events, and are adaptable and resilient in the face of long-term changes in the climate, 

economy, and technology.  

Goal 8.D: Public rights‐of‐way 

Public rights-of-way enhance the public realm and provide a multi-purpose, connected, safe, and 

healthy physical space for movement and travel, public and private utilities, and other appropriate 

public functions and uses.  

Goal 8.E: Sanitary and stormwater systems 

Wastewater and stormwater are managed, conveyed, and/or treated to protect public health, safety, 

and the environment, and to meet the needs of the community on an equitable, efficient, and 

sustainable basis. 

Goal 8.F: Flood management 

Flood management systems and facilities support watershed health and manage flooding to reduce 
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adverse impacts on Portlanders’ health, safety, and property.  

Goal 8.G: Water 

Reliable and adequate water supply and delivery systems provide sufficient quantities of high-quality 

water at adequate pressures to meet the needs of the community on an equitable, efficient, and 

sustainable basis. 

Goal 8.H: Parks, natural areas, and recreation 

All Portlanders have safe, convenient, and equitable access to high-quality parks, natural areas, 

trails, and recreational opportunities in their daily lives, which contribute to their health and well-being. 

The City manages its natural areas and urban forest to protect unique urban habitats and offer 

Portlanders an opportunity to connect with nature.  

Goal 8.I: Public safety and emergency response 

Portland is a safe, resilient, and peaceful community where public safety, emergency response, and 

emergency management facilities and services are coordinated and able to effectively and efficiently 

meet community needs. 

Goal 8.J: Solid waste management 

Residents and businesses have access to waste management services and are encouraged to be 

thoughtful consumers to minimize upstream impacts and avoid generating waste destined for the 

landfill. Solid waste — including food, yard debris, recyclables, electronics, and construction and 

demolition debris — is managed, recycled, and composted to ensure the highest and best use of 

materials. 

Goal 8.K: School facilities 

Public schools are honored places of learning as well as multifunctional neighborhood anchors 

serving Portlanders of all ages, abilities, and cultures. 

Goal 8.L: Technology and communications 

All Portland residences, businesses, and institutions have access to universal, affordable, and reliable 

state-of-the-art communication and technology services. 

Goal 8.M: Energy infrastructure and services 

Residents, businesses, and institutions are served by reliable energy infrastructure that provides 

efficient, low-carbon, affordable energy through decision-making based on integrated resource 

planning. 
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Policies 

Service provision and urbanization 

The policies in this section support the maintenance of an urban services boundary to coordinate 

planning and provision of public facilities. These policies also identify which urban facilities and 

services are and will be provided by the City of Portland within this boundary. This section supports 

Statewide Planning Goal 11 — Public Facilities.  

The Portland Comprehensive Plan addresses three distinct types of land: rural, urbanizable, and 

urban. Some rural land is within the City Limits, having been annexed prior to establishment of the 

Regional Urban Growth Boundary. This land must maintain its rural character, and public facilities 

and services in this area should be planned accordingly. Urbanizable land is beyond the City Limits, 

within the Regional Urban Growth Boundary and within the City’s Urban Services Boundary. 

Urbanizable land will eventually be annexed to the City of Portland, and full urban services may then 

be extended. Urban land is within the City Limits, the Regional Urban Growth Boundary, and the 

City’s Urban Services Boundary. 

Policy 8.1 Urban services boundary. Maintain an Urban Services Boundary for the City of 

Portland that is consistent with the regional urban growth policy, in cooperation with 

neighboring jurisdictions. The Urban Services Boundary is shown on the 

Comprehensive Plan Map. 

Policy 8.2 Rural, urbanizable, and urban public facility needs. Recognize the different public 

facility needs in rural, urbanizable and urban land as defined by the Regional Urban 

Growth Boundary, the City Urban Services Boundary, and the City Boundaries of 

Municipal Incorporation. See Figure 8-1 — Urban, Urbanizable, and Rural Lands. 

Policy 8.3 Urban service delivery. Provide the following public facilities and services at urban 

levels of service to urban lands within the City’s boundaries  

of incorporation: 

 Public rights-of-way, streets, and public trails 

 Sanitary sewers and wastewater treatment 

 Stormwater management and conveyance 

 Flood management 

 Protection of the waterways of the state 

 Water supply 

 Police, fire, and emergency response 

 Parks, natural areas, and recreation  

 Solid waste regulation 

Policy 8.4  Supporting facilities and systems. Maintain supporting facilities and systems, 

including public buildings, technology, fleet, and internal service infrastructure, to 

enable the provision of public facilities and services. 
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Policy 8.5  Planning service delivery. Provide planning, zoning, building, and subdivision 

control services within the boundaries of incorporation, and as otherwise provided by 

intergovernmental agreement within the City’s Urban  

Services Boundary. 

Service coordination 

While the City of Portland is the primary provider of many urban facilities and services within city 

limits, other public and private agencies also provide public facilities and services. The City has a 

responsibility for, and an interest in, the planning, coordination, provision, and, in some cases, 

regulation of these facilities and services. The following policies identify other public facility providers 

and encourage planning and service coordination — both within the city boundaries and between the 

City and partner agencies — to meet the needs of people and businesses.  

Policy 8.6 Interagency coordination. Maintain interagency coordination agreements with 

neighboring jurisdictions and partner agencies that provide urban public facilities and 

services within the City of Portland’s Urban Services Boundary to ensure effective 

and efficient service delivery. See Policy 8.3 for the list of services included. Such 

jurisdictions and agencies include, but may not be limited to:  

 Multnomah County for transportation facilities and public safety. 

 State of Oregon for transportation and parks facilities and services. 

 TriMet for public transit facilities and services. 

 Port of Portland for air and marine facilities and services. 

 Metro for regional parks and natural areas, and for solid waste, composting, and 

recycling facilities and transfer stations. 

 Gresham, Milwaukie, Clackamas County Service District #1, and Clean Water 

Services for sanitary sewer conveyance and treatment. 

 Multnomah County Drainage District No. 1, Peninsula Drainage District No 1, and 

Peninsula Drainage District No. 2 for stormwater management and conveyance, 

and for flood mitigation, protection, and control. 

 Rockwood People’s Utility District; Sunrise Water Authority; and the Burlington, 

Tualatin Valley, Valley View, West Slope, Palatine Hill, Alto Park, and Clackamas 

River Water Districts for water distribution. 

 Portland Public Schools and the David Douglas, Parkrose, Reynolds, Centennial, 

and Riverdale school districts for public education, park, trail, and recreational 

facilities. 

Policy 8.7 Outside contracts. Coordinate with jurisdictions and agencies outside of Portland 

where the City provides services under agreement. 

Policy 8.8 Public service coordination. Coordinate with the planning efforts of agencies 

providing public education, public health services, community centers, urban forest 

management, library services, justice services, energy, and technology and 

communications services. 
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Policy 8.9 Internal coordination. Coordinate planning and provision of public facilities and 

services, including land acquisition, among City agencies, including internal service 

bureaus.  

Policy 8.10 Co-location. Encourage co-location of public facilities and services across providers 

where co-location improves service delivery efficiency and access for historically 

under-represented and under-served communities. 

Service extension 

The policies in this section outline the City’s approach towards annexation and service extension to 

newly-incorporated areas.  

Policy 8.11 Annexation. Require annexation of unincorporated urbanizable areas within the 

City’s Urban Services Boundary as a prerequisite to receive  

urban services. 

Policy 8.12 Feasibility of service. Evaluate the physical feasibility and cost-effectiveness of 

extending urban public services to candidate annexation areas to ensure sensible 

investment and to set reasonable expectations.  

Policy 8.13 Orderly service extension. Establish or improve urban public services in newly-

annexed areas to serve designated land uses at established levels of service, as 

funds are available and as responsible engineering practice allows.  

Policy 8.14 Coordination of service extension. Coordinate provision of urban public services to 

newly-annexed areas so that provision of any given service does not stimulate 

development that significantly hinders the City’s ability to provide other urban 

services at uniform levels.  

Policy 8.15 Services to unincorporated urban pockets. Plan for future delivery of urban 

services to urbanizable areas that are within the Urban Services Boundary but 

outside the city limits.  

Policy 8.16 Orderly urbanization. Coordinate with counties, neighboring jurisdictions, and other 

special districts to ensure consistent management of annexation requests, and to 

establish rational and orderly process of urbanization that maximize efficient use of 

public funds. 

Policy 8.17 Services outside the city limits. Prohibit City provision of new urban services, or 

expansion of the capacity of existing services, in areas outside city limits, except in 

cases where the City has agreements or contracts in place.  

Policy 8.18 Service district expansion. Prohibit service district expansion or creation within the 

City’s Urban Services Boundary without the City’s expressed consent. 

Policy 8.19 Rural service delivery. Provide the public facilities and services identified in Policy 
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8.3 in rural areas only at levels necessary to support designated rural residential land 

uses and protect public health and safety. Prohibit sanitary sewer extensions into 

rural land and limit other urban services. 

Public investment 

The following policies support investments in Portland’s public facility systems to maintain and 

improve system capacity, resolve service deficiencies, and properly manage assets. They also 

reduce risks to the economy, environment, and community. Such investments enable the City to 

provide levels-of-service to meet the needs of residents and businesses. 

Policy 8.20 Regulatory compliance. Ensure public facilities and services remain in compliance 

with state and federal regulations. Work toward cost-effective compliance with federal 

and state mandates through intergovernmental coordination and problem solving. 

Policy 8.21 System capacity. Establish, improve, and maintain public facilities and services at 

levels appropriate to support land use patterns, densities, and anticipated residential 

and employment growth, as physically feasible and as sufficient funds are available.  

Policy 8.22 Equitable service. Provide public facilities and services to alleviate service 

deficiencies and meet level-of-service standards for all Portlanders, including 

individuals, businesses, and property owners.  

8.22.a. In places that are not expected to grow significantly but have existing 

deficiencies, invest to reduce disparity and improve livability. 

8.22.b. In places that lack basic public facilities or services and also have significant 

growth potential, invest to enhance neighborhoods, fill gaps, maintain affordability, 

and accommodate growth.  

8.22.c. In places that are not expected to grow significantly and already have access 

to complete public facilities and services, invest primarily to maintain existing facilities 

and retain livability. 

8.22.d. In places that already have access to complete public facilities and services, 

but also have significant growth potential, invest to fill remaining gaps, maintain 

affordability, and accommodate growth. 

Policy 8.23 Asset management. Improve and maintain public facility systems using asset 

management principles to optimize preventative maintenance, reduce unplanned 

reactive maintenance, achieve scheduled service delivery, and protect the quality, 

reliability, and adequacy of City services.  

Policy 8.24 Risk management. Maintain and improve Portland’s public facilities to minimize or 

eliminate economic, social, public health and safety, and environmental risks. 

Policy 8.25 Critical infrastructure. Increase the resilience of high-risk and critical infrastructure 
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through monitoring, planning, maintenance, investment, adaptive technology, and 

continuity planning. 

Policy 8.26 Capital programming. Maintain long-term capital improvement programs that 

balance acquisition and construction of new public facilities with maintenance and 

operations of existing facilities. 

Funding  

Portland’s investments in the public facility systems necessary to serve designated land uses are 

funded through a variety of mechanisms, including taxes, user rates and fees, system development 

charges, and partnerships. The policies in this section acknowledge and support cost-effective 

service provision, maintenance of diverse funding streams to support the public’s investments, and 

equitable sharing of the costs of investing in and maintaining the City’s public facilities.  

Policy 8.27 Cost-effectiveness. Establish, improve, and maintain the public facilities necessary 

to serve designated land uses in ways that cost-effectively provide desired levels of 

service, consider facilities’ lifecycle costs, and maintain the City’s long-term financial 

sustainability. 

Policy 8.28 Shared costs. Ensure the costs of constructing and providing public facilities and 

services are equitably shared by those who benefit from the provision of those 

facilities and services.  

Policy 8.29 System development. Require private or public entities whose prospective 

development or redevelopment actions contribute to the need for public facility 

improvements, extensions, or construction to bear a proportional share of the costs. 

Policy 8.30 Partnerships. Maintain or establish public and private partnerships for the 

development, management, or stewardship of public facilities necessary to serve 

designated land uses, as appropriate.  

 

Public benefits 

The following policies support investments to improve equity, economic prosperity, human and 

watershed health, and resiliency while minimizing negative impacts. They also recognize that the 

public facility and service needs, and the appropriate approaches to meeting those needs, vary 

throughout the city. See Chapter 2: Community Involvement for policies related to community 

engagement in public facility decisions. 

Policy 8.31 Application of Guiding Principles. Plan and invest in public facilities in ways that 

promote and balance the Guiding Principles established in The Vision and Guiding 

Principles of this Comprehensive Plan. 

Policy 8.32 Community benefits. Encourage providing additional community benefits with large 
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public facility projects as appropriate to address environmental justice policies in 

Chapter 2: Community Involvement. 

Policy 8.33 Community knowledge and experience. Encourage public engagement processes 

and strategies for large public facility projects to include community members in 

identifying potential impacts, mitigation measures, and community benefits. 

Policy 8.34 Resource efficiency. Reduce the energy and resource use, waste, and carbon 

emissions from facilities necessary to serve designated land uses to meet adopted 

City goals and targets. 

Policy 8.35 Natural systems. Protect, enhance, and restore natural systems and features for 

their infrastructure service and other values. 

Policy 8.36 Context-sensitive infrastructure. Design, improve, and maintain public rights-of-

way and facilities in ways that are compatible with, and that minimize negative 

impacts on, their physical, environmental, and  

community context.  

Policy 8.37 Site- and area-specific needs. Allow for site- and area-specific public facility 

standards, requirements, tools, and policies as needed to address distinct 

topographical, geologic, environmental, and other conditions.  

Policy 8.38 Age-friendly public facilities. Promote public facility designs that make Portland 

more age-friendly. 

Public rights-of-way  

The policies in this section support the role of public rights-of-way in providing multiple public 

services, including multimodal transportation access and movement, stormwater management, water 

distribution, private utilities, tree canopy, and community use, among others. Current practices and 

the Portland Plan regard public rights-of-way as a coordinated and interconnected network that 

provides a place for these multiple public facilities and functions.  

Policy 8.39  Interconnected network. Establish a safe and connected rights-of-way system that 

equitably provides infrastructure services throughout the city.  

Policy 8.40 Transportation function. Improve and maintain the right-of-way to support 

multimodal transportation mobility and access to goods and services as is consistent 

with the designated street classification.  

Policy 8.41 Utility function. Improve and maintain the right-of-way to support equitable 

distribution of utilities, including water, sanitary sewer, stormwater management, 

energy, and communications, as appropriate.  

Policy 8.42 Stormwater management function. Improve rights-of-way to integrate green 

infrastructure and other stormwater management facilities to meet desired levels-of-
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service and economic, social, and environmental objectives. 

Policy 8.43 Trees in rights-of-way. Integrate trees into public rights-of-way to support City 

canopy goals, transportation functions, and economic, social, and environmental 

objectives. 

Policy 8.44 Community uses. Allow community use of rights-of-way for purposes such as public 

gathering space, events, food production, or temporary festivals, as long as the 

community uses are integrated in ways that balance and minimize conflict with the 

designated through movement and access roles of rights-of-ways. 

Policy 8.45 Pedestrian amenities. Encourage facilities that enhance pedestrian enjoyment, such 

as transit shelters, garbage containers, benches, etc. in the right of way. 

Policy 8.46 Commercial uses. Accommodate allowable commercial uses of the rights-of-way for 

the purpose of enhancing commercial vitality, if the commercial uses can be 

integrated in ways that balance and minimize conflict with the other functions of the 

right-of-way. Restrict the size of signage in the right-of-way. 

Policy 8.47 Flexible design. Allow flexibility in right-of-way design and development standards to 

appropriately reflect the pattern area and other relevant physical, community, and 

environmental contexts and local needs. 

Policy 8.48 Corridors and City Greenways. Ensure public facilities located along Civic 

Corridors, Neighborhood Corridors, and City Greenways support the multiple 

objectives established for these corridors.  

Corridor and City Greenway goals and policies are listed in Chapter 3:  

Urban Form.  

Policy 8.49 Coordination. Coordinate the planning, design, development, improvement, and 

maintenance of public rights-of-way among appropriate public agencies, private 

providers, and adjacent landowners.  

8.49.a. Coordination efforts should include the public facilities necessary to support 

the uses and functions of rights-of-way, as established in policies 8.40 to 8.46. 

8.49.b. Coordinate transportation and stormwater system plans and investments, 

especially in unimproved or substandard rights-of-way, to improve water quality, 

public safety, including for pedestrians and bicyclists, and neighborhood livability.  

Policy 8.50 Undergrounding. Encourage undergrounding of electrical and telecommunications 

facilities within public rights-of-way, especially in centers and along Civic Corridors.  

Policy 8.51 Right-of-way vacations. Maintain rights-of-way if there is an established existing or 

future need for them, such as for transportation facilities or for other public functions 

established in policies 8.40 to 8.46.  
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Policy 8.52 Rail rights-of-way. Preserve existing and abandoned rail rights-of-way for future rail 

or public trail uses. 

Transportation system 

Additional goals and policies specifically related to transportation can be found in Chapter 9: 

Transportation of this Comprehensive Plan.  

Trails 

The City of Portland’s trail system is a key part of both the City’s multi-modal transportation system 

and its recreation system. Trails within this system take many different forms and are located within 

the right-of-way and on public and private property. Trails provide Portlanders with local and regional 

pedestrian and bicycle connections and access to many key destinations within the city. They also 

provide a place to recreate and allow Portlanders to experience the city’s parks and natural areas. 

Trails play a particularly important role in meeting pedestrian and bicyclist mobility and connectivity 

needs in western neighborhoods. See Western Neighborhood Pattern Area Policies 3.100 and 3.103. 

The policies in this section support continued improvement, management, and coordination of the  

trail system. 

Policy 8.53  Public trails. Establish, improve, and maintain a citywide system of local and 

regional public trails that provide transportation and/or recreation options and are a 

component of larger network of facilities for bicyclists, pedestrians, and recreational 

users.  

Policy 8.54 Trail system connectivity. Plan, improve, and maintain the citywide trail system so 

that it connects and improves access to Portland’s neighborhoods, commercial 

areas, employment centers, schools, parks, natural areas, recreational facilities, 

regional destinations, the regional trail system, and other key places that Portlanders 

access in their daily lives.  

Policy 8.55 Trail coordination. Coordinate planning, design, improvement, and maintenance of 

the trail system among City agencies, other public agencies, non-governmental 

partners, and adjacent landowners. 

Policy 8.56 Trail diversity. Allow a variety of trail types to reflect a trail’s transportation and 

recreation roles, requirements, and physical context. 

Policy 8.57 Public access requirements. Require public access and improvement of Major 

Public Trails as shown in Figure 8-2 — Major Public Trails. Major Public Trails 

include regional trails and other significant trail connections that provide for the 

movement of pedestrians, cyclists, and other users for recreation and transportation 

purposes.  

Policy 8.58  Trail and City Greenway coordination. Coordinate the planning and improvement 

of trails as part of the City Greenways system. See Chapter 3: Urban Form for 
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additional policies related to City Greenways. 

 

Policy 8.59 Trail and Habitat Corridor coordination. Coordinate the planning and improvement 

of trails with the establishment, enhancement, preservation, and access to habitat 

corridors. See Chapter 3: Urban Form for additional policies related to Habitat 

Corridors. 

Policy 8.60 Intertwine coordination. Coordinate with the Intertwine Alliance and its partners, 

including local and regional parks providers, to integrate Portland’s trail and active 

transportation network with the bi-state regional trail system.  

Sanitary and stormwater systems 

The City’s sewer and drainage system accommodates Portland’s current and future needs. It also 

protects public health, water quality, and the environment. Using asset management and watershed 

health as goals and guides, the City considers the whole watershed as an interconnected hydrologic 

system. 

The City manages sanitary sewage through an extensive piped collection and treatment system, 

including two wastewater treatment plants that discharge to the Columbia and Willamette rivers. 

Stormwater is managed and conveyed through a variety of facilities, including pipes, sumps, surface 

facilities, and natural drainageways. Green infrastructure, including landscaped stormwater facilities 

and natural resources such as trees and natural areas, is an important part of the stormwater system. 

Private property investments and public-private partnerships also play key roles in the management 

of stormwater.  

The policies below ensure effective sanitary and stormwater systems. 

Sanitary system 

Policy 8.61 Sewer connections. Require all developments within the city limits to be connected 

to sanitary sewers unless the public sanitary system is not physically or legally 

available per City Code and state requirements; or the existing onsite septic system 

is functioning properly without failure or complaints per City Code and state 

requirements; and the system has all necessary state and county permits.  

Policy 8.62 Combined sewer overflows. Provide adequate public facilities to limit combined 

sewer overflows to frequencies established by regulatory permits.  

Policy 8.63 Sanitary sewer overflows. Provide adequate public facilities to prevent sewage 

releases to surface waters as consistent with regulatory permits. 

Policy 8.64 Private sewage treatment systems. Adopt land use regulations that require any 

proposed private sewage treatment system to demonstrate that all necessary state 

and county permits are obtained.  
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Policy 8.65 Sewer extensions. Prioritize sewer system extensions to areas that are already 

developed at urban densities and where health hazards exist.  

Policy 8.66 Pollution prevention. Reduce the need for wastewater treatment capacity through 

land use programs and public facility investments that manage pollution as close to 

its source as practical and that reduce the amount of pollution entering the sanitary 

system. 

Policy 8.67 Treatment. Provide adequate wastewater treatment facilities to ensure compliance 

with effluent standards established in regulatory permits. 

Stormwater system 

Policy 8.68  Stormwater facilities. Provide adequate stormwater facilities for conveyance, flow 

control, and pollution reduction.  

Policy 8.69  Stormwater as a resource. Manage stormwater as a resource for watershed health 

and public use in ways that protect and restore the natural hydrology, water quality, 

and habitat of Portland’s watersheds. 

Policy 8.70 Natural systems. Protect and enhance the stormwater management capacity of 

natural resources such as rivers, streams, creeks, drainageways, wetlands, and 

floodplains. 

Policy 8.71 Green infrastructure. Promote the use of green infrastructure, such as natural 

areas, the urban forest, and landscaped stormwater facilities, to manage stormwater.  

Policy 8.72 Stormwater discharge. Avoid or minimize the impact of stormwater discharges on 

the water and habitat quality of rivers and streams. 

Policy 8.73  On-site stormwater management. Encourage on-site stormwater management, or 

management as close to the source as practical, through land use decisions and 

public facility investments.  

Policy 8.74 Pollution prevention. Coordinate policies, programs, and investments with partners 

to prevent pollutants from entering the stormwater system by managing point and 

non-point pollution sources through public and private facilities, local regulations, and 

education. 

Policy 8.75 Stormwater partnerships. Provide stormwater management through coordinated 

public and private facilities, public-private partnerships, and community stewardship. 

Flood management 

Portland’s floodplain areas are primarily along the Columbia River, Willamette River, Columbia 

Slough, Johnson Creek, and low elevation areas along smaller tributary streams. In accordance with 

state and federal regulations, the City of Portland, Multnomah County Drainage District, and 
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Peninsula Drainage Districts No. 1 and No. 2 manage floodplains to reduce public safety risks, 

prevent property damage, support economic activity, and protect watershed health.  

The City of Portland’s flood management activities primarily focus on restoring natural floodplain 

functions to reduce the risk of riverine flooding for adjacent developed property. In addition, the City of 

Portland owns and maintains a seawall along the Willamette River through central Portland. Drainage 

Districts provide flood control and protection services for portions of North and Northeast Portland 

along the Columbia River, through a network of flood control facilities (e.g. levees, drainage ditches, 

and pump stations).  

These policies ensure proper floodplain management and compliance. 

Policy 8.76 Flood management. Improve and maintain the functions of natural and managed 

drainageways, wetlands, and floodplains to protect health, safety, and property, 

provide water conveyance and storage, improve water quality, and maintain and 

enhance fish and wildlife habitat.  

Policy 8.77 Floodplain management. Manage floodplains to protect and restore associated 

natural resources and functions and to minimize the risks to life and property from 

flooding.  

Policy 8.78 Flood management facilities. Establish, improve, and maintain flood management 

facilities to serve designated land uses through planning, investment and regulatory 

requirements. 

Policy 8.79 Drainage district coordination. Coordinate with drainage districts that provide 

stormwater management, conveyance, and flood mitigation, protection, and control 

services within the City’s Urban Services Boundary. 

Policy 8.80 Levee coordination. Coordinate plans and investments with special districts and 

agencies responsible for managing and maintaining certification of levees along the 

Columbia River.  

Water systems 

The City works to provide reliable water service that meets or exceeds both customer and regulatory 

standards through sound business, management, and operational practices; appropriate application 

of innovation and technology; responsible stewardship of water infrastructure and fiscal and natural 

resources; and by supporting community objectives and overall vision for the City of Portland. 

The policies below are intended to protect the quality of the water supply while delivering clean 

drinking water and meeting user needs. 

Policy 8. 81 Primary supply source. Protect the Bull Run watershed as the primary water supply 

source for Portland.  

Policy 8.82 Bull Run protection. Maintain a source-protection program and practices to 
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safeguard the Bull Run watershed as a drinking water supply. 

Policy 8.83 Secondary supply sources. Protect, improve, and maintain the Columbia South 

Shore wellfield groundwater system, the Powell Valley wellfield groundwater system, 

and any other alternative water sources designated as secondary water supplies.  

Policy 8.84 Groundwater wellfield protection. Maintain a groundwater protection program and 

practices to safeguard the Columbia South Shore wellfield and the Powell Valley 

wellfield as drinking water supplies. 

Policy 8.85 Water quality. Maintain compliance with state and federal drinking water quality 

regulations.  

Policy 8.86 Storage. Provide sufficient in-city water storage capacity to serve designated land 

uses, meet demand fluctuations, maintain system pressure, and ensure supply 

reliability. 

Policy 8.87 Fire protection. Provide adequate water facilities to serve the fire protection needs 

of all Portlanders and businesses.  

Policy 8.88 Water pressure. Provide adequate water facilities to maintain water pressure in 

order to protect water quality and provide for the needs  

of customers.  

Policy 8.89 Water efficiency. Reduce the need for additional water facility capacity and maintain 

compliance with state water resource regulations by encouraging efficient use of 

water by customers within the city. 

Policy 8.90 Service interruptions. Maintain and improve water facilities to limit interruptions in 

water service to customers. 

Policy 8.91 Outside user contracts. Coordinate long-term water supply planning and delivery 

with outside-city water purveyors through long-term  

wholesale contracts. 

Parks and recreation 

The City of Portland manages more than 11,000 acres of developed parks and natural areas, as well 

as local and regional trails, the urban tree canopy, and the City of Portland’s community gardens. It 

offers thousands of programs for people of all ages at its community centers, swimming pools, and 

other recreational facilities. Parks and natural areas give life and beauty to the city and are essential 

assets that connect people to place, self, and others. The following policies ensure this legacy is 

preserved for all Portlanders and future generations. 

Policy 8.92 Acquisition, development, and maintenance. Provide and maintain an adequate 

supply and variety of parkland and recreational facilities to serve the city’s current 

and future population based on identified level-of-service standards and community 
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needs.  

Policy 8.93 Service equity. Invest in acquisition and development of parks and recreation 

facilities in areas where service-level deficiencies exist.  

Policy 8.94 Capital programming. Maintain a long-range park capital improvement program, 

with criteria that considers acquisition, development, and operations; provides 

opportunities for public input; and emphasizes creative and flexible financing 

strategies. 

Policy 8.95 Park planning. Improve parks, recreational facilities, natural areas, and the urban 

forest in accordance with current master plans, management plans, or adopted 

strategies that reflect user group needs, development priorities, development and 

maintenance costs, program opportunities, financing strategies, and community 

input. Consider developing master or management plans for properties that lack 

guiding plans or strategies. 

Policy 8.96 Recreational trails. Establish, improve, and maintain a complete and connected 

system of Major Public Trails that provide recreational opportunities and that can 

serve transportation functions consistent with policies 8.50 through 8.57 and other 

City trail policies and plans.  

Policy 8.97 Natural resources. Preserve, enhance, and manage City-owned natural areas and 

resources to protect and improve their ecological health, in accordance with both the 

natural area acquisition and restoration strategies, and to provide compatible public 

access. 

Policy 8.98 Urban forest management. Manage urban trees as green infrastructure with 

associated ecological, community, and economic functions, through planning, 

planting, and maintenance activities, education, and regulation. See also Policy 7.10. 

Policy 8.99 Recreational facilities. Provide a variety of recreational facilities and services that 

contribute to the health and well-being of Portlanders of all ages  

and abilities. 

Policy 8.100 Self-sustaining Portland International Raceway (PIR). Provide for financially self-

sustaining operations of PIR, and broaden its programs and activities to appeal to 

families, diverse communities, and non-motorized sports such as biking and running.  

Policy 8.101 Self-sustaining and inclusive golf facilities. Provide financially self-sustaining 

public golf course operations. Diversify these assets to attract new users, grow the 

game, provide more introductory-level programming, and expand into other related 

recreational opportunities such as foot golf and disk golf. 

Policy 8.102 Specialized recreational facilities. Establish and manage specialized facilities 

within the park system that take advantage of land assets and that respond to 
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diverse, basic, and emerging recreational needs. 

Policy 8.103 Public-private partnerships. Encourage public-private partnerships to develop and 

operate publicly-accessible recreational facilities that meet identified public needs.  

Public safety and emergency response 

Coordinated, effective, and efficient public safety and emergency response services are essential for 

a safe and resilient city. They help the community prepare for and respond to medical and fire 

emergencies, hazards, and natural- and human-made disasters. The policies in this section reflect 

the variety of public safety and emergency response services provided by the City that must be 

maintained and enhanced as the city grows, including police, fire and rescue, emergency 

communications, and emergency management.  

Policy 8.104 Emergency preparedness, response, and recovery coordination. Coordinate 

land use plans and public facility investments between City bureaus, other public and 

jurisdictional agencies, businesses, community partners, and other emergency 

response providers, to ensure coordinated and comprehensive emergency and 

disaster risk reduction, preparedness, response,  

and recovery.  

Policy 8.105 Emergency management facilities. Provide adequate public facilities – such as 

emergency coordination centers, communications infrastructure, and dispatch 

systems – to support emergency management, response,  

and recovery. 

Policy 8.106  Police facilities. Improve and maintain police facilities to allow police personnel to 

efficiently and effectively respond to public safety needs and serve designated land 

uses.  

Policy 8.107 Community safety centers. Establish, coordinate, and co-locate public safety and 

other community services in centers. 

Policy 8.108 Fire facilities. Improve and maintain fire facilities to serve designated land uses, 

ensure equitable and reliable response, and provide fire and life safety protection that 

meets or exceeds minimum established service levels. 

Policy 8.109 Mutual aid. Maintain mutual aid coordination with regional emergency response 

providers as appropriate to protect life and ensure safety. 

Policy 8.110 Community preparedness. Enhance community preparedness and capacity to 

prevent, withstand, and recover from emergencies and natural disasters through land 

use decisions and public facility investments. 

Policy 8.111 Continuity of operations. Maintain and enhance the City's ability to withstand and 

recover from natural disasters and human-made disruptions in order to minimize 
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disruptions to public services. 

Solid waste management 

Solid waste, composting, and recycling facilities and services are regulated and provided through a 

partnership between the City of Portland, Metro, franchised haulers and private companies. The 

following policy supports sustainable waste reduction, recovery, and management, and the use and 

reuse of materials prior to disposal. This policy relates to the aspects of Oregon’s Statewide Planning 

Goal 13 – Energy Conservation, which focuses on systems and incentives for collection, reuse, and 

recycling of waste. 

Policy 8.112 Waste management. Ensure land use programs, rights-of-way regulations, and 

public facility investments allow the City to manage waste effectively and prioritize 

waste management in the following order: waste reduction, recycling, anaerobic 

digestion, composting, energy recovery, and then landfill.  

 

School facilities 

Public education is provided by Portland Public Schools and the David Douglas, Parkrose, Reynolds, 

Centennial, and Riverdale school districts, as well as by colleges and universities. The City partners 

with school districts on school facility planning and siting. By encouraging school facilities to be multi-

functional neighborhood anchors, designed and programmed to serve community members of all 

generations and abilities, these policies also help implement the concept of Portland as an age-

friendly city. 

Policy 8.113 School district capacity. Consider the overall enrollment capacity of a school 

district – as defined in an adopted school facility plan that meets the requirements of 

Oregon Revised Statute 195 – as a factor in land use decisions that increase 

capacity for residential development. 

Policy 8.114 Facilities Planning. Facilitate coordinated planning among school districts and City 

bureaus, including Portland Parks and Recreation, to accommodate school 

site/facility needs in response to most up-to-date growth forecasts. 

Policy 8.115 Co-location. Encourage public school districts, Multnomah County, the City of 

Portland, and other providers to co-locate facilities and programs in ways that 

optimize service provision and intergenerational and intercultural use. 

Policy 8.116 Community use. Encourage public use of public school grounds for community 

purposes while meeting educational and student safety needs and balancing impacts 

on surrounding neighborhoods. 

Policy 8.117 Recreational use. Encourage publicly-available recreational amenities (e.g. athletic 

fields, green spaces, community gardens, and playgrounds) on public school grounds 

for public recreational use, particularly in neighborhoods with limited access to parks.  
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Policy 8.118 Schools as emergency aid centers. Encourage the use of seismically-safe school 

facilities as gathering and aid-distribution locations during natural disasters and other 

emergencies.  

Policy 8.119 Facility adaptability. Ensure that public schools may be upgraded to flexibly 

accommodate multiple community-serving uses and adapt to changes in educational 

approaches, technology, and student needs over time. 

Policy 8.120 Leverage public investment. Encourage City public facility investments that 

complement and leverage local public school districts’ major  

capital investments.  

Policy 8.121 School access. Encourage public school districts to consider the ability of students 

to safely walk and bike to school when making decisions about the site locations and 

attendance boundaries of schools. 

Policy 8.122 Private institutions. Encourage collaboration with private schools and educational 

institutions to support community and recreational use of  

their facilities. 

Technology and communications  

Private utilities and companies are the primary providers of technology and communication facilities 

and services to the general public. The City also provides specific technology and communications 

services to support City and partner agency service delivery. The City regulates limited aspects of 

these services, such as the siting of new facilities through its land use regulations.  

The policies in this section encourage innovation in emerging technologies and systems that have the 

potential to make Portland a cleaner, safer, and more efficient, resilient, and affordable city. This 

section acknowledges that information and technology services have become essential infrastructure 

and the benefits of these sources should be available to  

all Portlanders.  

Policy 8.123 Technology and communication systems. Maintain and enhance the City’s 

technology and communication facilities to ensure public safety, facilitate access to 

information, and maintain City operations. 

Policy 8.124 Equity, capacity, and reliability. Encourage plans and investments in technology 

and communication infrastructure to ensure access in all areas of the city, reduce 

disparities in capacity, and affordability, and to provide innovative high-performance, 

reliable service for Portland’s residents  

and businesses. 

Energy infrastructure  

Energy facilities and services in Portland are primarily provided by private utilities and companies. 
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While the City of Portland does not directly provide energy facilities and services, it does promote 

efficient, sustainable, and resilient energy resources, production, distribution, and consumption. The 

following policies relate to energy infrastructure and support Oregon’s Statewide Planning Goal 13 – 

Energy Conservation, which includes planning guidelines for renewable energy sources. They ensure 

that as the City makes land use decisions, it removes barriers to promoting efficient and sustainable 

energy practices.  

Policy 8.125 Energy efficiency. Promote efficient and sustainable production and use of energy 

resources by residents and businesses, including low-carbon renewable energy 

sources, district energy systems, and distributed generation, through land use plans, 

zoning, and other legislative land  

use decisions. 

Policy 8.126 Coordination. Coordinate with energy providers to encourage investments that 

ensure reliable, equitable, efficient, and affordable energy for Portland residents and 

businesses. 
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Figure 8‐1. Urban, Urbanizable, and Rural Lands 
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Figure 8-2. Major Public Trails 
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Chapter 9: Transportation  

Goals 

GOAL 9.A: Safety 

The City achieves the standard of zero traffic-related fatalities and serious injuries. Transportation 

safety impacts the livability of a city and the comfort and security of those using City streets. 

Comprehensive efforts to improve transportation safety through equity, engineering, education, 

enforcement and evaluation will be used to eliminate traffic-related fatalities and serious injuries from 

Portland’s transportation system.  

Goal 9.B: Multiple goals 

Portland’s transportation system is funded and maintained to achieve multiple goals and measureable 

outcomes for people and the environment. The transportation system is safe, complete, 

interconnected, multimodal, and fulfills daily needs for people and businesses. 

GOAL 9.C: Great places 

Portland’s transportation system enhances quality of life for all Portlanders, reinforces existing 

neighborhoods and great places, and helps make new great places in town centers, neighborhood 

centers and corridors, and civic corridors. 

GOAL 9.D: Environmentally sustainable  

The transportation system increasingly uses active transportation, renewable energy, or electricity 

from renewable sources, achieves adopted carbon reduction targets, and reduces air pollution, water 

pollution, noise, and Portlanders’ reliance on private vehicles.  

GOAL 9.E: Equitable transportation 

The transportation system provides all Portlanders options to move about the city and meet their daily 

needs by using a variety of safe, efficient, convenient, and affordable modes of transportation. 

Transportation investments are responsive to the distinct needs of each community. 

GOAL 9.F: Positive health outcomes 

The transportation system promotes positive health outcomes and minimizes negative impacts for all 

Portlanders by supporting active transportation, physical activity, and community and individual 

health.  

GOAL 9.G: Opportunities for prosperity  

The transportation system supports a strong and diverse economy, enhances the competitiveness of 

the city and region, and maintains Portland’s role as a West Coast trade gateway and freight hub by 

providing efficient and reliable goods movement, multimodal access to employment areas and 

educational institutions, as well as enhanced freight access to industrial areas and intermodal freight 

facilities. The transportation system helps people and businesses reduce spending and keep money 
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in the local economy by providing affordable alternatives to driving.  

GOAL 9.H: Cost effectiveness 

The City analyzes and prioritizes capital and operating investments to cost effectively achieve the 

above goals while responsibly managing and protecting our past investments in existing assets.  

GOAL 9.I: Airport Futures 

Promote a sustainable airport (Portland International Airport [PDX]) by meeting the region’s air 

transportation needs without compromising livability and quality of life for future generations. 

Policies 

Design and planning 

The City of Portland’s transportation system is a key public facility. The following policies describe 

what the transportation system is, what it does, and what factors to consider in how the overall 

system is used. Policies 8.1-8.52 in Chapter 8: Public Facilities and Services also apply to the need 

for quality facilities and services, multiple benefits, reliability, and creating a multi-purpose and safe 

right-of-way.  

Policy 9.1 Street design classifications. Maintain and implement street design classifications 

consistent with land use plans, environmental context, urban design pattern areas, 

and the Neighborhood Corridor and Civic Corridor Urban Design Framework 

designations.  

Policy 9.2 Street policy classifications. Maintain and implement street policy classifications 

for pedestrian, bicycle, transit, freight, emergency vehicle, and automotive 

movement, while considering access for all modes, connectivity, adjacent planned 

land uses, and state and regional requirements.  

9.2.a. Designate district classifications that emphasize freight mobility and access in 

industrial and employment areas serving high levels of truck traffic and to 

accommodate the needs of intermodal freight movement. 

9.2.b. Designate district classifications that give priority to pedestrian access in areas 

where high levels of pedestrian activity exist or are planned, including the Central 

City, Gateway regional center, town centers, neighborhood centers, and transit 

station areas. 

9.2.c. Designate district classifications that give priority to bicycle access and mobility 

in areas where high levels of bicycle activity exist or are planned, including 

Downtown, the River District, Lloyd District, Gateway Regional Center, town centers, 

neighborhood centers, and transit station areas. 

Policy 9.3 Transportation System Plan. Maintain and implement the Transportation System 
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Plan (TSP) as the decision-making tool for transportation-related projects, policies, 

programs, and street design. 

Policy 9.4  Use of classifications. Plan, develop, implement, and manage the transportation 

system in accordance with street design and policy classifications outlined in the 

Transportation System Plan. 

Policy 9.5  Mode share goals and Vehicle Miles Travelled (VMT) reduction. Increase the 

share of trips made using active and low-carbon transportation modes. Reduce VMT 

to achieve targets set in the most current Climate Action Plan and Transportation 

System Plan, and meet or exceed Metro’s mode share and VMT targets.  

Policy 9.6 Transportation strategy for people movement. Implement a prioritization of modes 

for people movement by making transportation system decisions according to the 

following ordered list:  

1. Walking 

2. Bicycling  

3. Transit  

4. Taxi / commercial transit / shared vehicles  

5. Zero emission vehicles 

6. Other single-occupant vehicles  

When implementing this prioritization, ensure that: 

 The needs and safety of each group of users are considered, and changes do 

not make existing conditions worse for the most vulnerable users higher on the 

ordered list.  

 All users’ needs are balanced with the intent of optimizing the right of way for 

multiple modes on the same street. 

 When necessary to ensure safety, accommodate some users on parallel streets 

as part of a multi-street corridor. 

 Land use and system plans, network functionality for all modes, other street 

functions, and complete street policies, are maintained. 

 Policy-based rationale is provided if modes lower in the ordered list are 

prioritized. 

Specific modal policies are found below in policies 9.17 to 9.40. 

Policy 9.7 Moving goods and delivering services. In tandem with people movement, maintain 

efficient and reliable movement of goods and services as a critical transportation 

system function. Prioritize freight system reliability improvements over single-
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occupancy vehicle mobility where there are solutions that distinctly address those 

different needs. Multimodal freight policies are found below in policies 9.33 to 9.35. 

Policy 9.8 Affordability. Improve and maintain the transportation system to increase access to 

convenient and affordable transportation options for all Portlanders, especially those 

who have traditionally been under-served or under-represented or have historically 

borne unequal burdens.  

Policy 9.9 Accessible and age-friendly transportation system. Ensure that transportation 

facilities are accessible to people of all ages and abilities, and that all improvements 

to the transportation system (traffic, transit, bicycle, and pedestrian) in the public 

right-of-way comply with the Americans with Disabilities Act of 1990. Improve and 

adapt the transportation system to better meet the needs of the most vulnerable 

users, including the young, older adults, and people with different abilities. 

Policy 9.10 Geographic policies. Adopt geographically-specific policies in the Transportation 

System Plan to ensure that transportation infrastructure reflects the unique 

topography, historic character, natural features, system gaps, economic needs, 

demographics, and land uses of each area. Use the Pattern Areas identified in 

Chapter 3: Urban Form as the basis for area policies.  

Land use, development, and placemaking  

Land use patterns and connections among different land uses are key elements defining the form and 

character of places. In tandem with Chapter 3: Urban Form and Chapter 4: Design and Development, 

the policies in this section give direction for designing and building a transportation system that 

supports, complements, and meets the needs of different places. These policies acknowledge 

development adjacent to transportation as a critical component in shaping the future of Portland’s 

public spaces and places.  

Policy 9.11  Land use and transportation coordination. Implement the Comprehensive Plan 

Map and the Urban Design Framework though coordinated long-range transportation 

and land use planning. Ensure that street policy and design classifications and land 

uses complement one another. 

Policy 9.12  Growth strategy. Use street design and policy classifications to support Goals 3A-

3G in Chapter 3: Urban Form. Consider the different design contexts and 

transportation functions in Town Centers, Neighborhood Centers, Neighborhood 

Corridors, Employment Areas, Freight Corridors, Civic Corridors, Transit Station 

Areas, and Greenways. 

Policy 9.13 Development and street design. Evaluate adjacent land uses to help inform street 

classifications in framing, shaping, and activating the public space of streets. Guide 

development and land use to create the kinds of places and street environments 

intended for different types of streets. 
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Streets as public spaces 

Streets, including sidewalks and planting strips, provide critical transportation and utility functions. In 

Portland, streets are the most abundant type of public space, occupying nearly 20 percent of land 

area in the city. The following policies support community desire to expand the use of streets beyond 

their transportation functions. See Chapter 8: Public Facilities and Services and Chapter 4: Design 

and Development for further use and streetscape policies. 

Policy 9.14 Streets for transportation and public spaces. Integrate both placemaking and 

transportation functions when designing and managing streets by encouraging 

design, development, and operation of streets to enhance opportunities for them to 

serve as places for community interaction, environmental function, open space, tree 

canopy, recreation, and other community purposes.  

Policy 9.15 Repurposing street space. Encourage repurposing street segments that are not 

critical for transportation connectivity to other community purposes. 

Policy 9.16 Design with nature. Promote street and trail alignments and designs that respond to 

topography and natural features, when feasible, and protect streams, wildlife habitat, 

and native trees.  

Modal policies 

Portland is committed to providing a multimodal transportation system that offers affordable and 

convenient travel options within the city, region, and outside the Metro area. Because trips are made 

for different reasons, they vary in length and type of vehicle (mode) needed to make them. Different 

modes create different kinds of impacts — on neighborhood livability and carbon emissions, for 

example. These policies recognize that some modes are more appropriate than others for different 

types of trips. 

Policy 9.17  Pedestrian transportation. Encourage walking as the most attractive mode of 

transportation for most short trips, within neighborhoods and to centers, corridors, 

and major destinations, and as a means for accessing transit.  

Policy 9.18 Pedestrian networks. Create more complete networks of pedestrian facilities, and 

improve the quality of the pedestrian environment. 

Policy 9.19  Pedestrian safety and accessibility. Improve pedestrian safety, accessibility, and 

convenience for people of all ages and abilities. 

Policy 9.20  Bicycle transportation. Create conditions that make bicycling more attractive than 

driving for most trips of approximately three miles or less. 

Policy 9.21 Accessible bicycle system. Create a bicycle transportation system that is safe, 

comfortable, and accessible to people of all ages and abilities. 

Policy 9.22  Public transportation. Coordinate with public transit agencies to create conditions 
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that make transit the preferred mode of travel for trips that are not made by walking 

or bicycling. 

Policy 9.23 Transportation to job centers. Promote and enhance transit to be more convenient 

and economical than the automobile for people travelling more than three miles to 

and from the Central City and Gateway. Enhance regional access to the Central City 

and access from Portland to other regional job centers.  

Policy 9.24 Transit service. In partnership with TriMet, develop a public transportation system 

that conveniently, safely, comfortably, and equitably serves residents and workers 24 

hours a day, 7 days a week.  

Policy 9.25 Transit equity. In partnership with TriMet, maintain and expand high-quality frequent 

transit service to all Town Centers, Civic Corridors, Neighborhood Centers, 

Neighborhood Corridors, and other major concentrations of employment, and 

improve service to areas with high concentrations of poverty and historically under-

served and under-represented communities. 

Policy 9.26 Transit funding. Consider funding strategies and partnership opportunities that 

improve access to and equity in transit service, such as raising metro-wide funding to 

improve service and decrease user fees/fares. 

Policy 9.27 Transit service to centers and corridors. Use transit investments as a means to 

shape the city’s growth and increase transit use. In partnership with TriMet and 

Metro, maintain, expand, and enhance Portland Streetcar, frequent service bus, and 

high-capacity transit, to better serve centers and corridors with the highest intensity of 

potential employment and household growth.  

Policy 9.28 Intercity passenger service. Coordinate planning and project development to 

expand intercity passenger transportation services in the Willamette Valley, and from 

Portland to California, Seattle, and Vancouver, BC. 

Policy 9.29 Regional trafficways and transitways. Maintain capacity of regional transitways 

and existing regional trafficways to accommodate through-traffic. 

Policy 9.30  Multimodal goods movement. Develop, maintain, and enhance a multimodal freight 

transportation system for the safe, reliable, sustainable, and efficient movement of 

goods within and through the city. 

Policy 9.31 Economic development and industrial lands. Ensure that the transportation 

system supports traded sector economic development plans and full utilization of 

prime industrial land, including brownfield redevelopment.  

Policy 9.32 Multimodal system and hub. Maintain Portland’s role as a multimodal hub for global 

and regional movement of goods. Enhance Portland’s network of multimodal freight 

corridors. 
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Policy 9.33 Freight network. Develop, manage, and maintain a safe, efficient, and reliable 

freight street network to provide freight access to and from intermodal freight 

facilities, industrial and commercial districts, and the regional transportation system. 

Invest to accommodate forecasted growth of interregional freight volumes and 

provide access to truck, marine, rail, and air transportation systems. Ensure 

designated routes and facilities are adequate for over-dimensional trucks and 

emergency equipment.  

Policy 9.34 Sustainable freight system. Support the efficient delivery of goods and services to 

businesses and neighborhoods, while also reducing environmental and 

neighborhood impacts. Encourage the use of energy efficient and clean delivery 

vehicles, and manage on- and off-street loading spaces to ensure adequate access 

for deliveries to businesses, while maintaining access to homes and businesses.  

Policy 9.35 Freight rail network. Coordinate with stakeholders and regional partners to support 

continued reinvestment in, and modernization of, the freight rail network. 

Policy 9.36 Portland Harbor. Coordinate with the Port of Portland, private stakeholders, and 

regional partners to improve and maintain access to marine terminals and related 

river-dependent uses in Portland Harbor.  

9.36.a. Support continued reinvestment in, and modernization of, marine terminals in 

Portland Harbor.  

9.36.b. Facilitate continued maintenance of the shipping channels in Portland Harbor 

and the Columbia River.  

9.36.c. Support shifting more long-distance, high-volume movement of goods to river 

and oceangoing ships and rail.  

See Policy 3.71 for the river transportation policy. 

Policy 9.37 Portland Heliport. Maintain Portland’s Heliport functionality in the Central City. 

Policy 9.38  Automobile transportation. Maintain acceptable levels of mobility and access for 

private automobiles while reducing overall vehicle miles traveled (VMT) and negative 

impacts of private automobiles on the environment and human health. 

Policy 9.39 Automobile efficiency. Coordinate land use and transportation plans and programs 

with other public and private stakeholders to encourage vehicle technology 

innovation, shifts toward electric and other cleaner, more energy-efficient vehicles 

and fuels, integration of smart vehicle technology with intelligent transportation 

systems, and greater use of options such as car-share, carpool, and taxi. 

Policy 9.40 Emergency response. Maintain a network of accessible emergency response 

streets to facilitate safe and expedient emergency response and evacuation. Ensure 

that police, fire, ambulance, and other emergency providers can reach their 
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destinations in a timely fashion, without negatively impacting traffic calming and other 

measures intended to reduce crashes and improve safety. 

Airport Futures  
The Port of Portland manages the Portland International Airport (PDX) as a regional, national, and 

international air transportation hub. The Port partnered with the City of Portland and Multnomah, 

Washington, and Clackamas Counties to prepare the Airport Futures Plan (2010) and guide airport 

development to 2035. Policy direction set in this project include Goal 9.I and the following policies. 

Additional airport-related policies are found in Chapter 4: Design and Development and Chapter 7: 

Environment and Watershed Health.  

Policy 9.41  Portland International Airport. Maintain the Portland International Airport as an 

important regional, national, and international transportation hub serving the bi-state 

economy. 

Policy 9.42  Airport regulations. Implement the Airport Futures Plan through the implementation 

of the Portland International Airport Plan District. 

9.42.a. Prohibit the development of a potential third parallel runway at PDX unless 

need for its construction is established through a transparent, thorough, and regional 

planning process. 

9.42.b. Support implementation of the Aircraft Landing Zone to provide safer 

operating conditions for aircraft in the vicinity of Portland International Airport by 

limiting the height of structures, vegetation, and construction equipment. 

9.42.c. Support the Port of Portland’s Wildlife Hazard Management Plan by 

implementing airport-specific landscaping requirements in the Portland International 

Airport Plan District to reduce conflicts between wildlife and aircraft. 

Policy 9.43  Airport partnerships. Partner with the Port of Portland and the regional community 

to address the critical interconnection between economic development, 

environmental stewardship, and social responsibility. Support an ongoing public 

advisory committee for PDX to: 

9.43.a. Support meaningful and collaborative public dialogue and engagement on 

airport related planning and development. 

9.43.b. Provide an opportunity for the community to inform the decision-making 

related to the airport of the Port, the City of Portland, and other 

jurisdictions/organizations in the region. 

9.43.c. Raise public knowledge about PDX and impacted communities. 

Policy 9.44  Airport investments. Ensure that new development and redevelopment of airport 

facilities supports the City’s and the Port’s sustainability goals and policies, and is in 

accordance with Figure 9-3 — Portland International Airport. Allow the Port flexibility 
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in configuring airport facilities to preserve future development options, minimize 

environmental impacts, use land resources efficiently, maximize operational 

efficiency, ensure development can be effectively phased, and address Federal 

Aviation Administration’s airport design criteria. 

System management  

Portland’s transportation system is an integrated network of roads, rails, trails, sidewalks, bicycle 

paths, and other facilities within and through the city. These modal networks intersect and are often 

located within the same right-of-way. The policies below provide direction to manage the system in 

ways that:  

 Allow different modes to interact safely.  

 Maximize the capacity of the existing network. 

 Identify where additional capacity might be needed.  

Also see Policies 8.37 through 8.49 in Chapter 8: Public Facilities and Services. 

Policy 9.45 System management. Give preference to transportation improvements that use 

existing roadway capacity efficiently and that improve the safety of the system for all 

users. 

Policy 9.46  Traffic management. Evaluate and encourage traffic speed and volume to be 

consistent with street classifications and desired land uses to improve safety, 

preserve and enhance neighborhood livability, and meet system goals of calming 

vehicle traffic through a combination of enforcement, engineering, and education 

efforts. 

Policy 9.47 Connectivity. Establish an interconnected, multimodal transportation system to 

serve centers and other significant locations. Promote a logical, direct, and 

connected street system through street spacing guidelines and district-specific street 

plans found in the Transportation System Plan, and prioritize access to specific 

places by certain modes in accordance with policies 9.6 and 9.7. 

Policy 9.48 Technology. Encourage the use of emerging vehicle and parking technology to 

improve real-time management of the transportation network and to manage and 

allocate parking supply and demand. 

Policy 9.49 Performance measures. Establish multimodal performance measures and 

measures of system completeness to evaluate and monitor the adequacy of 

transportation services based on performance measures in goals 9.A. through 9.I. 

Use these measures to evaluate overall system performance, inform corridor and 

area-specific plans and investments, identify project and program needs, evaluate 

and prioritize investments, and regulate development, institutional campus growth, 

zone changes, Comprehensive Plan Map amendments, and conditional uses.  
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Policy 9.50 Regional congestion management. Coordinate with Metro to establish new 

regional multimodal mobility standards that prioritize transit, freight, and system 

completeness.  

9.50.a. Create a regional congestion management approach, including a market-

based system, to price or charge for auto trips and parking, better account for the 

cost of auto trips, and to more efficiently manage the regional system. 

9.50.b. In the interim, use the deficiency thresholds and operating standards of the 

Regional Mobility Policy, in Figure 9-4, for evaluation of impacts to state facilities and 

the regional arterial and throughway network. 

Policy 9.51 Multimodal Mixed-Use Area. Designate a Central City Multimodal Mixed-Use Area 

(MMA) in the geography indicated in Figure 9‐2, which will render state congestion / 

mobility standards inapplicable to proposed plan amendments under OAR 660-0012-

0060(10), subject to ODOT concurrence and execution of an agreement between 

ODOT and the City of Portland. The agreement should emphasize potential safety 

and operational impacts. 

Transportation Demand Management 

Providing residents and employees information and incentives to walk, bicycle, use transit, and 

otherwise reduce the need to own and use private vehicles can be one of the quickest, least 

expensive, and most effective strategies to achieve City goals and to prevent traffic and parking 

impacts. Transportation and parking demand management (TDM) programs can cost-effectively 

increase the modal share of walking, bicycling, and shared vehicle trips. 

Policy 9.52 Outreach. Create and maintain TDM outreach programs that work with 

Transportation Management Associations (TMA), residents, employers, and 

employees that increase the modal share of walking, bicycling, and shared vehicle 

trips while reducing private vehicle ownership, parking demand, and drive-alone trips, 

especially during peak periods. 

Policy 9.53 New development. Create and maintain TDM regulations and services that prevent 

and reduce traffic and parking impacts from new development and redevelopment. 

Encourage coordinated area-wide delivery of TDM programs. Monitor and improve 

the performance of private-sector  

TDM programs. 

Policy 9.54 Projects and programs. Integrate TDM information into transportation project and 

program development and implementation to increase use of new multimodal 

transportation projects and services.  

Parking management 

Vibrant urban places link people and activities. As Portland grows, we must manage both the demand 
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and supply of parking to achieve climate, health, livability, and prosperity goals. Providing too much 

and/or underpriced parking can lead to more driving and less walking, cycling, and transit use; 

inefficient land use patterns; and sprawl. Insufficient parking can negatively affect neighborhood 

livability and economic vitality. These policies provide guidance to manage parking demand and 

supply to meet a variety of public objectives, including achieving compact walkable communities, 

reducing private vehicle ownership and overall vehicle use, enhancing livability, reducing pollution, 

and expanding economic opportunity. 

Policy 9.55  Parking management. Reduce parking demand and manage supply to improve 

pedestrian, bicycle and transit mode share, neighborhood livability, safety, business 

district vitality, vehicle miles traveled (VMT) reduction, and air quality. Implement 

strategies that reduce demand for new parking and private vehicle ownership, and 

that help maintain optimal parking occupancy and availability. 

 Policy 9.56 Curb Zone. Recognize that the Curb Zone is a public space, a physical and spatial 

asset that has value and cost. Evaluate whether, when, and where parking is the 

highest and best use of this public space in support of broad City policy goals and 

local land use context. Establish thresholds to utilize parking management and 

pricing tools in areas with high parking demand to ensure adequate on-street parking 

supply during peak periods. 

Policy 9.57 On-street parking. Manage parking and loading demand, supply, and operations in 

the public right of way to achieve mode share objectives, and to encourage safety, 

economic vitality, and livability. Use transportation demand management and pricing 

of parking in areas with high parking demand. 

Policy 9.58 Off-street parking. Limit the development of new parking spaces to achieve land 

use, transportation, and environmental goals, especially in locations with frequent 

transit service. Regulate off-street parking to achieve mode share objectives, 

promote compact and walkable urban form, encourage lower rates of car ownership, 

and promote the vitality of commercial and employment areas. Use transportation 

demand management and pricing of parking in areas with high parking demand. 

Strive to provide adequate but not excessive off-street parking where needed, 

consistent with the preceding practices. 

Policy 9.59 Share space and resources. Encourage the shared use of parking and vehicles to 

maximize the efficient use of limited urban space.  

Policy 9.60 Cost and price. Recognize the high public and private cost of parking by 

encouraging prices that reflect the cost of providing parking and balance demand and 

supply. Discourage employee and resident parking subsidies.  

Policy 9.61 Bicycle parking. Promote the development of new bicycle parking facilities including 

dedicated bike parking in the public right-of-way. Provide sufficient bicycle parking at 

high-capacity transit stations to enhance bicycle connection opportunities. Require 
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provision of adequate off-street bicycle parking for new development and 

redevelopment. Encourage the provision of parking for different types of bicycles. In 

establishing the standards for long-term bicycle parking, consider the needs of 

persons with different levels of ability. 

Finance, programs, and coordination  

Programs and funding are required to build and maintain the transportation system, and they are 

necessary to help decide what projects to build. They also provide public information about what 

facilities are available and how they can be used. Agencies outside the City also own and operate 

facilities within Portland and provide funding for new facilities. These policies address essential 

funding and coordination opportunities with other agencies, as well outreach and education 

programming. 

Policy 9.62 Coordination. Coordinate with state and federal agencies, local and regional 

governments, special districts, other City bureaus, and providers of transportation 

services when planning for, developing, and funding transportation facilities and 

services. 

Policy 9.63 New development impacts. Prevent, reduce, and mitigate the impacts of new 

development and redevelopment on the transportation system. Utilize strategies 

including transportation and parking demand management, transportation system 

analysis, and system and local impact mitigation improvements and fees. 

Policy 9.64 Education and encouragement. Create, maintain, and coordinate educational and 

encouragement programs that support multimodal transportation and that emphasize 

safety for all modes of transportation. Ensure that these programs are accessible to 

historically under-served and under-represented populations. 

Policy 9.65 Telecommuting. Promote telecommuting and the use of communications technology 

to reduce travel demand. 

Policy 9.66  Project and program selection criteria. Establish transportation project and 

program selection criteria consistent with goals 9A through 9I, to cost-effectively 

achieve access, placemaking, sustainability, equity, health, prosperity, and safety 

goals.  

Policy 9.67 Funding. Encourage the development of a range of stable transportation funding 

sources that provide adequate resources to build and maintain an equitable and 

sustainable transportation system. 
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Figure 9-1. Transportation System Plan: Relationship to Other Policies and Plans 
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Figure 9-2. Central City Multimodal Transportation Area (MMA) 
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Figure 9-3. Portland International Airport 
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Figure 9-4. Interim Deficiency Thresholds and Operating Standards 

Location  Standards 

Mid‐Day One‐Hour 

Peak* 

PM 2‐Hour Peak* 

1st Hour  2nd Hour 

Central City, Gateway, Town Centers, Neighborhood 

Centers, Station Areas 

.99  1.1  .99 

I‐84 (from I‐5 to I‐205), I‐5 North (from Marquam Bridge 

to Interstate Bridge, OR 99‐E (from Lincoln St. to OR 

224), 

US 26 (from I‐405 to Sylvan Interchange),  

I‐405 

.99  1.1  .99 

Other Principal Arterial Routes  .90  .99  .99 

 

*The demand‐to‐capacity ratios in the table are for the highest two consecutive hours of the weekday traffic 

volumes. The mid‐day peak hour is the highest 60‐minute period between the hours of 9 a.m. and 3 p.m. 

The 2nd hour is defined as the single 60‐minute period, either before or after the peak 60‐minute period, 

whichever is highest.   
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Chapter 6 
Bureau of Environmental Services  

Overview 

Portland’s sewer and stormwater systems serve nearly all of the city’s 588,000 residents, numerous 

commercial and industrial properties, as well as some customers from neighboring jurisdictions. The 

network of pipes, pump stations, stormwater facilities, and two wastewater treatment plants, with an 

estimated replacement value of $13.2 billion, is designed to protect public health, water quality, and the 

environment. In 2011, the city completed the largest public works investment in its history, the 20-year 

program to control combined sewer overflows (CSOs) to the Willamette River and Columbia Slough, 

adding significant new infrastructure (including the “Big Pipes”) to the sewer system. Previously, as little 

as one-tenth inch of rain caused a CSO event. Now, the system can handle more than an inch without 

overflowing to the river. As a result, instead of sewage discharging in the Willamette 50 times a year, now 

it is unlikely to happen more than a few times in the winter and every few summers. Repayment of the 

“mortgage” on this $1.4 billion investment will continue to impact sewer utility rates for years to come. 

Rates will also be affected by the need for maintenance and improvement of systems, especially aging 

collection system infrastructure.  

Managing Portland’s 37 inches of average annual rainfall, much of it falling on pavement, rooftops, or 

other impervious surfaces, is an ongoing challenge that involves built and natural infrastructure to be 

managed in partnership with businesses, residents, and community organizations. Portland has become 

an international leader in innovative stormwater management and other sustainable practices. These 

sustainable practices support a high quality of life for residents and strengthen the local economy by 

attracting visitors and businesses. 

 

Mission and Values 

BES’s mission is to serve the Portland community by protecting public health, water quality and the 

environment. The Bureau provides sewage and stormwater collection and treatment services to 

accommodate Portland’s current and future needs. The Bureau protects the quality of surface and ground 

waters and conducts activities that promote healthy ecosystems in our watersheds. 



Adopted Plan June 2016 Citywide Systems Plan 

Chapter 6. Bureau of Environmental Services  98  

The Bureau’s motto is “Working for Clean Rivers” and the organizational vision is to be recognized as a 

trusted service provider and innovative environmental leader through a demonstrated commitment to 

clean rivers, healthy watersheds and our community.  

In the 2011 Strategic Plan, the Bureau identified five priorities for the next five years:  

 Responsibly manage ratepayer funds to provide services that address community needs now and 

in the future. 

 Invest in natural and built systems to protect public health and improve watershed health. 

 Protect, rehabilitate, and maintain our existing infrastructure for long-term reliability. 

 Build and expand partnerships to better meet our Mission and Vision. 

 Cultivate leadership and excellence in our workforce. 

Purpose of this Chapter 

This chapter describes the public facilities and services provided by the Portland Bureau of Environmental 

Services that are necessary to carry out its mission. It identifies desired levels of service, inventory and 

condition information for existing public facilities, and future facilities that will be necessary to support the 

land uses designated in the Comprehensive Plan, as required by Oregon Planning Goal 11: Public 

Facilities and Oregon Revised Statute 197. Carrying out the Bureau’s mission and other City and 

community goals may also require programs, investments and practices that are not related to public 

facilities. This chapter may acknowledge--but does not comprehensively address--these measures.  

System Services 

BES provides sewage and stormwater management services in its service area through a complex set of 

infrastructure systems that are closely intertwined with the natural systems of Portland’s watersheds and 

the historical development of the city. BES is the responsible bureau for compliance with several state 

and federal regulatory requirements for groundwater and surface water resources (streams and rivers), as 

well as the Endangered Species Act. (More information about these requirements is provided later in this 

chapter.) BES is the lead bureau for planning, implementing, monitoring, and reporting on watershed 

health improvement projects and programs. BES also administers the City’s brownfield remediation 

program which provides financial and technical assistance to facilitate brownfield clean-up as a 

redevelopment tool for human and environmental health, environmental justice, water quality, job 

creation, and neighborhood revitalization. 

The Bureau provides wastewater collection and treatment services within the city limits and to areas 

outside the city limits within the City’s established urban services boundary (USB). BES provides sewer 

service to specific areas outside the USB via contract agreements with neighboring jurisdictions where 

sanitary sewers from outside the USB flow to a BES sewer or treatment facility (Clean Water Services 

and Lake Oswego in the southwest, Water Environment Services of Clackamas County in the southeast, 

and city of Gresham in the east). Similarly, some neighboring jurisdictions treat sewage from the BES 

system.  
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The Bureau operates and maintains the stormwater collection system and has an oversight and 

regulatory role for stormwater management within the City’s USB. The City’s National Pollutant Discharge 

Elimination System (NPDES) Municipal Separate Storm Sewer System (MS4) Discharge Permit covers 

stormwater from approximately 15,500 acres within Portland’s USB that drain to the City’s MS4 system, 

which discharges to local streams, the Willamette River, and the Columbia Slough. The City also 

manages stormwater with sumps or drywells primarily on the east side of the city, under the Water 

Pollution Control Facilities (WPCF) for Class V Stormwater Underground Injection Controls (UICs) permit. 

Due to the close connection between built infrastructure that manages stormwater (pipes, ditches, pump 

stations, etc.) and the natural system of streams, wetlands, floodplains and forests that convey, filter, 

infiltrate and reduce stormwater runoff, the city has adopted a watershed approach to managing 

stormwater and addressing related regulations, guided by the 2005 Portland Watershed Management 

Plan. The Bureau is the city’s lead agency for watershed protection and restoration for Portland’s five 

watersheds (Johnson Creek, Fanno Creek, Tryon Creek, Columbia Slough, and the Willamette River) 

within the USB. All of the watersheds extend beyond the city limits, requiring extensive collaboration with 

other local, regional, state, and federal agencies, and non-governmental organizations. Improving 

watershed health is critical to providing stormwater service, meeting regulations, and supporting the 

resiliency of Portland’s built and natural systems.  

Service Agreements 

The City of Portland has service agreements with other jurisdictions that allow for treatment of each 

other's wastewater flows: 

 Lake Oswego, for cost sharing of the Tryon Creek Wastewater Treatment Plant.  

 Gresham, Milwaukie, Clackamas County Service District #1, and Clean Water Services, for 

treatment of sewer flows.  

 Dunthorpe-Riverdale Service District, for which Portland provides operations and maintenance, 

engineering, permitting, and treatment services. 

 The City also maintains agreements with the Port of Portland and other private entities for 

maintenance of private pump stations. 

The City is negotiating and expects to have in place for Fiscal Year 2013-14 an agreement with 

Multnomah County Drainage District #1 covering District provision of stormwater management services. 

Inventory Summary 

The Bureau of Environmental Services is responsible for facilities associated with sanitary sewage and 

stormwater service. The sanitary and combined sewage systems include both collection and treatment 

facilities. Two municipal wastewater treatment plants serve the city: the Columbia Boulevard Wastewater 

Treatment Plant (CBWTP) and the Tryon Creek Wastewater Treatment Plant (TCWTP). Separated 

stormwater system assets include collection, conveyance, and management facilities. While the bureau 
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owns and maintains an extensive stormwater system, BES also relies on stormwater management 

infrastructure (particularly green infrastructure1) that it does not own or control as formal assets.  

In 2013, the city’s wastewater and stormwater systems combined had an estimated replacement value of 

$13.2 billion. In addition, the Bureau invests in and relies upon the city’s green infrastructure and natural 

systems (such as natural areas, tree canopy, wetlands, and streams) for managing rainfall and 

stormwater runoff. The value of these natural systems is not included in the $13.2 billion. 

Table 6.1 Estimated Replacement Value 

System Inventory 
Estimated 

Replacement Value 
Combined Sewers 885 miles of pipe & access structures $5.0 billion 
Sanitary Sewers 1,000 miles of pipe & access structures $4.1 billion 
Stormwater system* 1,900 water quality facilities & 454 miles of pipe $1.9 billion 
Wastewater Treatment 2 plants & 97 pump stations $2.2 billion 
Total   $13.2 billion 
* Estimated replacement value does not include the value of the nearly 9,000 Underground Injection Controls 
(UICs). 

The city’s combined sewer system provides sanitary and stormwater service to approximately one-third of 

the city’s area, and the majority of its population, through over 885 miles of pipes. Separate sanitary and 

storm sewer and drainage systems serve the remaining two-thirds (by area) of the city, primarily in the 

western and outer eastern areas. The separated sanitary sewer system includes a network of 1,000 miles 

of sanitary lines and associated access structures. 

In addition to gravity sewer pipes and service connections, the wastewater system includes more than 

ninety pump stations and 57 miles of force main which move wastewater uphill as needed to two 

wastewater treatment plants, where a series of processes clean wastewater through removal of solids 

and organic materials and disinfects the effluent before discharging to the Columbia or the Willamette 

River.  

The separated stormwater sewer and drainage system collects and conveys stormwater for discharge to 

local receiving waters (streams and rivers) and includes pipes, culverts, ponds, sumps, detention 

facilities, ditches, and drainageways, some of which are neither owned nor maintained by the city. 

Condition and Capacity Summary  

The Bureau has recent condition inspections for all but a small percentage of the sanitary sewer 

collection system. Comprehensive condition data is not available for the stormwater system. 

Based on recent inspections or condition assessment, over 80% of the combined and sanitary only pipes 

are in good or very good condition. Although the completion of the CSO program allows capital resources 

to shift to rehabilitation and system improvements, projected investments are not keeping pace with the 

rapidly aging collection system. While age is a good predictor of pipe failure, materials must also be 

                                                 
1 Green infrastructure: Public or private assets—either natural resources or engineered green facilities—that protect, 
support, or mimic natural systems to provide stormwater management, water quality, public health and safety, open 
space, and other complementary ecosystem services. Examples include tress, natural areas, ecoroofs, green street 
facilities, wetlands, and natural waterways. 
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considered. Unfortunately, a significant percentage of the pipe system is concrete pipe that was installed 

in the early 1940s. Because much of the concrete in that era was poor quality, these pipes are failing 

more rapidly than might be expected from age alone.  

Based on recent inspection data, most (69%) combined sewer system pipes are in good to very good 

condition, but approximately 10% of pipes are at high risk of failure and in need of repair or upgrading. 

The sanitary sewer pipes are generally much newer than the combined system pipes and over 90% are in 

good to very good condition. An estimated $225 million is needed to address the highest risk pipe 

segments. Projects to address this backlog are included in the proposed Investment Strategy, see 

Appendix A. 

BES has established levels of service consistent with our regulatory permits for both the combined and 

separated sanitary sewer systems. In the combined system, one benchmark is to convey the 25-year 

storm at full land use build-out (i.e., consistent with the zoning and the Comprehensive Plan) without risk 

of system overload, as evidenced by basement sewer backups or surcharging of trunk sewers. In the 

separated sanitary system, the benchmark is to convey the 5-year storm. 

Some areas in the combined system are affected by localized hydraulic capacity limitations that increase 

the risk of basement sewer backups and/or street flooding. These areas are concentrated close in on the 

east side with scattered areas in other parts of the system. A number of projects to address this hydraulic 

deficiency are included in the proposed Investment Strategy. 

In the separated sanitary system, hydraulic capacity is impacted by stormwater and groundwater entering 

the sanitary system. Because the source of stormwater inflow and infiltration can be difficult to identify, 

engineering solutions are challenging to design. Funds are included in the Investment Strategy to address 

this issue in the basins most impacted. These basins are concentrated in southwest Portland. 

The pumping and treatment systems require regular and more frequent capital investment. While pipes 

have an estimated 100-year useful life, mechanical and electrical components have a useful life that 

ranges from 20 to 50 years. In general, all of the pump stations and Columbia Boulevard Wastewater 

Treatment Plant have sufficient capacity. However, Tryon Creek Wastewater Treatment Plant requires 

capacity upgrades to serve future growth projections and meet expected regulatory requirements. 

Projects to address both condition and capacity are included in the proposed Investment Strategy, see 

Appendix A. 

Capacity issues for stormwater outside the combined sewer system vary by watershed. Unique 

challenges exist in the west hills, in the outer east buttes, and along the Columbia Slough. All of these 

locations have underserved areas, due to deficiencies in the built stormwater system (e.g., undeveloped 

right-of-way), or natural conditions that limit infiltration and on-site stormwater management, or make 

building new piped systems very costly or technically infeasible. All of Portland’s major waterways, which 

are part of the stormwater conveyance network, are water quality limited due to temperature and/or 

contaminants and the habitat, hydrology and native fish and wildlife species are impacted by stormwater 

runoff. A number of projects to address stormwater conveyance and/or water quality are included in the 

proposed Investment Strategy. 
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Key Issues and Concerns 

Serving Existing Residents: Wastewater 

Both Portland’s combined sewer system and its sanitary sewer system have hydraulic and condition 

deficiencies that impact the ability of these systems to serve existing properties at designated service 

levels. These deficiencies can result in higher risks for sewer backups, surcharging, and/or overflows. The 

greatest concentration of combined sewer pipe segments with capacity problems is located in the older 

central neighborhoods. The majority of the sanitary sewer system pipes have adequate capacity, however 

There are deficiencies, concentrated in the southwest (Fanno and Burlingame basins) where the system 

is impacted by stormwater entering the sanitary sewers.  

Pipe segments that are in poor structural condition are widely distributed throughout the service area with 

the exception of outer east Portland where the collection system is relatively new. 

Small geographic areas within the urban services boundary continue to treat sanitary sewage using some 

type of onsite system such as a cesspool or septic tank and drainfield. Development of new onsite 

systems is discouraged by the state and the county (the permitting authority) because of the high risk of 

bacterial contamination to surface and ground water. A program to extend sewers to some of the un-

sewered areas is included in the proposed Investment Strategy. However, it is important to note that it 

may not be technically or financially feasible to provide sewer service to all properties within the USB.  

Serving Existing Residents: Stormwater  

In areas not served by the combined sewer system, most stormwater is conveyed through pipes, ditches, 

or drainageways to streams and rivers. In parts of both the combined and separated sewer basins 

stormwater from the right–of-way or city property is filtered into the ground through sumps (UICs). See 

Figure 6.1. In some cases, stormwater is managed in detention facilities, other vegetated facilities, or 

allowed to infiltrate in natural areas. Safe conveyance of stormwater is an issue in some areas, 

particularly in the hilly areas of west Portland and some parts of outer southeast which lack 

comprehensive conveyance systems and where infiltration is limited by geology or high groundwater. In 

some cases, solutions may not be technically or financially feasible. 

Flooding continues to be an issue, particularly in the Johnson Creek area. The City is working with 

partners to restore more natural stream and floodplain conditions to manage 10-year storm events along 

Johnson Creek. 

Maintenance of Existing Infrastructure 

For 2013, sanitary and stormwater systems have an estimated annual capital maintenance funding gap of 

$12.4 million, including $2.4 million in combined sewers and $10 million for stormwater. The long-term 

financial forecast anticipates significant increases in the capital maintenance budget as the system 

continues to age. BES is applying new technologies and collecting improved data on its assets allowing 

for enhanced analysis, planning, and targeted implementation of corrective action.  
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The bureau’s operating resources for operational maintenance needs are strained across all asset types. 

As of July 2012, the city’s stormwater system included more than 1,900 water quality facilities including 

green streets, vegetated swales, constructed wetlands, and ponds. In addition, the City owns nearly 

9,000 UICs and thousands of storm inlets, trash racks and sedimentation manholes. Although green 

infrastructure such as green streets and swales can have lower overall life cycle costs (capital and 

operating combined) than a piped solution, these facilities require more regular maintenance to be 

effective. As the Bureau’s portfolio of stormwater infrastructure assets increases, additional operating 

resources are needed for maintenance. Increases to the operating budget have not been supported in 

recent years. 

Meeting Regulatory Requirements  

Bureau projects and programs address a wide range of regulations that focus on protecting human and 

environmental health. Major mandates stem from five federal acts: the Federal Clean Water Act, Safe 

Drinking Water Act, Water Resources Development Act, the Endangered Species Act, and 

Comprehensive Environmental Response, Compensation and Liability Act (CERCLA). Whenever 

possible, the Bureau’s approach to addressing regulatory requirements is to take a comprehensive 

“watershed approach” to achieve broader environmental health and other city goals. Projects to address 

known regulatory requirements are included in the proposed Investment Strategy. Looking ahead, 

potential changes in regulatory mandates or permit conditions could present additional financial 

challenges for the Bureau. More information on regulatory requirements and the watershed approach can 

be found later in this chapter.  

In December 2000, Portland Harbor was listed as a Superfund site by the federal government because 

there is contaminated sediment in the river. The City is one of more than 100 parties that have begun a 

voluntary settlement process for allocating costs of investigating and cleaning up Portland Harbor. The 

Portland City Council designated the Bureau of Environmental Services as the lead agency for the City 

regarding City concerns in the Portland Harbor cleanup. If it is determined that the City’s activities 

contributed contamination to the sediments, the city may need to participate in and pay for some of the 

cleanup work in the harbor. Because cleanup actions have not yet been determined, cleanup costs are 

not known at this stage. Therefore, no projects are included in the proposed Investment Strategy. 

Accommodating Growth 

The Bureau of Environmental Services plans for its facilities based on build-out densities allowed within 

the comprehensive plan land use densities. The Bureau expects to be able to maintain and improve the 

sewer systems to accommodate growth as long as sewer and stormwater rates are sufficient to meet 

capital investment needs.  

The geographic distribution of new growth is potentially a concern for all BES services – sanitary sewer, 

stormwater management, and protection and improvement of watershed health. In parts of the city, it is 

difficult to provide traditional constructed sanitary and/or stormwater systems, both from a cost and 

engineering perspective. Coordinating growth and density in centers and corridors in areas with good 

infiltration or where constructed stormwater management is technically and economically feasible will help 
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address these concerns. Development of some currently underdeveloped areas may be limited by 

options for sanitary sewer service and/or stormwater management. 

Climate Change 

Climate change is expected to influence local hydrology, habitat, and water quality. Preliminary analysis 

regarding anticipated local impacts suggests that changing weather patterns and temperatures may affect 

local stormwater management, wastewater treatment, and watershed health. It is not possible to 

accurately predict the degree of change in climate variables; therefore an adaptive management 

approach is necessary. The climate variable with the most potential to cause problems for the stormwater 

system is changes to winter rainfall patterns.  

Most of the stormwater pipes and sumps (UICs) in Portland have been in place for decades and were 

sized with assumptions about climate and land use that were appropriate at the time they were built. 

Some of these systems are already experiencing problems with the increased runoff caused by increased 

impervious area. Changing rainfall patterns during the winter months could exacerbate this problem. It 

could also cause increased erosion and sediment in stormwater runoff. Sediment can clog pipes, make 

greenstreet facilities less effective, and deteriorate water quality of receiving streams. 

The combined sewers could also be impacted by changing rainfall patterns with the added concern of the 

potential for more frequent combined sewer overflows (CSOs). During very heavy rain storms, runoff from 

buildings, streets, and other impervious surfaces impacts combined sewer capacity potentially causing 

overflows.  

Climate change predictions include higher summer air temperatures and resultant increases in water 

temperatures. When wastewater temperatures increase, the dissolved oxygen content decreases and the 

biological activity of wastewater treatment processes tend to increase. Higher temperatures could result 

in increased odor production in the collection system and increased oxygen requirements for some 

biological treatment processes.  

Increased temperatures and shifts in the timing and amounts of precipitation could also affect the region’s 

natural systems. These changes are likely to stress and change vegetation, including vegetated facilities 

(such as green streets, ecoroofs, and rain gardens), and natural areas, particularly wetlands and streams, 

that we depend on to manage stormwater naturally. Risk of wildfires, floods, and invasive plants and 

animals are expected to increase. These changes may make it more difficult to meet water quality 

standards, lead to increasing or more restrictive regulations especially as more fish and wildlife species 

are listed as threatened or endangered due to changes in habitat, and may lead to higher operations and 

maintenance costs for infrastructure.  

Sanitary Sewer and Stormwater Rates 

Construction of the recently completed $1.4 billion combined sewer overflow control (CSO) facilities has 

increased sewer and stormwater rates significantly over the past two decade. The CSO program and 

other capital projects are financed through bond sales. Bond repayment terms vary from 20 to 30 years. 

Approximately one-third of the bureau’s annual budget is allocated to debt payments. Portland’s rates are 
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high by regional and national standards; however, this is expected to change as other cities begin to 

undertake combined sewer overflow control capital projects. Planned operations and maintenance of, and 

capital improvements to, the sewer and stormwater systems will depend on continued predictable 

increases in sewer and stormwater rates. Continued public acceptance of rate increases is essential to 

meeting level of service standards and will require open and clear dialog with the public and decision 

makers. 

Investment Strategy Summary  

The work of the Bureau is focused on strategic and comprehensive project and program delivery to 

protect public health and restore the environment. The Bureau anticipates an annual average capital 

improvement program of $100 million or approximately $2 billion in capital investment over the next 

twenty years. Using a risk-based asset management approach, the Bureau budgets to maintain 

infrastructure and protect or enhance natural systems to meet regulatory requirements and enhance the 

health of watersheds. Asset management is a tool that addresses life-cycle costs, trade-offs between 

capital and operating expenditures, and prioritization of projects based on consequence and likelihood of 

failure, to achieve long-term system sustainability and acceptable levels of service. This approach is 

reflected in the Bureau’s operating budget as well.  



Adopted Plan June 2016 Citywide Systems Plan 

Chapter 6. Bureau of Environmental Services  106  

Regulatory Compliance  

Environmental Services’ projects and programs are largely guided by, or in response to, several federal 

regulatory mandates related to wastewater, stormwater, and natural resources. These regulations are 

focused on protecting human health and the environment, in line with the bureau’s mission. Integrated 

planning efforts, including a comprehensive view of watershed health, guide the Bureau’s response to 

many of these regulatory mandates. The watershed approach outlined in the 2005 Portland Watershed 

Management Plan provides a framework to coordinate and integrate regulatory response to achieve 

efficiencies and address the larger goals of clean and healthy rivers, while addressing issues and 

regulatory drivers such as flooding, contaminated sediments, or water quality in streams. Key regulatory 

mandates are described below. Except where otherwise indicated, projects and programs to address 

known mandates are included in the proposed Investment Strategy. While not recognized in the 

Investment Strategy in this document, the bureau also invests in programs such as outreach and 

education which have been determined to be cost-effective elements for effective service delivery. 

Clean Water Act 

The Clean Water Act (CWA), first adopted in 1978, establishes the basic structure for regulating 

discharges of pollutants into the waters of the United States and regulating the water quality of surface 

waters. Several aspects of the CWA apply to the work of the bureau. 

National Pollutant Discharge Elimination System Permits 

The National Pollutant Discharge Elimination System (NPDES) permitting program was developed to 

control the discharge of point and certain non-point sources of pollution to the nation’s waters. The 

NPDES program is administered in Oregon by the Department of Environmental Quality (DEQ). Several 

different types of NPDES permits apply to BES: 

 Wastewater Program 

Portland has NPDES Waste Discharge permits for treated municipal wastewater discharges from 

the Columbia Boulevard Wastewater Treatment Plant (CBWTP) and the Tryon Creek Wastewater 

Treatment Plant (TCWTP). The permits include water quality-based effluent limits and 

requirements for programs for pre-treatment, ‘Fats, Oils, and Grease,’ and illicit discharge 

response. In addition to the treatment plants, both sanitary sewer overflows (SSOs) and 

combined sewer overflows (CSOs) are regulated under this permit. 

 Stormwater Program 

Portland has a Phase I NPDES permit for stormwater discharges from the municipal separate 

storm sewer system (MS4). The regulations do not prescribe specific pollutant discharge limits, 

rather they allow for the implementation of Best Management Practices to improve water quality 

to the “maximum extent practicable” based on location conditions, resources, and priorities. The 

City’s compliance approach is outlined in the Stormwater Management Plan (2011) which 

includes the following elements: development standards; industrial and commercial controls; illicit 

discharge detection and elimination; structural controls; operations and maintenance; 

preservation and restoration of natural areas; and public involvement. 
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 Industrial Stormwater Program 

Portland is the agent for DEQ for administration of 1200-Z and 1200-COLS industrial stormwater 

permits within its jurisdiction. Some types of construction stormwater permits, such as 1200-C 

permits for large construction sites, are administered directly by DEQ.  

Capacity, Management, Operations, and Maintenance (CMOM) Regulations  

CMOM is a requirement of the CBWTP permit. It requires the bureau to improve the performance and 

reliability of the sanitary and combined sewer systems. Consistent with the 2011 NPDES Permit for 

CBWTP, BES submitted a Draft CMOM Program Report to DEQ in June 2013. The CMOM program is 

intended to reduce the likelihood of sewer releases by improving the overall reliability of the sanitary and 

combined sewer collection system. The strategies and activities defined align with the asset management 

approach to managing, operating, and maintaining the wastewater collection system. The approach uses 

risk-based strategies for the development, reinvestment, operations, and maintenance of the system. 

Water Quality Standards and Total Maximum Daily Load Programs 

Section 303 of the Clean Water Act established programs to develop and implement water quality 

standards and limits for pollutants received by water bodies. DEQ is responsible for developing water 

quality standards and total maximum daily loads (TMDLs) in Oregon. TMDLs specify the maximum 

amounts of certain pollutants (including heat) that a particular body of water is allowed to receive without 

exceeding water quality standards. The goal is to protect beneficial uses such as recreation, cold water 

fisheries (such as salmon), and municipal and industrial water supplies.  

The City is responsible for addressing Environmental Protection Agency (EPA)-approved TMDLs in the 

Lower Willamette mainstem and its tributaries, as well as in Tryon, Fanno, and Johnson Creeks; and the 

Columbia Slough.  

Amended Stipulated Final Order (CSO Program)  

In 1991, BES entered into a legal agreement with DEQ concerning the city of Portland’s CSO-abatement 

program, because overflows from the combined sewer system violated water quality standards for the 

Willamette River and the Columbia Slough. Completion of the CSO controls program in 2011 was a major 

milestone. Of relevance to this CSP, the agreement requires Portland to continue to further reduce CSO 

discharges using cost-effective methods that achieve other mission-based objectives such as watershed 

health, stormwater management, and wastewater operations and treatment. The Post-2011 CSO 

Facilities Plan was submitted on September 2010 and approved by DEQ in February 2011.  

Safe Drinking Water Act 

The Safe Drinking Water Act mandates a variety of programs to protect drinking water supplies. While the 

Portland Water Bureau is the primary entity regulated by this Act, Environmental Services does have to 

comply with a sub-set of the regulations through its UIC Program.  
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Underground Injection Control (UIC) Program  

The National UIC Program was enacted in 1974 under the Safe Drinking Water Act. In Oregon, the 

program is administered by DEQ. In 2005, DEQ issued the City a Water Pollution Control Facility (WPCF) 

permit for stormwater discharges to approximately 9,000 city-owned UICs. The ten-year WPCF permit 

regulates the construction, operation, and maintenance of all City-owned UICs. The permit required the 

development and implementation of a UIC Management Plan, describing the measures the City will 

implement to control pollutants prior to discharge to a UIC to protect groundwater as a drinking water 

resource. The UIC Management Plan (2008, revised 2012) includes the following elements: 

 Systemwide inventory, assessment and evaluation to determine compliance, prioritization and 

response actions.  

 System management to prevent, minimize and control stormwater prior to discharge, including 

operations and maintenance, spill prevention and pollution control.  

 Stormwater Discharge Monitoring Plan (2006, revised 2012) for data collection and evaluation to 

demonstrate public UICs are operated in a manner that protects groundwater as a drinking water 

resource. 

 Corrective Action Plan (2006) to evaluate, select, and implement actions to address UICs that do 

not meet permit conditions.  

The City has completed a significant amount of work to ensure compliance with the permit. 

Endangered Species Act (ESA)  

The Endangered Species Act (ESA) regulates the conservation of threatened and endangered plants and 

animals and the habitats in which they are found. All eight species of salmon and five species of 

steelhead that spawn, rear and migrate through waterways in the Portland area are listed as threatened 

or endangered under the ESA. In addition, ESA-protected Pacific Eulachon (smelt), Bull Trout and Green 

Sturgeon are present in the Columbia and Willamette Rivers and some local tributaries. Streaked Horned 

Lark (a bird found primarily in the Columbia Slough) was formally listed as a threatened species in 2013. 

Pacific lamprey is an ESA candidate species as well.  

The basic requirements of the ESA are to avoid harming or harassing the listed species or adversely 

modifying their critical habitat, and to work to recover these species through the development and 

implementation of recovery plans. Critical habitat is federally identified and mapped. Portland’s waterways 

are designated as protected critical habitat, which triggers specific requirements for any projects including 

City infrastructure projects, that involves federal actions such as funding or permitting. 

The National Oceanic and Atmospheric Administration Fisheries, the federal agency with jurisdiction over 

salmon and steelhead, adopted a federal recovery plan for salmon and steelhead in the Lower Columbia 

River, including Portland, in 2013. BES recently signed a conservation agreement with the USFWS and 

15 other state and federal partners regarding lamprey.  

The City has a multi-pronged approach to comply with the ESA and advance the recovery plan. BES 

leads the City’s ESA program and a streamlining team for city projects requiring ESA permits. Plans and 
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projects that help achieve other City objectives, such as culvert replacement, stream bank restoration and 

riparian protections, erosion control and revegetation, watershed monitoring, zoning, and climate change 

planning are part of the City’s ESA response and critical to species recovery. Several city bureaus have 

programs and projects related to species recovery; BES implements those projects that are related to its 

sewer and stormwater mission.  

Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA – Superfund) and Portland Harbor Cleanup  

The Comprehensive Environmental Response, Compensation and Liability Act of 1980 (CERCLA, also 

known as Superfund) was enacted in the wake of the discovery of toxic waste dumps in the US, such as 

Love Canal and Times Beach in the 1970s. It allows the U.S. Environmental Protection Agency (EPA) to 

clean up such sites and to compel responsible parties to perform cleanups or reimburse the government 

for EPA-led cleanups. 

In December 2000, the EPA listed a portion of the Lower Willamette River, known as Portland Harbor, as 

a Superfund site under the federal National Priorities Listing process. The Portland Harbor Superfund 

investigation is currently focused on a stretch of the Willamette River from River Mile 2 to River Mile 11.8, 

roughly the area from the Broadway Bridge to just short of the confluence with the Columbia River. The 

City operates stormwater and combined sewer overflow outfalls within the Portland Harbor area. The 

outfalls drain City-owned rights-of-way, industrial, commercial, residential, and vacant lands.  

Under an intergovernmental agreement, the City and Oregon DEQ are working to identify sources that 

discharge significant contamination to the municipal conveyance system and to control these sources to 

reduce contaminant loads. The City is working closely with DEQ and EPA to develop a comprehensive 

plan to address future stormwater discharges under state and municipal programs to prevent 

recontamination of the harbor after clean up. If it is determined that the City’s activities contributed 

contamination to the sediments in Portland Harbor, the city may need to participate in and pay for some 

of the cleanup work in the harbor. Because cleanup actions have not yet been determined, cleanup costs 

are not known at this stage. Therefore, no projects are included in the proposed Investment Strategy. 

Goals & Policies  

Draft Goals and Policies related to Sanitary and Stormwater Facilities and services can be found in 

Chapter 5. Key Infrastructure Policies. 
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Wastewater and Stormwater Systems  

Systems Overview 

Environmental Services provides sanitary sewage and stormwater collection through a complex set of 

infrastructure systems that are closely intertwined with the natural systems of Portland’s watersheds and 

the historical development of the city. Wastewater and stormwater are conveyed through either combined 

pipes (wastewater and stormwater in a single pipe) or separated pipes (sanitary only or stormwater only). 

The combined and sanitary sewage pipes convey flow to one of the city’s two wastewater treatment 

plants. In the separated area, stormwater is conveyed via pipes, ditches, swales, and natural 

drainageways, or simply flows overland to surface water (streams or rivers) or underground sumps 

(UICs). In portions of the combined sewer area, stormwater is also collected from the right–of-way or city 

property and discharged to UICs. See Figure 6.1, System Overview.  

BES uses both “gray” (primarily pipes and pumps) and “green” infrastructure. Green infrastructure is a 

part of stormwater management in both the combined and separated stormwater areas. Green 

infrastructure solutions (such as trees, ecoroofs, natural areas, and green streets) capture and filter 

precipitation and urban runoff that may otherwise drain into the sewer system or directly into rivers and 

streams without benefit of pollution or velocity reduction. Green infrastructure can sometimes be the most 

cost-effective solution to protecting the piped infrastructure system. It can also contribute to other goals, 

such as climate change adaptation and mitigation. While the bureau owns and maintains an extensive 

stormwater management system, BES also relies on stormwater management infrastructure (particularly 

green infrastructure) that it does not own or control as formal assets. Portland’s stormwater system 

depends on management and expansion of the city’s tree canopy and natural areas that intercept rainfall, 

keeping it out of pipes and filtering it naturally. Natural streams and drainageways, although not owned by 

the bureau, are a critical part of the water conveyance network, Green infrastructure components of the 

stormwater system may be owned or managed by private property owners, other bureaus (most often, 

Portland Parks & Recreation), and other institutions and agencies (such as schools, the Oregon 

Department of Transportation (ODOT), and others). 

BES conducts system planning to identify, characterize, and analyze (model) its systems. System plans 

recommend projects and programs to address condition, capacity, meet regulatory requirements, and 

growth goals. System planning is driven by an asset management approach (described below) and 

increasingly integrated with watershed planning. BES has current system plans for the combined and 

sanitary sewer system, the two wastewater treatment plants, but not for its pump stations or pressurized 

force mains. Stormwater system planning is underway.  
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Figure 6.1 Systems Overview 
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Portland’s Watersheds 

BES’s sewer and stormwater systems are managed to protect or enhance human and environmental 

health and Portland’s watersheds, see Figure 6.2. Each watershed has distinct characteristics and 

conditions, described below, which are relevant to existing and future infrastructure system planning and 

investments. All of Portland’s watersheds include waterways that are TMDL-listed for water quality and 

have critical habitat for ESA-listed salmonids.  

In 2006, Portland City Council adopted the Portland Watershed Management Plan (PWMP) in order to 

focus the City’s efforts to protect and restore Portland’s natural systems. The PWMP lays out an 

integrated set of strategies to improve watershed health, and provides a framework to coordinate and 

integrate responses to some of the City’s regulatory requirements. A healthy urban watershed has the 

hydrologic, habitat, and water quality conditions suitable to protect human health and viable ecological 

functions and processes, including self-sustaining populations of native fish and wildlife species whose 

natural ranges include the Portland area.” The City’s and BES’s goals under the PWMP are to achieve 

improvements in hydrology, water and sediment quality, habitat, and biological communities. Both the 

Portland Plan and the updated PWMP Implementation Plan (2012) reinforce the importance of improving 

watershed health through repair and maintenance of existing infrastructure, investment in built and 

natural stormwater infrastructure, environmentally-friendly development and the protection, enhancement 

and restoration of natural resources. While BES is the lead bureau for watershed health, implementation 

of the PWMP depends on the efforts of several city bureaus and coordination with other agencies and 

non-governmental entities. Watershed projects related to BES’s mission are included in the Investment 

Strategy. 

To inform future investments, the Bureau conducts comprehensive watershed monitoring to track 

changes in watershed health over time—including water quality trends. Now in the fourth year of 

monitoring, the Portland Area Watershed Monitoring and Assessment Program (PAWMAP) is establishing 

consistent citywide data through an efficient sampling approach modeled after EPA protocols. Every year 

BES samples a subset of the 298 inventoried miles of streams in Portland. Of the stream reaches 

sampled and analyzed so far, none meet the city’s water quality benchmarks, in large part because of 

mercury and total suspended solids. Targets for in-water large wood, an indicator of in-stream habitat 

function and complexity, have been achieved in only 13% of the sampled reaches, and only 2.5% of 

sampled stream reaches meet the standard for a healthy macro-invertebrate population. (Macro-

invertebrates include all species with exterior skeletons, including insects, which are a critical part of the 

food chain and an indicator of overall environmental health.) In sum, Portland's streams generally are not 

considered functional for water quality, habitat, and biological communities. Impervious area (roads, 

parking lots, and rooftops) covers between 22% and 40% of Portland’s watersheds, generating large 

quantities of stormwater runoff and disrupting the natural water cycle. Due to implementation of public 
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and private stormwater management approaches, including surface water quality facilities like green 

streets and rain gardens, some of this impervious area is managed. However, effective impervious area—

the runoff that remains unmanaged--ranges from 12% in the Johnson Creek watershed to 28% for the 

mainstem Willamette watershed. 

Portland’s six primary watersheds are described in more detail below. Specific stormwater system 

descriptions and challenges for each watershed are in the Stormwater System section.  

Portland Willamette River Watershed 

The Willamette River Watershed in Portland is only 0.5 percent of the Willamette River’s total drainage 

basin, which covers more than 11,000 square miles in western Oregon. Within the City of Portland, the 

watershed encompasses 69 square miles of land. Other city watersheds—Johnson Creek, Fanno Creek 

and Tryon Creek— drain to the Willamette River. The river flows north through the downtown core to the 

Columbia River and serves industrial, residential, commercial, and recreational uses. The highly altered 

stretch of the river through Portland is the gateway to the entire Willamette Basin for salmon, steelhead, 

lamprey, and other native fish and wildlife. Despite heavy urbanization, valuable habitat for feeding 

refuge, rearing, and mating still exists in this portion of the watershed. The river is also a significant place 

for people to encounter nature through active or passive recreation, and the working harbor is a major 

economic driver for the region. 

The watershed includes the central city and much of inner southeast and northeast Portland, which is 

highly developed and covered by impervious surface, although relatively flat and with generally good 

infiltration. The watershed also contains Forest Park and several other large parks and open space areas, 

and includes smaller tributary streams on the west side of the river that are not part of the Fanno or Tryon 

Creek basins.  

The Willamette River has water quality limitations, including established TMDLs for temperature, bacteria, 

and mercury. Completion of the Combined Sewer Overflow (CSO) Program in 2011 significantly reduced 

CSO discharge events to the Willamette River, which improved one aspect of river health, but more work 

remains to address water quality and habitat in the main stem river. Nine miles of the main stem 

Willamette River in Portland are designated as a federal Superfund site. In the west side tributaries, water 

quality challenges and stormwater-related high flows in natural channels lead to degradation of the 

physical and biological characteristics of these tributary systems. Protection and restoration of remaining 

natural areas on the Willamette escarpment and in the west hills are important to connecting existing 

high-quality habitat, preserving the natural hydrologic function of steeply sloped areas, and preventing 

further water quality impacts in the main stem river.  
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Figure 6.2 Portland Watersheds 
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Columbia Slough and Columbia River Watersheds 

The Columbia Slough Watershed extends along the Columbia River shoreline and through north and 

northeast Portland to Alameda Ridge. The watershed drains approximately 51 square miles of land and is 

defined by the 19-mile long main channel (the slough) as well as approximately 30 miles of secondary 

waterways. The Upper Columbia Slough is a highly managed system, with piped stormwater, dikes and 

levees, and a system of pumps that provide area drainage and flood control. The lower nine miles of the 

slough—from NE 18th Avenue to Kelley Point Park—are tidal and directly connected to the Willamette 

River. The lower slough provides valuable habitat for migrating juvenile Columbia River and Willamette 

Basin salmon. The slough provides recreation and access to nature for the metro region, particularly 

underserved neighborhoods in north and northeast Portland. The Columbia South Shore Well Field, part 

of Portland’s drinking water supply, is located in this watershed. 

The watershed is an important economic and transportation hub, the location of thousands of jobs as well 

as 170,000 residents. Much of the northern section of the watershed has industrial land uses on large 

parcels. More information on the slough’s unique stormwater management considerations is in the 

stormwater system section. Completion of the CSO program greatly reduced sewage overflows to the 

Columbia Slough, which has improved water quality.  

However, the slough remains water quality limited, with established TMDLs for temperature, bacteria, 

nutrients, and toxics. Low levels of contamination in the sediment are also widespread. In 1994, the City 

of Portland established a Consent Order with DEQ related to sediment. The City entered the Voluntary 

Clean Up Program in 2006. The City and DEQ have adopted an approach that includes reducing pollutant 

sources, cleaning up specific sites, and long-term monitoring to track how the slough is responding to 

watershed management actions. BES has completed a predesign that identifies priority city-owned 

stormwater outfalls that need pollutant reduction facilities.  

Protection of valuable natural resources like Smith and Bybee Wetlands and Big Four Corners Natural 

Area, ongoing work to revegetate the banks of the slough, construction of green street facilities, and 

stormwater pollution controls by businesses along the slough are improving conditions in the Columbia 

Slough watershed, but significant challenges remain.  

The Columbia River watershed in Portland is a fraction of the river’s overall drainage basin in North 

America and covers just over one square mile of the City of Portland along the river’s south shoreline and 

Hayden Island. The City provides stormwater and sewer services to the residents and businesses in this 

area, and the Columbia Boulevard Wastewater Treatment Plant discharges Portland’s wastewater 

effluent to the Columbia River. While development on Hayden Island is concentrated on the eastern side, 

the western portion is outside the City’s service area and remains undeveloped. The island provides rare 

shallow water habitat and riverine woodlands. The Columbia River south shoreline is leveed for 

approximately 11 miles and the drainage districts are responsible for flood control in this area.  

Johnson Creek Watershed 

The Johnson Creek Watershed encompasses approximately 54 square miles of land, over half of which 

lies outside the City of Portland. Johnson Creek originates in Clackamas County east of Boring, Oregon, 
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and flows west approximately 25 miles to its confluence with the Willamette River. The watershed has a 

mix of land uses: agricultural, commercial, light industrial, and residential. Salmon, steelhead, and other 

native fish are found in significant portions of the watershed. Johnson Creek provides some of the city’s 

best opportunities for native species recovery.  

Fifteen miles of the creek channel is lined with concrete and rock from Works Progress Administration 

(WPA) attempts to control flooding in the 1930s, which has exacerbated storm-related flooding, 

particularly in the Lents neighborhood. In addition, development in the East Buttes area has disturbed 

natural drainageways, seeps, and springs that are an important part of the hydrologic cycle, and the 

entire creek has low flows during the summer.  

Agricultural runoff, particularly in the headwaters (outside City limits), and legacy pollutants such as DDT 

are a significant challenge to stream health. Remediation efforts require collaboration among multiple 

jurisdictions. The creek has established TMDLs for bacteria, temperature, and toxics.  

Through the implementation of the Johnson Creek Restoration Plan (JCRP), the City and partners have 

purchased more than 260 acres of frequently flooded property and are removing WPA alterations and 

restoring the natural stream channel. The goal of the JCRP is to curb impacts from nuisance flooding 

while improving water quality and habitat, reversing the damage from earlier attempts to control flooding 

that altered the natural channel of the creek. Several floodplain restoration projects completed in the past 

ten years are making cumulative improvements in the natural resource functions of the watershed, and 

additional priority projects are planned. 

Fanno Creek and Tryon Creek Watersheds 

The Fanno Creek Watershed covers approximately seven square miles of land in southwest Portland. 

The balance of the watershed’s 32 square miles is mainly in Washington County. Several of the 

tributaries to Fanno Creek provide cool water and habitat for native fish, and Fanno Creek itself is a 

tributary to the Tualatin River.  

Stormwater flows into stream channels and into Fanno Creek or is managed by the storm sewer system 

and surface water facilities. Impervious area from development, combined with local geology and steep 

slopes, results in highly variable flows that impact streams. Fanno Creek has water quality challenges, 

including established TMDLs for temperature, bacteria, and nutrients.  

The Tryon Creek Watershed covers approximately six square miles of southwest Portland. About 21 

percent of the watershed is outside the City of Portland’s boundary in the jurisdictions of Multnomah 

County, Clackamas County, and the City of Lake Oswego. Most of the development is concentrated in 

the upper part of the watershed where impervious surfaces cover significant area. Tryon Creek State 

Natural Area and other parks and natural areas provide valuable, but fragmented, habitat. Native resident 

fish are found in the creek, but salmon and other migratory fish are largely excluded by the culvert under 

Highway 43 near the mouth of the creek.  

Stormwater in this watershed flows quickly across soils that are slow to infiltrate and down steep slopes 

into stream channels that flow into Tryon Creek. Runoff from major transportation corridors including I-5 



Adopted Plan June 2016 Citywide Systems Plan 

Chapter 6. Bureau of Environmental Services  117  

and Barbur Boulevard discharges to Tryon Creek or its tributaries. The creek has water quality 

challenges, including established TMDLs for temperature and bacteria. Stream bank erosion, channel 

incision and simplification, and fine sediment deposition are issues in both the Tryon and Fanno Creek 

watersheds. The Fanno/Tryon Watershed Management Plan calls for a dual approach in Tryon Creek of 

managing stormwater runoff, to reduce impacts to streams, especially in the upper watershed, while 

restoring and protecting existing natural areas to preserve the natural functions of the water cycle. In 

Fanno Creek Watershed, the primary focus is on managing stormwater runoff from commercial corridors 

and high-traffic streets. 

Asset Management Approach 

Although BES began incorporating asset management into its business practices more than 20 years 

ago, in 2010 the Bureau launched an Asset Management Improvement Program to better define asset 

management principles and practices as they should be applied to BES assets, identify opportunities for 

improvement, and establish a framework for implementing improvements. This helps the bureau prioritize 

investments within and across the different systems (sewage conveyance, treatment, and stormwater 

management). Asset management is a dynamic process, and the bureau’s implementation of asset 

management varies by system and asset types.  

The focus of the asset management approach is assessment and mitigation of business risk. Business 

risk is calculated as the product of consequences of failure to meet levels of service and likelihood of 

failure. In determining the consequences of failure to meet levels of service, the following triple bottom 

line risk factors were used:  

 economic, including impacts on operations, maintenance, and/or replacement and emergency 

costs, 

 environmental, including impacts on physical habitat, biological communities, and/or compliance 

with regulations, and  

 social, including impacts on public inconvenience and perception and/or public health and safety.  

Starting with these triple-bottom-line asset management factors, staff identified specific risks and 

associated dollar values for individual consequences of capacity and structural failures. The potential 

consequences of pipe failure include sewage backing up into private property, sewage overflows to the 

surface, and/or sinkholes opening to the surface. 

Likelihood of failure is the probability an asset will fail. For structural deficiency risk, likelihood of failure 

was determined from condition assessment data and literature curves that relate pipe condition grades to 

remaining useful life for different pipe materials. For capacity deficiency risk, likelihood of failure was 

estimated by computer model simulation of flows for storms with different frequencies and under existing 

and future development conditions. 

Sewer pipe segments were evaluated using a geographical information system (GIS) database tool to 

prioritize and map potential spot repairs and whole pipe rehabilitation/replacement. The database 

includes information from pipe inspection regarding condition, grade, and defects of the pipe as well as 

data concerning consequence of failure, likelihood of failure, estimated cost, and prioritization. This pipe 
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rehabilitation tool was utilized to identify rehabilitation/ replacement needs for the sanitary and combined 

sewer collection systems. 

Pipe assets were evaluated to determine the current and potential future capacity risk. Alternatives were 

developed to address capacity and structural risks and were evaluated for cost-effectiveness in 

addressing level of service goals including reducing sewage backups into basements in the combined 

system. In the sanitary system, rainfall derived infiltration and inflow (RDII) is the biggest cause of 

capacity deficiencies. The effects of RDII were evaluated for the pipelines and pump stations using flow 

monitoring data and/or modeling assumptions based on pipes of similar age and location. 
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Wastewater Collection System 

Wastewater is collected and conveyed via either combined sewers or separated sanitary sewers. Sewage 

is collected and transported through a combination of gravity pipes, pump stations, and pressurized force 

mains to major interceptors that convey the sewage to one of two wastewater treatment plants.  

Wastewater Collection System Inventory 

The collection system consists of a network of approximately 1,900 miles of collection system piping 

(1,000 miles of sanitary sewer, 885 miles of combined sewer, and 13 miles of sewers Portland maintains 

by agreements with other agencies), ranging from six inches to 22 feet in diameter. The system includes 

39,760 access structures, 57 miles of force mains, and 25 outfalls. The City is responsible for operation 

and maintenance of 97 pump stations (80 that are owned by the City; six owned by other public agencies 

and 11 privately-owned septic tank effluent pumping (STEP) systems). The total wastewater service area 

is approximately 92,500 acres. 

The combined sewer system collects and transports sewage and stormwater flow in a single pipe network 

to the CBWTP for treatment. It is divided into 41 basins2, which are grouped into four major CSO service 

areas: West Side Willamette, East Side Willamette, North Willamette, and the Columbia Slough, see 

Figure 6.3. This area is approximately 31,700 acres in size and is bounded on the north by the Columbia 

Slough, on the south by Johnson Creek, on the west by the Portland West Hills, and on the east by 82nd 

Avenue (approximately). It includes most of downtown Portland and many older residential areas. 

In the combined system, raw sewage is collected from local properties and stormwater runoff is collected 

from the public right-of-way, rooftops, parking areas, and other impervious surfaces. The system includes 

publicly-owned stormwater control facilities (such as green streets and sumps) that divert stormwater from 

the pipe system and 14 pumps stations. The city also relies on privately-owned vegetated stormwater 

facilities such as rain gardens, to reduce stormwater volume entering the combined system. Combined 

sewage is conveyed through a series of collector sewers and trunk sewers to diversion structures located 

at the downstream ends of the basins. The diversion structures route the combined sewage from the 

basins into the interceptor system that conveys the flow to the CBWTP. When capacity is not available in 

the interceptors, the diversion structures overflow to the CSO control facilities (storage tunnels and 

pumping systems) to deliver captured CSOs to the CBWTP for treatment. During large, infrequent storms 

when the tunnels fill, the excess combined sewage spills over the control dams in the tunnel shafts and 

discharges to the Willamette River or the Columbia Slough.  

The sanitary sewer system includes the network of pipelines and pump stations that collect and convey 

wastewater only. The area served by sanitary sewers is divided into 29 basins, totaling 60,800 acres, and 

covering most of outer east and southwest Portland, see Figure 6.3. The basins are defined by the 

network of sanitary sewers that collect wastewater and convey it to either a major sanitary trunk sewer or 

a combined interceptor sewer. Seventy-four of the City’s pump stations pump separated sanitary flow of 

                                                 
2 BES has defined multiple basins for the combined sewer, sanitary sewer, and stormwater systems. Basin 
boundaries are based on the routing of flows to downstream discharge locations. The basins are delineated 
separately for each type of sewer – combined, sanitary, and stormwater. Within one watershed, there may be 
combined sewer basins, sanitary sewer basins, stormwater basins, or a combination of each.  
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which 55 are located in the Columbia Slough Service Area. The sanitary flow from the Tryon Creek 

Service Area (Tryon Creek and Dunthorpe-Riverdale basins) is treated at the Tryon Creek Wastewater 

Treatment Plant.  

Flow from the Durham Service Area (Skyline and Clean Water Service South basins) flows to the Durham 

Advanced Wastewater Treatment Facility, owned and operated by Clean Water Services of Washington 

County. Aside from the few customers served by Gresham, the remaining flow is treated at CBWTP. 

Wastewater Collection System Levels of Service 

Levels of service for the wastewater sewer system establish a framework for characterizing system 

deficiencies, developing and evaluating alternative solutions, and selecting recommended improvements. 

The following levels of service are specific to the collection system: 

 Provide sewage service to support development consistent with the Comprehensive Plan where 

feasible. 

 Customers properly connect and maintain sewer connections per City standards. 

 In the combined sewer area, convey combined sewage to prevent releases to buildings or streets 

up to a 25-year storm frequency (a storm with a 4% chance of happening in any year). 

 Prevent combined sewer overflows to frequencies established by the NPDES permit. 

 Public sanitary/combined conveyance facilities are maintained in accordance with standards. 

 In the separated sewer area, sewage releases to surface waters (SSOs) are prevented for storm 

events up to a 5-year frequency (a storm with a 20% chance of happening in any year). 

The Bureau has evaluated the sanitary and combined sewer pipe systems for structural integrity and the 

capacity to convey design flows. Pump station capacities have been evaluated to determine whether they 

could adequately pump the collection system design flows. Characterization of these systems is 

presented in terms of the risk of not meeting the technical levels of service. The estimated total sewer 

system capacity and structural deficiency risk is shown in Figure 6.4. In this figure, risk is expressed in 

dollars per acre and summarized in 25-acre grid cells color coded to signify a risk range. This figure 

illustrates the areas of the system where total sewer risk is currently highest. The Bureau has included a 

number of projects in its Investment Strategy to reduce this risk. 
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Figure 6.3 Sanitary and Combined Sewer Basins and Service Areas 
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Figure 6.4 Sanitary and Combined Sewer System Risk 
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Wastewater Collection System Current and Projected Condition 

Sewer pipes are inspected to determine both structural and operational condition. Over the past 40 years, 

most of the collection system has been inspected. Approximately three-quarters of the pipe segments 

have been inspected over the last ten years. Of the remainder, approximately 65% were constructed 

within the past 20 years and are therefore assumed to be in excellent condition. 

Table 6.2 Pipe Condition 

Combined Sewer System Miles 
Very 
Good Good Fair Poor 

Very 
Poor TBD 

Pipes Total 878 51% 18% 11% 12% 6% 0.57% 

Pipes 8” or less 321 45% 22% 8% 16% 8% 0.93% 

> 8 and < 24" 401 54% 18% 14% 10% 4% 0.25% 

>= 24 and < 36" 68 66% 13% 7% 9% 4% 0.03% 

36" and larger 88 65% 8% 8% 15% 3% 1.14% 

Sanitary Sewer System Miles 
Very 
Good 

Good Fair Poor 
Very 
Poor 

TBD 

Pipes Total 1,012 71% 20% 5% 2% 0% 0.40% 

Pipes 8” or less 770 78% 18% 2% 2% 1% 0.13% 

> 8 and < 24" 142 54% 31% 12% 2% 0% 1.41% 

>= 24 and < 36" 50 46% 32% 16% 4% 0% 2.00% 

36" and larger 50 52% 16% 26% 6% 0% 0.00% 

As inspections are conducted, structural defects are noted and scored. The condition scoring method for 

sewer mains uses five grade ranges as shown below: 

Table 6.3 Structural Condition Rating System 

Grade Condition Description 
Structural 
Score Range 

1 Excellent No defects or few minor defects 0 - 9 

2 Good Minor defects or few moderate defects 10 - 99 

3 Fair Moderate defects that will continue to deteriorate 100 - 999 

4 Poor 
Moderately severe defects that will become Grade 5 
defects in the foreseeable future 

1,000 - 9,999 

5 
Very poor/ 
immediate 
attention required 

Defects requiring immediate attention. (Failed or failure 
imminent.) 

10,000+ 
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All pipes are at risk of structural failure at some point in time. Pipes in poor condition are at risk to fail 

sooner than pipes in good condition. In accordance with the asset management approach, the business 

risk of a structural failure for any given pipe is estimated by calculating the potential cost of consequence 

of failure, estimating the likelihood of failure, and developing a risk distribution as a function of time. To 

assess structural deficiency risk for the entire sewer system, this process was applied to every pipe in the 

city’s inventory for the service area. Figure 6.5 shows the 100-year present worth value of structural 

deficiency risk for all condition Grade 4 and 5 pipes summed by 25-acre grid cells. Only Grade 4 and 5 

pipes are shown in this figure because they represent pipe rehabilitation needs within the 20-year 

planning horizon. The Bureau is in the fourth year of a multi-year $123 million rehabilitation program to 

address the highest risk pipes. Assuming adequate funding, the Bureau anticipates reducing its highest 

risk. Unfortunately, the collection system is degrading more rapidly than investment projections.  

A significant percentage of the pipe system is concrete pipe installed in the early 1940s. Much of that 

era’s concrete was of poor quality, so pipes are failing more rapidly than expected from age alone. 

Pump stations, components and force mains require more frequent renewal than the gravity pipe system. 

The Pump Station Improvement Program was established to keep pump stations in good working order to 

maintain reliability and efficiency within the conveyance system. The program addresses capacity, 

mortality, reliability, and code compliance. Funding for this program is proposed to increase in future 

years to allow for timely capital renewal at each of the 97 pump stations. In general, pump stations are 

assumed to have a 50-year useful life; however, major components require renewal after about 25 years. 

Vegetated stormwater facilities (green streets, etc.) in the combined sewer system are not included in this 

condition assessment, as most of them are relatively new. However, it is important to recognize the fact 

that these facilities, which reduce stormwater pollutants in the separated system and reduce the capacity 

demand in the combined sewer system, require regular maintenance to be effective. Budget requests for 

increased funding to maintain these facilities have not been supported. Lack of maintenance could lead to 

system failure. 

Wastewater Collection System Current and Projected Capacity 

To support the capacity and performance analyses of the sewer system, BES developed a highly detailed 

simulation technique called explicit modeling. The technique is explicit in that it models public and private 

facilities (manholes, pipes, green streets, onsite vegetated facilities, etc.) and impervious surfaces at the 

property level. Explicit modeling enables BES to more clearly define the sources of basement sewer 

backup risk and capacity problems throughout the basins, to efficiently calibrate flow monitoring data with 

more certainly than traditional models, and to evaluate the cumulative benefits of green infrastructure 

stormwater controls for streets, parking areas, and roofs.  

The models are specific to each sewer basin and three of the interceptors. The basin model calibrations 

were performed by comparing basin model results against flows measured by temporary flow monitors 

installed within the basins. For the interceptors, flow data is available from more permanent monitors. The 

good correlation between the model predictions and the physical measurements at the monitors gives 

BES confidence in the model’s ability to predict hydrologic and hydraulic response from rainfall events.
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Figure 6.5 Structural Deficiency Risk (Sanitary and Combined Sewer Pipes) 
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The hydraulic capacity characteristics of the combined sewer system are evaluated for five different 

design storm scenarios: three storms (2-year, 5-year, and 25-year) for existing conditions, one storm (25-

year) for future conditions (build out of the Comprehensive Plan), and the 3-year summer storm 

(Regulatory criteria). Each of the existing-condition design storms represents a different level of risk. The 

combined sewer system performance measures focus on providing sufficient capacity to eliminate or 

significantly reduce street flooding risk and basement sewer backup risk for the 25-year design storm 

under future (2050) conditions. An additional regulatory requirement is to eliminate untreated CSO 

discharges to the Willamette River from May 1 to October 31 of each year except during storms greater 

than or equal to a summer storm with a 3-year return frequency under future conditions. Typically, this 

requirement impacts only the stormwater control facilities and the CSO tunnels and not the balance of the 

collection system capacity. 

The greatest concentration of pipe segments with capacity problems is located in the older central 

neighborhoods. These capacity problems lead to the risk of the combined sewer backing up into 

basements during intense storm events. The highest risk of basement sewer backups on the east side of 

the Willamette River are in an area roughly bounded by NE Prescott Street to the north, SE Holgate Blvd 

to the south and SE 45th Avenue to the east. On the west side of the river, the highest predicted risk of 

basement sewer backups is in NW Portland in an area roughly bounded by NW Yeon Avenue to the 

north, West Burnside Street to the south and NW 23rd Avenue to the west. 

The performance measure for identifying locations of potential capacity deficiency is basement sewer 

backup. Individual tax lots are determined to be at risk for basement sewer backups when the maximum 

water surface elevation in the sewer pipe is within eight feet of the estimated main floor elevation of the 

property. The estimated main floor elevation is three feet above the estimated ground elevation. The 

accuracy of the basement sewer backup risk is limited by the estimated main floor and ground level 

elevations which were determined with a digital terrain model. In the absence of reliable and systematic 

data, it was assumed that each tax lot has a basement. In additional to basement sewer backup risk, 

there is the risk of SSOs, CSOs, and the risk of surcharging of trunk sewers to degradation of pipe 

material. 

The capacity-related sanitary sewer system technical levels of service are for storm events up to a 5-year 

frequency to convey sewage to prevent releases to buildings or streets and to prevent releases to surface 

waters. The performance measures for these are the same as for the combined system for basement 

backups, street flooding, surcharging in pipe constructed of brick, and pipe surcharge for a duration 

greater than 30 minutes. There is an additional performance measure related to pump stations: 

Separated sanitary pump stations should have adequate firm capacity to pump the peak hourly and peak 

instantaneous flows associated with the 5-year, 24-hour storm intensity of its tributary area, without 

overflows. Firm capacity is defined as the capacity of the pump station with the largest pump out of 

service.  

Most of the sanitary sewer basins meet the service levels for conveyance. Exceptions are the Fanno 

Creek and Burlingame basins where street flooding and basement sewer backups may occur during 

storms smaller than the service level design storms. During rain events, stormwater enters the sanitary 

pipes either through inappropriate connections or through cracks in the pipe material. This Rainfall 
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Derived Inflow and Infiltration (RDII) is impacting the capacity of the sanitary pipe system. During intense 

storms, the Fanno Basin Pump Station is unable to keep up with the additional flow. A capital 

improvement project is underway to address this issue. The capacity of the Tryon Creek Wastewater 

Treatment Plant is also impacted by RDII. Capacity upgrades to the plant are discussed below. Note that 

in this same geographic area, there are other stormwater management issues such as incomplete 

conveyance systems. These are discussed below as part of the stormwater system. 

Figure 6.6 illustrates the present worth of pipe capacity deficiency risk associated with the piped system. 

The capacity assessments of city pump stations were performed using basin-wide hydrologic and 

hydraulic models that estimate the base and peak design storm flows coming to the pump stations from 

the sanitary and combined sewer systems. The models are based on EPA-SWMM, which simulates the 

upstream hydrologic inputs including direct storm runoff and hydraulic routing of both the sanitary and wet 

weather flow components. For the separated sewer areas, the modeling system relies on a site-specific 

set of regression equations to create generate the RDII flows. The regression equations were developed 

using the city’s HYDRA rain gauge system data and actual flow monitoring data to define the hydrologic 

response of the collection system to the rainfall inputs. A calibration assessment was performed to 

evaluate the quality of the monitoring flow data and the “goodness of fit” for models 

Using this integrated method of EPA-SWMM and regression equations, the full wet weather flow rates 

from the collection system to each pump station were developed for the appropriate design storm. The 

estimated flows were then routed in the model through each pump station to determine whether or not the 

installed station capacity was able to fully convey the design storm. This capacity assessment was 

performed for both the existing collection system conditions as well as the future (2040-2050) system 

conditions.  

 No Capacity Deficiencies: Pump station “Firm Capacity” is able to safely convey the peak 

design storm flows, which means the station is able to keep one pump in reserve for emergency 

conditions 

 Insufficient Firm Capacity: Pump station must use “Full Capacity” (all available pumps) in order 

to safely convey the peak design storm flows.  

 Insufficient Full Capacity: Pump station is not able to fully convey the peak design storms even 

using all available pumps.  

The 14 pump stations in the combined area have sufficient capacity to convey flows. Three pump stations 

in the separate area have insufficient firm capacity and two have insufficient full capacity. Projects to 

address these capacity issues are included in the proposed Investment Strategy.
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Figure 6.6 Capacity Deficiency Risk (Sanitary and Combined Sewer Pipes) 
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Providing Sanitary Sewer Service to Unserved Areas 

The City’s level of service for wastewater collection is to provide sewage service to support development 

consistent with the Comprehensive Plan where feasible. In order to identify system needs and serve 

unconnected areas, properties that are currently not connected to the sanitary sewer system were 

reviewed to determine whether tax lots met the conditions required for sewer service connection: 

 No gravity sewer exists close enough to allow for a lateral to connect to the sewer. 

 It must be feasible to provide service to the lot. Pump stations are not considered feasible for 

fewer than five properties. 

There are significant areas currently unserved by sanitary sewers within the USB, primarily in the 

Johnson Creek and Skyline basins. It is estimated that 1,500 developed properties have some type of on-

site sewage system and are not connected to the piped sewer system. Some of these properties are 

zoned for development; others are already developed with on-site systems such as cesspools and/or 

drainfields. In some cases, with current technology, it may not be technically or financially feasible to 

connect these properties to the sewer system. Estimates to serve individual properties range as high as 

over $1 million. Lack of sanitary sewer service may cause existing developed properties to become 

uninhabitable and may deem some vacant lots to be undevelopable. 

Recommended Wastewater Collection System Improvements 

BES developed and evaluated alternatives to address the structural and capacity pipe deficiencies 

identified during the characterization of the system and to meet the levels of service summarized above.  

For pipes with structural deficiencies, the alternatives include whole pipe replacement (which may include 

lining) or a spot repair. Ongoing monitoring is recommended when the defects do not warrant 

rehabilitation at this time. The preferred alternative is illustrated in Figure 6.7. Given the age of the 

collection system, pipe rehabilitation is expected to be an ongoing need.  

There are two primary alternatives for providing capacity in the combined system – conveyance or 

stormwater control. The conveyance alternative is a traditional pipe upsizing approach (replacing existing 

pipes with larger pipes). The stormwater control alternative uses green infrastructure to detain and/or 

infiltrate stormwater through vegetated facilities. In the sanitary system, the capacity alternatives include 

pipe upsizing, pump station expansion, RDII (rainfall derived infiltration and inflow) removal (usually pipe 

repair or replacement, and wastewater treatment plant expansion. In areas currently unserved by any 

sanitary sewer system, alternatives have been developed and evaluated to provide new sanitary sewer 

service where technically and financially feasible. The preferred alternative is illustrated in Figure 6.8. 
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The recommended plan for the combined sewer system includes projects that reduce basement sewer 

backup risk, replace structurally deficient pipes, reduce surcharging in major trunk lines, and contribute to 

CSO reduction through the incorporation of stormwater control facilities. The primary focus of these 

projects is to provide adequate capacity in the combined sewer system to convey the design flow and 

resolve basement sewer backup risk. For the most part, this is completed by either increasing pipe 

capacity through upsizing of pipe diameter or by routing stormwater runoff to stormwater control facilities 

to reduce the runoff that enters the system. In a few basins the resolution of basement sewer backup risk 

is achieved through stormwater separation, redirection of flow, or underground pipe storage facilities.  

Based on asset management principles, only cost-beneficial projects – projects for which the cost of 

doing them now is less than the amount of risk from failure as expressed in dollars - (either as stand-

alone projects or when combined with hydraulically dependent projects) are recommended as they will 

cost-beneficially reduce the risk within the combined sewer system. Of the estimated $930 million in 

capacity-related risk in the combined sewer system, only $200 million in projects were recommended to 

move forward in the March 2012 plan. One key assumption in the recommendation is development of 

some private stormwater management facilities to address the some of the capacity issues. 

In the long-term, capacity improvement projects will be drawn from the list of projects that are currently 

not considered cost-beneficial. It is expected that some will become cost-beneficial in the future due to 

one or more of the following factors: 

 The sewer system is aging so pipe segments proposed for upsizing will have a higher risk of 

having a structural failure. Because the risk is greater, the project will resolve more risk. 

 The dollar value of basement sewer backup risk might increase to be more than the current 

estimate of $5,000 per basement sewer backup. 

 Other risk reduction (such as operations and maintenance efficiencies) may be quantified and 

included in the risk calculation. 

 More stormwater control facilities might be implemented on private property through a stormwater 

retrofit program and reduce the maintenance costs assumed in the system plan because 

maintaining the facilities will be the responsibility of the property owners. 

 Changes to the zoning might alter the future base assumptions changing the number of 

properties predicted to be at risk of basement sewer backups. 

In the sanitary sewer system, the most critical capacity issues are the deficiencies in the Fanno Creek 

and Burlingame Basins. Significant wet weather flow and capacity problems in this area require a system-

based solution that combines capacity upgrades with RDII reduction. Major elements of the 

recommended plan include increasing the capacity of Fanno Basin Pump Station, constructing a surge 

tank facility to protect recently completed force mains, near-term RDII reduction and pipe upsizing to 

resolve local capacity issues, long-term RDII reduction to reduce the risk of flows exceeding the capacity 

of the Fanno Creek Interceptor and the Fanno Basin Pump Station, and increasing the capacity of a short 

section of the Southwest Parallel Interceptor.  

The recommended plan for the sanitary sewer system includes projects to extend sewer service to 

unserved areas that are both technically and financial feasible.
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Figure 6.7 Recommended Sanitary and Combined Pipe Rehabilitation Projects 
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Figure 6.8 Recommended Sanitary and Combined Sewer Capacity Projects 
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Collection System Investment Strategy  

The Investment Strategy (Appendix A) includes the following projects and programs for the collection 

system:  

 Pump Station Improvement Program: Program to refurbish or upgrade pump stations not in 

compliance with current codes, not operating reliably, need improvements because of growth in 

the receiving sewage basin, and/or are over 20 years old with out-of-date equipment. The Pump 

Station Improvement Plan guides the selection of projects. This program was developed to 

ensure the 97 pump stations are maintained in accordance with a scheduled plan to increase 

pump station reliability. 

 Sewage Pipe Rehabilitation Program: Based on regular inspection, this program rehabilitates 

the highest risk pipes. 

 Capacity Upgrades: Based on the Systems Plan, these programs add capacity by upsizing 

pipes and/or adding surface infiltration facilities. Projects are prioritized based on risk and 

benefit/cost. Work also includes cost-effective pipe rehabilitation, if located within the project 

area. Capacity upgrade projects are anticipated in the following basins: Holladay/Stark/ Sullivan, 

Beech/Essex, Oak, Taggart/Insley, Wheeler, Alder, NE 13th Ave, Northwest Neighborhoods, and 

North Portland. 

 Sanitary Sewer Collection System Capacity: A series of projects is proposed to address 

infiltration and inflow (RDII) in the sanitary sewer system in SW Portland. Projects typically 

involve rehabilitation of main lines and laterals and disconnecting storm inlets from the sanitary 

sewer. 

 Sewer Extension Program: Where technically and financially feasible, sewer extensions are 

proposed to relieve septic systems at risk of failure, to correct party sewer situations, and to 

provide service where development will be occurring soon and service is currently not available. 
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Wastewater Treatment System 

Wastewater Treatment System Inventory 

The City of Portland owns and operates two municipal wastewater treatments plants, where wastewater is 

processed through removal of solids and organic materials and the addition of disinfection. The Columbia 

Boulevard Wastewater Treatment Plant (CBWTP), located in north Portland, serves as the city’s main 

sewage treatment facility, cleaning and discharging most of Portland’s wastewater. The plant provides 

service to nearly all of Portland’s 583,000 residents. The service area for the wastewater collection and 

treatment system totals 94,000 acres, including 9,000 acres outside the city limits. The Tryon Creek 

Wastewater Treatment Plant (TCWTP), located south of Portland in the city of Lake Oswego, serves Lake 

Oswego and a small portion of southwest Portland, see Figure 6.9.  

The CBWTP campus is generally bound by N. Columbia Boulevard on the south, N. Portland Road on the 

west, the Columbia Slough on the north, and Union Pacific rail lines on the east and southeast. Two other 

parcels are part of the 147-acre campus: a 36-acre site known as Triangle Lake is located just north of 

the slough and a 24-acre future expansion site is located west of N. Portland Road on the south bank of 

the slough. Site zoning is Heavy Industrial (IH) and General Industrial (IG). A narrow strip along the 

Columbia Slough has environmental overlays for conservation (c) and protection (p). The northern tip of 

the site has an aircraft landing overlay (h). The entire campus is designated as a conditional use.  

As currently configured, the CBWTP includes nearly 350,000 square feet of buildings and over 700,000 

square feet of tanks, pumps, and other structures. In October 2011, an updated Master Plan was 

approved for the campus, see Figure 6.10. The Master Plan allows for development of an additional 

122,000 square feet within the campus boundaries without conditional use review, as long as Master Plan 

standards are met. As part of the land use approval, mitigation activities are proposed to protect the 

community in the areas of transportation, facilities design, landscaping and screening, open space, 

neighborhood livability, safety, physical services such as waste disposal and water supply, protection of 

designated resources, and enhancement of environmental and recreational resources. Odor monitoring 

and control systems include retrofits to existing facilities and installation of odor controls in all new 

facilities. The odor monitoring and control systems were developed in collaboration with the CBWTP 

Citizen Advisory Committee and treatment plant neighbors and are intended to assure compliance with 

City Council Resolution 35453.  
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Columbia Boulevard Wastewater Treatment Plant 

In addition to process facilities, maintenance facilities, storage, and office areas, the campus also 

provides space for Multnomah County Vector and Nuisance Control (four buildings totaling 10,500 square 

feet) and is one of five fueling stations for publicly-owned vehicles. The site is also designated as one of 

the City’s incident command centers to handle emergencies such as floods or earthquakes. 

The TCWTP is a 13.5-acre plant located in the City of Lake Oswego with a rated treatment capacity of 8.3 

million gallons per day. It is bounded by the Willamette River to the east, Tryon Creek to the north, and 

privately owned Industrial zoned properties to the west and south. Development on the plant site includes 

80,000 square feet of tanks and 13,000 square feet of building structures. The plant’s service area 

includes part of southwest Portland, unincorporated Multnomah County, and the City of Lake Oswego. 

Wastewater Treatment System Levels of Service  

The following bureau levels of service are specific to the wastewater treatment plants: 

 Treatment plants are in compliance with NPDES effluent limits. 

 100% of biosolids are beneficially re-used. 

 90% of methane is beneficially re-used. 
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Wastewater Treatment System Current and Projected Condition and 
Capacity 

Columbia Boulevard Wastewater Treatment Plant 

The Columbia Boulevard Wastewater Treatment Plant is an activated-sludge, secondary treatment plant 

with a designed capacity (average dry weather flow (ADWF)) of 100 million gallons per day (mgd) for 

secondary treatment. The headworks and the primary treatment process have a design capacity of 450 

mgd. The plant receives an ADWF of approximately 63 mgd. The major processes at the plant are liquids 

handling (pretreatment, primary treatment, secondary treatment, disinfection, and discharge), solids 

handling, methane utilization, and water re-use. 

Liquid processes include: 

 Influent pumping; 

 Preliminary treatment: bar screens with screen presses, grit basins with grit washer-separators 

and grit disposal facilities, septage receiving and testing station, and an emergency bypass to the 

primary clarifiers; 

 Flow monitoring and controls; 

 Dry weather primary treatment: standard physical clarification for 120 MGD minimum; 

 Wet weather primary treatment: fine screening, chemically enhanced primary treatment (CEPT), 

standard clarifiers and bypass to route excess flows to disinfection and outfalls; 

 Secondary treatment: aeration basins, secondary clarifiers, and sludge collectors; 

 Chlorine disinfection with dechlorination; 

 Effluent pumping: to a 72-inch line that carries flows to the dechlorination facility at Hayden 

Island, then to an alternative dry weather outfall/diffuser in the Columbia River, and to a 102-inch 

diameter pipeline that carries treated effluent to the dechlorination facility, then to an alternative 

wet weather discharge outfall and diffuser in the Columbia River. 

Solids handling includes: 

 Degritting; 

 Transport, storage, handling, processing grit and sewer cleanings; 

 Gravity thickening of primary sludge; 

 Gravity belt thickening of the waste activated sludge; 

 Two-stage anaerobic digestion of primary and secondary sludge;  

 Gas collection, storage, and energy generation; 

 Seasonal lagoon storage for secondary sludge; and 

 Belt press dewatering of anaerobically digested biosolids. 

The plant generates approximately 13,000 dry tons of biosolids annually. The solids, in the form of 

dewatered cake, are transported in trucks to farms in central and eastern Oregon for direct land 

application, providing for beneficial reuse. 
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Figure 6.9 Columbia Boulevard and Tryon Creek Wastewater Treatment Plants Service Areas 
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Figure 6.10 Columbia Boulevard Wastewater Treatment Plant Master Plan 

 
As the anaerobic digesters at CBWTP stabilize wastewater solids, they produce a gas that contains 

methane. Methane is a primary constituent of natural gas. The CBWTP currently collects and uses a 

portion of its digester gas to fuel boilers, for heating the digesters, and for space heating. The plant also 

produces electricity by using digester gas to fuel two 850 KW generators. The on-site generated 

electricity offsets demand for 40 – 50% of previously purchased power. Some gas is sold to a nearby 

industrial customer. Excess gas is burned in flares on site. A study is looking at alternative uses for the 

excess gas including expanded electrical generation or conversion to vehicle fuel. 

The current hydraulic capacity of the Columbia Boulevard Wastewater Treatment Plant is sufficient to 

accommodate future twenty-year growth. However, many of the existing process facilities are aging and 

in need of rehabilitation to ensure maximum efficiency. Projects to address capital maintenance are 

proposed in the 20-year planning horizon. In addition, changing regulatory requirements impact 

operations. A number of projects are proposed to maintain the plant and to continue to address regulatory 

requirements. This is likely to require new process facilities to be located on the west side of Portland 

Road. 
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Tryon Creek Wastewater Treatment Plant  

The Tryon Creek Wastewater Treatment Plan is located in north Lake Oswego and receives sanitary flow 

from sanitary basins in southwest Portland and the city of Lake Oswego. It has an ADWF design capacity 

of 8.3 mgd and a peak wet weather flow capacity of 37.5 mgd. The plant currently has an ADWF of 4-6 

mgd, with Lake Oswego contributing 65% of the flow volume. Treated wastewater is discharged to the 

Willamette River via an outfall system. Solids are trucked to CBWTP for processing. 

The draft update to the Tryon Creek Wastewater Treatment Plant Facilities Plan recommends significant 

improvements to address projected increases in peak flows to 50 mgd, anticipated new permit 

requirements, and functional obsolescence of existing facilities. The Plan recommends acquisition of 

additional property to increase peak flow hydraulic capacity and allow for gravity flow through the 

treatment process. Solids will continue to be trucked to CBWTP. Figure 6.11 illustrates the recommended 

30-year site plan for the Tryon Creek Wastewater Treatment Plant. 

Required improvements can be divided by process needs. Improvements to the liquid treatment 

processes include:  

 improvements to the influent collection systems – both the Lake Oswego Foothills Interceptor and 

the BES Tryon Creek Interceptor, and the Tryon Creek Pump Station;  

 demolition of the existing headworks and construction of a new headworks and dry weather 

clarifiers to be located on property to be acquired which is currently occupied by a self-storage 

facility; 

 construction of an influent pump station to flow from Portland’s Tryon Creek Interceptor; 

 enhancements to the existing aeration basins an secondary clarifiers; 

 enhancements to the disinfection processes including conversion of former primary clarifiers to 

chlorine contact basins; and 

 construction of an additional outfall for effluent disposal when plant flow and Willamette River 

levels are both high. 

Improvements to the solids treatment processes include: 

 Construction of a new solids thickening facility and  

 Conversion of the existing digesters to blended storage facilities. 

 Thickened, blended raw solids will be hauled to CBWTP for processing. A new enclosed loading 

facility will be constructed for odor control. 

Other site improvements will address the non-potable water system; odor control; site design, security, 

and circulation; architecture, landscape architecture, and site aesthetics; support buildings; and electrical 

and instrumentation and controls. 



Adopted Plan June 2016 Citywide Systems Plan 

Chapter 6. Bureau of Environmental Services  140  

Recommended Wastewater Treatment System Improvements and 
Investment Strategy 

Significant improvements have been made at CBWTP to accommodate the increased wet weather flows 

resulting from the completion of the CSO controls. A limited number of future improvements to 

accommodate growth and anticipated regulatory requirements are recommended in the March 2010 

Facilities Plan Update: 

 Completion of the phased reconstruction of the lagoon 

 Secondary Process Improvements (anticipated to meet changing permit requirements) – requires 

expansion to the west side of Portland Road 

 On-site disinfection 

 Solids dewatering 

 2 additional digesters 

 Thermophillic equipment, blend and batch tanks (for Class A biosolids) 

 2 potential waste re-use projects: expansion of co-generation or alternative uses for methane gas 

such as conversion to vehicle fuel and improvements to the solids handling processes to create 

Class A biosolids which have a higher commercial value for fertilizer and could also result in 

savings in transportation costs. 

In addition to the above projects from the Facilities Plan, a series of capital maintenance projects are 

planned in the 20-year planning horizon. The Investment Strategy includes three investment categories 

related to wastewater treatment: 

 Columbia Boulevard Wastewater Treatment Plant (CBWTP) Improvements: This program 

includes a number of mid-size improvements at the Columbia Boulevard Wastewater Treatment 

Plant including Seismic Improvements, Outfall Diffuser Extension, Access / Egress 

Improvements, Bio-Solids Dryer, Dewatered Sludge Hopper, TWAS Piping Upgrade, Centrifuge. 

Also included is an expansion to Secondary Treatment, if required, to be located on the west side 

of Portland Road. All are consistent with the Facilities Plan and the Conditional Use Master Plan. 

 Tryon Creek Wastewater Treatment Plant (TCWTP) Improvements: This program includes 

improvements identified in TCWTP draft Facilities Plan. Projects include construction of new 

headworks and dry weather clarifiers, a new influent pump station, odor control facilities, electrical 

upgrades, and site enhancements. The acquisition of an adjacent parcel will facilitate gravity flow 

(resulting in potential operational savings from reduced pumping) through the updated processing 

facilities.  

 Rehabilitation, Repair, and Modification Program: This program provides for annual 

reinvestment in the treatment facilities to protect capital investment and enhance system 

reliability. It provides best management practice to prevent probable violations of the NPDES 

permit. The aging Columbia Boulevard and Tryon Creek plants require regular investment. 

Projects include equipment replacement, minor capacity upgrades, restoration of a facility to its 

original condition and renewal of useful life for more than 10 years, and regulatory mandates. 
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Figure 6.11. Tryon Creek Wastewater Treatment Plant Recommended Site Plan 
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Stormwater System 

Sanitary sewage and stormwater are managed very differently. In the sanitary system, sewage is 

collected and conveyed to wastewater treatment plants and finally discharged to the Columbia or 

Willamette River. Conversely, the City’s goal for stormwater is first on-site management for pollution 

reduction and flow control, as regulated by the Stormwater Management Manual (discussed in more 

detail . Any flow not managed on site is then routed to the nearest conveyance system, which includes 

pipes and natural drainages. BES distinguishes two primary stormwater management systems in the 

USB: the combined sewer system and the “separated” stormwater area.  

In the combined sewer area, stormwater is managed to reduce peak flows to avoid combined sewer 

overflows to the Willamette River and Columbia Slough and/or releases to streets or private properties 

(including basement sewer backups). Surface stormwater facilities – including green street facilities, rain 

gardens, ecoroofs, trees and other vegetation – detain stormwater, reducing peak flow to the combined 

sewer and allowing the system time to accommodate the increased flow from rain events. UICs are also 

used in parts of the combined sewer areas to collect stormwater from the right-of-way and city-owned 

property and allow that water to infiltrate into the ground. Once stormwater enters the combined sewer, it 

becomes part of the wastewater flow and is treated at the treatment plant. The pipes and other facilities 

managing this stormwater are discussed above in Wastewater Collection System. 

Within the separated sewer areas of the city, stormwater is not conveyed to the wastewater treatment 

plants. Instead, stormwater management and conveyance depends on a combination of built and natural 

infrastructure systems. Approximately two-thirds of the city’s land area drains to the city’s MS4 system 

and UICs, both of which are managed under regulatory permits. Flow enters the system from overland 

runoff and impervious surfaces, including roadways, parking lots, and rooftops. Stormwater in these areas 

is conveyed through swales, drainage ditches, pipes, and stormwater inlets/catchbasins and discharged 

to receiving waters (streams and rivers) or to UICs for subsurface infiltration. In some areas, the 

stormwater system includes facilities that detain peak stormwater runoff and control flow release, and 

treatment facilities that remove or reduce pollutants.  

As development occurs, impervious surfaces reduce the ability of stormwater to soak into the ground and 

increase the amount of stormwater runoff, disrupting the natural water cycle. Without appropriate 

stormwater management, these conditions erode stream channels, increase the risk of landslides, 

contribute to street and stream flooding, and prevent groundwater recharge. Parking lots, roadways, 

rooftops, and other impervious surfaces increase the pollution levels and temperature in streams, rivers, 

and groundwater resources.  

The city’s stormwater management requirements for all areas are defined in the Stormwater Management 

Manual (SWMM). The SWMM applies to all development and redevelopment projects within the City of 

Portland on both private and public property. 

The City of Portland’s approach to stormwater management emphasizes the use of vegetated surface 

facilities to manage and infiltrate stormwater on the property where the stormwater runoff is created. 

Infiltrating stormwater onsite with vegetated surface facilities provides a number of benefits, including but 
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not limited to pollution reduction, volume and peak flow reduction, and groundwater recharge. These 

benefits play a critical role in protecting stormwater infrastructure and protecting Portland’s water bodies, 

including about 300 miles of streams and rivers that ultimately receive and convey stormwater. This in 

turn benefits human health, fish and wildlife habitat, recreational resources, and drinking water. The 

SWMM complements and supports the Portland Watershed Management Plan and other City standards 

and practices. Protecting and restoring existing natural resources, open spaces and tree canopy is also a 

component of the City’s stormwater management strategy. BES relies on, and collaborates with, other 

bureaus (particularly Portland Parks & Recreation and the Bureau of Planning and Sustainability) in the 

protection, management and restoration of resources that reduce impacts on the built stormwater system 

and help address clean water regulations.  

Not all stormwater is managed by the City’s systems. Some of it simply flows over land via private 

property and/or public right-of-way directly to a receiving water body. Some stormwater management in 

Portland is the responsibility of other agencies and jurisdictions, including the drainage districts and 

entities like Oregon Department of Transportation. Stormwater management is further complicated by 

ownership. In the sanitary system, once sewage enters the system, it is the responsibility of BES. The 

stormwater system is not a closed system. Stormwater from public property may flow across private 

property and the reverse, which blurs lines of responsibility. Management and conveyance relies on 

public-private partnership and innovative solutions that recognize site-specific conditions. 

In parts of Portland that lack constructed storm sewers or public drainage facilities, surface water flows 

over land through private properties. Often this water collects in some kind of open conveyance, or 

drainageway, which carries it across private property. These drainageways may be naturally formed (such 

as streams or creeks) or constructed (such as ditches or man-made channels). Drainageways often 

receive stormwater runoff from multiple sources, accumulating impacts from upstream development on 

downstream properties. Preserving the natural functions of drainageways protects properties by reducing 

the impacts of ponding, flooding, erosion, and other effects of excess flows. Especially in areas not 

specifically protected by zoning, drainageway protections help limit site and off-site impacts of stormwater 

discharges and flows, mitigate runoff, prevent erosion, and protect the privately owned elements of the 

watershed drainage network. The City administers drainageway protections, or drainage reserves, during 

review of private property development proposals. The Stormwater Management Manual allows 

stormwater to be conveyed from private property to stormwater systems, including drainageways, if onsite 

stormwater disposal is not feasible.  

Stormwater System Inventory 

The City’s separated storm sewer and drainage system consists of a 458 miles of stormwater pipe and 

approximately 144 miles of drainage channels that discharge to streams and rivers. In addition, 

approximately 9,000 stormwater infiltration sumps (UICs) discharge stormwater underground. The storm 

sewer and drainage system service area is shown in Figure 6.11. Citywide (in both the combined and 

separated sewer basins), the Bureau owns and/or maintains approximately 1,900 surface water quality 

facilities, including detention ponds, swales, constructed wetlands and green street facilities, and 

approximately 8,000 sedimentation manholes (located upstream of a UIC) that provide some level of 

detention and pollution reduction.  
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The City’s MS4 area includes stormwater conveyance infrastructure such as pipes, ditches, roads, catch 

basins, curbs, gutters, and manmade channels that discharge to waters of the State. Portland’s MS4 area 

is approximately 15,500 acres. The City’s MS4 permit does not cover: 

 Stormwater that flows to UICs (WPCF permit applies) 

 Stormwater that flows to the combined sewer system 

 Natural drainageways and stream systems 

 Direct stormwater discharges from private property to natural stream systems (without entering 

the MS4) 

 Areas with no public stormwater infrastructure 

 Areas with individual, general, or industrial stormwater permits 

The NPDES stormwater regulations do not prescribe specific pollutant discharge limits. Instead, they 

allow for the implementation of Best Management Practices (BMPs) to improve water quality to the 

“maximum extent practicable” based on local conditions, resources, and priorities. The City developed, 

updates and implements a Stormwater Management Plan (SWMP) that describes measures the City will 

implement throughout the five-year (2011-2016) permit term to reduce pollutant discharges in the MS4 

storm sewer system. Best Management Practices include both programs and capital projects in the 

following categories: development standards; industrial and commercial controls; illicit discharge 

detection and elimination; structural controls; operations and maintenance; preservation and restoration 

of natural areas; and public involvement. These BMPs are reflected in the bureau’s Investment Strategy.  

The City’s stormwater system includes approximately 9,000 UICs that collect stormwater from the public 

right-of-way and City-owned properties and discharge it to the subsurface. Approximately 90 percent of 

the UICs include a sedimentation manhole prior to the sump. UICs are most prevalent east of the 

Willamette River where soils better support infiltration. The City’s WPCF permit regulates the 

construction, operation, and maintenance of all City-owned and operated UICs. Unlike the MS4 permit, 

the WPCF permit includes numerical standards, based on national drinking water standards, for 

stormwater discharges to a UIC. The permit also establishes the requirements the City must implement 

throughout the ten-year (2005-2015) permit term to control pollutants prior to discharge to a UIC to 

protect groundwater as a drinking water resource. These requirements are included in the bureau’s 

Investment Strategy.  

As discussed earlier in this plan, the city’s stormwater management approach also relies on assets not 

owned or controlled as part of the BES system. This includes nearly 300 miles of surface streams and 

rivers, numerous acres of natural area and open space that convey, absorb, and filter rainfall and 

stormwater, and the tree canopy that intercepts rain and reduces stormwater volumes citywide. To help 

protect water quality and reduce stormwater runoff, BES and other bureaus invest in protecting and 

restoring natural areas and expanding the urban tree canopy on public and private property. For more 

information about Portland’s natural and green infrastructure see the City’s Natural Resource Inventory, 

urban canopy studies, and the Portland Parks & Recreation chapter in this document. 

  



Adopted Plan June 2016 Citywide Systems Plan 

Chapter 6. Bureau of Environmental Services  145  

Figure 6.11 Existing Stormwater System 
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Stormwater System Levels of Service 

Recently, the Bureau has intensified its stormwater planning activities, especially outside of the combined 

sewer system. Efforts are underway to update the Stormwater Management Manual (SWMM) and 

develop a comprehensive system plan for stormwater. The proposed stormwater system plan will focus 

first on identifying risk associated with failing to meet defined levels of service and then performing a 

targeted alternatives analysis with the goal of identifying and addressing the greatest sources of 

stormwater-related risk. The Bureau established service categories and related performance indicators to 

help frame the characterization of system deficiencies, development and evaluation of alternatives, and 

selection of recommended improvements. These categories include: 

 Protect public health and safety and property: 

o Sanitary sewage releases: In the separated area, sewage releases to surface water are 

prevented for storm events up to a 5-year frequency. In the combined sewer area, 

prevent releases to buildings or streets up to a 25-year storm frequency. 

o Erosion and landslide hazards: Limit risk claims due to City stormwater. 

o Localized/nuisance flooding: Design and manage infrastructure to limit nuisance flood 

events. 

o Groundwater contamination: In the UIC area, facilities are managed to effectively reduce 

pollution to the groundwater. 

 Protect biological communities and improve ecological function: 

o Loss of habitat: Address water quality and quantity consistent with requirements of the 

Endangered Species Act. 

o Mitigate contamination of surface water and sediments through use of pollution reduction 

facilities. 

o Minimize disruption to the hydrologic cycle by managing impervious area and through 

flow attenuation. 

 Support community needs: 

o Address deficiencies that impede community improvements. Increased impervious 

surface area – whether public of private – requires an approvable discharge point for 

stormwater conveyance. 

Since 1999, the Stormwater Management Manual (SWMM) has provided policy and design requirements 

for stormwater management throughout the City of Portland. The requirements apply to all development, 

redevelopment, and improvement projects within the City of Portland on private and public property and in 

the public right-of-way. Portland’s approach to stormwater management emphasizes the use of vegetated 

surface facilities to treat and infiltrate stormwater on the property where the stormwater runoff is created. 

Infiltrating stormwater onsite with vegetated surface facilities is a multi-objective strategy that provides a 

number of benefits, including but not limited to pollution reduction, volume and peak flow reduction, and 

groundwater recharge. These benefits play a critical role in protecting stormwater infrastructure and 

improving watershed health. Revisions to the SWMM will incorporate a systems-based approach, which 

will focus on the needs of the system to which stormwater is being conveyed. For example, the risks and 
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requirements for protection of groundwater when stormwater is infiltrating into the ground are different 

than the risks and requirements for protecting the capacity and treatment needs of the combined sewer 

system. The SWMM will continue to emphasize a management hierarchy, requiring onsite stormwater 

management prior to conveyance offsite. As stormwater system and facility planning evolves, the SWMM 

will focus regulatory and design approaches by local stormwater systems, including storm-only sewers, 

drainageways and waterbodies, and combined sewer systems.  

Stormwater System Current and Projected Condition and Capacity 

Comprehensive condition data is not available for the stormwater system in the separated stormwater 

areas. Of particular concern for stormwater management are the many miles of public right-of-way that 

are undeveloped or otherwise lack adequate stormwater infrastructure, see Figure 6.12  

While comprehensive stormwater system planning is underway, existing plans and modeling information 

reveal some of the condition and capacity issues related to the stormwater system in each watershed. 

These are summarized below. 

Portland Willamette River Watershed 

The Willamette Watershed’s developed areas are largely served by the combined sewer system, but 

portions of the area are also served by UICs and the City, Port of Portland, and ODOT MS4 systems and 

private systems. The areas within the watershed that have been analyzed with modeling are shown in 

Figure 6.11.  

Studies such as the Westside Streams Water Quality and Trend Analysis Status Report (2010) and the 

Tanner Creek Water Quality Characterization (2011) identify sources of water quality deficiencies in the 

watershed and guide the development of pollution reduction projects.  

Primary deficiencies in the Willamette watershed are water quality and high flows in the natural channels 

of the west hills that lead to degradation of the streams. Similar to the Fanno Creek and Tryon Creek 

watersheds, steep slopes and low infiltration capacity of soils presents challenges for on-site stormwater 

management in some areas, and makes innovative solutions and protection of the existing natural 

resources that manage water important. 

The Stephens Creek subwatershed of the Willamette has had the most complete and recent stormwater 

evaluation (2013). It was the first watershed analysis that evaluated not only conveyance system capacity 

and water quality, but also the hydrologic indicators of stream health. In this area, approximately 22% of 

taxlots do not have an approvable stormwater discharge point and approximately 25% of the city-

managed rights-of-way in the subwatershed do not have an approved stormwater conveyance system. 
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Figure 6.12 Roads Underserved by Stormwater System 
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Columbia Slough and Columbia River Watersheds 

The existing stormwater systems in the Columbia Slough watershed and on Hayden Island are shown in 

Figure 6.11. The Columbia Slough watershed is flat, primarily sandy alluvium with good infiltration, but a 

high water table, which limits the use of sumps and surface infiltration facilities in some areas.  

Several entities are responsible for conveying and treating stormwater runoff in the Columbia Slough 

watershed, which creates unique management challenges. The City of Portland is only responsible for 

systems that convey stormwater from public right-of-way to the slough. The City manages stormwater in 

the southeast portions of the watershed using approximately 3,500 UICs. In the Columbia South Shore 

Well Field, wellhead protection area regulations limit infiltration of stormwater. Private and public UICs in 

this area are required to protect the groundwater through measures to control and treat spills that could 

pollute runoff.  

Three public drainage districts, operating separately from the City of Portland, are responsible for flood 

control within their respective district boundaries. Flood control responsibilities include preventing 

Columbia River water and local stormwater from flooding property by operating pump stations to convey 

flow into the Columbia Slough and Columbia River. There are over 600 privately-owned stormwater 

conveyance systems that discharge runoff from private properties into the slough. The Portland 

International Airport and the Oregon Department of Transportation (ODOT) own and operate stormwater 

systems that discharge to the slough at 15 different outfall locations. The Port of Portland operates 

several more private stormwater systems that discharge stormwater from their properties into the slough.  

The City is currently using hydrologic and hydraulic modeling to assess stormwater system capacity 

deficiencies for much of the service area through a cooperative project with Multnomah County Drainage 

District #1 (MCDD) to recertify the district’s levee system with the Corps of Engineers. In addition, 

stormwater system deficiencies related to sediment quality in the slough are being evaluated as part of a 

DEQ Consent Order. BES has identified 52 priority city-owned stormwater outfalls that need pollution 

control. The investment strategy includes an estimate for these projects.  

Johnson Creek Watershed 

The existing stormwater systems in the Johnson Creek watershed are shown in Figure 6.11. Stormwater 

sumps, or UICs, are the primary stormwater management system within the watershed. Currently, the 

watershed has about 2,400 active sumps.  

Flooding along Johnson Creek is a significant stormwater-related issue. Under the Johnson Creek 

Restoration Plan (2001), the City is working to reduce “nuisance floods” (floods that have about a 10% 

chance of occurrence in any given year, or an average of once every 10 years), while also improving 

water quality and habitat. Until recently, Johnson Creek flooded Foster Road in the Lents area about 

every other year. With the completion of the Foster Floodplain Natural Area restoration project in 2012, 

flooding is expected to be reduced to a six to eight year recurrence, and further implementation of 

projects from the restoration plan will continue to improve conditions. In addition, a multi-bureau team is 

studying the feasibility of managing larger floods (those that have about a 1% change of occurrence in 

any given year, or occur on average once every 100 years). 
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Resources have recently shifted to study and understand the stormwater flows from East Buttes, Johnson 

Creek tributaries and other upland areas into Johnson Creek. Stormwater system planning is expected to 

comprehensively identify system deficiencies. Based on hydraulic modeling and field observations, 

stormwater system capacity deficiencies are expected to be identified in the steep, natural channels south 

of Johnson Creek and east of Interstate 205. Soils in this area have limited capacity to infiltrate 

stormwater. Natural drainage and local seeps and springs make on-site stormwater management difficult. 

Disruption of these resources has caused problems for development. Steep slopes present potential 

landslide risks and many streets lack stormwater management infrastructure. The relatively recent 

development in some neighborhoods east of I-205 and south of Powell Boulevard has increased the 

amount of impervious area and decreased vegetation, contributing to the flashiness (rapid rise and fall) of 

Johnson Creek and its tributaries and exacerbating stormwater problems downstream.  

Fanno and Tryon Creeks Watersheds  

The existing stormwater systems that contribute flow to Fanno Creek, other Tualatin River tributaries, and 

Tryon Creek are shown in Figure 6.11. This figure also shows the portions of the stormwater system that 

have been assessed using hydrologic and hydraulic models.  

Water quality is a primary challenge related to stormwater in these watersheds. As a part of the Fanno 

and Tryon Creeks Watershed Management Plan (2005), pollutant loading from different land uses was 

modeled. These results were used to estimate the source of water quality deficiencies in these 

watersheds and serve as a guide for the development of pollution reduction projects. High traffic 

commercial corridors are a significant source of pollutants. Some existing stormwater detention ponds 

contribute to temperature problem. 

The 2005 Fanno/Tryon Watershed Management Plan also identified numerous stormwater capacity 

deficiencies at culvert crossings and within piped systems. In addition, most of Portland’s properties and 

streets that lack adequate stormwater systems are located in the Fanno and Tryon watersheds. These 

areas tend to have soils with low infiltration capacity that do not allow for on-site stormwater discharge; 

steep slopes that have potential landslide hazards; and streets that lacking drainage infrastructure for off-

site stormwater discharge.  

Recommended Stormwater System Improvements 

Recommended improvements can be divided into two categories: retrofits to address stormwater issues 

that impact existing development and proactive options that can reduce the need to expand the 

stormwater management system. These vary somewhat by watershed and by stormwater basin. 

In the combined sewer basins, priority will continue to be on managing stormwater as close to the source 

as the possible (i.e., keep water out of the sewer), as called for in the City’s NPDES permit. This strategy 

will be implemented through projects such as private property retrofits (eco-roofs, rain gardens, parking 

lot retrofits) and public stormwater infiltration facilities in the rights-of-way. The investment strategy 

includes these multi-objective green infrastructure projects, which also address basement sewer backups. 

Within in the combined sewer basins, there also may be opportunities to separate stormwater from the 

sanitary sewer system. This approach is currently under review in the Lloyd District area. 
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In the separated stormwater areas, the Bureau has identified a variety of projects and programs to 

address stormwater system needs. In addition to the types of projects identified for the combined area, 

there are also projects to address flood management, pollution reduction, and overall watershed health. 

However, it is important to note that the Bureau anticipates that there will be areas where it is neither 

technically nor financially feasible to provide stormwater management services. It may be desirable to 

encourage increased density in areas that are already highly impervious. Allowing for higher density may 

make neighborhood stormwater management system improvements more cost effective by increasing the 

number of properties served in proportion to the public investment. 

Citywide, the bureau continues to invest in programmatic approaches that protect the existing stormwater 

system and natural resources, and help avoid the need for future costly capital projects to treat 

stormwater. These programmatic approaches include capital programs included in the investment 

strategy, such as land acquisition for protecting high-quality natural resources that are part of the water 

cycle, and green street projects. Non-capital programs, such as community education and outreach, tree 

planting, revegetation and control of invasive species are also critical parts of the bureau’s strategy to 

protect water quality and address other regulatory drivers. 

While citywide stormwater system planning is not yet complete for all areas, existing watershed and 

stormwater plans recommend the following investments. Additional stormwater system improvements to 

address system risk will be recommended in the coming years. 

In the Columbia Slough Watershed, projects will focus on water quality with a primary goal of improving 

the quality of the sediments in the Slough. Specific water quality projects are being identified as part of 

the Columbia Slough Sediment Order. Flood control is also an issue in the slough, both keeping 

Columbia River water from flooding property within the drainage districts’ boundaries and keeping 

stormwater generated from within the drainage districts from flooding properties. A study will determine 

whether or not a new stormwater pump station is required. The bureau continues to invest in protection, 

restoration, and enhancement of natural resources as well as built infrastructure improvements.  

In the Johnson Creek Watershed, projects will continue to focus on floodplain restoration and 

management through restoration in target areas along the main stem of the creek. These projects are 

multi-objective: providing flood mitigation, improving water quality, and enhancing fish and wildlife habitat. 

The CIP identifies larger flood mitigation projects in West Lents and in East Lents. Restoration is 

underway on Crystal Spring Creek, a tributary stream that is a source of clean, cold, and constant flows. 

Projects are also underway to protect and restore natural resources in the uplands and tributaries. Future 

work will begin to address upland stormwater system conveyance and capacity. 
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In the Fanno/Tryon Watershed, projects will focus on stormwater system improvements including flow 

control and treatment to improve water quality, protect streams, and ensure storm system reliability. 

Stormwater retrofits will focus on managing stormwater from existing impervious area in major 

transportation corridors such as Beaverton-Hillsdale Highway and SW Barbur Boulevard. Projects to 

increase culvert capacity and improve fish passage in the streams and their tributaries are underway or 

planned. Additional projects include stream daylighting, sewer infrastructure protection, stream 

enhancement, and roadside drainage and shoulder improvements. The bureau and partners continue to 

focus on protecting, restoring, and enhancing natural resources that support water quality, hydrology, and 

habitat.  

In the Willamette River Watershed, the Bureau will continue to implement stormwater projects to address 

capacity in the combined sewer system to limit sewer overflows and improve watershed health. In the 

separated sewer system projects will address other stormwater-related impacts to the river, tributaries 

and their watersheds. Projects will focus primarily on controlling the flow of stormwater and improving 

water quality through projects to retrofit existing impervious area with stormwater facilities along public 

right-of-way and on private property. Construction of new neighborhood-scale water-quality facilities could 

be a cost-effective solution in some areas. As in the Fanno/Tryon Watershed, projects often require 

partnering with other public agencies (such as ODOT) or private property owners. Restoration and 

enhancement of remnant habitat areas along the main stem Willamette River to create habitat “stepping 

stones” through the industrial harbor and downtown core is important for ESA-listed species migrating to 

upstream habitats. 

Investment Strategy  

Process 

Each year, the Bureau prepares capital and operating budgets for the upcoming fiscal year and for the 

five-year planning horizon. The work of the Bureau is focused on strategic and comprehensive program 

delivery protecting public health and restoring the environment within a prescribed, but negotiated, 

regulatory framework. Using asset management principles including reducing risk and the likelihood of 

failure, the Bureau develops budgets to maintain infrastructure and natural systems to meet regulatory 

requirements and enhance the health of watersheds. Asset management addresses life-cycle costs, 

trade-offs between capital and operating expenditures, and prioritization of projects based on risk and 

consequence of failure, to achieve long-term system sustainability and acceptable levels of service. The 

Bureau uses an integrated approach, rather than one that addresses only single subject regulatory 

requirements, whenever possible. Taking an integrated approach is often more cost-effective and results 

in better watershed health outcomes – hydrology, water quality, habitat, and biological communities – 

while also addressing other urban environmental problems.  

In order to be best stewards of ratepayer dollars, the bureau delivers its services through a wide array of 

operating programs that complement the capital investments. Public education has proven to be a 

particularly cost-effective approach to reducing the volume and pollutant load entering the sewers. 

Investing in public engagement and community stewardship has yielded a number of stormwater 

management benefits such as extensive tree planting, clearing of invasive species in parks and other 
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natural areas, and construction and maintenance of stormwater facilities by private entities (such as eco-

roofs and rain gardens). The bureau works closely with a number of non-governmental organizations 

including watershed councils, environmental groups, and neighborhood groups, which often leverages 

volunteer contributions and other sources of funding to meet multiple community benefits. 

The Bureau has been implementing an asset management approach to guide investment for several 

years. To date, extensive work has focused on the Combined and Sanitary Collection System where an 

updated Systems Plan has evaluated projects using a risk-based asset management framework. This 

approach will be expanded to the Bureau’s other systems and asset types as resources are available to 

do the required analysis. Watershed monitoring data, regulatory requirements and watershed planning 

(such as the Johnson Creek Restoration Plan) guide prioritization of stormwater and watershed 

investments. Applying asset management approaches to the natural systems and green infrastructure is 

an emerging effort for the Bureau. 

The Capital Improvement Plan (CIP) is developed utilizing a multi-step process to identify, develop, 

review, score, and rank projects to determine funding and scheduling priorities and ensure that the core 

sanitary sewer and stormwater systems are met to serve the community. A bureau-wide stakeholder 

review team investigates, scores, and ranks all CIP projects in accordance with identified CIP criteria. CIP 

weighted criteria, scoring, instructions, scheduling guidelines, estimating procedures, and project request 

forms are used to ensure each project is developed, reviewed, and scored based on detailed and 

consistent information. A CIP development strategy guides project selection and scheduling. Projects are 

reviewed by managers in finance, program areas, operations, and engineering to ensure financial 

resources are expended effectively and appropriately. The bureau director reviews the final CIP plan and 

submits it to City Council during the annual City budget process.  

The public is involved in the budget development process through the Bureau’s Budget Advisory 

Committee and the Public Utilities Review Board. All CIP projects that affect the public include public 

involvement and outreach plans. 

Projects and Programs 

The major components of the sewer system define the program categories within the capital budgeting 

process: Sewage Treatment, Maintenance and Reliability, Surface Water Management (i.e., stormwater 

and watershed health), and Systems Development.  

The Bureau focuses efforts on comprehensive, multi-purpose solutions in the highest priority areas for 

work in all four program areas of the CIP, guided by both regulatory requirements and the Bureau’s 

mission and Strategic Plan. The Bureau anticipates nearly $2 billion in capital investment in these 

programs over the next twenty years. Capital projects and programs are drawn from the recommended 

system improvements discussed in earlier sections. It is important to note that the proposed Investment 

Strategy represents a conservative financial approach to addressing system needs. The Bureau’s 20-year 

Investment Strategy (included in Appendix A) is summarized in Table 6.4.  
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Table 6.4 Investment Strategy Summary 

Program FY 2013-2018 FY 2018-33 

Wastewater Treatment and Pumping $109,671,000 $305,964,000 

Maintenance & Reliability $328,896,000 $702,800,000 

System Development $23,462,000 $60,000,000 

Surface Water Management $73,441,000 $127,515,000 

TOTAL $535,470,000 $1,196,279,000 

Specific objectives for the program areas are described below. 

Sewage Pumping and Treatment Systems 

Regulations, primarily through the NPDES Waste Discharge permits, require investment in the ten year 

planning horizon with a focus on process improvements at Columbia Boulevard Wastewater Treatment 

Plant (CBWTP), including secondary process improvements and upgrades to the mixing systems in the 

digesters. Other investments in this program area will focus on ongoing maintenance at the CBWTP and 

the Tryon Creek Wastewater Treatment Plant through the Repair, Rehabilitation and Modification 

program and the Pump Station Improvement program. An updated Facilities Plan for CBWTP was 

completed in March 2010; no new projects were identified for the near term. The draft TCWTP Facilities 

Plan identifies extensive investments to be made at this site including acquisition of property for a new 

headworks facility which will allow for gravity flow through the plant and upgrades to nearly all the existing 

facilities on site. 

Collection System Maintenance and Reliability 

This program area is focused on improving and maintaining the existing sanitary and combined sewer 

collection system to provide accepted levels of service. The March 2012 Systems Plan (for sanitary and 

combined sewers) recommends grey and green infrastructure projects that have a favorable benefit/cost 

ratio and reduce system risk. The plan identified approximately $175 million in pipe rehabilitation for near-

term investment. Additional projects are planned to address the highest risk of basement sewer backup. 

In response to system failure in the Fanno Basin, an extensive improvement program is underway 

through fiscal year 2016, including a new pump station to augment the existing pump station. A small 

amount of work remains to meet ongoing requirements for the Combined Sewer Overflow Program to 

provide increased efficiency of system operations. 

Surface Water Management 

This program area focuses on systematically protecting and restoring surface water assets (such as 

drainageways, streams and wetlands) and improving overall watershed health to protect public health and 

safety and comply with state and federal regulations. Projects often involve collaboration with other public 

agencies, nonprofits and community partners. The Bureau prioritizes projects that protect the most critical 

existing watershed functions and/or preserve those locations at the greatest risk of damage. This is 

accomplished by implementing the Watershed Management Plan recommendations for restoring 

important natural functions and/or using green infrastructure to reduce or avoid stormwater impacts. A 

stormwater system plan for the Stephens Creek subwatershed was completed in 2012 which identified 
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investment needs for that area. A citywide stormwater system planning process is now underway to 

identify projects to improve stormwater conveyance, capacity and water quality. Other near-term priorities 

for this program area include continuing restoration of Johnson Creek and its floodplains; stormwater 

retrofit projects in Fanno/Tryon and the Columbia Slough; and restoration and enhancement projects 

along the main stem Willamette River and its tributaries, and the Columbia Slough.  

Systems Development 

In support of Metro’s 2040 Growth Concept, this program area funds projects that cost effectively and 

incrementally expand the sewer collection system to serve planned development. Work is underway to 

identify clusters of properties that are currently served by on-site sewage systems, such as septic or 

cesspools, and to plan for alternatives prior to failure of on-site systems. This program also funds sewer 

improvements in association with public works projects by others, primarily transportation projects – both 

road and transit. In response to City Council action, the Bureau has developed a program to address non-

conforming sewer connections. Most of the work to date has been in response to either a service failure 

or a property sale. Some work has been accomplished in conjunction with planned pipe rehabilitation 

projects.  

Financial Strategy 

The Bureau annually prepares a five-year financial plan. Periodically, the Bureau forecasts on 10-year 

and 20-year horizons to gain additional understanding and insight into long-term financing needs and rate 

implications. The five-year financial plan has three key elements. Initially, operating and capital 

expenditure requirements for the Bureau are developed through separate operating and capital planning 

processes and then they are brought together. Overall revenue requirements and a corresponding five-

year funding program are developed taking into account the impact of capital construction on future 

operations and maintenance requirements.  

The financial planning process lays the groundwork for setting utility rates, which are formally adopted 

each year by the City Council. Rates are set on a cost of service basis, meaning that rates are designed 

to charge customers for their proportional cost of collecting, transporting, and treating discharges. Debt 

obligations (“mortgage payments”) have a significant impact on the bureau’s financial plan and its rates. 

In  fiscal year 2013-14, approximately one-third of the budget was allocated to debt payments. 

Existing Financial Strategies 

Environmental Services receives revenue for capital investment from sewer fees, charges and permits; 

line and branch and system development charges; cash transfers from the Sewer System Operating 

Fund; and Bond proceeds, the latter are the primary funding source of the Bureau’s capital expenditures.  

System Funds 

The Bureau’s financial reporting system is organized into five separate funds: 

 The Sewer System Operating Fund provides for the day-to-day operation, maintenance and 

management of Bureau programs.  
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 The Sewer System Construction Fund holds equity contributions and net bond proceeds for 

transfer to the Sewer System Operating Fund to reimburse capital-related expenditures. 

 The Sewer System Debt Redemption Fund provides for payment of debt incurred for capital 

construction. 

 The Sewer System Rate Stabilization Fund functions as a reserve that enables the Bureau to 

level its projected annual revenue requirements to reduce significant changes in sewer and 

stormwater rates from year to year.  

 The Environmental Remediation Fund was created to provide funding to remediate former 

solid waste disposal sites. The Environmental Remediation fund now also provides funding of 

the City’s share of the Portland Harbor Superfund program remedial investigation and 

feasibility study costs and the City’s source investigation program 

Debt Service Coverage 

The Bureau’s current financial planning standard is to set rates adequate to provide Net Revenues (gross 

revenues less operating expenses) including transfers from the Rate Stabilization Fund equal to or 

greater than 1.50 times the annual debt service requirement on first lien debt, and 1.30 times the annual 

debt service requirement on all (first and second lien) debt. These targets exceed the requirements 

specified in the existing debt covenants. This approach helps the bureau maintain a high bond rating, 

which reduces the cost of borrowing money to pay for capital projects.  

Ending Fund Balances 

The Bureau’s current policy is to maintain combined ending fund balances within the Operating Fund and 

the Rate Stabilization Funds equal to or greater than 10 percent of each year’s operating expenses.  

The Construction Fund ending fund balance is targeted at 35 percent of the next year’s CIP, or $500,000, 

whichever is greater, for planning purposes. Actual ending fund balance will differ depending on the rate 

of expenditures and the timing of CIP borrowings. 

Projected revenues and expenditures 

Table 6.5 depicts forecast resources and requirements for the Operating Fund. While the Bureau annually 

prepares a five-year financial plan, Table 6.5 includes an FY2019 – FY2033 summary column to provide 

a 20-year extended outlook.  
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Table 6.5 Sewer system operating fund forecast sources and use of funds ($1,000) 

Item 2014 2015 2016 2017 2018 
FY2019 – 
FY2033 

Resources       

Service Charges & Fees $275,404 $294,507 $315,179 $335,524 $353,283 $6,733,906 

Connection Fees  9,910   9,364   9,909   10,494   10,773   266,070  

Wholesale Contracts  3,445   3,555   3,669   3,787   3,909   77,778  

Other Service Charges & Misc.  7,907   6,335   6,475   6,681   6,872   140,826  

Cash Transfers In -       

Rate Stabilization Fund  10,400   -   -   -   -   32,250  

Sewer Construction Fund  86,400   112,100   110,345   108,732   112,424   2,080,868  

Capitalized Overhead  8,255   8,413   8,574   8,738   8,905   155,960  

Other Funds  697   181   186   192   199   3,951  

Interest Income  81   36   54   53   48   652  

Beginning Fund Balance  52,999   58,176   62,214   66,539   70,786  74,404  

Total Resources $469,226 $491,052 $515,200 $544,623 $567,356 $9,566,665 

Requirements       

Personal Services 45,637  47,014  50,498  51,878  54,149  1,072,772  

Materials & Services  36,893   38,470   40,657   43,172   44,897   820,078  

Internal Services  33,153   34,689   36,233   37,722   38,986   759,166  

Capital Outlay (1)  113,121   111,623   111,548   117,357   112,837   2,156,169  

Int. Accruals/Lease Purchase  71   46   67   79   73   277  

Cash Transfers -       

General Fund Overhead  6,965   7,348   7,753   7,966   8,186   156,865  

Construction Fund  18,759   20,096   20,916   22,963   29,153   1,660,573  

Rate Stabilization Fund  1,550   5,550   5,825   4,750   -  28,875  

Debt Redemption Fund  151,949   160,579   171,426   183,984   200,474   2,741,297  

Other Cash Transfers  2,977   3,401   3,727   3,972   4,205   59,763  

Ending Fund Balance  58,176   62,214   66,539   70,786   74,404   110,830  

Total Requirements $469,226 $491,052 $515,200 $544,623 $567,356 $9,566,665 
(1) Includes capitalized personal services, materials & services, internal services, land, equipment and capital improvements 

Revenues from service charges and fees, and transfers from the Sewer Construction Fund are the largest 

resources for the Operating Fund. Projections for expected new customers, average water use per 

account, increases in impervious area, and planned rate increases are used to forecast revenues over 

the forecast period. 

Operating expenses include personal services, materials and services, internal services, transfers for 

general fund overhead, and transfers to the Rate Stabilization, Construction, Environmental Remediation, 

and Debt Redemption Funds. The operating expense forecast reflects the Bureau’s existing operating 

budget, assumed cost escalation factors and service additions associated with CIP and other programs. 
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Factors Influencing the Forecast 

The following are considered risks to the forecast as their potential effects were not explicitly included in 

the investment strategy or financial forecast. Potential costs are not known in all cases.  

 Portland Harbor 
The Portland Harbor Superfund Site investigation is currently focused on a stretch of the 

Willamette River from River Mile 2 to River Mile 12. The City is one of the potentially 

responsible parties actively engaged in assessment and evaluation of cleanup alternatives in 

this section of the river. The total cost associated with the cleanup and restoration activities 

and the City’s ultimate share of those costs are unknown at this time. 

 Willamette Basin TMDLs  

The DEQ intends to finalize a mercury TMDL within the next few years and an update of the 

temperature TMDL is also pending. Changes may affect operations at the Tryon Creek 

Wastewater Treatment Plant and some projects and programs, but specific implications and 

the ultimate costs are unknown at this time. 

 MS4 Permit  
The City's MS4 permit includes requirements to evaluate program effectiveness at reducing 

applicable TMDL parameters. As new TMDLs are developed and approved, technical work 

and associated budgets will likely increase.  

 Sanitary Sewer Overflows (SSOs) 
State and federal regulators continue to study the operations and maintenance of municipal 

sewer systems and potential guidelines regarding SSOs. Should SSO rules similar to those 

proposed in 2001 eventually become effective, the Bureau's sewer system would be affected. 

Such rules could have significant financial impacts to both capital (via upsizing of facilities) and 

operating (increased system oversight) budgets. 

 Sanitary and Stormwater Service to Residents 
As discussed in earlier sections, there are challenges to providing sanitary sewer service to all 

properties within the USB. These include properties with onsite disposal, undeveloped 

properties, and properties serviced by under capacity sewer lines. While some of the solutions 

are included in the financial forecast, the full extent of the need is not fully known. Similarly, the 

Bureau recognizes the need to make improvements to the stormwater system, however, the 

extent of these improvements is not fully known at this time. 

 Sanitary Sewer and Stormwater Rates 
The bureau’s capital and operating budget forecasts are influenced by annual sewer and 

stormwater rates approved by the City Council. Planned operations and maintenance of, and 

capital improvements to, the sewer and stormwater systems will depend on continued 

predictable increases in rates. Annual rate increases determine the bureau’s ability to address 

the key issues and concerns listed in the Overview section. Lower rate increases than planned 

would require either reduced operation and maintenance expenditures or delays in 

maintenance of existing infrastructure and new capital system improvements, which may 

increase future costs. 
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In addition, the financial forecast makes assumptions about factors internal to the Bureau and the City, 

such as program levels, and external factors, such as inflation and borrowing costs. Changes to these 

factors may change the financial forecast. This is particularly true of an extended forecast such as the 20-

year forecast shown in Table 6.5. The following describes some of the factors and risks involved in 

unanticipated changes: 

 The financial forecast is based on a 1.5% decrease in average use per single-family residential 

customer (based on winter water consumption), and a 0.75% decrease in average use per 

multi-family, commercial and industrial customer, roughly consistent with recent history. The 

forecast also assumes an account growth rate of 0.5% per year. Should consumption or 

account growth be lower than anticipated, revenues would be adversely affected. 

 Changes in interest rates will affect the cost of new debt. Any significant increase in interest 

rates over the forecast interval will increase revenue requirements for interest on new debt. 

Conversely, lower-than-anticipated interest rates would reduce borrowing costs and therefore 

revenue requirements. 

 The forecast rate increases are based on best estimates of inflation over the forecast interval. 

An increase in the actual rate of inflation above the forecast inflation rate will lead to 

correspondingly higher revenue requirements. 

 The current economic recession has resulted in a drastic drop in all construction related fees 

and permits, most notably System Development Charges, which are a material revenue 

source. The financial plan assumes construction activities will rebound. If construction activity 

does not rebound as assumed, revenues would be adversely affected. 

 
  



Adopted Plan June 2016 Citywide Systems Plan 

Chapter 6. Bureau of Environmental Services  160  

 



Adopted Plan June 2016 Citywide Systems Plan 

Chapter 7. Portland Water Bureau  161  

Chapter 7 
Portland Water Bureau 

Overview 

The Portland Water Bureau has supplied domestic water to residents of the Portland area for more than 

100 years and is the largest supplier of domestic water in Oregon. The Portland water system serves 

drinking water to about 940,000 Oregonians, almost one-quarter of the state’s population. In 2012-13, the 

Portland Water Bureau directly served a retail population of over 570,600 people in 163,000 residential 

households (both single and multi-family residences) and about 20,000 commercial and industrial 

customers. Portland's wholesale customers served an estimated population of approximately 450,000 in 

2012-13. 

Vision, Mission & Values 

The mission of the Portland Water Bureau is to provide reliable water service to customers in the 

quantities they desire and at a quality level that meets or exceeds both customer and regulatory 

standards; to provide the highest value to customers through excellent business, management, and 

operational practices, and appropriate application of innovation and technology; to be responsible 

stewards of the public’s water infrastructure, fiscal and natural resources; and to provide the citizens and 

City Council with a water system that supports their community objectives and overall vision for the City of 

Portland. 

Purpose of this Chapter 

This chapter describes the public facilities and services provided by the Portland Water Bureau that are 

necessary to carry out its mission. It identifies desired levels of service, inventory and condition 

information for existing public facilities, and future facilities that will be necessary to support the land uses 

designated in the Comprehensive Plan, as required by Oregon Planning Goal 11: Public Facilities and 

Oregon Revised Statute 197. Carrying out the Bureau’s mission and other City and community goals may 

also require programs, investments and practices that are not related to public facilities. This chapter may 

acknowledge – but does not comprehensively address – these measures.  

System Services 

Service Area 

Approximately 940,000 people living within a 225-square-mile service area around Portland are served by 

the Water Bureau’s retail and wholesale water sales, see Figures 7.1 and 7.2. The Water Bureau 

delivered 33 billion gallons (BG) to customers during fiscal year (FY) 2012-13. The 20 wholesale water 

customers are located in Multnomah, Clackamas and Washington counties. 
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Services Provided 

The Water Bureau provides reliable water service to customers in the quantities they desire. Water from 

two sources, the Bull Run watershed and the Columbia South Shore Well Field, is of consistently high 

quality and meets all regulatory standards.  

Service Agreements & Partnerships 

The Portland Water Bureau currently has wholesale water sales agreements with 20 water providers in 

Portland's metropolitan area -- including cities, water districts, and private water companies. Eight of 

these water providers have service areas within the Urban Services Boundary of the City of Portland. 

These include: Burlington Water District, Lorna Water Company, Palatine Hills Water District, Raleigh 

Water District, Rockwood PUD, Tualatin Valley Water District, Valley View Water District, and West Slope 

Water District. Some wholesale providers also provide service to small groups of Portland citizens 

through “wheeling” agreements. These agreements are used where it is difficult or overly expensive to 

provide water directly from Water Bureau facilities.  

The Clackamas River Water District and Sunrise Water Authority provide water services to 

unincorporated areas within Portland’s urban service boundary to the south of Portland. These water 

districts operate in partnership with each other through a cooperative agreement and use the Clackamas 

River as their main water supply source.  

The Portland Water Bureau is a member of the Regional Water Providers Consortium. Members include 

more than 20 municipalities (including the City of Portland), water districts and Metro. (Metro is the 

regional growth management agency serving Clackamas, Multnomah, and Washington counties.) The 

Consortium serves as a collaborative and coordinating organization to improve the planning and 

management of regional municipal water supplies, including regional water conservation implementation 

and emergency preparedness coordination. The Consortium and its members endorse the Regional 

Water Supply Plan as the region's water supply strategy for the future. Water providers belonging to the 

Consortium retain full authority to operate and upgrade their systems and infrastructure.  

The Portland Water Bureau maintains partnerships and agreements with other city bureaus and regional 

and state transportation agencies, providing services such as relocating water mains as directed by City 

Council. The bureau also has agreements with the U.S. Forest Service for activities within the Bull Run 

watershed, which is located in the Mt. Hood National Forest. 

The City of Portland also maintains partnerships with the cities of Gresham and Fairview regarding 

participation in the Columbia South Shore Well Field Wellhead Protection Program.  
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Figure 7.1 Drinking Water Supply System Retail and Wholesale Service Areas 
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Figure 7.2 City of Portland Retail Service Areas  
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Inventory Summary 

Water is supplied from the Bull Run watershed, located between the city and Mt. Hood, and the Columbia 

South Shore Well Field, located along the Columbia River, through approximately 2,250 miles of pipes 

within the City’s boundaries. In 2013, the water system was valued at about $7.6 billion.  

The City’s water system includes five integrated sub-systems:  

 a supply system, which collects water from the Bull Run watershed and Columbia South Shore 

Well Field;  

 a transmission system of conduits, which moves water to a number of reservoirs;  

 a terminal storage system of reservoirs;  

 a distribution system of mains, service lines, pumps and tanks, which distribute water to 

residences and businesses; and  

 support facilities to assist in the operation and maintenance of the water system. 

Figure 7.3 illustrates the main components of Portland’s water system. The components are described in 

more detail in Tables 7.1 and 7.2.  

Figure 7.3 Portland’s Water System  

 

Condition Summary 

The most recent Inventory and Condition Report prepared by the Water Bureau is summarized in Tables 

7.1 and 7.2. The replacement value of the water system is estimated at $7.6 billion in 2013 dollars. About 

63% of the value of the water system is in the distribution system. The supply system constitutes about 

13% of the value of the water system, transmission accounts for 16%, terminal storage is 6%, and 

support facilities account for 2% of the Bureau’s asset value.  
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Roughly 47% of the water system is estimated to be in good condition with 22% being considered very 

good. Approximately 23% of the water system is considered to be in fair condition, 6% is poor and 2% is 

considered to be very poor. Table 7.2 provides additional detail on asset value and condition. 

Table 7.1 Portland Water Bureau Summary of Value and Condition of Assets, 2013 

 Value ($ million) 
Asset Group Very Good Good Fair Poor Very Poor Total Value 

Supply $131.8 $457.2 $276.0 $82.3 $18.2 $967.0 

Transmission $64.9 $513.2 $518.7 $109.7 $0.2 $1,207.0 

Terminal Storage $218,9 $133.8 $18.1 $84.7 $0.0 $455.7 

Distribution $1,182.1 $2,434.1 $912.0 $190.1 $65.7 $4,785.4 

Support Facilities $40.8 $29.2 $18.0 $16.7 $59.3 $163.7 

Total $1,638.5 $3,567.6 $1,742.7 $483.6 $143.4 $7,578.8 

Table 7.2 Portland Water System Inventory and Condition, 2013  

 Value ($ million) 
Asset Group Very Good Good Fair Poor Very Poor Total Value 

Supply $131.8 $457.2 $276.0 $82.3 $18.2 $967.0 

Bull Run Roads 16.6 60.8 95.4 57.4 18.2 249.9 
Bull Run Lake 
Facilities 

0 17.2 .1.4 1.8 0 20.4 

Dam 1 Facilities 0 119.9 102.1 0 0 222.0 

Dam 2 Facilities 30.0 1161.3 34.9 13.8 0 240.0 
Headworks & Lusted 
Hill Facilities 

0 33.3 11.4 4.8 0 49.5 

Groundwater Well 
Sites 

0 36.5 26.6 2.9 0 66.0 

Groundwater Pump 
Station and Treatment 

27.7 27.1 4.2 1.6 0 60.6 

Groundwater 
Collection System 

57.5 1.1 0 0 0 58.7 

Transmission $64.9 $513.2 $518.7 $109.7 $0.2 $1,207.0 

Bull Run Transmission 46.2 204.6 305.1 76.1 0.2 619.8 

Transmission Mains 18.8 308.6 213.6 33.7 0 574.8 

Terminal Storage $218.9 $133.8 $18.1 $84.7 $0.0 $455.7 

Distribution $1,182.1 $2,434.1 $912.0 $190.1 $65.7 $4,785.4 
Distribution & 
Transport Mains 

721.3 1,549.3 254.0 47.7 9.0 2,582.5 

Services 112.6 323.2 381.1 65.3 17.1 899.4 

Valves 211.9 287.7 72.2 19.9 12.1 603.8 

Meters 23.9 24.0 19.4 15.0 5.3 87.9 

Hydrants 5.1 81.6 59.2 17.5 20.6 183.7 

Regulators 0.0 7.9 7.9 8.1 0 24.0 

Fountains 1.9 7.0 7.0 2.8 0.9 19.4 

Pump Stations 40.6 54.3 19.9 2.9 0.8 118.5 

Tanks 64.8 99.0 91.4 10.9 0.0 118.5 

Support Facilities $40.8 $29.2 $18.0 $16.7 $59.3 $163.7 

Interstate Facility 16.0 5.7 0.8 1.5 49.6 73.5 

Other Facilities 24.8 23.5 17.1 15.2 9.7 90.2 

TOTAL $1,638.5 $3,567.6 $1,742.7 $483.6 $143.4 $7,578.8 
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Capacity Summary 

Population Growth and Water Use 

The population in the Portland metropolitan area is expected to continue to increase. Although the 

physical boundaries of the retail service area are not expected to be redefined beyond the limits of the 

urban growth boundary (UGB), vacant land and redevelopment lots within the retail service area are 

increasingly being developed with higher-density housing and more mixed-use development than in the 

past. In addition, several of the bureau’s 20 wholesale customers have identified growth in existing 

service areas as well as some small additions to the UGB in 2004. 

Historical water use, both retail-only and combined retail and wholesale demand, has not kept pace with 

the increase in the service area population. Since 1992, the number of gallons per capita per day for the 

entire retail and wholesale area has declined while the population has grown.  

Demand Forecast 

Although the growth in demand does not increase at the same rate as the growth in population, analysis 

of future demand and population shows that demand will increase over time. Using a single-equation 

econometric model, the Water Bureau estimated the mathematical relationship between the overall 

demand for water and a series of explanatory variables including population change, weather factors 

such as precipitation and temperature, the average price of water, weekend use, climate change, and 

others. The result is a weather-normalized demand forecast for annual demand. The forecast also 

estimates demand under weather conditions that generated the highest average daily demand during the 

peak season (1967) and the highest single peak-day water demand (1981). Forecasts for Portland’s retail 

and wholesale annual average daily demand (ADD) have been developed to 2030 for both weather-

normalized and 1967 weather conditions for the entire year and for the peak season, respectively. 

Population estimates generated as a part of the population and allocation forecasts prepared for the 

Regional Transportation Plan were provided by METRO. Estimates were made based on approximate 

service territories of Portland and each wholesale customer. No estimate for future growth outside the 

existing service territories was included, although some growth outside the existing service territory is 

likely for some providers as the UGB is expanded to accommodate the required 20-year land supply. 

According to the Water Management and Conservation Plan (2010), the average annual daily retail 

demand for 2030 is predicted to be around 70 million gallons a day (MGD). The average annual daily 

retail plus wholesale demand for 2030 is predicted to be around 135 million gallons a day (MGD). Both 

numbers would be a substantial increase from current demands. An update of the Water Management 

and Conservation Plan is scheduled for 2020. 

Key Issues & Concerns 

Regulatory Compliance 

Many large system projects are moving forward to achieve compliance with the Long Term 2 Enhanced 

Surface Water Treatment Rule (LT2 rule) of 2006. The rule requires that water systems with uncovered 



Adopted Plan June 2016 Citywide Systems Plan 

168  Chapter 7. Portland Water Bureau 

finished water reservoirs, like those at Mount Tabor and Washington Park, either cover the reservoirs or 

provide treatment at the outlets of the reservoirs to remove or inactivate Cryptosporidium, Giardia and 

viruses. All of the compliance projects are in the Terminal Storage Program. These projects include 

design and construction for an additional enclosed water storage reservoir at Powell Butte, a replacement 

storage reservoir at Kelly Butte as well as design work for adjustments necessary to disconnect the 

uncovered reservoirs at Mt. Tabor and Washington Park from the drinking water system Additional work 

to replace storage at Washington Park is also necessary. It is expected to cost between $330 million and 

$400 million to fulfill these requirements.   

In addition, the bureau has capital projects in and around the Bull Run watershed to achieve compliance 

with regulations of the Clean Water Act and the Endangered Species Act. These projects are described in 

the bureau’s Bull Run Water Supply Habitat Conservation Plan. 

Declining Water Demand 

As discussed previously, total water demand for the Portland system has fallen over the last few years, as 

retail and wholesale customers use less water. Per capita water use for retail single-family residential 

customers has gone down significantly since 1992. The average consumption for retail single-family 

customers between 1987 and 1992 was 87 gallons per capita per day (GPC), is now down to about 66 

GPC, and has been as low as 62 GPC. Variables such as the water shortage of 1992, updated state and 

national plumbing codes, the change from flat rates to consumption-based rates for wastewater (in 1994), 

and behavioral changes resulting from conservation education have helped to reduce each household’s 

overall consumption. Figure 7.4 shows the average annual GPC from 1988–2007.  

Water demand forecasts developed by the Water Bureau anticipate that while per capita water demands 

will continue to decline somewhat over time, the overall demands on the Portland water system will 

increase due to population growth. The status of continued wholesale water sales is not known at this 

time, but the bureau anticipates continuing to sell water to wholesale customers. 
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Figure 7.4 Average Residential Per Capita Daily Water Use1 

 

Accommodating Growth 

The City of Portland provides water to retail customers within the city limits, as well as a significant 

number of large wholesale customers. Average daily demand for retail customers in 2012 was 62 million 

gallons per day (MGD). This is expected to grow to approximately 70 MGD by 2030. While this is not a 

huge growth rate within the City, it is something that needs to be addressed in the planning of 

infrastructure. 

A larger issue is the impact of regional growth, as the total population in areas served through wholesale 

water sales agreements is expected to increase significantly. However, as wholesale customers make 

decisions on future supply sources which may or may not include supply from the City of Portland, it is 

unknown how this growth will impact the Water Bureau. 

Maintaining Existing Infrastructure 

The replacement value of water system assets was estimated at $7.6 billion in 2013. Many water system 

facilities are nearing the end of their useful lives. Half of distribution mains are older than 50 years. The 

uncovered reservoirs are all over 100 years old. Transmission conduits are 60 to 100 years old. Dams 

and reservoirs are 50 to 80 years old. The Water Bureau faces new costs to maintain and replace aging 

                                                 
1 Each bar is an average of the gallons-per capita for the four-year period. 
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infrastructure, respond to security and vulnerability issues, and comply with regulatory requirements. In 

the meantime, there is pressure to hold down rate increases.  

For 2013, the Water Bureau estimates a $15.5 million annual funding gap, primarily in the replacement of 

assets in poor condition, including distribution system components, transmission conduits, and the 

seismic upgrades of tanks and other facilities. Over the next 5 years, the Water Bureau expects to invest 

over $490 million on water-related capital improvements, primarily on the Distribution Program, which will 

help reduce the funding gap.  

Vulnerability and Security 

The City of Portland Water Bureau is dedicated to protecting public health and safety by ensuring that key 

components of the water system will withstand most human-caused or natural disasters. The Water 

Bureau has completed a number of studies on vulnerabilities within the system. Significant funding will be 

required to increase protection of more than 80 critical facilities, including dams, reservoirs, water supply 

pipelines, pump stations, and operations facilities.  

Climate Change 

The Water Bureau studies the issue of climate change and is establishing both preparation and mitigation 

strategies. The ability of Portland’s two water systems to meet future demands, as well as the need for 

conservation and efficiency programs, will be important considerations as climate change impacts 

become more evident.. 

The City of Portland has kept detailed climate records for the past 70 years and continues to research 

and model climate patterns and their effects in the Bull Run watershed. The City also monitors current 

global and regional climate change information. Information available to date indicates that average 

winter season precipitation could increase. The average length of summer season, when the water 

system is drawing more water out of reservoir storage than is being refilled, could also increase. This 

period is referred to as “reservoir drawdown”. In simpler terms, it is approximately the period from when 

spring rains stop and when fall rains begin.  Storage in the Bull Run system is still expected to refill each 

year, because total flows in the watershed over the winter season are much greater than the amount 

needed to refill the storage reservoirs. 

The City is preparing for climate change through research and monitoring, revising long-term planning 

models, working with other large drinking water utilities on preparation and mitigation strategies, 

developing its rights in the Columbia South Shore Well Field to provide summer supply and emergency 

backup capacity, and supporting efficient water use practices.  

Regulatory Compliance  

Federal Mandates  

The City of Portland must comply with a variety of federal mandates, including the Clean Water Act, the 

Safe Drinking Water Act, the Lead and Copper Rule, and several mandates related to the protection and 
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management of the Bull Run watershed. Programs and projects to maintain compliance are included in 

the Bureau’s investment strategy. 

Safe Drinking Water Act (SDWA)2  

Under the Safe Drinking Water Act, which is implemented through Oregon Revised Statutes and 

Administrative Rules, the Portland Water Bureau is required to conduct water quality sampling and submit 

results to Oregon Health Authority, in order to demonstrate compliance with maximum contaminant levels. 

The bureau also participates in on-site inspections (sanitary surveys) of treatment and distribution 

facilities by State Drinking Water Program personnel every three years, and participate in annual 

inspections. The Portland Water Bureau is also required to submit a Water System Master Plan every 20 

years, submit a list of completed projects annually, produce and distribute annual Consumer Confidence 

Reports, meet operator certification requirements, and submit annual cross-connection reports. 

Unregulated Contaminant Monitoring Rule (UCMR)5 

The UCMR is administered under direct authority of the U.S. EPA and requires monitoring for 25 

unregulated contaminants using five analytical methods during 2008-2010. The U.S. EPA uses the data 

generated by the UCMR to evaluate and prioritize contaminants on the Drinking Water Contaminants 

Candidate List, a list of contaminants EPA is considering for possible new drinking water standards. 

Stage 2 Disinfection Byproducts Rule3 

The Stage 2 Disinfection Rule is administered under direct authority of the U.S. EPA and requires the 

Portland Water Bureau to submit a sample plan and conduct sampling for disinfection byproducts. 

Long Term 2 Enhanced Surface Water Treatment Rule, LT24 

The Long Term 2 Enhanced Surface Water Treatment Rule (LT2) was promulgated in January 2006. This 

federal rule applies to surface water or groundwater under direct influence of surface water (GWUDI) 

systems, and increases regulations regarding Cryptosporidium in the water supply. LT2 also addresses 

the regulation of Cryptosporidium, Giardia and viruses in uncovered finished drinking water reservoirs.  

Compliance with LT2 has impacts on two separate parts of Portland’s water system. First, the rule 

requires the city to provide additional treatment to its Bull Run supply to either remove or inactivate 

Cryptosporidium. Portland developed a comprehensive treatment variance request based on the results 

of a one-year water-quality sampling program and study of Bull Run water. A variance to this part of the 

rule was granted to the Water Bureau by the Oregon Health Authority on March 14, 2012.  

                                                 
2 of 1974, 1986, 1996 as administered under the U.S. EPA Primacy Agreement by the Oregon Department of Human 
Services (ODHS) under Oregon Revised Statutes (ORS) 448 and Oregon Administrative Rules (OAR) 333-061 
3 U.S. EPA Safe Drinking Water Act of 1974, 1986, 1996 - 40 CFR Parts 9, 141, and 142 - Federal Register: January 
4, 2006 (Volume 71, Number 2), Rules and Regulations Page 387-493. 
4 U.S. EPA Safe Drinking Water Act of 1974, 1986, 1996 - 40 CFR Parts 9, 141, and 142 - Federal Register: January 
5, 2006 (Volume 71, Number 3) - Rules and Regulations Page 703-752 
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In 2002, new treatment facilities were estimated to cost between $55 and $204 million to construct and 

millions more to operate on an annual basis. If OHA’s variance is revoked, the Water Bureau would likely 

be required to construct these new treatment facilities. 5  

Second, the rule requires changes to how uncovered finished drinking water reservoirs are managed and 

operated. The rule requires that water systems with uncovered finished water reservoirs, like those at 

Mount Tabor and Washington Parks, either cover the reservoirs or provide treatment at the outlets of the 

reservoirs to inactivate Cryptosporidium and viruses. A regulatory schedule for this work has been 

approved by to the Oregon Health Authority. The bureau is required to eliminate the use of uncovered 

reservoirs at Mt. Tabor by December 31, 2015 and those in Washington Park by December 31, 2020.  

In its 2009 LT2 Storage Recommendation, the Water Bureau estimated that it will cost approximately 

$400 million to come into compliance with the uncovered reservoir requirements of the rule. 

Lead and Copper Rule  

Lead and copper enter drinking water primarily through plumbing materials. Exposure to lead and copper 

may cause health problems ranging from stomach distress to brain damage. On June 7, 1991, EPA 

published a regulation to control lead and copper in drinking water. This regulation is known as the Lead 

and Copper Rule (also referred to as the LCR or 1991 Rule). 

In January 1997, the Portland Water Bureau began corrosion treatment, raising the pH of the water to 

make it less acidic and less likely to leach metals. Corrosion treatment has reduced lead levels at the tap 

by more than 50% since the City began this treatment in 1997. 

Americans with Disabilities Act6  

The Americans with Disabilities Act of 1990 (ADA) prohibits discrimination and ensures equal opportunity 

for persons with disabilities in employment, State and local government services, public accommodations, 

commercial facilities, and transportation. ADA requires some new Portland Water Bureau facilities, and in 

some instances existing facilities, to be brought up to specified accessibility standards. 

Bull Run-Related Legislative and Administrative Protections 

A variety of federal legislation, regulatory requirements, administrative actions and agreements affects 

protection, management, and use of the Bull Run watershed that in turn enables the Water Bureau to 

provide a reliable water supply to the City of Portland. These include federal statutes specific to Bull Run, 

federal requirements applicable to national forest land, requirements of other federal agencies applicable 

to Bull Run, and agreements between the City and the Mt. Hood National Forest. Primary examples 

include the following:  

                                                 
5 The Water Bureau has plans for an ultraviolet light (UV) treatment facility (completed in early 2012) to address 
treatment requirements, should the variance be revoked. The UV treatment option was selected by the Portland City 
Council as the preferred treatment option in 2009 (Resolution 36720). 
6 1990, administered through Oregon Structural Specialty Code Oregon Administrative Rules 918-460 
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Federal Statutes and Regulations Specific to Bull Run 

 Bull Run Watershed Management Act, P.L. 95-200, (1977) directs the Forest Service to consult 

and coordinate with the City of Portland to ensure management programs, practices, and 

standards on watershed lands are protective of drinking water quality 

 2012 Mt. Hood National Forest Closure Order for the Bull Run Watershed Management Unit—

Closure Order MH-2012-05 closes forest service lands within the BRWMU to the public 

 Oregon Resource Conservation Act (ORCA), P.L. 104-208 (1996), prohibits timber cutting within 

the hydrographic boundary of the Bull Run River drainage, except as necessary to protect or 

enhance water quality or for the construction, expansion, protection, or maintenance of water 

supply, energy transmission, or approved hydroelectric facilities  

 Little Sandy Protection Act, P.L. 107-30 (2001), extends the boundaries of the Bull Run 

Management Unit and applies the  land management protections of the 1996 ORCA to the entire 

management unit 

Federal Requirements Implementing Policy Applicable to National Forest Land 

 1990 Mt. Hood National Forest Land and Resource Management Plan provides guidance for 

natural resource management. 

 1994 Northwest Forest Plan set management direction for the lands within the range of the 

northern spotted owl.  

Requirements of Other Federal Agencies 

 1995 Bureau of Land Management (BLM), Salem District, Record of Decision and Resource 

Management Plan provides guidance for the management of non-native species 

 BLM Permanent Closure Order for the Bull Run Watershed Management Unit (2011) closes BLM 

lands within the BRWMU to public access 

 Bull Run Water Supply Habitat Conservation Plan (2009) defines the actions the City will take to 

address impacts of the Bull Run water supply system on native fish species in the Bull Run River, 

as regulated by the federal Endangered Species and Clean Water Acts and administered by the 

National Marine Fisheries Service and the Oregon Department of Environmental Quality  

Agreement with the Mt. Hood National Forest  

 The Bull Run Watershed Management Unit Agreement was established in 2007. Under this 

agreement, the city participates in collaborative efforts to maintain and manage various aspects 

of the watershed.  

State Mandates  

In addition to federal mandates, the City of Portland must also comply with state and regional mandates 

set through Oregon Revised Statutes and Administrative Rules. Projects to maintain compliance are 

included in the Bureau’s investment strategy. 
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Statewide Planning Goals and Guidelines7 

Statewide Planning Goals and guidelines require the City to maintain policies, service agreements, public 

facilities plans, and project lists for water service, through the City’s Comprehensive Plan and public 

facilities plan. These plans must be submitted to the Oregon Department of Land Conservation and 

Development (DLCD) for acknowledgment as consistent with statewide goals. 

Water Rights8 

To maintain water rights granted by the state, the Portland Water Bureau developed a Water 

Management and Conservation Plan. This plan was approved by the state in 2010, and reports annual 

water use. Portland has state statutory right to full flow of the Bull Run and Little Sandy Rivers. The state 

also granted full extensions for the four primary CSSWF groundwater rights in 2009. The bureau is 

required to provide plan updates every five years. 

Oregon Structural (OSSC), Mechanical (OMSC) and Electrical (OESC) Specialty Codes9  

Requires new facilities and in some instances existing facilities to be brought up to new building code 

standards. 

House Bill 3543 (2007) 

The Oregon Legislative Assembly declared that it is the policy of the state of Oregon for state and local 

governments, businesses, nonprofit organizations, and individual residents to prepare for the effects of 

global warming and, by doing so, prevent and reduce the social, economic and environmental effects of 

global warming. House Bill (HB) 3543 (2007) sets greenhouse gas emissions targets for the state of 

Oregon with goals for progressively lower greenhouse gas emissions every decade until 2050.10 The City 

of Portland and Multnomah County have adopted a Climate Action Plan (2009) with a goal of reducing 

carbon emissions by 80 percent by the year 2050.11 The City also adopted Resolution No. 36749 

directing its bureaus to implement policies and programs related to the Climate Action Plan.12  

Regional Plans 

Regional Water Supply Plan  

The Regional Water Supply Plan (RWSP) (2004) was adopted by most of the region's individual water 

providers and is coordinated by the Regional Water Providers Consortium. The RWSP provides a 

                                                 
7 SB 100, Statewide Planning Goals and Guidelines (OAR 660-011), Compliance procedures (ORS 197, and) Goal 
11-Public Facilities and Services 
8 ORS 436 and 437 and OAR 690-086, 690-410, and 690-315 Water Rights - Oregon Water Resources Department 
(OWRD) Oregon Revised Statutes 436, 537 Oregon Administrative Rules 690-086, 690-410, 690-315 
9 2007 OSSC – OAR 918-460, 2007 OMSC – OAR 918-440, 2005 OESC – OAR 918-305 
10 Oregon Legislative Assembly. 2007. House Bill 3543. An Act relating to climate change; appropriating money; and 
declaring an emergency. Salem, Oregon. 
11 City of Portland and Multnomah County. 2009. Climate Action Plan. Portland, Oregon. Available at 
http://www.portlandoregon.gov/bps/index.cfm?c=49989&a=268612. Accessed November 11, 2009. 
12 City of Portland. 2009. Portland City Council Resolution No. 36749. Adopt the joint City of Portland and Multnomah 
County Climate Action Plan to reduce local greenhouse gas emissions by 80 percent from 1990 levels by 2050. 
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comprehensive, integrated framework of technical information, resource strategies and implementing 

actions to meet the water supply needs of the Portland Metropolitan Area to the year 2050.  

Metro Regional Framework Plan (2005) - METRO 

In 1992, the region's voters adopted a Metro charter for Metro which gave Metro jurisdiction over matters 

of metropolitan concern and required the adoption of a Regional Framework Plan. The Regional 

Framework Plan unites all of Metro's adopted land use planning policies and requirements. The charter 

directs Metro to address the water sources and storage in the plan. The Regional Framework Plan, 

originally adopted in 1997, was amended in 2005, 2010 and 2011 and contains regional policies 

contained in the Regional Urban Growth Goals and Objectives (RUGGO), 2040 Growth Concept, 

Metropolitan Greenspaces Master Plan and Regional Transportation Plan to create a coordinated, 

integrated Regional Framework Plan.  

The Metro 2040 Growth Concept provides a structure for the preferred form of regional growth and 

development in the Portland metropolitan region. The Water Bureau will need to provide the water 

infrastructure to meet demands associated with projected population densities. 

Section 4.1 of the Regional Framework Plan acknowledges the Regional Water Supply Plan developed 

and adopted by the Regional Water Providers Consortium. It is the policy of Metro to: 

 Promote and achieve regional water conservation and demand management goals as defined in 

the Regional Water Supply Plan; 

 Promote the coordination between regional growth management programs and water supply 

planning; 

 Promote the coordination between land use planning and achieving goals of the Regional Water 

Supply Plan and; 

 Set benchmarks and evaluate achievement of the targets and goals established in the Regional 

Water Supply Plan in coordination with the region’s water providers.  

Urban Growth Management Functional Plan - Title 6 (Metro Code Sections 3.07.610 - 
3.07.650) - Centers, Corridors, Station Communities and Main Streets - METRO 

The Urban Growth Management Functional Plan was adopted by the Metro Council and codified in 

Section 3.07 of the Metro Code. The purpose of this functional plan is to implement regional goals and 

objectives contained in the Regional Framework Plan. 

The Regional Framework Plan identifies Centers, Corridors, Main Streets and Station Communities 

throughout the region and recognizes them as the principal centers of urban life in the region. Title 6 calls 

for actions and investments by cities and counties, complemented by regional investments, to enhance 

this role. The Portland Water Bureau is expected to complete infrastructure improvements as needed in 

order to support activities related to development of these urban environments. 
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Portland Watershed Management Plan 

The Portland Watershed Management Plan (PWMP) is intended to guide City decisions and projects by 

providing a comprehensive approach to restoring watershed health. The Water Bureau collaborates with 

other City bureaus on projects like green streets, land acquisition, floodplain restoration and fish and 

wildlife habitat protection.   

Goals & Policies 

Draft Goals and Policies related to Water Facilities and services can be found in Chapter 5. Key 

Infrastructure Policies. 

Water System Levels of Service 

Levels of service establish a framework for characterizing system deficiencies, developing and evaluating 

alternative solutions, and selecting recommended improvements. The Portland Water Bureau’s Strategic 

Plan includes the following service levels for water infrastructure:  

 100% compliance with state and federal water quality regulations. 

 No more than 5% of customers out of water for more than 8 hours a year. 

 No customer out of water more than 3 times per year. 

 At least one working hydrant within 500 feet of service connection. 

 Maintain minimum pressure of 20 pounds per square inch (psi) during normal demands. 

The Bureau also maintains a variety of other customer service, financial health, infrastructure 

management, workforce, and sustainability service levels. 

Investment Strategy  

The Portland Water Bureau’s Investment Strategy for the Citywide System Plan is divided into seven (7) 

primary programs: Supply, Transmission and Terminal Storage, Distribution, Treatment, Regulatory 

Compliance, Customer Service, and Administration & Support. The Water Bureau anticipates over $1.5 

billion in new investment in these programs over the next twenty years, see Table 7.3. This chapter and 

Appendix A. Investment Strategy provides greater detail on anticipated water projects and investments.  

Table 7.3 Investment Strategy Summary  

Program FY 2013-2018 FY 2018-33 

Supply $14,291,000 $88,500,000 

Transmission and Terminal Storage $191,170,000 $242,000,000 

Distribution $244,197,288 $461,650,000 

Treatment $2,500,000 $150,000,000 

Regulatory Compliance $25,504,000 $30,000,000 

Customer Service $3,057,000 $53,700,000 

Support $10,000,000 $50,500,000 

TOTAL $490,719,288 $1,076,350,000 
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Supply System13 

The primary drinking water source for Portland is the Bull Run watershed, supplemented by a 

groundwater supply from the Columbia South Shore Well Field (CSSWF) and the wells in the former 

Powell Valley Road Water District. The Bull Run watershed is located east of Portland and just north of 

the western foothills of Mt. Hood; the CSSWF is south of the Columbia River and east of the Portland 

International Airport, see Figure 7.5. The former Powell Valley Road Water District is located in southeast 

Portland, near Powell Butte. 

Since 1895, Portland has relied on the Bull Run watershed as its principal source of supply. Rainfall 

runoff and snowmelt from within the watershed are captured in the Bull Run storage system, which 

includes Bull Run Lake, and Reservoirs 1 and 2, all located on the Bull Run River. At Reservoir 2, water 

enters the Headworks, the origination point of the three conduits that convey water from the Bull Run 

system to Powell Butte Reservoir. Until 2015 and 2020 respectively, water from Powell Butte will be 

supplied to Mt. Tabor and Washington Park reservoirs. These reservoirs have served as terminal storage 

for the water supply transmission system, and as central points for distributing water into the retail water 

system. As these facilities are decommissioned, water from Powell Butte will follow one of three paths: to 

Kelly Butte, an enclosed underground storage facility; to other terminal storage-system reservoirs; or 

through large transmission mains to the distribution system and/or wholesale customers.  

The federal Safe Drinking Water Act, which regulates public drinking water supplies, typically requires 

surface water supplies to be filtered to meet federal drinking water standards. Because the Bull Run 

source water quality is very high and Portland implements source water protection measures, Portland is 

currently exempt from filtration requirements. Portland’s water supply is disinfected using chloramines. 

Water is chlorinated at the Headworks at Reservoir 2. Ammonia and caustic soda are added at a second 

treatment facility, Lusted Hill. 

Since 1985, Portland has used groundwater from the Columbia River South Shore Well Field as an 

emergency seasonal supply and as a backup supply when winter storms cause high turbidity in the Bull 

Run watershed. The groundwater supply comes from three aquifers along the south shore of the 

Columbia River. The system includes 27 wells, one storage tank, a groundwater booster pump station, 

and a treatment facility. Portland also has access to wells previously owned by the Powell Valley Road 

Water District. 

Wholesale Customers 

The Water Bureau supplies water to its wholesale customers; the City of Portland does not typically 

receive water from any sources owned or operated by its wholesale customers. The City’s water supply 

system is interconnected with other water suppliers including the City of Lake Oswego, the City of 

Milwaukie, and Clackamas River Water. Portland is able to receive water from these other sources on a 

limited basis in an emergency.  

                                                 
13 Portland Water Bureau, Distribution System Master Plan and Portland Water Bureau, Water Management and 
Conservation Plan 
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Figure 7.5 Drinking Water Supply System Water Sources 
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Bull Run Watershed 

Inventory 

The water of the Bull Run River is primarily impounded in two reservoirs: Reservoir 1, completed in 1929, 

and Reservoir 2, completed in 1962. Periodically, the Water Bureau relies on storage capacity in Bull Run 

Lake, a natural lake that is upstream of the headwaters of the Bull Run River, to enhance the supply of 

the two reservoirs. 

At the Headworks facility below Dam 2, the raw water is disinfected. The water then flows to the Lusted 

Hill facility for further treatment, and is fed by gravity to the terminal storage, transmission, and distribution 

systems. The Bull Run water system includes facilities for generating hydropower. The Portland 

Hydroelectric Project’s hydropower facilities at Dams 1 and 2 generate electricity that the city sells to 

Portland General Electric (PGE). 

The Water Bureau’s facilities in the Bull Run Supply system are served by a network of 123 miles of roads 

and 11 bridges. In total, infrastructure assets in the Bull Run supply system have a 2013 replacement 

value of $782 million. 

Current Condition 

The vast majority of assets in the Bull Run watershed are in fair to good condition, see Table 7.2. Eight 

percent of assets are in poor condition; two percent are in very poor condition.  

Adequacy and Reliability of Supply 

The Bull Run watershed is the city’s primary water source. The approximate median annual water yield 

from the Bull Run watershed (measured at Headworks) is 180 billion gallons. The median annual 

diversion for water supply is approximately 20 percent of the total median yield. The reservoirs in the Bull 

Run are recharged during the fall, winter, and spring when rainfall is abundant. During the dry summer 

months (starting in June or July), the reservoirs are drawn down. This drawdown period typically lasts 

until early October but can sometimes last until November or December. During this period, the water 

flowing out of the reservoirs exceeds the water flowing into the reservoirs from rainfall and tributary flow. 

Water demand varies annually, driven primarily by weather. In warm, dry summers when demand is high, 

the yield from the Bull Run watershed is at its lowest. In cool wet summers, water demand is often lower 

and yield from the Bull Run tends to be higher.  

The duration of the dry season is also important because it determines the time period during which the 

city will rely on the limited storage in the watershed’s reservoirs. Long dry seasons increase the 

proportion of groundwater that the city uses to meet demand before fall rains return.  

The two Bull Run reservoirs are relatively small in comparison to the amount of precipitation and stream 

discharge in the basin. The reservoirs are not large enough to provide a multi-year water supply. Refill 

each winter is necessary to ensure supply for the following summer.  
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Over the last 20 years, the city has examined a number of options for increasing water storage in the Bull 

Run system. In the future if necessary, the city will continue to explore these and other options, such as 

water efficiency and conservation, to meet long-term water supply needs. 

Columbia South Shore Well Field 

The Columbia South Shore Well Field (CSSWF) is the second-largest developed water source in the 

state (after the Bull Run Supply), and the largest developed groundwater source in the state. Located on 

the floodplain of the Columbia River northeast of downtown Portland, this 11-square-mile area spans the 

boundaries of three cities: Portland, Fairview, and Gresham. The wells in the well field provide water 

when the Bull Run supply is shut down due to emergency conditions such as turbidity events, landslides, 

fires, or other natural or human-caused disruptions. The groundwater system is also a supplemental 

supply to meet demands during the summer peak season as needed. 

Inventory 

As of 2013, there are 27 wells in the CSSWF.14 These wells draw on three aquifers: the Sand and Gravel 

Aquifer (SGA); the Troutdale Sandstone Aquifer (TSA), and the Blue Lake Aquifer (BLA). The sum of the 

nominal instantaneous pumping capacity for all of these wells is approximately 103 to 118 million gallons 

a day (MGD), based on the maximum pumping rates of the individual wells. In use, the well field has an 

empirically determined initial 30-day operating capacity of approximately 90 MGD. A large pump station 

moves water to the city’s Powell Butte Reservoir, where it is mixed with Bull Run water (unless the Bull 

Run supply is off-line). 

Current Condition 

The wells in the CSSWF are primarily in good or fair condition (53% and 41%, respectively). Collection 

mains are primarily in good to very good condition (85% and 13%, respectively). The treatment facility is 

in good condition and the pump station is in fair to good condition. Additional condition information can be 

found in Table 7.2. 

Supplemental and Emergency Use of the CSSWF 

According to the Seasonal Water Supply Augmentation and Contingency Plan—also referred to as the 

Summer Supply Plan (SSP), the CSSWF is used for supplemental and emergency supply under the 

following conditions: 

 Supply Augmentation: Groundwater may be used to augment the Bull Run supply to meet 

demand during seasonal warm dry periods when the Bull Run water supply is not sufficient to 

meet the needs of the bureau’s retail and wholesale customers; to maintain in-stream flows for 

fish habitat; or if water demand exceeds the conduit capacity long enough to deplete in-town 

storage below safe levels.15 

                                                 
14 A map of the Columbia South Shore Well Field can be found in Figure 2-3 of the Water Management and 
Conservation Plan, 2010. 
15 Conduit capacity may be exceeded if demand is exceptionally high or if one or more of the conduits is out of 
service. 
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 Turbidity Event Augmentation: Groundwater may be needed to augment or replace the Bull Run 

surface supply to avoid violating state and federal drinking water standards for turbidity. Turbidity 

in the surface water supply is typically caused by storm events in the Bull Run watershed. 

 Emergency Use: Groundwater may be needed during catastrophic events (in addition to turbidity 

events) that would cause a loss of part or all of the Bull Run surface water supply. Catastrophic 

events include, but are not limited to, severe or extended drought, fire in the watershed, flood, 

landslides, volcanic activity, earthquakes, and acts of vandalism or terrorism. Any of these events 

could cause significant water quality problems or result in damage to, or shutdown of, the 

conduits or other critical infrastructure used to transfer Bull Run water to the Bureau’s in-town 

reservoirs. An example of a catastrophic event in the watershed was a landslide in 1995 that 

damaged two conduits. Groundwater was used for 27 days and provided an average of 25.4 

MGD to the distribution system.16  

Contamination and Remediation 

The City of Portland has an extensive network of monitoring wells. The bureau tracks groundwater quality 

and changes in groundwater levels over time in multiple aquifers within the CSSWF. Data from city 

groundwater quality monitoring indicate that the deep confined aquifers Portland uses for drinking water 

are free of contamination within the capture zones of active wells. 

Anthropogenic, or human-related, contamination was first discovered in shallow groundwater aquifers 

near the well field in the 1980s. Since the early 1990s, the city has worked closely with the Oregon 

Department of Environmental Quality (ODEQ) to expedite the discovery, assessment, and remediation of 

contaminant sources and plumes, and to keep the well field operational. Remediation technologies used 

to remove contaminants from soil and groundwater include pump-and-treat, soil vapor extraction, electro-

resistive heating, air sparging, and chemical and biological treatment. Remediation in the CSSWF is 

nearly complete. 

High concentrations of naturally-occurring manganese in two wells have limited the ability of the Water 

Bureau to utilize these wells. Manganese can cause water discoloration which can affect laundry 

businesses served by the Water Bureau. The Water Bureau avoids using the high-manganese wells 

unless no Bull Run supplies are available and the full capacity of the well field is needed. 

Groundwater Protection Program 

The Groundwater Protection Program, adopted in 2003 and updated in 2010, replaced existing programs 

in Portland and Fairview and initiated a program in Gresham. The Groundwater Protection Program 

requires businesses that use, store, or transport hazardous material above a certain threshold amount to 

implement best management practices to prevent chemical spills.  

Regulated businesses in Portland are inspected every two years as part of their regular fire inspection to 

ensure the business is in compliance with the program requirements. In Gresham and Fairview, 

                                                 
16 Although the average is 25.4 MGD, the actual amounts per day varied widely. 
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inspections are conducted by Gresham watershed management staff. The Water Bureau and its partners 

provide free technical assistance to businesses on compliance issues. 

The Columbia South Shore Well Head Protection Area delineation was certified by the Oregon Health 

Authority Drinking Water Program in 2003. A certified wellhead protection area is considered a significant 

groundwater resource under Statewide Planning Goal 5 if the public water system served by the wellhead 

area has a service population greater than 10,000 and relies on groundwater as the primary or secondary 

source of drinking water. Local governments are required to develop a program to reduce the risk of 

groundwater contamination in such areas. In June 2008, the Department of Environmental Quality 

certified the Columbia South Shore Well Field Protection Program, which addresses Goal 5 requirements 

for protecting these groundwater resources. 

Adequacy and Reliability of Supply 

The Portland Water Bureau has not experienced any major supply deficiencies in the last 10 years. 

Supply capacity and reliability were both enhanced in the mid-1980s by the development of a high-quality 

secondary source of drinking water in the Columbia South Shore Well Field (CSSWF). The CSSWF can 

be used in the event of a supply shortage in the Bull Run watershed. In the past ten years, water from the 

CSSWF has been used to augment Bull Run supply due to turbidity, for summer supply augmentation, 

and for maintenance runs. As of December 31, 2012, the CSSWF has been used a total of 29 times—10 

times for turbidity events in Bull Run, once for a landslide that took two of the three conduits out of 

service, 13 times for summer supply augmentation, and five times for maintenance reasons. 

Current well field capacity is sufficient to meet short-term (less than 30-day) emergency needs during the 

non-peak-season. The current capacity of the well field system is not sufficient to meet demand during a 

full shutdown of the Bull Run system due to emergencies or catastrophic events for periods longer than 

30 days. Groundwater availability may also be limited in the future due to increased withdrawal from the 

aquifer by full-time and growing municipal users in Oregon and Clark County, Washington. 

The city has evaluated several options for maintaining and improving the adequacy and reliability of 

supplies from the Bull Run watershed and the CSSWF... The results of these studies indicate that 

developing supplies in the CSSWF is the most cost-effective option.  

The Water Conservation and Management Plan (2010) anticipates the potential development of 53 MGD 

in the CSSWF by 2028 to meet the annual average water demand of the current retail and wholesale 

service areas. 
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Former Powell Valley Road Water District Wells  

On July 1, 2005, the City of Portland annexed areas served by the Powell Valley Road Water District 

(PVRWD) in southeast Portland, northwest of Powell Butte. Residents of this former water district are now 

served by the Portland Water Bureau’s retail system. Under an intergovernmental agreement, Portland 

assumed control of all of the district’s assets, including six active wells.17 The PVRWD assets included 

water rights and water infrastructure. The installed capacity of the Powell Valley wells can be as much as 

8.6 MGD, however less than half of this capacity is currently available.18 Several capital improvement 

projects are planned to repair various facilities and fully integrate the wells into the Water Bureau system. 

These projects may be completed in three to ten years.  

The former Powell Valley Road Water District wells are in good condition, are productive, and do not have 

significant water quality issues. In the future, the Water Bureau intends to upgrade these facilities to allow 

connection of these wells to the main system through Powell Butte. This integration would allow the 

bureau to increase capacity if needed and to blend well water with water from the Bull Run watershed 

and/or CSSWF before it enters the distribution system. The Powell Valley Road Water District’s wells had 

a state certified delineation and approved wellhead protection plan (July 1998) at the time of annexation. 

This protection plan is non-regulatory and relies on best management practices. The Portland Water 

Bureau reassessed the delineation with an updated methodology and received certification from OHA in 

October 2010. The protection plan needs to be updated and submitted for re-approval. 

The state-approved WMCP includes the potential use of 7.36 MGD of the developed supply to meet 

future demands. 

Current & Projected Demands  

Table 7.4 summarizes existing and 2030 retail demands for the distribution system by service area. The 

2005 average daily demand was 61.5 mgd.19 The Distribution System Master Plan, finalized in 2007, 

estimated that the average daily retail distribution-system demand for 2030 is projected to increase to 70 

mgd. Historically, per capita demand in the retail area has shown a steady downward trend since 1993. 

However, current demand forecasts project relatively steady total demand through 2015, with an upward 

trend thereafter based on population increase.  

Regional population forecasts from Metro, the state-approved Water Management and Conservation 

Plan, finalized in 2010, estimate the average system-wide demand to be between 132 and 138 million 

gallons a day. According to the Water Management and Conservation Plan (2010) the average and peak 

demand for the total service area is anticipated to increase 21% between 2007 and 2030. 

                                                 
17 A map of the former Powell Valley Road Water District can be found in Figure 2-4 of the Water Management and 
Conservation Plan, 2010. 
18 Additional information on these wells, including size, depth, and capacity can be found in Table 2-2 of the Portland 
Water Bureau’s Water Management and Conservation Plan. 
19 A 2005 demand of 64 mgd was used in capacity evaluations, projected from 2002 demand data at the outset of the 
study. 
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Table 7.4 Existing and Projected Retail Water Demands20 

Service Area  

2005 - Daily 
Demand 

2030 – Daily 
Demand  

Service Area  

2005 - Daily 
Demand 

2030 – Daily 
Demand  

Avg 
(mgd) 

Peak  
(mgd) 

Avg  
(mgd) 

Peak 
(mgd) 

Avg  
(mgd) 

Peak 
(mgd) 

Avg  
(mgd) 

Peak 
(mgd) 

Arlington Heights  0.7 1 0.9 1.3 Powell Butte Pump 0.02 0.03 0.03 0.05 

Arnold  0.5 1 0.6 1.2 Powell Butte 0.2 0.4 0.4 0.7 

Bertha  0.5 1.1 0.6 1.3 PV Pump 0.03 0.05 0.03 0.1 

Broadway  0.2 0.4 0.3 0.5 PV Raymond 1 1.8 1.3 2.3 

Burlingame  1.9 3.3 2.1 3.7 PV 415 2.9 5.1 3.6 6.5 

Calvary 0.6 1 0.8 1.3 Rocky Butte Pump 0.02 0.03 0.02 0.04 

Council Crest 0.3 0.8 0.4 1.1 Rocky Butte 0.2 0.3 0.2 0.4 

Clatsop Pump 0.1 0.2 0.1 0.2 Rose Parkway 0.3 0.6 0.3 0.7 

Clatsop 0.2 0.3 0.2 0.4 Saltzman 0.001 0.003 0.002 0.004 

Denver 0.9 1.6 1 1.7 Sherwood Field 0.5 0.9 0.6 1.2 

Greenleaf 1 1.6 2.1 3.5 Stephenson 0.4 0.7 0.4 0.7 

Lexington 0.2 0.4 0.3 0.5 Stephenson Pump 0.1 0.1 0.1 2 

Linnton/Whitwood 0.1 0.2 0.2 0.3 Tabor 302 10.6 15.6 12.7 18.7 

Marquam 0.7 1.2 0.9 1.6 Tabor 4112 15.1 22.7 16.9 25.4 

Mt Scott 0.2 0.4 0.3 0.5 Tabor 590 0.3 0.5 0.3 0.5 

Nevada 0.1 0.2 0.1 0.2 Vermont 1.6 2.5 1.8 2.7 

Parkrose 1.9 3.6 2 3.9 Vernon3 10 15.2 12.1 18.2 

Penridge 0.04 0.1 0.1 0.2 Willalatin 0.1 0.3 0.3 0.8 

Pittock 0.04 0.1 0.1 0.1 
Washington Park 
229 

6.2 9.8 8.9 14 

Portland Heights 0.6 1 0.8 1.3 
Washington Park 
299 

3.7 5.8 5.2 8.2 

Totals4 64.2 102.6 79.2 126.6  
1 Willamette Heights service area demands are included in Sherwood service area total. 
2 The demands for Tabor 411 include Tabor 338. 
3 The demands for Vernon include Vernon 224, Vernon 270 and Vernon 362. 
4 The area served via Rockwood WD is not included in the total. The average daily demand for this area is estimated to be 0.3 mgd 
with a peak demand of 0.5 mgd. In the future the average daily demand will remain the same and the peak demand will rise to 0.6 mgd. 

Wholesale Water Agreements  

The Portland Water Bureau has wholesale water sales agreements with 20 water purveyors in the 

Portland, Oregon metropolitan area, including cities, water districts, and private water companies.  

Portland can potentially sell water to a wholesale population of 450,000 and routinely provides wholesale 

service to over 375,000 people. Annual wholesale water sales account for 12 percent of annual water 

sales and about 40 percent of annual water demand. These agreements require the Portland Water 

Bureau to meet specific levels of service.  

                                                 
20 Portland Water Bureau, Distribution System Master Plan, June 2007 (Table 2-4) 
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Table 7.5 Portland Water Bureau Wholesale Agreements21 

5-Year Agreement 10-Year Agreement 20-Year Agreement 

GNR Water Company Pleasant Home Water District Burlington Water District 
Green Valley Water Company Lake Grove Water District City of Gresham 
Hideaway Hills Water Company City of Tigard City of Sandy  
Lorna Water Company City of Tualatin Lusted Water District  
Skyview Acres Water Company Tualatin Valley Water District Palatine Hill Water District  
Two Rivers Water Association  Raleigh Water District  
  Rockwood Water PUD  
  Valley View 
  West Slope Water District 

Needs & Approach  

Bull Run Supply 

Although the demand needs are not critical at this juncture, the City will, if it becomes necessary, explore 

options for increasing water storage in the Bull Run system in order to meet long-term water supply 

needs. 

Groundwater Supply 

Current well field capacity is sufficient to meet short-term (less than 30 days) emergency needs during the 

non-peak-season. The current capacity of the well field system is not sufficient to meet demand during a 

full shutdown of the Bull Run system due to emergencies or catastrophic events for periods longer than 

30 days. Groundwater availability may also be limited in the future due to increased withdrawal from the 

aquifer by full-time and growing municipal users in Oregon and Clark County, Washington.  

Asset Management Plans 

Asset management plans are being developed for the Bull Run Supply and Groundwater Supply. These 

plans will help identify maintenance, repair and replacement strategies necessary to maintain and 

improve the water system. 

Recommended Supply System Improvements 

Bull Run Watershed  

The function of this program is to allocate funds for the capital projects necessary to maintain, improve, 

and protect the watershed facilities that are not directly related to the water supply system facilities. This 

includes Bull Run watershed road reconstruction to ensure continuous, reliable, and safe access to all 

facilities, as well as maintenance of other city-owned infrastructure within the watershed.  

The Dam 2 Tower Improvements Project provides for modification of the north tower inlet to allow 

selective-depth withdrawal from Bull Run Reservoir 2. The intent is to help regulate temperatures for flows 

                                                 
21 Portland Water Bureau, 2014. 
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released to the lower Bull Run River to comply with Clean Water Act requirements and to improve water 

quality by providing flexibility during turbidity events. The anticipated completion date is 2014. 

Dams and Headworks Repair and Rehabilitation 

This program provides for assessment of the condition and rehabilitation of dams and facilities at 

Headworks. As many of these facilities are between 50 and 70 years old, their safe and reliable operation 

requires ongoing investment. The program includes preliminary engineering and design of needed 

repairs, rehabilitation of these facilities, and actual repair work.  

Columbia South Shore Well Field 

The Columbia South Shore Well Field (CSSWF) is Portland’s alternative supply of water should the Bull 

Run watershed supply be interrupted for any reason. Projects funded in this program improve the 

maintenance of this aging infrastructure, including repairs, selective replacements and upgrades. 

Groundwater Collection Main Hardening 

Much of the piping connecting the wells to the Groundwater Pump Station is located in liquefiable soils 

which are vulnerable during a seismic event. This project would design and install measures to “harden” 

the piping and reduce this vulnerability. 

Groundwater Electrical Improvements 

This project designs and constructs a new 115kV/4160V transformer and other components to complete 

a double-ended electrical substation at the Groundwater Pump Station. It will also design and construct a 

5kV main breaker replacement and purchase selected spare components. 

Groundwater Pump Station (GWPS) Expansion 

As water demand increases, the bureau will need to increase the available flows from the groundwater 

system. The system expansion will include upgrade of the Groundwater Pump Station to provide 

additional capacity. 

Groundwater Well Field Expansion 

As water demand increases, the bureau will need to increase the available flows from the groundwater 

system. The system expansion will include additional well development and collection mains in the 

Columbia South Shore area. 

Groundwater Well Field Reliability Enhancements 

The bureau is attempting to increase its flexibility and preparedness to meet the future challenge of an 

interruption of Bull Run water. The bureau is improving its emergency preparedness by evaluating 

electrical vulnerability for the pumping system, reviewing the flood inundation vulnerability of the site, and 

developing a groundwater intertie that would reduce transmission system vulnerability. The inundation 

review may be partially completed through a partnership with Multnomah County Drainage District.  
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Powell Valley Well Improvements 

The project includes upgrade of the facilities in the previous Powell Valley Road Water District area and 

connection and integration of these facilities to the Portland Water Bureau’s water system. 

Transmission and Terminal Storage System 

Inventory 

Three large-diameter conduits carry the water from the Bull Run watershed to the Water Bureau’s in-town 

storage and distribution system. The conduits have interconnections in three places to ensure reliability, 

should one or two conduits fail. The water flows downhill from an elevation of 735 feet above mean sea 

level (MSL) then through the Lusted Treatment facility to Portland’s easternmost storage reservoir on 

Powell Butte, at 530 feet above MSL. Alternatively, groundwater can be pumped to Powell Butte from the 

Columbia South Shore Well Field through the Groundwater Pump Main when the Bull Run Supply is not 

available or limited. When water is supplied from both Bull Run and the Columbia South Shore Well Field, 

the water is blended at Powell Butte. See Figure 7.6 for a schematic diagram of the City’s water system. 

The Water Bureau maintains water storage, or reservoirs, to provide for daily fluctuation of water use, to 

fight fires, and to provide time to connect to emergency sources of supply when primary sources are 

unavailable. In 2012, the terminal storage in Portland’s water system consists primarily of Powell Butte 

Reservoir 1, Mount Tabor Reservoirs 1, 5 and 6, and Washington Park Reservoirs 3 and 4. It also 

includes storage at Kelly Butte, Sam Jackson and Mayfair. After 2012, the terminal storage system will 

undergo changes in response to regulations. The system will be reconfigured so that water from Powell 

Butte will be directed along multiple paths: to Kelly Butte, an enclosed underground storage facility; to the 

terminal storage-system reservoirs, or through large transmission mains to the distribution system and/or 

wholesale customers.  

Current Condition 

The transmission system’s 75 miles of conduits is primarily in fair to good condition, although an 

estimated 12% is in poor or very poor condition. More detailed condition assessments of the conduits are 

needed. The Washington County Supply Line and Groundwater Pump Main are primarily in good 

condition (91%), while the Mt. Tabor to Washington Park transmission mains are in fair to good condition.  

Terminal storage located at Mount Tabor and Washington Park are classified as uncovered reservoirs, 

and therefore must be decommissioned or covered as part of the federal LT2 regulations. The Mount 

Tabor and Washington Park reservoirs are ranked in the condition assessment as poor. As a result of the 

LT2 regulations, plans are currently underway to build additional terminal storage at Powell Butte 

(Reservoir #2) and replacement storage at Kelly Butte to replace the function of the Mount Tabor 

Reservoirs. Design work to replace the uncovered reservoirs at Washington Park is under way.  

Terminal storage at Sam Jackson and Mayfair is considered to be in fair condition. 



Adopted Plan June 2016 Citywide Systems Plan 

188  Chapter 7. Portland Water Bureau 

Current Capacity 

The conduits have a combined maximum capacity of approximately 212 MGD. The current average 

annual demand (retail plus wholesale) is approximately 100 MGD. Peak-day demand is approximately 

170 MGD. At this time, transmission capacity is available to meet demands when all facilities are in 

operation. However, transmission system outages and vulnerability remains a concern. 

Total storage capacity of the terminal storage reservoirs is currently approximately 195 million gallons 

(MG). This will be reduced to 148 MG through the elimination of the uncovered reservoirs and 

construction of new covered storage. 

Projected Capacity  

At the point in time that peak-day demands are projected to exceed the capacity of the three conduits, 

Conduit 5 will likely be required. Peak-day demands are not expected to exceed the capacity until near 

the end of the time period covered by this plan, or later.  

Terminal storage capacity will be 148 MG for the time period covered in this plan. 

Needs & Approach 

The conduits are a critical part of the supply system and represent a significant financial investment for 

the Water Bureau. Gaining better information on the condition of the conduits and providing the 

necessary maintenance is therefore of great importance to the Bureau. This work has begun with the 

completion of a Conduits Asset Management Plan. Over the next few years, the City will need to invest to 

help improve knowledge of the condition of the conduits. The recently constructed Sandy River crossing 

reduced vulnerability and replaced conduit sections that were considered in poor condition. A new 

seismically hardened Willamette River crossing is also planned and included in the capital improvement 

plan.  

Replacement of terminal storage reservoirs is expensive—significant funding is needed to complete the 

new storage within the time frames required by EPA.22 Additional transmission main improvements will 

also be required as part of the reservoir replacement work. An asset management plan for terminal 

storage is currently being developed. This plan will help identify projects and replacement strategies 

necessary to maintain and improve the system. 

An overall seismic evaluation of the Transmission and Terminal Storage system is recommended. 

Recommended Transmission and Terminal Storage System Improvements 

Conduits and Transmission Mains 

The conduits that bring water to Portland from the Bull Run watershed are large pipes - 56 to 72 inches in 

diameter. This program funds repairs, replacements and upgrades to the conduits. In future years, the 

                                                 
22 See the bureau’s website on Uncovered Reservoirs, http://www.portlandoregon.gov/water/article/330807, for the 
most up-to-date information.  
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Portland Water Bureau plans to upgrade 4-5 miles of conduits each year at an estimated cost of $4-$5 

million per mile. 

Conduit 5 

This project would include installation of sections of a new Conduit 5 as growth occurs and the condition 

of the existing conduits worsens. 

Kelly Butte Reservoir 

This project would increase storage capacity from 10MG to 25MG by replacing the existing tank with a 

buried reservoir. The project includes site access, construction access and easements, staging areas, 

and on-site storage areas. This project establishes Kelly Butte as a key facility that will be used for system 

pressure equalization and in-town terminal storage in lieu of the Mt. Tabor uncovered reservoirs. 

New Conduit Intertie 

This project would address concerns about the capability of the conduit system to withstand hazards and 

deliver an uninterruptible supply to the City. The project will connect the conduits through additional piping 

and valving to improve reliability of flow during emergency conditions and for maintenance by providing 

additional isolation and interconnectivity.  

Powell Butte Reservoir 2 

This LT2-related project is being constructed in two phases – Phase 1 is complete. The project is 

currently in Phase 2, the construction of a 50-million-gallon buried reservoir at Powell Butte. It includes a 

short section of Conduit 5, construction of a maintenance and storage facility, replacing the caretaker’s 

house, construction of an interpretive center and restrooms, reservoir overflow facilities, park 

improvements and mitigation requirements (required in the 2003 Land Use Review Type III Conditional 

Use Master Plan). 

Powell Butte Reservoir 3 

This project constructs a third reservoir at Powell Butte and possible bypass piping around the Butte for 

additional system reliability. 

Sandy River Conduit Relocation, Phase II 

The bureau is committed to increasing the flexibility and preparedness to meet the future challenge of a 

natural disaster. Conduits 2, 3, and 4 were identified in the system vulnerability study as vulnerable to 

seismic, volcanic, flood, and other natural and human-caused hazards. This project will relocate the 

Sandy River crossings of Conduit 3. The replacement of crossings of Conduit 2 and 4 have already been 

completed.  
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Sandy Wholesale Connection 

The project consists of the design and construction of a wholesale meter connection for the City of Sandy 

to the Portland Water Bureau’s supply and is anticipated to be completed early 2014. 

Tabor Reservoir Adjustments 

This project includes adjustments to piping, structures and other features at Mt. Tabor in order to move 

storage elsewhere and physically disconnect the uncovered reservoirs from the public water system for 

compliance with LT2. The project does not include disposition of the reservoirs after they have been 

disconnected from the public water system. 

Washington Park Reservoir 3 

The project will plan, design and construct a new buried reservoir to replace uncovered Reservoir 3. This 

project is one solution toward compliance with LT2 replacement of the uncovered reservoirs. It is 

assumed that Reservoir 4 will be used as the overflow detention structure. The covered Reservoir 3 will 

likely retain its visual characteristics and historical features. 

West Side Transmission Main Improvements 

These mains include the Sam Jackson to Downtown Pipeline and the Jefferson Street Supply mains. 

These new large transmission mains will strengthen the supply to terminal storage located on the west 

side of the Willamette River. 

Wholesale Connections 

This project provides for facilities serving wholesale customers including repairs, replacements, and 

upgrades of pump stations and meters.  

Distribution System 

The retail distribution system within the City of Portland comprises approximately 2,200 miles of mains 

connected to 67 active storage tanks and reservoirs and 39 pump stations, located in 42 service areas. 

The distribution system configuration has evolved over the past 100+ years in response to changing 

requirements and regulation. Many parts of the system originated as small, independent water districts 

that have been incorporated into the Portland Water Bureau’s system over the years. Table 7.6 lists the 

retail distribution service areas and the number of service connections (according to Water Bureau maps 

as of August 2006). The distribution systems for wholesale water customers are owned and managed by 

other water service providers and are not included in this report. 
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Table 7.6 Service Connections by Service Area 

Service Area 
# of 
Connections Service Area 

# of 
Connections 

Arlington Heights 825 Powell Butte Pump 50 
Arnold 1,548 Powell Valley Road 415 3,782 
Bertha 1,730 Powell Valley Road Pump 15 
Broadway 604 Powell Valley Road Raymond 2,000 

 
Burlingame 7,816 Rocky Butte 892 
Calvary 643 Rocky Butte Pump 46 
Clatsop 438 Rose Parkway 766 
Clatsop Pump 277 Saltzman 8 
Council Crest 1,334 Sherwood 679 
Denver 225 Stephenson 1,383 
Greenleaf 2,414 Stephenson Pump 379 
Lexington 526 Tabor 302 32,362 
Linnton/Whitwood 192 Tabor 411 59,070 
Marquam 170 Tabor 590 888 
Mt Scott 699 Vermont 3,650 
Nevada 144 Vernon 224 & 270 15,932 
Parkrose 4,167 Vernon 362 18,545 
Penridge 37 Washington Park 229 5,223 
Pittock 78 Washington Park 299 4,297 
Portland Heights 1,323 Willalatin 213 
Powell Butte 431 Willamette Heights 292 

Total Service 
Connections 

176,093  

Figure 7.2 presents a map showing the locations of service areas. Figure 7.6 is a schematic of the City’s 

system, showing key Bull Run and CSSWF supply and transmission facilities, and key distribution system 

pipelines, pump stations and storage tanks.  

Service areas east of the Willamette River are shown on the right side of Figure 7.6. Most of the areas 

east of the Willamette are supplied by gravity (without pumping) from Powell Butte and the Mount Tabor 

Reservoirs, which are fed from the supply and transmission system. Exceptions are small areas in 

southeast Portland, in and around Powell Butte, the Tabor 590 Service Area, which is located on Mount 

Tabor, and some areas of northeast Portland, shown on the far right-hand side of the schematic. 

Service areas west of the Willamette River are shown schematically on the left side of Figure 7.6. Higher 

elevation service areas west of the Willamette are served from several key pump stations (Carolina, 

Fulton, Sam Jackson, and Washington Park) that draw from major transmission lines that currently run 

from the Mt. Tabor Reservoir complex to the Washington Park Reservoirs.  

Inventory 

Portland’s retail water distribution system is composed of vast networks of distribution mains, service 

lines, pump stations, and tanks, as well as hydrants, meters, valves, and fountains. 
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Figure 7.6 City of Portland Water Supply Schematic23 

                                                 
23 Portland Water Bureau, Water Management and Conservation Plan, 2010. 
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Mains 

Portland’s retail distribution system comprises approximately 2,100 miles of pipeline. Figure 7.7 

summarizes pipeline diameters in the distribution system. Distribution piping includes a number of 

materials, including unlined and lined cast iron (65%), ductile iron (29%), steel (2%), and a small 

percentage of other materials. The City’s distribution mains have a combined replacement value of over 

$2.2 billion. 

Figure 7.7 Pipeline Diameters in the Distribution System24 

 

Service Lines 

The retail distribution system also includes over 183,000 service lines. The vast majority of these lines 

(94%) are smaller than 2” in diameter, although larger lines do exist in some areas. The network of 

service lines has a replacement value of $899 million. 

Tanks 

The retail water system is served by 67 active storage tanks with a total storage capacity of approximately 

270 million gallons. Table 7.7 lists the tank, its service area, capacity information, and whether the 

condition of the tank was assessed in 2006 as a part of the Distribution System Master Plan. Portland’s 

storage tanks have a replacement value of $266 million. 

Pump Stations 

The distribution system includes 35 pump stations, valued at $118 million. Table 7.7 lists the capacity of 

each pump station, and whether a condition assessment was performed in 2006 as a part of the 

Distribution System Master Plan. 

                                                 
24 Portland Water Bureau, Distribution System Master Plan, 2007 
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Meters 

The Portland Water Bureau has nearly 180,000 meters worth approximately $88 million. Small meters are 

replaced every 30 years while large meters are tested and replaced based on condition and criticality.  

Valves 

The water distribution system contains approximately 43,800 system valves, with a replacement value of 

$604 million.  

Hydrants 

The distribution system includes about 14,400 hydrants, with a combined replacement value of $184 

million.  
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Table 7.7 Distribution System Service Areas, Storage Reservoirs and Pump Stations25 

Service Area and # of 
Connections Reservoirs/ Tanks 

Capacity 
(mg) Pump Stations 

Capacity 
(mg) 

Arlington 
Heights 

825 

Arlington 1 0.5 Arlington Heights   NA 

Arlington 2 1 Sam Jackson   1700 

Arlington 3 3 Wash. Park 1  3200 

Kings Heights 0.2 Wash. Park 2  7500 

  Wash. Park 3  1300 

Arnold 1,548 

Alto Park 0.2 Capitol Hwy   2500 

Arnold 1 0.5 Taylors Ferry   2000 

Arnold 2 0.5 

Arnold 3 0.6 

Bertha 1,730 
Bertha 1 0.2 Marquam Hill 1 & 2  2410 

Bertha 2 0.9 

Broadway 604 Broadway Drive  0.4 Sam Jackson  800 

Burlingame 7,816 

Buddington  0.3 Carolina  10800 

Burlingame 2  1.6 Fulton 6400 

Burlingame 3  0.4   

Burlingame 4  0.9 

  
Marigold 1 

Texas 0.7 

Westwood 1 

Calvary 643 Calvary 1 
Burnside  470 

Hoyt Park  2800 

Clatsop 438 Clatsop  3 162nd Avenue  880 

Clatsop Pump 277   Clatsop 775 

Council Crest 1,334 Council Crest  0.5 Portland Heights  4300 

Denver 225 Denver 3 

Greenleaf 2,414 

Forest Park  0.5 

Calvary  1900 Greenleaf 1  0.03 

Greenleaf 2 0.3 

Lexington 526 Lexington 1 112th Avenue  1100 

Linwit 192 Whitwood 0.1 
Linnton  130 

Whitwood  640 

Marquam 170 
Marquam Hill 1 0.3 Barbur Gibbs  1300 

Marquam Hill 2 2.3 Sam Jackson  2100 

Mt. Scott 699 Mt. Scott 0.4 Tenino Ct.  320 

Nevada 144 Nevada Ct 0.6 

Parkrose 4,167 
104th/Klickitat 4 

148th/Halsey  2 

Penridge 37 Penridge 0.1 Greenleaf  130 

Pittock 78 Pittock 1 Verde Vista  1000 

Portland 
Heights 

1,323 

Portland Heights 1 0.6 

Portland Heights 2 0.5 

Portland Heights 3 1.9 

Powell Butte 431 Powell Butte N/S 50 1st & Kane  N.A. 

                                                 
25 Portland Water Bureau, Water Management and Conservation Plan, 2010 (Tables 2-21 and 2-22) 
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PB Pump 50   PB Heights 1480 

Powell Valley 
Road 415 

3,782 

101st Ave 0.5 

109th Ave 1 3 

109th Ave 2 0.7 

160th Ave 1 7 

160th Ave 2 3 
PV 144th/Center 0.2 

PV Rd Pump 15   PV Raymond St 440 

PV Road 
Raymond 

2,000 
PV 138th/Center  0 

PV 138th / Center  1100 
Raymond 2 

Rocky Butte 892 Rocky Butte 0.5 

RB Pump 46   Rocky Butte 200 

Rose Pkwy  766 Rose Parkway 0.5 

Saltzman 8   Saltzman 75 

Sherwood 679 Sherwood 0.4 Washington Park 2  1400 

Stephenson 1,383 
Stephenson 1 1.3 

Arnold  1000 
Stephenson 3 0.3 

Steph. Pump 379   Stephenson  500 

Tabor 302 
32,36
2 

Mt. Tabor 6 37.8 

Vernon 2 2.5 

Tabor 4113 
59,07
0 

Kelly Butte 10 

Mt. Tabor 1 12 

Mt. Tabor 5 49 

Tabor 590 888 Mt. Tabor 7 0.2 Mt. Tabor  1200 

Vermont 3,650 

Vermont Hills 2 0.6 

Vermont Hills 3 0.9 

Vermont Hills 4 0.5 

Vermont Hills 5 2.8 

Vernon 224 & 
270 

15,93
2 

Alma 1 

St Johns 2 1.5 

Vernon 362 
18,54
5 

Vernon 3 3.2 

Washington 
Park 229 

5,223 

North Linnton 1 

Washington Park 3 16 

Washington Park 4  17.6 

Washington 
Park 299 

4,297 
Sam Jackson 2 2.8 

Mayfair 5.6 

Willalatin 213 Willalatin 0.2 Springville  630 
Willamette 
Heights 

292 Willamette Heights 0.1 

Current Condition 

In general, the majority of the Water Bureau’s distribution system asset groups are in fair to very good 

condition. However, almost half of the bureau’s galvanized steel distribution mains (45%) are in poor to 

very poor condition, as are over one-fifth of the meters (23%), and hydrants (20%), by value. Half of the 

2,200 miles of distribution mains are older than 50 years. More information on the condition of major 

asset groups can be found in Table 7.2. The Water Bureau evaluates asset condition as one factor in 

asset management decisions. 
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Service Area Assessment 

In 2007, the Portland Water Bureau completed a series of hydraulic evaluations of the “backbone” 

distribution system, or the essential distribution-system components. The purpose of the evaluation was 

to assess the ability of the system to meet demands under both existing (i.e., 2005) peak-day conditions 

and 2030 peak-day conditions.26 The evaluation found that the system that will reliably deliver water 

through 2030. Of the 42 service areas evaluated representing the retail system, 20 service areas, 

accounting for 86 percent of the 2030 peak-day demand, have no deficiencies.  

Table 7.8 summarizes the results of the preliminary screening. Of the remaining 22 service areas, 

accounting for 14% of 2030 peak day demand: 

 Six service areas (Clatsop Pump, Powell Butte Pump, PV Raymond Pump, Rocky Butte Pump, 

Saltzman Pump, Stephenson Pump) are direct-pump service areas with no storage. Deficiencies 

are based on providing sufficient capacity to meet fire flows. In some instances, pump stations 

were designed for lower fire-flow requirements, in place at the time of pump station design. In 

other instances, the Bureau has designed pumps to meet fire-flow requirements with all units in 

service. If all units are used in the screening, three (3) service areas show no deficiencies (Powell 

Butte Pump, PV Raymond Pump, Stephenson Pump). 

 Eight service areas have recognized deficiencies and are being evaluated by the Bureau in other 

studies. These are: Calvary, Council Crest, Greenleaf, Linnton/Whitwood, Penridge, PV 

Raymond, Willalatin, and Willamette Heights. 

 Five service areas were flagged for further assessment in the hydraulic evaluation. These are: 

Broadway; Mt Scott; Sherwood; Stephenson; and, Tabor 590. Although the preliminary screening 

did not identify deficiencies in the Burlingame service area for the planning scenarios evaluated, 

the Bureau has recently completed a Master Plan for the service area that includes several 

capital projects to remedy previously identified deficiencies.  

 The remaining three service areas have mitigating circumstances that relieve some of their 

identified deficiencies. The Lexington service area was deemed deficient in the outage screening, 

but the Bureau has purchased a generator to supply the service area in a power outage situation. 

However, the generator would not address a service outage of the pump main, so the service 

area was still deemed deficient. The second, Bertha, was deficient for both storage and outage. 

However, the service area has additional regulated supply from other service areas. The third, the 

Vernon 362 service area, has a large number of regulators that supply the zone, which addresses 

the storage deficiencies.  

                                                 
26 More information can be found in the Portland Water Bureau’s Distribution System Master Plan, 2007. Options to 
integrate the former Powell Valley Road 415 service area with the Tabor 411 service area, and supply capacity 
through Washington Park were also assessed in this plan.  
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Table 7.8 Results of 2007 Preliminary Screening of Service Areas27 

Service Areas that Passed Preliminary Screening for Pumping, Fire, Storage and Outage Service Goals; 
or Are Being Addressed in Other Studies* 

Arlington/Portland Heights ** Arnold Burlingame 

Clatsop Denver Marquam Hill 

Nevada Parkrose Pittock 

Powell Butte PVRWD 415 Rocky Butte Tank 

Rose Parkway Tabor 302 Tabor 411 

Vermont Vernon 270 Washington Park 229 

Washington Park 299   

Service Areas that were Deficient for One of More Screening Service Goals 

Service Area Pumping Fire Storage Outage Notes 

Bertha   X X Additional regulated supply available 

Broadway X X X X Additional regulated supply available 

Calvary X X X N/A Being evaluated in NW Hills study 

Clatsop Pump X X N/A X  

Council Crest   X X Being evaluated by Bureau 

Greenleaf   X X Being evaluated in NW Hills study 

Lexington    X 

The Bureau has purchased a generator 
with an automatic transfer switch for 
112th St Pump Station. The generator 
would not address outages due to a 
pump main break 

Linnton / Whitwood X X X X In Upper Linnton Tank Analysis 

Mt. Scott X X X X Additional regulated supply available 

Penridge X X X  Being evaluated in NW Hills study 

Powell Butte Pump X X N/A  Not deficient if all pumps used 

PV Raymond Pump X X N/A  Not deficient if all pumps used 

PV Raymond X X X X Being evaluated by Bureau 

Rocky Butte Pump X X N/A   

Saltzman X X N/A   

Sherwood X X X X Additional regulated supply available 

Stephenson X X X   

Stephenson Pump X X N/A  Not deficient if all pumps used 

Tabor 590  X X X  

Vernon 362 N/A X X N/A Large regulated supplies available 

Willalatin X X X X Being evaluated in NW Hills study 

Willamette Heights N/A X X X 
Being evaluated in Willamette Heights 
Tank study 

* Passed all screening criteria (Arnold, Clatsop, Denver, Marquam Hill, Nevada, Rocky Butte Tank, Vermont), were only 
deficient in storage screening (Parkrose, Rose Parkway), or passed pumping, storage, and fire screening goals, but were not 
screened for outages, since these are being addressed by other studies, or are large service areas with adequate redundancy 
(Arlington/Portland Heights, Burlingame, Powell Butte, PVRWD 415, Tabor 302, Tabor 411, Washington Park 229, Washington 
Park 299). 

** Arlington Heights and Portland Heights service areas are hydraulically interconnected and were evaluated together.  

N/A = Not applicable, or not evaluated in DSMP  = Passed screening X = Failed screening 

                                                 
27 Portland Water Bureau, Distribution System Master Plan, 2007 
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Backbone Hydraulic Evaluation 

The backbone evaluation assessed system operation, taking into account system hydraulics, to find 

further deficiencies not evident in the preliminary screening. The model simulated a 24-hour period on the 

peak-demand day for 2005 and 2030 demand conditions. Results of the hydraulic evaluation were 

consistent with the preliminary screening. No additional deficiencies were identified.  

Three service areas, however, that had deficiencies in the screening evaluation showed no deficiencies in 

the hydraulic evaluation. All three (Broadway, Sherwood Field, and Stephenson) have adequate pumping 

capacity to meet normal demand, but insufficient capacity to meet peak-day demand plus re-fill of storage 

following a fire within the service area. 

Assessment of Pump Stations and Tanks28 

Condition assessments have been conducted for 35 pump stations and 66 tanks in the distribution 

system. The pump station assessment found that, in general, the pump stations originally constructed by 

the Bureau were in good condition. With the exception of the recently acquired Powell Valley system 

pump stations, pump stations acquired from other formerly independent water systems had more 

deficiencies.  

 15 pump stations are in good condition with only minor corrective maintenance needed; 

 20 pump stations are operationally and functionally sound, but exhibiting some signs of wear, with 

some need for corrective action; 

 Deficiencies were identified in the Fulton, Linnton, Portland Heights, Sam Jackson, and Taylors 

Ferry service areas.  

 Of the 66 tanks assessed, 4 tanks are in conditions that substantially diminish performance; 55 

tanks are operationally and functionally sound, but exhibiting some signs of wear, with some need 

for corrective action; and 7 tanks are in good condition with only minor corrective maintenance 

needed. 

The tank assessments found that coating and painting for tanks has not been performed routinely in 

recent years. A strategic coating and painting program was recommended. The analysis also found seven 

tanks that require further evaluation to address extensive cracks observed during inspections. Fifty-two 

tanks also had minor repair or maintenance recommendations, and several tanks require anchoring 

and/or flexible piping connections to reinforce tanks to withstand an earthquake. All work will be 

performed as part of ongoing capital and maintenance programs. 

Seismic Assessment 

As part of the Distribution System Master Plan (2007) a qualitative seismic assessment was provided for 

32 tanks to identify conceptual-level seismic improvements. The analysis used condition information 

collected in the tank inspections, along with probabilistic ground-motion data from U.S. Geological 

Survey, to assess which tanks would be most vulnerable in a large-scale earthquake in the Portland area 

                                                 
28 Portland Water Bureau, Distribution System Master Plan, 2007 
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(100- year to 500-year frequency). For tanks identified to be the highest risk, conceptual-level 

improvements were identified to reinforce the tanks.  

Needs & Approach  

Backbone Hydraulic Evaluation 

In selecting improvements, service areas were reviewed to identify water supply issues including service 

pressures, fire flow requirements, water quality goals and sizing for new facilities.  

For direct-pumped service areas, the improvements were developed based on a criterion of meeting 

peak-hour demands plus fire flow with one pumping unit out of service, rather than peak-day plus fire 

flow, since direct-pumped areas have no storage and pumps and must be able to meet both normal and 

fire demands. In some instances, the bureau has designed pump stations to meet fire flows with all units 

in service. In the Powell Butte Pump, Powell Valley Road Water District Pump and Stephenson Pump 

service areas, pump stations can provide adequate fire flow if all units are used. The bureau will need to 

determine whether these pump stations - built to then-current standards - should be upgraded based on 

the Distribution System Master Plan criteria of meeting peak-hour demands plus fire flows with one unit 

out of service.  

Condition Assessment of Pump Stations and Tanks29 

All of the pump station projects generated from the pump station condition assessment will be 

constructed as part of ongoing capital and maintenance programs, or as part of larger planned pump 

station rehabilitation projects. 

Asset Management Plans 

Asset management plans are being developed for all assets within the distribution system. These plans 

will help identify additional projects and replacement strategies necessary to maintain and improve the 

system. These plans may identify additional projects to be included in the 20-year Project List. 

Recommended Distribution System Improvements 

Burnside Pump Station Replacement 

This project will decommission the old undersized pump station and modify the nearby Verde Vista pump 

station to serve the Burnside pumping needs for the next 50 years. The project will also acquire property 

for the future Burnside pump station to be built 50 years from now. 

Carolina Pump Main Extension 

This project will connect the existing Carolina Pump Main (Westwood Tanks) and the Fulton Pump Main 

(Burlingame Tanks) together. This will be a pump main from the intersection of SW Capital Hwy and SW 

Terwilliger Blvd to the Burlingame Tank site. Phase 1 is replacing the existing 16" Fulton pump main with 

                                                 
29 Portland Water Bureau, Distribution System Master Plan, 2007 
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a 24" pump main from Burlingame Tank site to SW Chestnut and SW Burlingame as well as 

improvements at the Burlingame Tank site. Phase 2 is the new construction of a 24" pump main from SW 

Chestnut and SW Burlingame Ave to tie into the existing Carolina Pump main at Capitol Hwy and 

Terwilliger Boulevard. 

Control Center SCADA Server Replacement 

This project replaces the aging supervisory control and data acquisition (SCADA) system at the Water 

Control Center with a secure, Windows based system. The bureau will add, as part of the upgrade, a 

disaster recovery SCADA system to our Lusted Treatment site. The new system will have better system 

functionality, improved integration tools, management tools and security and will provide the Water 

Bureau with critical water supply monitoring and control for 10 years plus. The system includes hot 

standby real-time and historical servers, client workstations at various facilities, a decision-support server, 

and a terminal server for remote access. 

Distribution Mains  

This program includes rehabilitation and replacement of mains with high leakage or break rates, 

substandard mains (2-inch galvanized steel), expansion due to applications from private developers, 

increasing supply for fire protection, improving water quality and water system upgrades due to local 

improvement districts (LIDs), and street improvements. Water main replacements also include 

appurtenances such as fire hydrants, valves, pressure regulators, service branches, and other facilities.  

Field Support 

This project funds vehicles and major equipment purchases, including heavy construction equipment 

such as dump trucks and backhoes, and Bureau-owned computer software with a unit cost greater than 

$5000. 

Forest Park Low Tank 

This project will plan, design and construct a single 1.3 million gallon tank at NW Cornell and NW Skyline 

Drive for the Greenleaf 1034 pressure zone. This storage is to augment regular system capacity and 

increase fire flow to a large area of Northwest Portland. 

Fulton Pump Station Improvements 

This project will replace the Fulton Pump Station with a new pump station located in Willamette Park. 

Greenleaf Pump Station 

This project will plan, design and construct a replacement Greenleaf pump station at the existing site. 

Flow upgrades will remove the Penridge tank from the system. The new pump station will pump directly to 

the distribution system. 
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Hydrants 

The bureau maintains about 16,000 fire hydrants. These hydrants allow Portland the flexibility and 

preparedness to respond to a fire emergency through coordination with the Fire Bureau. This project 

provides for the replacement of fire hydrants that are no longer repairable. Replacements may also occur 

as part of the bureau's ongoing efforts to standardize hydrant types for more efficient and effective 

management of maintenance and repair activities.  

Meters 

This project funds the purchase and installation of water meters. The Bureau’s objective is increase 

accuracy based on replacing high usage meters. High usage meters typically wear out faster than others. 

Portland Heights Pump Main 

This project will replace the portion of the 12" pump main in SW Montgomery Drive between the southern 

end of the 16" pump main from Washington Park and the Portland Heights Tank site with approximately 

3,500 feet of 16" main in Montgomery Drive and Greenway Avenue. The new main will replace a poor 

condition main and provide additional supply capacity to the area. 

Portland Heights Pump Station Electrical Improvements 

The project will design and construct a new prefabricated building at the Portland Heights Pump Station 

to house electrical and control equipment, and also install in the existing pump vault a new 100hp pump 

and vault improvements. 

Portland to Milwaukie Light Rail 

This project consists of relocation of over 5,000 feet of main impacted by TriMet’s SE Corridor Light Rail 

project.  

Pump Stations and Tanks 

This project includes a large variety of infrastructure consisting of water storage tanks, pumps, and pump 

and control facilities. The bureau uses a reliability centered maintenance (RCM) approach to manage its 

assets. A key focus of the next twenty years will be to replace the remote telemetry units at over 140 

remote sites. The existing units are over 15 years old, and are becoming obsolete. The servers are at the 

end of their service cycle, and must also be replaced.  

Sam Jackson Pump Station and Mains 

This project will make multiple capital improvements to the Sam Jackson Pump Station, including seismic 

improvements, replacement of RTU and motor controllers, installation of pump control and check valves, 

extension of the crane rail, a concrete pad, and installation of a security fence and gate. 
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Services 

This project constructs replacement and customer requested water services. A water service is the 

connection between the water main and any given customer's service meter. Service connections are 

always performed by Water Bureau crews directed by a certified Water Service Mechanic. An ongoing 

budget of approximately $5 million per fiscal year provides for installation of about 1,000 water service 

connections annually and other upgrades to existing water services. 

Willamette River Crossings 

The project replaces major pipelines to strengthen the transmission link between Powell Butte and the 

service areas west of the Willamette River, including downtown and the storage reservoirs at Washington 

Park. It includes construction of a new seismically strengthened river crossing to replace the first one of 

potentially two Willamette River crossings, and new transmission piping on both sides of the Willamette. 

Treatment System 

Inventory 

The Federal Safe Drinking Water Act, which regulates public drinking water supplies, typically requires 

surface water supplies to be filtered to meet federal drinking water standards. Because the Bull Run 

source water quality is very high and Portland implements source water protection measures, Portland is 

currently exempted from filtration requirements. Portland’s water supply is disinfected using chloramines. 

Water is chlorinated at the Headworks at Reservoir 2. Ammonia and sodium hydroxide are added at a 

second treatment facility, Lusted Hill.  

Ammonia ensures that disinfection remains adequate throughout the distribution system. Sodium 

hydroxide increases the pH of the water helping to control lead and copper levels at customers' taps 

should these metals be present in the customers' home plumbing. 

Future federal regulations may require additional treatment processes in the future.  

Treatment is also required for the groundwater supply.  

Facilities used to provide water treatment include a chlorination building and equipment, and flow 

metering at Headworks; treatment facilities and equipment at Lusted Hill; and treatment facilities and 

equipment at the Groundwater Pump Station. 

Current and Projected Condition 

Headworks treatment facilities are rated as good to fair. The flow meters are rated as poor. 

The Lusted Treatment Facility was constructed in 1992. Condition is assessed at good to fair. However, 

buildings at this site were built as temporary structures and do not reflect the full cost of replacing the 

facility with permanent buildings. Future facility upgrades will include permanent structure replacements. 
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The treatment facilities at the Groundwater Pump Station were recently upgraded and are rated in very 

good to good condition. 

Current and Projected Capacity 

Due to changing regulations, the suitability of a treatment facility is a moving target. As federal and state 

rules are modified and as technology changes, treatment facilities must change as well.  

With the State granting the Bureau a variance on the treatment provisions of the LT2 rule, many related 

facility improvements planned at Headworks were postponed as well. Among these improvements were 

replacement of the chlorination system and the operators’ station. Both of these will need significant 

upgrades within the next 20 years. 

Needs & Approach 

Asset management plans are being developed for the Bull Run Supply and Groundwater. These plans 

should help identify needed improvements.  

Recommended Treatment System Improvements 

Headworks Flow Meters 

This project would install new flow meters on the Primary Intake conduits; install new flow meters and flow 

control valves on Screen house #3 conduits; and address the sump pump drainage system in Bailey 

pressure-reducing valve vault. 

Treatment Facilities Improvements 

This project includes several related projects for treatment facilities for the Bull Run water supply, at both 

the Bull Run Headworks and the Lusted Hill Facility. Specific treatment improvements have not been 

determined at this time. Projects would likely be driven by state and federal regulations. 

Support System  

Inventory 

The Support system includes miscellaneous facilities and equipment necessary to support the Water 

Bureau’s mission. Support system assets are shown in Table 7.2. Chief among these assets are the 

Interstate Facility, and Sandy River Station. 

Funding for Support system projects often resides in budget programs other than “Support”. The 

Interstate Rehabilitation Project is currently funded through the Distribution program in the CIP. 

Current and Projected Condition 

The Interstate Maintenance Building is more than 85 years old. Studies have indicated that this building is 

highly vulnerable to collapse during an earthquake. This building fails to meet building codes in many 
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areas including structural, mechanical and electrical requirements. Renovations required to bring the 

building up to code are extensive. A major rehabilitation plan has been developed that will result in the 

demolition and reconstruction of this building, anticipated to be completed in 2016.  

Other buildings include Sandy River Station which is primarily in good to fair condition.  

Current and Projected Capacity 

Needs & Approach 

Buildings classified as part of the Support system will require maintenance and rehabilitation over the 

next 20 years. An asset management plan for facilities/buildings is being developed that should help 

identify work that is needed. 

Recommended Support System Improvements 

Building Maintenance 

The bureau maintains hundreds of structures from the Bull Run watershed to downtown Portland. These 

structures range in size from small pump houses to the maintenance hub on Interstate Avenue. The 

necessary work involves structural repairs and maintenance. 

Interstate Facility Rehabilitation 

The project rebuilds the Portland Water Bureau’s main maintenance facility. A four-year master planning 

effort from 2002 – 2006 developed the baseline requirements for both current and long-term needs. 

Recent updates to the master plan along with additional program summary work has created the basis for 

the design of the facility now underway. Two new buildings will replace the eighty-five year old 

Maintenance Building that currently serves as the main office and warehouse. Site improvements to the 

11 acre campus improves vehicle and employee circulation. It also brings the property up to current code 

requirements for storm water management and landscaping. 

Planning 

This program consists of general planning studies for projects needed to improve the operation of the 

water system. These include pressure zone adjustments, facility modifications, and system element 

studies. 

Sandy River Station Upgrades 

This project consists of upgrades to the Sandy River Station facilities including an evaluation of a 

potential move to a different site.  

West Side Maintenance Facility 

A hub is needed on the west side of the Willamette River for maintenance and construction crews, 

vehicles, equipment and materials, and emergency operations. Property previously owned by the Federal 
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government (the Jerome Sears site) has been acquired by the City for this purpose. This project includes 

improvements to the facility over the next 20 years. 

Regulatory Compliance  

Inventory 

The Regulatory Compliance program ensures that water throughout the system meets Federal and State 

of Oregon drinking water quality standards and environmental protection standards. Included in this 

program is implementation of the federally approved Habitat Conservation Plan (HCP) and the multiple 

easements and improvements required by this plan. Chief among these is the Bull Run Dam 2 tower 

intake structure which will allow the bureau to better control the release of water to enhance downstream 

conditions for anadromous fish species in compliance with the Endangered Species and Clean Water 

acts. 

Regulatory Compliance system assets are included in Table 7.2.  

Needs & Approach 

The focus of this program is implementation of the federally approved Habitat Conservation Plan and the 

multiple easements and improvements required by this plan. 

Recommended Regulatory Compliance System Improvements 

Bull Run Dam 2 Tower 

The Water Bureau is installing steel multi-level intake structures onto the North Dam 2 Tower located in 

the Bull Run watershed. Modifications are designed to allow selective water withdrawal, proper operation 

during flood conditions, and enable the tower to better withstand seismic events. 

HCP Alder Creek Fish Passage 

This project will design and install two fish passage facilities as planned in the Habitat Conservation Plan 

(HCP). The project is in Alder Creek, a tributary to the Sandy River. There will be a fish ladder at the 

waterfall and a fish ladder at a water diversion. 

Regulatory Compliance  

This project responds to requirements of the Endangered Species Act (ESA), including the 

implementation of the Habitat Conservation Plan (HCP) Consistent with HCP commitments, this project 

funds easements, purchases land, and also supports projects jointly conducted with other watershed 

partners. 
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Customer Service  

Inventory 

The Customer Services Program includes facilities that provide services for customers other than the 

direct supply of water. It includes customer billing, collection, and call center facilities and equipment, 

which is the largest part of the program. It also includes conservation, security, emergency management 

and grounds maintenance for Bureau-owned properties. Specific assets included in the Customer 

Services program are Dodge Park and the Security and Emergency Management facilities, including the 

new City Emergency Coordination Center. 

Customer Service system assets are included in the Distribution section and the Support Facilities section 

in Table 7.2. 

Current and Projected Condition 

Dodge Park is considered to be in good condition. Upon completion of the new Emergency Coordination 

Center in 2014, the Security and Emergency Management facilities (including the Ranger Station and 

security gates) should be in very good condition. 

Current and Projected Capacity 

Needs & Approach 

Automated meter reading would reduce operational costs and provide better customer service (i.e. 

access to more current consumption data).  

Maintenance and upgrades of Water Bureau facilities including Dodge Park and Security and 

Maintenance facilities will be a continual need. An asset management plan for facilities/buildings has 

been developed that should help identify work that is needed. 

Recommended Customer Service System Improvements 

Automated Meter Reading (AMR) Implementation 

This project provides for the replacement of customer meters throughout the City with automatic water 

meter reading equipment. 

Emergency Coordination Center 

This project designs and constructs the City's Emergency Coordination Center. The bureau will locate its 

emergency response and security staff at this location. The project location is adjacent to the City's 911 

Call Center at SE 99th Ave and Powell Blvd. The total project cost is $19.85 million and Portland Water 

Bureau is a contributing bureau. 
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Security and Emergency Management 

The bureau is committed to increasing flexibility and preparedness to meet future security challenges, to 

enhance security throughout the water system and to modernize security practices and infrastructure. 

This program includes physical security improvements to major and minor facilities as well as improved 

security in the overall water distribution system and control/communications system. 

Investment Strategy 

Process 

Annually, the Portland Water Bureau prepares capital budgets for the upcoming fiscal year and for the 

five-year planning horizon. The major components of the water system define the program categories 

within the capital budgeting process. These capital programs are: Supply, Transmission and Terminal 

Storage, Distribution, Treatment, Regulatory Compliance, and Customer Service. The Capital 

Improvement Plan (CIP) is an annual planning process which allows a review of capital projects and 

programs. The Portland Water Bureau engages the public in developing its budget and the CIP. All Water 

Bureau CIP projects that affect neighborhoods or that require city, state, and/or federal permit review 

processes include public involvement elements.  

The Engineering Services Group (ESG) receives requests and ideas for CIP projects from a number of 

sources. Internal bureau stakeholders groups including Asset Management, Development Services, 

Design or Construction, Operations, Maintenance and Construction, and Resource Protection all may 

identify the need for a capital project. Other sources include projects generated from ESG CIP Planning 

Section listed in Master Plans or Public Facility plans, and recommendations from the Asset Management 

group that include business case studies. In addition, the Portland Water Bureau receives notifications 

from other agencies or bureaus planning or producing work that may impact the water system. External 

requests may also come from citizens, wholesale customers, the City Council, and developer requests for 

projects administered through ESG’s Development Services Branch. 

The Water Bureau performs economic analyses and/or business cases for new projects, and ensures that 

investment decisions are economically justified. 

Contributing Plans 

Asset Management 

The Bureau’s Asset Management Program is intended to guide the strategic management of physical 

assets to best support the delivery of identified services. It helps the Bureau to better manage existing 

assets, and plan for future needs. This process is guiding decisions as to the effective mix of 

maintenance, repair, renewal or replacement of the water system components, and has led the Bureau to 

focus on critical assets. A risk analysis methodology has been applied to assess the relative risks of asset 

failure; those assets with the highest risks are then identified for follow-up actions.  
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Asset condition assessments have been completed or are underway for many asset classes. Business 

case methodology is helping ensure that investment decisions deliver good value by comparing the cost 

of an investment to the benefits it provides. Benchmarking with best practices helps the Bureau better 

understand process improvement opportunities. Asset Management Plans have been prepared for almost 

all asset classes, capturing current information on service levels, inventory, condition, failure modes, risks 

of asset failure, and asset strategies.  

System Plans 

A number of plans are consulted in preparation of the CIP. These include the Infrastructure Master Plan 

(2000), the Distribution System Master Plan (2007), the Bull Run Water Supply Habitat Conservation Plan 

(2008), the Water Management & Conservation Plan (2010), and various master plans and project 

specific planning documents developed by the Portland Water Bureau. 

Alternatives Analysis and Prioritization Process 

The Portland Water Bureau’s methodology and criteria for the selection and ranking of capital projects 

depends on the magnitude of the project and duration of the project’s lifecycle. For major projects, an 

initial concept report is developed evaluating possible project alternatives and recommending potential 

capital projects. Senior management approves projects to continue with a larger planning effort to create 

a Basis of Design Report. To develop this report, the Water Bureau’s Planning section uses industry 

practices in cost-benefit analysis and risk assessment to identify and weigh alternative solutions, and 

compare them with service standards. The Portland Water Bureau selects projects based on these 

quantitative analyses but also considers the logistics of rate impacts, sharing cost with interagency 

partners, creating revenue opportunities, and achieving compliance with regulatory requirements. 

The criteria used to select projects for inclusion in the budget include fulfilling service levels (such as 

maintaining pressure and limiting customer outages), mitigating high risks of asset failure, operating 

assets at the most efficient and cost-effective levels, contributing to local and regional sustainability and 

energy-conservation goals, providing appropriate redundancy within the supply system, complying with all 

state and federal water-quality regulations, ensuring access to key water-supply facilities, and 

coordinating with other agency infrastructure projects. 

Projects & Programs 

The FY 2013-18 CIP provides balance between longer-term infrastructure replacement and maintenance 

needs and short-term water system infrastructure needs to ensure compliance with drinking water 

regulations. The CIP priorities for the bureau’s budget and capital program include: 

 Implement improvements necessary to assure compliance with current safe drinking water 

regulations, including the LT2 rule. 

 Continue to expand the utilization of an asset management system plan and the computerized 

maintenance management system to support planning and implementation of system 

maintenance activities. 

 Implement the Bull Run HCP, a comprehensive multi-decade Clean Water and Endangered 
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Species Act compliance agreement for the Bull Run watershed. 

 Support other governmental agency capital improvement projects (e.g., light rail, Sellwood 

Bridge, Columbia River crossing) as directed by City Council. 

The 5-year CIP is summarized within the following seven Bureau programs with key projects identified:  

Customer Service  

The Bureau’s participation in the City Emergency Coordination Center is the primary project included 

within this program over the first five years. Bureau security staff will operate from this location with the 

Portland Bureau of Emergency Management. In the event of a major emergency, all City coordination 

staff will operate from this center.  

Distribution 

Over the first five years, approximately $244 million of the CIP is for improvements to the distribution 

system. Of the total, about $83 million is to be used for direct water line replacement projects, including 

work initiated by other bureaus and agencies, as well as replacement of the oldest or most deteriorated 

portions of the distribution system. About $35 million is to continue rehabilitation of the Interstate 

maintenance building. There is $57 million for the Willamette River Pipe Crossing Project. Almost $16 

million is for pump stations and tanks. Other improvements include services, meters, hydrants, fountains, 

and vehicle and equipment replacement. 

Regulatory Compliance 

Over the first five years, more than $25 million has been planned for improvements to the water supply 

from the watershed, principally the Dam 2 Tower Improvements. Construction continues on the HCP 

Alder Creek project to enhance fish habitat.  

Support 

The Support Program includes funding for master system planning, focusing on identifying the need for, 

and timing of, improvements to or acquisitions for the water system. Master planning uses asset 

management methods to determine the most cost-effective investments. Individual asset studies help 

guide the selection of major capital projects for the short and long term. The Portland Water Bureau has 

included funds for some of the planned studies on vulnerable and aging infrastructure in upcoming fiscal 

years. 

Supply 

This program includes projects to improve existing facilities and roads in the Watershed and to improve 

the groundwater system. An example is the Groundwater Electrical Supply Improvements project that will 

reduce the risk of an extended electrical supply outage to the groundwater pump station.  
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Transmission and Terminal Storage 

Over the first five years, the major projects in this program include $35 million to continue construction of 

an additional 50-million-gallon water storage tank at Powell Butte and $119 million for other enclosed 

storage including Kelly Butte reservoir and Washington Park reservoir. Also included is $33 million for 

other conduit and transmission main projects.  

Treatment 

Headworks Flow Meters project, to accurately record treated water flow and regulate chemical additions 

to the system in compliance with drinking water regulations, is the only project in the first five years.  

Financially Constrained Investment Strategy 

The Bureau focuses its efforts on regulatory compliance elements, improving the condition of its aging 

infrastructure, and addressing operations and maintenance needs. The CIP addresses longer term 

infrastructure replacement and maintenance needs, while addressing short-term water system 

infrastructure needs to ensure compliance with drinking water regulations. 

Recently, the primary focus of the bureau’s capital Investment Strategy has been responses to EPA’s LT2 

rule (reservoir replacement projects), the HCP (Dam 2 towers project), and the Interstate Facility 

Improvement project. Upon completion of these projects, the focus will return to improving the 

maintenance and reliability of existing facilities. As facilities within the water system begin showing their 

age, major reconstruction and maintenance projects will need to be undertaken.  

Planned CIP outlays (excluding capitalized overhead) total $491 million over the five-year forecast period.  

Table 7.9 Investment Strategy Summary  

Program FY 2013-2018 FY 2018-33 

Customer Service $3,057,000 $53,700,000 

Distribution $244,197,288 $461,650,000 

Regulatory Compliance $25,504,000 $30,000,000 

Supply $14,291,000 $88,500,000 

Support $10,000,000 $50,500,000 

Transmission and Terminal Storage $191,170,000 $242,000,000 

Treatment $2,500,000 $150,000,000 

TOTAL $490,719,288 $1,076,350,000 

Financial Strategy 

Existing Financing Strategies 

As part of the Bureau’s overall mission and values, its financial objective is to “maintain fiscal integrity, 

undertake sound financing practices and ensure auditable results” which: 

 Provides for sufficient annual funding of operating, maintenance, and capital programs approved 
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by City Council. 

 Provides for rates and charges to customers that are equitable and based on generally accepted 

cost of service principles unless otherwise directed by City Council. 

 Strives for a natural optimal balance between financial health, operational effectiveness, 

infrastructure condition, effective management, rate affordability, and a skilled and experienced 

workforce. 

 Strives to optimize capital financing strategies, today and into the future. 

 Ensures the maintenance of appropriate and adequate cash balances (operating fund, 

construction fund, sinking fund, and rate stabilization account) consistent with City policies, bond 

covenants, and industry standards 

Rates and charges for water services are established annually based, in part, upon cost-of-service 

principles and methodologies recommended by the American Water Works Association (AWWA). The 

process used by the Bureau follows the Commodity Demand method set by the AWWA. Under this 

approach, developed for the Bureau by Raftelis Financial Consultants, Inc in 2006, water system costs 

are allocated to customers based on their average and peak water demand characteristics and use of the 

system. Retail rates are then established based on the residual financial requirements of the system.  

The Bureau assesses both a volumetric usage charge and a fixed monthly base charge. A monthly base 

charge is imposed on water services connected directly to the water system. The base charge is in 

addition to the rates charged for water usage.  

Financial Plan and Rate Setting Process 

The Bureau annually prepares a requested budget and five-year financial plan. The Bureau’s budget 

process includes a Budget Advisory Committee (BAC). The BAC meets between October and January to 

review and provide input on the requested budget including the five-year capital improvement plan and 

proposed retail rates. The financial plan includes operating and capital expenditure and expected rates for 

each year of the five-year forecast period. The requested budget and financial plan reflects the financial 

implications of the bureau’s priorities, strategies, and service levels.  

The financial planning process lays the groundwork for setting rates. Section 11-105 of the City Charter 

authorizes the City Council to fix fees and charges for connection to and use of the Water System. Water 

user fees and connection charges are formally reviewed every year by the Bureau. Rates required to 

support proposed activities for the next year are submitted by the Bureau Administrator to the City 

Council for review and approval.  

Water Funds 

The Bureau’s financial system is organized into three separate funds: 

 The Water Operating Fund serves as the operating fund of the Bureau and, with the exception of 

debt service; all expenditures made from this fund are for operation and maintenance of capital 

assets. Receipts from the sale of water are the primary source of revenue for the Water 

Operating Fund. The cash flow in this fund determines the need for rate increases. The Rate 
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Stabilization Account is within the Operating Fund. 

 The Water Construction Fund is the recipient of proceeds from bond sales to provide for the 

funding of water system capital improvements. Other sources of revenue include reimbursements 

for capital expenditures, such as main extensions and service installations, system development 

charges and sale of assets. Also, a portion of the water sales revenues is transferred to this fund 

to finance routine system repair and replacement. The Water Construction Fund reimburses the 

Water Operating Fund for capital asset requirements including capitalized overhead, capitalized 

interest, and the cost of issuing bonds. 

 The Water Bond Sinking Fund provides for the repayment of bonded debt and interest incurred in 

conjunction with construction of water system facilities. The revenue bond reserve accounts are 

also maintained in the Sinking Fund. The source of revenue for this fund is a transfer from the 

Water Operating Fund, reduced by interest earnings on fund balances and a transfer from the 

Water Construction Fund of interest earnings on bond proceeds.  

These three funds enable the Bureau to segregate resources for specific uses and ensure that reserves 

are not used to supplement daily operating needs. Maintenance of the fiscal integrity of each fund is a key 

objective of the Bureau's financial planning and analysis efforts. 

Anticipated Revenues 

The bulk of the Bureau’s CIP is financed by Water revenue bonds. Though not required by bond 

covenants, the Bureau’s planning standard is to set rates such that Net Revenues provide at least 1.90 

times debt service coverage on First Lien Bonds. Additionally, the Bureau maintains a planning standard 

that results in Stabilized Net Revenues providing at least 1.75 times coverage on the Combined Annual 

Debt Service (as defined in the Master Second Lien Water Revenue Bond Declaration) for both First and 

Second Lien Bonds. These standards exceed the debt service coverage required by bond covenants.  

Additional revenues to support the capital plan include cash financed capital funding from rate revenues, 

system development charges, new services and main reimbursements, City interagency reimbursements 

on capital projects, and sales of assets. 

Revenue and expenditure comparison  

The Bureau plans for a minimum fiscal year-end operating cash reserve of $15.0 million in the Operating 

Fund. This represents about 45 to 60 days of operating costs. This standard conforms to the generally 

accepted industry standard for such reserves, and has been approved by the Office of Management & 

Finance as a reasonable amount for this reserve.  

The Bureau also has a Rate Stabilization Account (RSA) within the Water Operating Fund that is used to 

smooth rate increases over the financial planning period and beyond. This smoothing is one of the 

Bureau’s key financial planning objectives and is aimed at maintaining financial stability and predictability.  

Financial challenges, unmet needs and risks 

The Bureau’s financial projections include key assumptions underlying the revenue and expenditure 

forecast. Key assumptions in the revenue forecast include: 
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 Retail water demand  

 Wholesale water sales  

 User charges  

 Issuance of additional First Lien Bonds or Second Lien Bonds to fund capital program 

requirements  

Key assumptions in the expenditure forecast include:  

 Annual inflation  

 The bureau’s cost related to the City’s outstanding pension obligation bonds  

 Pension system contribution rates  

 All costs related to compliance with the LT2 rule including regular monitoring and capital projects 

 Continuing to operate under the Bull Run Treatment Variance30 

 

                                                 
30 On March 14, 2012, OHA issued a Final Order granting the City a variance to the treatment requirements of the 
LT2 Rule. The variance went into effect on April 1, 2012, and will be in effect for ten years as long as the City is able 
to meet a set of important conditions designed to protect the health of Portland drinking water customers. These 
conditions require the Bureau to continue to monitor Bull Run source water for Cryptosporidium, maintain all legal 
protections in the Bull Run, and monitor and manage any potential sources for Cryptosporidium contamination in the 
watershed. In the event of a first detection of Cryptosporidium, the Bureau is required to increase its monitoring 
efforts, coordinate with health officials to determine what, if any, impacts the detection may have, and communicate 
this information to its customers. The communications requirement in the variance conditions requires, at minimum, a 
press release to Portland-metro media outlets and posting of the information on the Bureau website if 
Cryptosporidium is detected at the intake. If one or more detections occur during this one-year period of increased 
monitoring, it is likely that OHA will revoke the variance.  
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Chapter 8 
Portland Bureau of Transportation 

Portland’s Transportation System 

Portland’s transportation system served nearly 584,000 residents in 2010, and tens of thousands of 

individuals who live, work, or spend time in the Portland Metro area. Transportation assets include 

facilities for pedestrians, bicyclists, transit users, all motorists, and emergency vehicles. Portland’s 

transportation system, provided by the City and a variety of other jurisdictions and agencies, includes not 

only the networks of roads and highways but also right-of-way, sidewalks and paths, bikeways, bridges 

and other structures, transit (light rail, bus, streetcar, and tram), and thousands of supporting assets 

(lights, signals, signs, etc.).  

The $8.1 billion the public has invested in the City’s transportation system enables individuals to get to 

work, school, recreation, and activities to sustain daily household needs. The transportation system is a 

fundamental component of regional access and mobility, serving residents, businesses, and travelers and 

providing connections to local, regional, interstate, national and international destinations. The City’s 

transportation system also creates the foundation for a variety of activities essential to our lives: livable 

and safe neighborhoods, land uses and managing growth, commerce and job creation, environmental 

protection, freight mobility, and revitalization. 

Transportation System Plan 

The City of Portland’s Transportation System Plan (TSP) serves as the transportation component of the 

Citywide Systems Plan.  

The TSP is the long-range plan to guide transportation investments in Portland. It meets state and 

regional planning requirements and addresses local transportation needs for cost-effective street, transit, 

freight, bicycle, and pedestrian improvements. The TSP plans for transportation options for residents, 

employees, visitors, and firms doing business in Portland, making it more convenient to walk, bike, take 

transit -- and drive less -- while meeting their daily needs. The TSP provides a balanced transportation 

system to support neighborhood livability and economic development. 
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Chapter 9 
Portland Parks & Recreation 

Note: Parks and recreation facilities are not a required urban service under the Oregon public facility 

planning goals and statutes. The City of Portland considers parks, natural areas, trails and recreation 

facilities to be essential infrastructure systems and has included this chapter in the interest of 

comprehensive infrastructure planning. However, the City does not intend for this chapter to be reviewed 

for compliance with public facility planning rules, including Oregon Statewide Planning Goal 11: Public 

Facilities, Oregon Statute 197 or Oregon Administrative Rule 660. 

Overview 

Portland Parks & Recreation (PP&R) cares for over 11,000 acres of parks and natural areas, manages 

the urban canopy and the city’s community gardens and offers thousands of programs for all ages at its 

community centers, swim pools, and other recreation facilities. In 2013, 86% of Portland residents rated 

the overall quality of parks as good or very good, making Parks the highest rated city service. Public 

investment in these important recreation facilities, natural areas, and gathering spaces supports a high 

level of use by Portland residents and visitors. In 2013, there were 4 million visits by Portlanders to 

community centers, pools, and recreation programs and 88% of Portlanders visited a city park at least 

once during the year. People from around the world and Portland’s neighborhoods visit the Washington 

Park International Rose Test and Classical Chinese gardens. There are 155 miles of regional trails used 

for recreation and active transportation that keep Portlander’s moving and healthy. Annually Portland 

community members volunteer over 475,324 hours to help maintain parks and assist others at our 

community centers. 

Portland’s treasured parks, trees, gardens, natural areas, and trails are infrastructure that beautify the 

city, provide important habitat, water quality, and environmental benefits, and add to the quality of life for 

both residents and visitors. Events and programs stimulate understanding and appreciation of the arts, 

celebrate diversity, encourage healthy lifestyles, benefit the local and state economy, and contribute to 

the public safety and stability of Portland neighborhoods. The continued investment in these important 

public spaces makes Portland a great place to live, work, and play. 

Portland Parks & Recreation has adopted the following vision, mission, organizational values, equity 

statement and Parks 2020 goals to guide the Bureau’s work. 

Vision 

“Portland's parks, public places, natural areas, urban forest, community gardens, and recreational 

opportunities give life and beauty to our city. These essential assets connect people to place, self, and 

others. Portland's residents treasure and care for this legacy, building on the past to provide for future 

generations.”  
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Mission 

“The mission of Portland Parks & Recreation is to help Portlanders play – providing the safe places, 

facilities, facilities, programs, and nature experiences which promote physical, mental, and social activity. 

We get people, especially kids, outside, active, and connected to the community. As we do this, there will 

be an increase in the wellness of our residents and the livability of our city. We accomplish this through: 

 Establishing, safeguarding and restoring the parks, natural areas, public places, community 

gardens and urban forest of the city, ensuring that these are accessible to all;  

 Developing and maintaining excellent facilities and places for public recreation and community 

building;  

 Providing dynamic recreation programs and services that promote health and wellbeing for all;  

 Partnering with the community we serve. 

Organizational Values 

Portland Parks & Recreation has the following organizational values:  

 Quality, responsive service to our diverse customers and partners. 

 Community participation in program and project planning. 

 Innovation, creativity, and excellence in all we do. 

 Openness, honesty, and respect in all relationships. 

 A diverse and culturally competent workforce. 

 Transparent, ethical, and accountable decision making. 

Equity Statement 

“We recognize, understand and encourage celebration of the differences that surround us. Diversity and 

equity are vital to Portland Parks & Recreation’s ideals and values.”  

Parks 2020 Vision Goals 

The Parks 2020 Vision outlines the following five goals for the park system: 

 Ensure Portland’s park and recreation legacy for future generations; 

 Provide a wide variety of high quality recreation services and opportunities for all residents; 

 Preserve, protect, and restore Portland’s natural resources to provide ‘Nature in the City’; 

 Create an interconnected regional and local system of paths and walks to make Portland ‘The 

Walking City of the West’; and 

 Develop parks and recreation facilities and programs that promote ‘Community in the City’. 
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Purpose of this Chapter 

This chapter describes the public facilities and services provided by Portland Parks & Recreation that are 

necessary to carry out its mission. It identifies desired levels of service, inventory and condition 

information for existing public facilities, and desired future facilities. Carrying out the Bureau’s mission and 

other City and community goals may also require programs, investments and practices that are not 

related to public facilities. This chapter may acknowledge – but does not comprehensively address – 

these measures.  

System Services 

Service Area 

Portland Parks & Recreation manages a system of developed parks, natural areas, the urban forest, 

community gardens, trails, community centers, and special recreation features that serve residents and 

visitors. See Figure 9.1 for a map of park facilities.  

Core Services Provided 

Portland Parks & Recreation’s built and green infrastructure forms the base by which Portland Parks & 

Recreation provides a wide variety of programs and services for the public. The focus of this chapter is 

built infrastructure, but Portland Parks & Recreation has five service areas: 

 Community Services (includes Community Engagement, Leadership & Advocacy, Marketing & 

Business Development, and Visitor Services) 

 Infrastructure Services (includes Capital Development, Maintenance, and Property) 

 Support Services (includes Business Services and Planning), and; 

 Recreation Services (includes Aquatics, Arts, Community & Socialization, and Sports & Games). 

 Natural Resources Services (includes Natural Areas, Community Gardens, and the Urban 

Forest). 
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Service Agreements & Partnerships 

Partnerships are an important strategy for Portland Parks & Recreation. Healthy, robust partnerships 

increase the visibility of our programs and work, they can help inform our communities about our 

strengths and our challenges, they extend our services and bring different skills to help manage 

resources and they provide us with important information about our communities. Working with 

community partners is a skill and work ethic that permeates all levels of Portland Parks & Recreation. 

Portland Parks & Recreation regularly partners with a variety of agencies and organizations that provide 

park and recreation services to Portland residents. Governmental agencies include Metro, Multnomah 

County, School Districts (there are five in Portland that PP&R works with), the State of Oregon and many 

other regulatory bodies that govern land use and environmental work. Additionally, PP&R has more than 

100 formally recognized “Friends and Partner” groups that range in capacity from half a dozen episodic 

volunteers, to fully developed non-profit organizations that completely manage specific assets. Altogether, 

Friends, Partners and volunteers contribute more than 470,000 hours annually, comparable to more than 

220 full-time staff. 

To facilitate efficient and effective provision of services, Portland Parks & Recreation has a number of 

identified service and partnership agreements. For example, Portland Parks & Recreation has a joint 

facilities agreement with Portland Public Schools, and agreements for the Schools Uniting Neighborhoods 

(SUN) program, Hoyt Arboretum, Pittock Mansion, Leach Botanical Gardens, Japanese Gardens, and 

many other Friends groups who help manage and maintain the park system.  

The Portland Parks Foundation, an independent, nonprofit organization, formed in 2001 to assist in 

bringing long-term stewardship to Portland’s parks and programs. The foundation works closely with 

Portland Parks & Recreation to raise awareness of the funding and stewardship needs of the park 

system. They cultivate donors to deliver private dollars in three aspects of urban parks: the land, the 

amenities and the people. 

Inventory Summary 

In 2013, the Portland Parks & Recreation system consisted of 11,546 total acres, and includes five main 

facility types: 

 Developed Parks: 209 Parks on 3,455 Acres 
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 Natural Areas: 77 parks on 7,887 acres 

 Undeveloped Properties: 214 acres 

 Trails: 155 Miles of Regional Trails 

 Community and Arts Centers:14 Facilities 

In addition to the capital infrastructure, Portland Parks & Recreation oversees the City’s urban forestry 

program, which is responsible for managing the urban forest on City-owned or managed land, and certain 

private properties, and which coordinates implementation of the City’s Urban Forest Management Plan. In 

2010, the urban canopy covered 29.9% of the City. 

Condition Summary 

Portland Parks & Recreation has inspected most of its assets, and strives to re-inspect 20% of its assets 

each year so that condition information is never more than five years old for any given asset. In 2013, 

37% of Portland Parks & Recreation inspected assets were in good or very good condition, 19% were in 

fair condition, and 13% were in poor condition. Another 32% of the assets have not yet been inspected 

and given a condition rating. Percentages are based on counts of individual assets, which range in value 

and complexity, e.g. from pools to playgrounds. 

Capacity Summary 

Portland Parks & Recreation strives to serve all Portlanders, and the park system needs to respond to 

population growth and recreational trends. In 2013, 4 million visits were recorded to a Portland Parks & 

Recreation recreational programs. Thirty-two percent of Portlanders participated in a city recreation 

activity, and 88% of Portlanders visited a city park at least once in 2013. While the park system needs to 

have the capacity to continue serving the large number of Portlanders using parks and recreation 

programs, Portland Parks &Recreation is also working to deliver equitable access to parks and recreation 

facilities geographically across the city. These level of service goals are outlined in the Portland Parks & 

Recreation Vision 2020, and include the goals to have: 

 100% of households within ½ mile walk of a park or natural area,  

 100% of households within 3 miles of a full service community center.  

In 2013, 80% of households were within a ½ mile walk of a park or natural area, and 70% were within 3 

miles of a full service community center. For service area maps, see Figure 9.3 and 9.4.  

Key Issues & Concerns 

Providing Services in Underserved Areas  

Unfortunately, not everyone in Portland has equitable access to the benefits of parks and recreation. 

Virtually every district of the city has at least one parkland deficiency. In East, Northeast, and Southwest 

Portland, where there are fewer developed parks and often fewer trees and canopy cover, residents 

receive fewer benefits from the social and recreational opportunities parks provide. Since there are few 

remaining sites appropriate for larger developed parks available in the city, remedying park deficiencies  
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Figure 9.1 Portland Parks & Recreation Parks, Trails, Community Centers, and Natural Areas (2012) 
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presents a formidable challenge. See Figure 9.3, which shows the areas currently being served and 

unserved using the ½ mile from a park or natural area level of service. 

Although community centers provide the recreational programs and community gathering places that give 

appeal to urban living, those benefits are unavailable to some residents. Certain areas of the city have no 

community centers, and others have centers that are housed in old, ill-adapted buildings that lack 

fundamental elements. Sellwood Community Center (SCC), for example, was built in 1909 as a rooming 

house. It does not have adequate security surveillance, ADA accessibility, or storage, and many rooms 

lack basic equipment for classes and programs. Yet, the neighborhood depends on SCC to fulfill its 

recreation needs. Since recreation programs and facilities are inextricably intertwined, the shortage of 

quality community centers limits the availability, breadth, and quality of recreation programs. See Figure 

9.4, which shows the areas currently being served and unserved using the 3 miles from a full service 

community center level of service. 

Portland’s park system also lacks sufficient quantities of certain types of recreation facilities, like aquatic 

facilities and sports fields. Both are heavily used, highly programmed, and in short supply. Waiting lists 

also indicate that the Portland Parks & Recreation community garden program needs to keep expanding. 

While Portland Parks & Recreation currently has 48 community garden sites, only 7 gardens had plots 

available and there were almost 1400 individuals on the waiting list for garden plots in 2013.  

As more people crowd into existing parks and facilities, user conflicts are increasing and the quality of 

park resources are declining. Portland Parks & Recreation works to balance the need for expansion of the 

existing system to address level of service gaps and address equity issues, with the need to adequately 

reinvest in existing infrastructure. 

   

Improving Access to Parks and Facilities 

Lack of access to parks and few connections between parks limits the benefits of the system. Highways, 

heavy traffic, large taxlots, and industrial properties prevent many Portland residents from accessing park 

and recreation opportunities. In some situations, if better access to parks were available, including 

completed sidewalk systems or public access easements acquired, some households not currently 

considered within ½ mile of an existing park or natural area due to existing street conditions would now 

be served. Fragmentation reduces optimal conditions and forfeits the immense benefits of a holistic 
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system, because it is more difficult for people to safely and conveniently access a variety of park and 

recreation facilities. 

Within parks and natural areas, there are also numerous ADA barriers that impact users from fully 

accessing the park system.  Through development of the citywide ADA Transition Plan, PP&R has 

determined that there are over 20,000 individual barriers to accessibility that need to be addressed.  

Missing handrails, inaccessible paths, outdated wheelchair lifts, and steep slopes are examples of 

barriers that prevent people with disabilities or mobility challenges from fully enjoying parks and natural 

areas.  The Transition Plan, with public input, will prioritize the needs and devise a schedule for 

addressing and funding the improvements given available resources. 

Maintaining Existing Infrastructure  

In 2013, Portland’s extensive park and recreation system had a current replacement value of over $1.02 

billion, not including the underlying land which also adds additional value to the system. The condition of 

the system directly influences its ability to provide users with quality recreation experiences.  

Preserving and improving the condition of a park, facility or natural area requires regular maintenance, 

which in turn requires sufficient funding. However, Portland Parks & Recreation is currently only able to 

reinvest 1-2% of facilities current replacement value annually, half of the industry standard of 2-4% for 

built facilities such as pools and community centers. Reinvestment standards for parks and natural areas 

are in development.  

While the Bureau has identified specific maintenance needs and is currently addressing the most serious 

needs, Portland Parks & Recreation continues to lack sufficient funds to maintain its assets properly. 

Improving the level of maintenance and repair of the existing system to sustainable levels would require 

nearly $36.6 million more in resources each year (based on 2013 calculations, see Table 9.6).  

Portland Parks & Recreation has instituted an asset management program to ensure the provision of 

high-quality facilities, provide for long-range capital planning, and develop best management practices.  

However, the asset management program does not account for trees and other green infrastructure found 

in the Bureau’s parks and natural areas. PP&R, BES, and the Water Bureau are investigating the 

possibility of modifying asset management and capitalization practices to include important green 

infrastructure assets, including trees. 

Asset Management takes a full life-cycle approach, informing decisions from design through operations 

and maintenance to renewal and eventual replacement. The goal is to deliver expected levels of service 

with adequate funding at acceptable levels of risk. Asset Management shifts the operations and 

maintenance perspective from reactive maintenance and repair to a proactive approach of predictive 

maintenance and renewal, reducing costs and avoiding unplanned loss of service. Ideally, design and 

capital construction decisions are made in light of ongoing operations and maintenance costs to achieve 

the lowest total lifecycle costs. For the Bureau to have a full understanding of its assets, the asset 

management program will need to be expanded to incorporate green infrastructure, including trees. 



Adopted Plan June 2016 Citywide Systems Plan 

Chapter 9. Portland Parks & Recreation Not required by ORS 197 227  

Accommodating Growth 

Parks and recreation facilities are an important contributor to quality of life in the City of Portland and 

essential public infrastructure. They provide places to recreate and find respite, and improve the 

environmental, social, and physical health of the community. Maintaining Portland’s quality of life will 

require preserving access to high quality park and recreation experiences by acquiring and protecting 

park lands, maintaining and upgrading existing facilities, and providing additional recreation facilities and 

services. The actual number of parks and facilities necessary will vary based on where and how growth 

occurs, the ability of existing facilities to serve additional users, and opportunities to locate and build 

additional parks and facilities.  

Growth and increasing density will provide other challenges as well, including:  

 Making acquiring new parks more difficult, as development reduces the number of parcels 

available for parks and natural areas. It may also increase competition for a fixed amount of land, 

thereby driving up land prices.  

 Heightening the need to retain tree canopy, while causing tree removal. 

 Increasing the number of users of already heavily utilized facilities, such as pools, Greater use of 

trail systems could increase user conflicts on multi-modal pathways.  

 Exacerbating needs in currently underserved areas. These pressures may be particularly acute in 

dense urban centers that currently lack sufficient park amenities, where both existing facilities and 

acquisition opportunities are scarce.  

In planning for growth, PP&R will look for opportunities to acquire sufficient parkland to meet needs and 

will improve and maintain parks, trails, and other facilities to accommodate more users while preserving a 

quality user experience. The Bureau will also explore options to create separated bike and pedestrian 

pathways on anticipated heavily used regional trails. Finally, PP&R will continue to work to preserve and 

enhance the City’s natural areas and urban tree canopy for its critical environmental and community 

functions.  

Currently, the City assesses a Park Systems Development Charge (SDC) on new residential and 

commercial construction to partially offset the costs associated with providing park services to new 

development. SDC funds are restricted to land acquisition and capital improvements in areas of 

population growth and new development. SDC funds cannot be used to correct existing parkland 

deficiencies, nor can they be used to meet the equally vital operations or maintenance needs. At a rate 

that is 75% of the targeted recovery rate, the SDC assessment does not fully offset the true costs of park 

development in Portland. 

Meeting Increasingly Diverse Community Needs 

Portland’s system of parks and recreational activities includes a wide variety of facilities and programs. 

Over time, the recreational needs of Portland have and will continue to grow and evolve. Pickle ball has 

been replaced with Footsal, the waitlist for community gardens is growing and wading pools are being 

replaced with splash pads. Senior recreation programs may have different amenity needs than youth 

programs.   
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Meeting the needs of a growing and diversifying population is a fundamental challenge for Portland Parks 

& Recreation. Open space is generally viewed as our most flexible and valuable asset. We are, however, 

asked to accommodate an increasing number of single use and specialized activities that require 

dedicated land. These facilities, including off-leash dog areas, community gardens, spray parks, skate 

parks, and disc golf courses provide valuable recreation opportunities to a wide variety of users but limit 

the acreage available for more general uses. As Portland’s demographics continue to change, 

recreational facilities and programs need to be able to accommodate the needs of growing cultural and 

ethnic communities.  PP&R needs to continue to reduce barriers that may be experienced due to race, 

socio-economic status, or geographic location to ensure that park service is being provided equitably.  

Currently, to address the needs of diverse communities, PP&R incorporates community feedback into the 

planning of new park facilities, and to the programming of facilities. Parks will need to further increase its 

investment in the diverse populations of the city by deepening its inclusion efforts in decision making to 

advance equity goals. 

Different perspectives will provide a richer analysis to factors including current distribution, service areas, 

and capacity; current and projected demand; available locations; demographics; and resources when 

planning for and siting new facilities.  

Protecting Portland’s Natural Resources 

Portland’s natural areas and urban forest provide innumerable environmental, economic, and health 

related benefits to the city. Natural area settings in Portland include forests, meadows, wetlands, streams, 

and riverbanks. Portland Parks & Recreation currently protects more than 7,885 acres of natural areas. 

These natural areas are primarily forest and represent the range of forest types naturally occurring in the 

region including Douglas fir stands, ash and cottonwood riparian forests, and mixed deciduous and 

confier forest. The system includes some open woodlands, often dominated by Oregon white oak, and 

less frequently shrublands and grasslands, including wetland marshes, which offer unique habitat 

features. Hybrid Parks are managed both as natural areas, and have portions that are developed. 

Protecting natural resources is very important to residents who value access to nature, improving the 

quality of life and environment. As existing open space is developed, more people will seek and use park 

system resources — crowding into existing parks and facilities, escalating user conflicts, and degrading 

resource quality. Natural areas are also important for providing wildlife habitat, cleaning the air and water, 

and enhancing resiliency to the impacts of climate change.  
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Portland Parks & Recreation’s approach to natural area acquisition, restoration, and management is 

described in The Natural Area Acquisition Strategy (2006) and Natural Areas Restoration Plan (2010). 

The plan integrates the goals and objectives established in the Salmon Safe Certification (2004), the 

Portland Watershed Management Plan (2005), and the Oregon Conservation Strategy (2006). When 

appropriate, PP&R and the Bureau of Environmental Services (BES) collaborate on the acquisition and/or 

restoration of natural areas, when the property meets the objectives of both Bureaus. 

Portland Parks & Recreation used an Ecosystem Management framework to develop specific, science-

based restoration actions for each natural area. The framework is based on six steps: 

1. Vegetation Inventory 

2. Desired Future Condition (25-year timeframe) 

3. Assessment: gap analysis between the inventory and the desired future condition 

4. Prescription: specific, localized actions necessary to reach the desired future condition 

5. Intervention: on-the-ground work 

6. Monitoring: observations and data collection to measure the success of the intervention and to 

modify the prescriptions. 

This frameworks sets the trajectory for enhancing ecological health and building resiliency for natural area 

sites. Portland Parks & Recreation is the only park system certified Salmon Safe (2004, recertified in 

2012). Certification standards constitute a set of best management practices that are applied across a 

variety of landscapes from natural areas to golf courses to sports fields. These best management 

practices – integrated pest management program, reduction in irrigation and runoff, riparian restoration, 

removal of invasive species, assist the City in meeting its obligations for the Clean Water and 

Endangered Species acts.  

Portland Parks & Recreation faces ongoing funding challenges in its efforts to implement the Natural 

Areas Acquisition Strategy (2006) and Natural Areas Restoration Plan (2010). PP&R has not had 

available funding to acquire all the targeted natural areas identified in the Acquisition Strategy, and has 

not had sufficient levels of funding to fully implement the restoration and management actions called for in 

the Restoration Plan. Operation and maintenance funding for natural areas is scare. For example when 

Forest Park was acquired in 1947, no operation and maintenance funds were allocated for its protection 

and enhancement, and to date there are still no dedicated funds. The current cost estimate for controlling 

invasive species in Forest Park – which represents only a portion of the park’s operation and 

maintenance needs – is $10 million.  
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Figure 9.2 Natural Area System 
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Stewarding the City’s Urban Forest 

The urban forest, which includes all the trees and shrubs in the city, provides environmental, social and 

economic benefits to Portland’s residents in the form of increased biodiversity, improved air quality, 

stormwater mitigation, improved neighborhoods and increased property values.. Regulation of this 

important resource is led by Portland Parks and Recreation although management is shared among 

many city bureaus that have an interest in its improvement and well-being, as well as private property 

owners. These bureaus have developed an action plan to realize the goals of the 2004 Urban Forest 

Management Plan. The action plan calls for diverse activities to meet Urban Forest Management Plan 

goals and outcomes; activities such as education and stewardship, research and monitoring, planting and 

maintenance, and policy and regulatory improvements. The 2009 estimated operation and maintenance 

needs for operation and maintenance needs of the City’s street trees is $13 million.   

The city’s urban forest faces a number of challenges that have implications for multiple City bureaus and 

goals. First, canopy cover is being lost to development, particularly in areas of southwest and outer east 

Portland. Traditional development patterns often involve significant losses of tree canopy cover and 

increases in impervious surfaces which limits areas for replanting, particularly large tree species. These 

changes can result in increased stormwater volumes and air temperatures, and heighten pressures 

placed on hillsides and streams. The urban forest is also threatened by invasive plants and insects. 

These invasive species can stress the ability of natural species to survive. Invasive pests and diseases 

can have sudden and devastating effects on the urban forest especially in areas that lack age and 

species diversity. Climate change will also impact the urban canopy and the tree species survival. The 

City will need to update the street tree list and plant drought resistance species to increase the resiliency 

of the urban forest. 

Portland’s street and park trees form a sustainable resource vital to the city’s environmental, social, and 

economic health. Portland’s street and park trees cost the city and private property owners just over $6.5 

million annually to maintain, yet provide nearly $27 million worth of environmental and aesthetic benefits1. 

For every dollar invested, $3.80 worth of benefits is returned. Portland Parks & Recreation’s approach to 

managing the urban forest is described in The Urban Forest Management Plan (2004) and The Urban 

Forest Action Plan (2007). Portland Parks & Recreation, Bureau of Environmental Services, Bureau of 

                                                 
1 Portland’s Urban Forest Canopy – Assessment and Public Tree Evaluation (2007) 
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Planning and Sustainability and Bureau of Development Services also recently partnered in an effort to 

update the tree code, which covers privately owned land and was adopted by City Council in April 2011 

but has not been fully funded for implementation.  

Managing Park, Recreation, and Natural Resources 

Portland Parks & Recreation is developing a System Plan that will provide a holistic and comprehensive 

approach to park acquisition, management, programming, and resource protection. Portland Parks & 

Recreation is also developing master and management plans to guide development, management and 

funding decisions to optimize resources and meet needs. 

Portland Parks & Recreation is developing accurate inventory and assessment information for all assets, 

both capital and non-capital. Without valid, reliable information on which to base management decisions, 

it is difficult to effectively anticipate and prepare for new park uses, or manage green infrastructure 

resources like the urban forest and natural areas. For example, the City does not have a complete 

inventory of private trees, but recognizes that more than half of the tree canopy of the urban forest is 

located on privately owned land. Basic information such as canopy cover, species diversity and 

distribution is needed for proactive management. 

Preparing for Climate Change 

Hotter, drier summers and warmer, wetter winters due to climate change will likely have impacts on park 

habitat areas, tree species, natural areas, waterways, and built infrastructure. For example, warmer, drier 

summers may result in increased demand for water-related recreation and air-conditioned indoor 

recreation spaces, or may require adjustments to management practices for the urban forest to ensure 

resilient tree canopy. Changes in rainfall could impact asset lifespan, increasing maintenance 

requirements for structures, trails, docks, trees and landscaping, and other facilities. Trails and other 

assets may be impacted by increased landslides.  

To help prepare the city for the impacts of climate change, Portland Parks & Recreation will need to take 

into account trends in river levels, temperatures, and rainfall when locating and designing future park 

facilities. In addition, the bureau may need to design and maintain bridges, docks, or park features in 

flood areas differently, to adjust to changing flooding patterns and water levels. Adding tree and shrub 

cover where appropriate and selecting planting species that are resilient and water-efficient will help 

mitigate heat and air quality impacts. Portland Parks & Recreation will also need to continue to increase 

energy efficiency, water conservation, maintenance efficiency, and the use of resilient materials to help 

prepare for climate change related impacts.  

Funding the City’s Park, Recreation, and Natural Area System 

In the fiscal year 2013/14 adopted budget, Portland Parks & Recreation will spend just under $100 million 

to operate, maintain, and expand Portland’s park system. Over 40% of Portland Parks & Recreation’s 

financial support comes from the city’s General Fund (i.e., discretionary resources that the Council 

allocates). In addition to the discretionary General Fund revenue, Portland Parks & Recreation receives 

revenue from system development charges, user fees, interagency agreements, and a variety of other 
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sources. A small (and unpredictable) fraction of Portland Parks & Recreation's budget comes from grants 

and donations. Portland Parks & Recreation also periodically raises fees to provide the variety and scope 

of programs that the public needs and wants. Scholarships are available to mitigate the effect this may 

have on those on fixed incomes or with lower incomes.  

Portland Parks & Recreation operating expenses have risen steadily in recent years due to increasing 

use, utility costs and an aging park infrastructure, as well as construction of new facilities to 

accommodate a growing population and demand for different recreation activities. Unfortunately, over 

many decades, park system funding has not kept up with needs. Numerous parks need major renovation 

and many recreation facilities are in poor condition. Funding is not available for routine maintenance of 

park trees, and Portland Parks & Recreation’s Urban Forestry program does not have a sustainable 

source of funding for tree replacement or canopy expansion. 

Insufficient funding for public schools also has budget impacts on parks and recreation. As public schools 

cut youth programs, Portland Parks & Recreation’s role as the state’s second-largest provider of youth 

programs becomes even more vital. Portland Parks & Recreation now provides many of the arts, athletics 

and recreation programs that schools cannot.  
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Regulatory Compliance 

Portland Parks & Recreation works to meet all regulatory requirements in the development and 

maintenance of its assets. Federal, State, Regional, and City legislation and mandates affect how 

Portland Parks & Recreation operates and manages its park system. Examples of legislation at all levels 

that affect Portland Parks & Recreation include: 

Federal 

 The Federal Emergency Management Agency (FEMA) requires communities to take into 

account floodplain hazards in all official actions related to land management and use. Relevant 

projects must be reviewed and permitted by the Bureau of Development Services to ensure no 

net rise in stream or river elevations that would harm downstream properties. 

 The Endangered Species Act is intended to protect and recover endangered or threatened 

species, and the habitat and ecosystems upon which they depend. PP&R has been working 

towards recovery of salmon in the region to help the city meet Endangered Species Act 

compliance. This includes watershed and fish habitat restoration, removal of invasive plants, 

redesign of parks and their features, and careful review of management practices. Waterways in 

parks receive special consideration with specific actions such as invasive species removal, 

planting native species and working with BES to restore and protect their functions. The IPM 

Program contributes to the success of the endangered/threatened salmon and steelhead 

program. PP&R is committed to maintaining Salmon Safe Certification, which requires the use of 

best management practices throughout the park system to improve aquatic ecosystem and to 

ensure that any harmful impacts on water quality and fish habitat are minimized. 

 The Americans with Disabilities Act (ADA) requires that public spaces and programs be 

accessible, or, where full accessibility cannot be provided in an integrated setting, jurisdictions 

are required to provide equivalent facilitation opportunities. All new development is required to 

meet ADA standards, and the City of Portland’s ADA Transition Plan, currently under 

development, will provide an approach for addressing accessibility barriers in existing public 

spaces to ensure compliance. 

 The National Historic Preservation Act is intended to preserve significant historical and 

archaeological sites. Portland Parks & Recreation’s portfolio includes several facilities and sites 

that are listed on the National Historic Register. 

 The Clean Water Act regulates discharges of pollutants into waters of the United States, and 

quality standards for surface waters. PP&R’s Water Quality Testing Program helps the City 

achieve compliance by providing specific feedback on the effectiveness of the PP&R Integrated 

Pest Management (IPM) program at protecting water quality, and providing direct accountability 

for practices most likely to influence water quality such as fertilizer applications and pesticide use.  

 The Migratory Bird Treaty Act protects migratory birds, and their habitat and ecosystems. PP&R 

sponsors the Festival of the Birds to educate the public about migratory birds. Additionally, work 

PP&R does to remove of invasive species and plant native species enhances native bird habitats 

throughout the city.  
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State 

 The Department of Environmental Quality (DEQ) is a regulatory agency whose job is to protect 

the quality of Oregon’s environment Projects are required to comply with DEQ regulations 

impacting air quality, water quality, and general environmental health (including pollutants, 

hazardous materials, etc.) 

 The Statewide Comprehensive Outdoor Recreation Plan (SCORP) looks at recreational 

trends and needs in the state of Oregon, and provides guidance for delivering quality outdoor 

recreational opportunities for Oregonians and visitors. The SCORP is also used to provide 

guidance for state administered grant programs. 

 Many of Oregon’s Statewide Planning Goals have impacts on Portland Parks & Recreation 

projects, including Goals 2, 4, 5, 7, 8, 9, 10, 11, and 15. Goals that most directly impact Portland 

Parks & Recreation work include: 

o Goal 5 (Open Space, Scenic and Historic Areas and Natural Resources), which requires 

inventory of these important resources, and policies that guide treatment of these 

resources;  

o Goal 8 (Recreation Needs), which requires jurisdictions to evaluate its recreation facilities 

and develop plans to ensure that recreation opportunities will meet projected recreation 

demand. The Parks Vision 2020 outlines the broad system goals to ensure that Portland 

Parks & Recreation will be able to address anticipated recreation demands; and 

o Goal 15 (Willamette Greenway), which sets forth procedures for administering the 300 

miles of greenway that protects the Willamette River. PP&R’s management of public 

spaces, trails, and access points along the Willamette River Greenway helps the city to 

be in compliance with Statewide Planning Goal 15.  

 The Oregon Recreation Trails System Act designates a system of recreation trails statewide to 

provide outdoor recreation opportunities and access to scenic areas. 

Regional 

 The Metropolitan Greenspaces Master Plan details the vision, goals, and framework for a 

regional system of natural areas, trails, and greenways in the Metro region.  

 The Metro 2040 Growth Concept a long-range plan guiding growth and development in the 

Portland Metro area, including open space, park, and regional trail goals.  

 The Regional Framework Plan includes Metro’s adopted land use planning policies and 

requirements, including requirements for parks, open spaces, and recreational facilities, and 

protection of lands for natural resources.  

Local 

 Portland Parks & Recreation projects must also comply with City of Portland Zoning and 
Building Permit Code Requirements, often including environmental review. All projects must 

also comply with the Portland Stormwater Management Manual. 
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Goals & Policies 

Draft Goals and Policies related to Parks & Recreation facilities and services can be found in Chapter 5. 

Key Infrastructure Policies. 

Desired Levels of Service 

Portland Parks & Recreation has two defined level of service goals, from its adopted Parks Vision 2020: 

 Provide a developed park or natural area within ½ mile from every household 

 Provide a full-service community center within 3 miles of every household 

Per Vision 2020, PP&R also seeks to build out the recreational trail system. More asset-specific service 

goals are outlined in Technical Papers, and as Bureau Performance Measures, identified in the Portland 

Parks & Recreation Strategic Plan. As Portland Parks & Recreation continues development of its new 

System Plan, it will continue refinement of recreational feature levels of service. 

Capital Improvement Program (CIP) Strategy  

Portland Parks & Recreation’s Capital Planning Process is outlined in the Portland Parks & Recreation 

Capital Planning Manual (2009). The goals of the Capital Planning Process are to: 

 Protect and maintain those existing assets that provide desired levels of service through 

maintenance, rehabilitation and renewal that extend the life of the asset.  

 Provide new service and expand capacity that accommodates growth and provides equitable 

levels of service through the expansion of existing facilities and the construction of new parks and 

facilities. Improve efficiency, environmental quality and energy conservation wherever possible.  

Portland Parks & Recreation updates its Capital Project List annually. The list identifies projects on a 1-5 

year CIP timeframe, a 5-10 year CIP timeframe, and a 10-20 year timeframe. See the Investment 

Strategy section later in this chapter for more detail on the Portland Parks & Recreation Capital Planning 

process and project criteria. 

Inventory 

Built Infrastructure 

Portland Parks & Recreation’s built infrastructure system is currently valued at over $1.02 billion, see 

Table 9.1. This is based on 5 main types of assets, with green infrastructure being the largest percentage 

of the overall replacement value, at $419 million. PP&R defines its green infrastructure asset group as the 

urban forest, turf, shrub beds, and botanic gardens located on its properties. Buildings and pools are the 

next largest category, at $280 million. This multitude of parklands, recreation facilities, support facilities, 

trees, and natural areas contribute to access to nature, recreational opportunity, environmental quality, 

and livability within the city.  
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Besides Portland Parks & Recreation, Metro is the largest park and natural area provider in the city. 

Metro’s inventory includes significant natural habitat areas, including the over 2,000 acre Smith & Bybee 

Wetlands, as well as Glendoveer Golf Course, the M. James Gleason Memorial Boat Ramp on the 

Columbia River, and fourteen pioneer cemeteries. Metro also owns and operates the Oregon Zoo, 

Oregon Convention Center, Portland Center for the Performing Arts, and Portland Metropolitan Exposition 

Center. State parks, public schools, cemeteries, and other open spaces also provide park and natural 

area opportunities.  

Table 9.1 Parks & Recreation Asset Groups and Replacement Values, 2013 

Capital Asset Class 
Value  

(in millions) 

Amenities $21.4 

Buildings and pools $280.6 

Recreation features $236.6 

Built infrastructure $68.0 

Green infrastructure $419.2 

Total Parks $1,025.8 

Table 9.2 Inventory of Portland Parks & Recreation Facilities by Type, 2013 

Inventory by Facility Type 

Developed Parks 3,445 acres 
Natural Areas 7,887 acres 
Regional Trails 155 miles 
Community and Arts Centers 14 facilities 
Aquatic Facilities 13 pools 
Tennis Facilities 124 courts 
Athletic Fields 232 fields 
Golf Courses 5 courses 
Restroom Buildings 97 facilities 
Basketball Hoops 229 hoops 
Spray Features and Interactive Fountains 24 facilities  
Skate parks 5 facilities 
Community Gardens 48 gardens 
Playgrounds 129 areas 
Stadiums and Sports Complexes 4 facilities 
Botanical/Public Gardens 8 gardens 
Administrative Facilities 12 facilities 
Maintenance Facilities 44 facilities 
Off-Leash Dog Areas 33 areas 
River Beaches 5 areas 
Motorsports raceway 1 area 
Reservable Picnic Areas 86 areas 

Urban Forest 

Portland’s public streets, parks, and natural areas host a diverse array of tree types. Nearly 1.5 million 

trees grow in these public spaces. The street tree population includes 171 different types, and over 41 
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tree types are found in developed parks and natural areas. Replacement of the city's urban forest is 

estimated at $6 billion. 

 

Table 9.3 Inventory of Portland’s Trees, 2007 

Tree type Number 
street trees 236,000 
developed park trees 39,000 
natural area trees 1,200,000 

Broadleaf deciduous trees dominate the landscape, accounting for 85% of street trees and 77% of park 

trees. Tree size designations (small, medium, and large) are determined by both the functional type and 

mature tree size of the tree. Parks contain more large-at-maturity trees (64%) and more conifers (23%) 

than do street rights-of-way. Streets host four times the diversity of tree types than parks, one-third of 

which are small when mature. 

Current Condition 

Portland Parks & Recreation is in the process of developing a more formal Asset Management program. 

Portland Parks & Recreation is working to develop an Asset Register to maintain collected inventory and 

condition information about its assets. The Bureau has developed an inspection program work plan, and 

has begun the process of adding routine inspection and condition assessment information into annual 

operations practices. In general, 20% of all Portland Parks & Recreation assets would be inspected each 

year, so that condition information on an asset would never be more than five years old.  

Table 9.4 illustrates the condition of PP&R’s capital assets, as reported in 2013. Some assets have yet to 

be assessed, but of those that have been, the majority of assets were in fair or better condition. However, 

43% of park furnishings were in poor or very poor condition, 4% of major buildings were in poor or very 

poor condition, 12% of minor buildings were in poor or very poor condition, 23% of marine facilities were 

in poor condition, 23% of play areas were in poor or very poor condition, 13% of sports courts and fields 

were in poor or very poor condition, 19% of community gardens were in poor or very poor condition, 19% 
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of circulation systems (roads and trails) were in poor or very poor condition, 13% of natural areas were in 

poor or very poor condition, and 11% of developed park landscapes were in poor or very poor condition.  

Table 9.4 Current Condition: Parks and Recreation System, 2013 

Capital asset type 

Current Condition (in %) 

Very 
Good 

Good Fair  Poor 
Very 
Poor 

To Be 
Determined 

amenities        

 furnishings in developed parks 12 14 31 41 2 0 

 furnishings in natural areas 0 0 0 0 0 100 

 decorative elements 28 31 19 21 1 0 

buildings and pools        

Major buildings 61 9 26 0 4 0 

Minor buildings 40 16 32 8 3 0 

recreation features             

 gathering places 0 0 0 0 0 100 

 marine 71 0 6 23 0 0 

 off-leash areas 0 0 0 0 0 100 

 play areas 17 35 25 18 5 0 

 sports courts and fields 33 22 21 9 4 11 

 water play 0 0 0 0 0 100 

community gardens 19 17 45 15 4 0 

built infrastructure        

 circulation 0 41 40 19 0 0 

 utilities  0 0 0 0 0 100 

green infrastructure        

 natural areas 50 31 6 12 1 0 

 developed areas 10 34 45 7 4 0 

Condition of Urban Forest 

Tree condition is the health of the tree as manifest in the condition of its bark and leaves. The condition of 

urban trees reflects species hardiness, site conditions, and maintenance history. Trees that are well 

suited to Portland’s climate, that can adapt to the challenges of growing in an urban environment, and 

that have been maintained using proper arboricultural techniques are generally the most successful. 

Urban forest condition also includes the distribution of trees and make-up of the forest in terms of tree 

species; more even distribution of trees and a wide array of tree species comprise a healthier forest which 

is more resilient to pests, pathogens and catastrophic events such as storms or climate change 
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Table 9.5 Current Condition: Street and Park Trees, 20072 

Tree type 

Current Condition (in %) 

Good Fair  Poor Dead/Dying 

 Street trees 64 28 7 1 
 Park trees 88 7 5 1 

Portland’s park trees are in generally better health than its street trees. While roughly the same proportion 

of park (94%) and street (91%) trees are in fair to good condition, 24% more park trees are classified in 

good condition. Compared with parks and natural spaces, the street environment – where growing space 

is limited, soils are generally poor, and automobile exhaust reduces local air quality – is far less 

hospitable to trees.  

Projected Condition 

Portland Parks & Recreation is in the process of developing a full Asset Management program, which will 

provide projected condition information for assets. At this time, Portland Parks & Recreation does not 

have projected condition information. 

Current Capacity 

Portland Parks & Recreation has not yet met its level of service goals to have every household within ½ 

mile of a park or natural area, and within 3 miles of a full service community center. In 2013, 80% of 

households were within ½ mile of a park or natural area, and 70% of households were within 3 miles of a 

full service community center.  

Park Experience 

PP&R's 2020 Vision includes a goal to "Provide a wide variety of high quality recreation services and 

opportunities for all residents." An objective of this goal, and a measure of our level of service, is to 

provide a park experience within a half mile (approximately 10 to 15 minute walk) of every Portland 

                                                 
2 Portland Parks & Recreation, Portland’s Urban Forest Canopy Assessment and Public Tree 
Evaluation, October 2007 
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resident. The park experience includes developed parks (parks with, at a minimum, grass, trees, 

circulation, open play areas and seating), and accessible natural areas over 1/6 of an acre in size. 

Figure 9.3 shows the areas of the city (in blue) that are within 1/2 mile walk of a park or natural area. The 

1/2 mile distance is calculated using the walkable street and trail system, so parks in areas with poor 

transportation circulation systems have smaller service areas and serve fewer people. The calculation 

also takes into account walkability to actual park entry points. 

Typically, the districts with lower levels of service are the more recently annexed parts of the city, where 

former county parks with fewer amenities were added to the system. PP&R is actively working to improve 

that level of service. For example, in 2015 PP&R will be constructing Beech Park and Gateway Park in 

East Portland using SDC funds.  These parks represent a $12.4 million investment in East Portland and 

will serve more than 1,790 new households.  PP&R is presently working with Verde, a nonprofit group, 

and Let Us Build Cully Park! Coalition to build Cully Park in northeast.  The funding for Cully Park is from 

grants and $1.25 million in from SDC. 

As PP&R works to meet the ½ mile goal, it faces the following challenges: 

 Properties with the capacity and characteristics to provide a reasonable park experience are not 

always available in the areas of greatest need. 

 Funds for acquisition of new park land often come with restrictions on how or where they can be 

used. For example, Service Development Charges (SDC) funds can only be used to address 

needs created by population growth, not to remedy deficiencies in levels of service. Funds that 

come from Urban Renewal Areas (URA) are restricted to parks within those geographic areas. 

These restrictions slow progress in meeting the goal. 

The percentage of households within a ½ mile walk of a developed park or natural area does not include 

undeveloped properties or properties not owned or managed by PP&R. 

Community Centers 

PP&R's 2020 Vision includes a goal to "Provide a wide variety of high quality recreation services and 

opportunities for all residents." An objective of this goal, and a measure of the level of service, is to 

provide a full-service community center within 3 miles of every Portland resident. A full service community 

center includes a gymnasium, fitness and classrooms, and a pool. 

The 3 mile distance is calculated using the walkable street and trail system, so community centers in 

areas with poor transportation circulation systems have smaller service areas and serve fewer people. 

The calculation also takes into account walkability to actual community center entry points. 

PP&R is actively working to improve that level of service. In 2002, the percentage of households within 3 

miles of a full-service community center was 36%; in 2013, it was 70%. 

As PP&R works to meet the 3 mile goal, it faces the following challenges: 

 Development of a new full-service community center is a major undertaking. Properties with the 

capacity and characteristics to support a full-service community center are not always available in 
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the areas of greatest need. Furthermore, experience shows that co-locating any community 

center with a park expands recreation programming options and enriches the participant 

experience. 

 Funds for acquisition of new land and facilities often come with restrictions on how or where they 

can be used. For example, Parks Service Development Charges (SDC) funds can only be used 

to address needs created by population growth, not to remedy deficiencies in levels of service. 

Funds that come from Urban Renewal Areas (URA) are restricted to facilities within those 

geographic areas. These restrictions slow progress in meeting the goal. 

The percentage of households within a 3 miles of a full-service community center does include smaller 

community centers or other facilities owned by PP&R and managed by partners. Figure 9.3 shows the 

areas of the city currently meeting the 3 mile to a full service community center level of service goal. 

Trails 

The Parks 2020 Vision also includes a goal to create an interconnected system of trails to serve both 

recreational and transportation needs. PP&R has been working to build out its trail system, as outlined in 

the Parks Recreational Trail Strategy (2006). The Recreational Trail Strategy calls for 220 miles of a 

connected trail system; however, only 155 miles are built, leaving 65 miles of future trails that need to be 

constructed. As PP&R works to build out the trail system, it faces the following challenges: 

 Trail easements on private property are acquired when a property develops or redevelops, or 

through a willing seller program. Waiting for one of these conditions to occur before an easement 

can be acquired has resulted in a slow process for filling in trail gaps.  

 As use, both recreational and transportation, continues to increase on trail systems, PP&R needs 

to continue to coordinate with other partner groups and agencies to ensure that the existing trail 

systems are able to handle growing capacity and respond to increased maintenance needs. 

Figure 9.5 shows the PP&R trail system, existing and future, as shown in the Recreational Trail Strategy.  
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Figure 9.3. Portland Parks & Recreation ½ Mile to Park or Natural Area Service Area  
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Figure 9.4. Portland Parks & Recreation 3 Mile Full Service Community Center Service Area 
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Figure 9.5 Portland Parks & Recreation Recreational Trail Strategy System Map 
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Needs & Approach 

Built Infrastructure 

Portland Parks & Recreation uses community outreach processes to inform design of new park and 

facility master plans. It occurs in the form of surveys, trend analysis, project committees, open houses, 

and other specific targeted outreach. Public involvement during initial project planning helps to inform 

creation of capital projects that are added to the 20-year project list.  

Portland Parks & Recreation has strategically mapped the areas of the city that are currently not meeting 

the ½ mile desired service level for proximity to a park or natural area (see Figure 9.3) and areas not 

meeting the 3-mile desired service level for proximity to a full-service community center (see Figure 9.4). 

The Bureau is actively working to fill in those gaps. At the same time, Portland Parks & Recreation needs 

to invest in and maintain existing infrastructure. Portland Parks & Recreation balances the needs for 

system expansions and maintenance in decision-making.  

The PP&R 20-year Capital Project List includes projects to maintain the existing system, and projects to 

expand or grow the system to meet service level goals. Typically, the 20-year Capital Project List includes 

development of those new parks where PP&R has acquired property and created a master plan. If all the 

parks and park facilities on the 20-year Capital Project List were implemented, there would still be some 

level of service gaps. Additional acquisition is necessary to continue to address those level of service 

needs, and that acquisition is represented on the 20-year Capital Project List, though until development 

plans are in place for those future properties, development expenditures are not represented. 

Natural Resources 

The City’s Natural Area Acquisition Strategy (2006), focuses future acquisitions on protecting large, 

sustainable tracts of land and examples of exceptional value for habitat and watershed health. Of primary 

importance is protecting a large forested site on Portland’s east side, including additional land at Kelly, 

Powell, and Clatsop Buttes. These, and other “last, best places” in Portland must be protected, as once 

developed they can never be returned to their natural state. 

Portland Parks & Recreation Natural Areas Restoration Plan (2010) is a system-wide, watershed based 

strategic plan that guides habitat enhancement in natural areas. The plan includes a prioritized list of 

projects with their objectives and desired ecological outcomes. It guides PP&R in reaching the desired 

outcome of protecting and enhancing the biodiversity and ecological health of our natural areas, provides 

direction for near and long-term actions, and establishes management priorities. 

Urban Forest 

The Urban Forest Management Plan (2004) calls for expanding the urban forest canopy to cover 33 

percent of the city and increasing street tree stocking levels, especially in underserved neighborhoods. 

The Urban Forest Action Plan (2007) contains the major goals and desired outcomes of the management 

plan, along with sixty-three actions items. Although these public trees provide a large return for the 

investment, opportunities exist to further improve the structure and management of the urban forest on 
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public and privately owned property. To maximize benefits, Portland Parks & Recreation and its partners 

are focusing efforts on retaining and expanding existing canopy, planting the right tree in the right place, 

planting large-growing species where appropriate, and keeping trees healthy.  

Recommended System Improvements 

Portland Parks & Recreation’s park system has existing areas that do not meet service level goals. To 

resolve these deficiencies and to meet goals established in Parks 2020 Vision, Portland Parks & 

Recreation has identified a need for:  

 Approximately 150 acres of new parkland throughout the City, and the development existing park 

properties, to meet the goal of providing a park within ½ mile of all city residents;  

 75 miles of multi-use trails within the City to connect people and places and address both 

recreational and transportation needs;  

 Civic spaces in dense urban centers; 

 Community centers to serve recreation needs in inner southeast, central and outer northeast and 

distant southeast.  

 Additional pools, particularly in outer northeast Portland. 

 Play areas, particularly in central northeast and outer east;  

 Additional facilities, including skate parks, courts, fields, and community gardens in areas 

throughout the city. 

 33% tree canopy cover city-wide, canopy increase in low canopy and low-income areas, and tree 

species composition of no more than 10% of any one species, 20% of any one genus, and 30% 

of any one family. 

 Continuing to treat and remove invasive species from 1000 acres of natural area sites per year to 

improve forest health and enhance wildlife habitat.  

 Working with our partners to control invasive species in Forest Park in accordance with the 

Greater Forest Park Conservation Initiative. 

Portland Parks & Recreation also continually looks to expand the system to respond to new and emerging 

recreational trends, and meet changing community needs. 

Investment Strategy 

Process 

Portland Parks & Recreation gathers requests for capital projects from various sources including staff-

identified needs, policy documents such as Parks 2020 Vision, park master plans, technical papers, asset 

register reports as well as from residents and other public agencies. Potential projects are screened and 

reviewed against community priorities and system-wide needs annually by a review committee, per the 

criteria outlined on the next page. Each project is given a Capital Project score. 
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The review committee recommends projects for either the 1 to 5 year Capital Forecast track for 

implementation, or for the long-range 20 Year Forecast for future consideration. Projects needed to fulfill 

the bureau’s strategic direction or take advantage of project-specific funding opportunities go to the 1-5 

Year Capital Project list. Projects with lower priorities and uncertain funding are put on the 20-Year Long- 

Range Planning Master List. The 20-Year list is reviewed annually and projects are advanced to the 1 to 

5-Year list if they are deemed necessary, have funding, and there is sufficient staff to manage and 

implement the projects. Both lists are adjusted annually based on changing needs, funding, resource 

availability and priorities. The final list of recommended projects is considered by the Parks Budget 

Committee (in 2012-2013 this was the Portland Parks Board), the public and the mayor during the annual 

budget process.  

Once projects are completed, they will be entered into the Bureau Asset Register (under development). 

Once assets are built, the Bureau tracks asset condition, value, and maintenance of replacement needs. 

These needs are then submitted as capital requests in ensuing years. 

Contributing Plans 

Projects added to the Portland Parks & Recreation Capital Project List come from many different sources. 

Plans referenced include Parks 2020 Vision, Master Plans, Technical Papers, System Plans, and Asset 

Management Plans. Other sources include field staff requests, community-initiated requests through the 

Park Proposal Process, or projects that originate through specific funding opportunities like grants, gifts, 

or sponsorships. 

Alternatives Analysis/Prioritization Process 

Portland Parks & Recreation has developed prioritization criteria for its capital projects. The criteria are 

included in the Portland Parks & Recreation Capital Planning Manual (2008). Each project is rated and 

given a score, based on the following considerations: 

 Legal Compliance: Project is necessary to meet a legal mandate, directive by Council, condition 

of Land Use Review, contractual obligation, etc. Excludes ADA. 

 ADA Compliance: Project is necessary to meet ADA compliance. 

 Public Support: Project has documented or anticipated public support. 

 Conforms to City or Portland Parks & Recreation Plans: Project is vital to Portland Parks & 

Recreation mission and Vision 2020 goals, is part of a Portland Parks & Recreation master plan, 

City plan, Urban Renewal Area plan, or continues a prior project.  

 Improves Level of Service: Provides new service or improves existing service for identified need 

to a significant population. 

 Equity: Households in project service area are above city average for populations of color, 

students in free and reduced lunch, or low income.  

 Human Health & Safety: Project alleviates significant, minor or potential existing health or safety 

hazard; improves general health and safety. 

 Protects Capital Assets or Facilities: Project is critical to save structural integrity of existing 
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facility or repair significant structural deterioration, or repairs important systems/deters major 

future expenditure, or increases life expectancy of the asset. 

 Environmental Quality: Improves environmental quality of a large area, facility, or neighborhood, 

or improves local environmental quality or prevents environmental damage. 

 Financing/Business Opportunity: Project has outside financing, donation, or business 

opportunity that covers 50% or more of the cost. 

 Maintenance Financing: Project has outside funding to cover 50% of ongoing maintenance 

costs. 

 Effect on Operating Budget: Project will reduce operations and maintenance costs, or increase 

revenues. 

Investment Strategy 

Portland Parks & Recreation has identified many infrastructure needs over the next 20 years to meet the 

level of service goals outlined in the Parks 2020 Vision, including necessary expansions to the system, 

and maintenance of existing assets. Portland Parks & Recreation maintains a 20-year capital 

improvement plan (CIP) list, which includes known growth and maintenance related projects that have 

been identified at this time. Where Portland Parks & Recreation has not yet acquired property or 

developed a master plan for a site, those projects are not reflected on the Portland Parks & Recreation 

CIP list. Tree maintenance and canopy expansion investment amounts have yet to be identified. 

Further information about the Portland Parks & Recreation CIP list, including currently identified projects, 

can be found on the City of Portland’s website at: https://www.portlandoregon.gov/parks/63265.  

The Citywide Systems Plan does not include a detailed 20-year project list for Portland Parks & 

Recreation because a comprehensive system plan, that reflects asset management needs and 

community priorities and includes a list of needed investments, costs, and funding sources, will be 

developed over the next few years. In addition, this information is not required as part of this Plan under 

Statewide Planning Goal 11: Public Facilities and related statutes and administrative rules.  

Examples of projects and programs PP&R will be working to implement are summarized below.  

Acquisition Program 

 Acquisition for developed parks, natural areas, trails, recreation and maintenance facilities. 

Priorities would include acquisition of land to:  

o Accommodate growth by maintaining a relatively equivalent city wide level of service in 

areas where growth is occurring 

o Correct deficiencies by providing parks in park-deficient areas 

o Connect to and complete trail systems 

o Protect and enhance natural resource systems 

o Eliminate park in-holdings or expand existing park land, and 

o Effectively operate and maintain Portland’s park system. 
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Maintenance of Existing Parks, Natural Areas, Trails, and Facilities 

 Maintenance or replacement of assets that have reached the end of their useful life 

Development of New Community Centers 

 Washington-Monroe 

 Additional Community Centers in areas not currently within 3 miles of an existing full service 

community center 

Development of New Parks 

 Beech Park – funded for construction in 2015 

 Cherry Park 

 Chimney Park 

 Clatsop Butte Park 

 Errol Heights Park 

 Floyd Light Property 

 Gates Property 

 Gateway Green 

 Gateway (urban plaza) 

 Gilbert Primary Park 

 Hazeltine Property 

 Lynchwood Park 

 Mill Park 

 Mock’s Crest 

 North Powellhurst Park 

 Parklane Park 

 SW Thomas & 53rd Property 

 Thomas Cully Park – under construction 

 Thompson park 

 Werbin Property – funded for construction in 2014 

 Wilkes Headwaters Property 

 Development of additional new parks or natural areas in areas not currently within ½ mile of an 

existing park or natural area 

Improvements at Existing Developed Parks 

 Cathedral Park 

 Columbia Children’s Arboretum 



Adopted Plan June 2016 Citywide Systems Plan 

Chapter 9. Portland Parks & Recreation Not required by ORS 197 251  

 Couch Park 

 Crystal Springs Rhododendron Garden 

 East Holladay Park 

 Hillsdale Park 

 Leach Botanical Garden – funded for partial improvements in 2015 

 Lents Park 

 Mt. Tabor Park and Yard 

 Spring Garden Park – funded for improvements in 2015 

 Washington Park 

 Waterfront Park 

 Westmoreland Park 

 Willamette Park – funded for improvements in 2015 

New Trails / Improvements to Existing Trails 

 Columbia Slough/ Columbia South Shore Slough Trail 

 Marine Drive / Bridgeton Trail 

 Mt Scott / Scouters Mountain Trail 

 North Portland Greenway 

 Red Electric Trail 

 Sullivan’s Gulch 

 Springwater Trail – construction to complete the ‘gap’ funded in 2016 

Natural Area Parks  

 April Hill Natural Area – funded for construction in 2015 

 Beggars Tick Natural Area 

 Buttes Natural Area Complex (Clatsop Butte, Buttes NA, Mitchell Creek Natural Area, Kingsley D. 

Bundy) 

 Elk Rock Island Natural Area 

 Errol Heights 

 Forest Park 

 Deardoff Creek and Wahoo Creek Natural Areas 

 Lower Powell Butte Floodplain 

 Marshall Park (including Jensen and Foley Balmer properties) – funded for improvements in 2014 

 Oaks Bottom/ Ross Island/ Oaks Crossing 

 River View Natural Area 

 Stephens Creek Nature Park 
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 Southwest Waterfront Parks (Powers Marine, Willamette Moorage, Butterfly and Cottonwood 

Bay) 

 West Portland Park Natural Area 

 Whitaker Ponds – funded for improvements in 2016 

 Woods Park Natural Area 

The Citywide Systems Plan does not include a detailed 20-year project list for Portland Parks & 

Recreation because a comprehensive system plan, including a list of needed investments, costs and 

funding sources, is not available at this time. The project list will be developed over the next few years. In 

addition, this information is not required as part of this Plan under Statewide Planning Goal 11: Public 

Facilities and related statutes and administrative rules.  

Financial Strategy 

Existing Financing Strategies 

Definition and Use 

The primary sources of revenue to the Parks Capital Improvement Program Fund include service charges 

and fees from the System Development Charges (SDC) program, Metro Bond local match, General Fund 

discretionary, local, state & federal grants, and the Portland Development Commission. The Portland 

Parks & Recreation system has also grown and replaced assets when necessary due to the passage of a 

bond or levy approximately every decade. 

As Portland Parks & Recreation creatively seeks alternative funding sources to respond to priority needs, 

some types of projects are more readily funded than others. The System Development Charge (SDC) and 

tax increment financing in urban renewal areas are sources of funding for land acquisition and project 

development. This is especially true where population growth and capacity-driven needs are the 

underlying premise to development, since SDC funds are specifically intended to be used to build new 

parks and facilities to respond to increased park demand that results from new development and growth, 

and urban renewal area funds are required to be used in those specific geographic urban renewal areas. 

However, for most existing infrastructure these types of resources are not available. Finding alternative 

solutions to fund major capital improvements for existing infrastructure as well as improved ongoing 

operations and maintenance are major challenges. However, options are being explored to meet these 

challenges.  

Anticipated Revenues 

On average, Portland Parks & Recreation has been receiving approximately $1 million annually from 

General Fund discretionary to address major maintenance, and approximately $8 million from System 

Development Charges (SDC), Portland Development Commission (PDC), and grants/donations. These 

figures fluctuate and will change over time. As more development occurs, Portland Parks & Recreation 

will receive more SDC funds. PDC funding has been reduced as Urban Renewal Areas expire and PDC 

shifts its investment focus from community infrastructure development to economic development. 
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Financial Challenges, Unmet Needs and Risks 

Portland Parks & Recreation does not receive adequate capital revenues annually to address identified 

capital needs. Portland Parks & Recreation reported an estimated $844 million annual capital funding gap 

in 2013, including both maintenance to existing assets and expansions of the system to address 

deficiencies in service. This funding gap represents the total of projects on Portland Parks & Recreation’s 

1-10 year Capital Improvement Project list, minus anticipated annual revenues for capital projects, 

amortized over 10 years.  

PP&R has an expected total capital annual funding need of $93.4 million for each of the next 10 years. 

PP&R receives an average of $8 million annually in System Development Charge funds, plus grants and 

donations. Additionally, City Council has been able to provide about $1 million annually to address some 

of the most urgent needs for repair, rehab and replacement and mandated work. This totals an average of 

$9 million annually available for capital, leaving a funding gap of $84.4 million. This includes $47.8 million 

for expanding the system to provide standard levels of service for all residents, in addition to $36.6 million 

in funding needed to maintain existing assets. Where Portland Parks & Recreation has not yet acquired 

properties to fill service level gaps, there will be additional need to acquire and develop those properties, 

which are not currently represented on the Capital Improvement Project list. This would further increase 

the funding gap.  

Table 9.6 Portland Parks & Recreation Annual Funding Gap, 2013 

Capital asset type 
Value* (in millions)  

R/R/R Mandate Capacity Total 

amenities $0.2 $0.1 $0.0 $0.3 
buildings and pools $11.0 $3.0 $23.0 $37 
recreation features $4.8 $2.2 $3.5 $10.5 
developed park $4.1 $1.7 $13.9 $19.7 
built infrastructure $5.5 $1.5 $7.0 $14.0 
green infrastructure $2.5 $0.0 $0.4 $2.9 

Total $28.1 $8.5 $47.8 $84.4  

R/R/R: (Repair, Rehabilitation, Replacement): Additional funding necessary to repair, rehabilitate and 
replace existing assets to bring them up to established service levels. Also includes replacement of 
assets considered functionally obsolete (not meeting established service levels). 
Mandate: Additional funding necessary to improve existing assets to meet regulatory requirements, 
exclusive of improvements that fall under R/R/R or Capacity 
Capacity: Additional funding necessary to meet the demands of existing customers, based on 
established levels of service. 

Alternative Strategies 

Portland Parks & Recreation will need to examine options to increase available funding for expansion and 

maintenance of its park system. Some options could include: 

Park Bonds 
Continue working with City Council and Portland taxpayers to periodically pass park general obligation 

“G.O.” bond measures to address capital projects and system expansion. Historically, Portland Parks & 
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Recreation’s park system has developed with the assistance of a park G.O. bond measure approximately 

every decade.  

Dedicated Funding for the Natural Resources and the Urban Forest 

Portland Parks & Recreation will need to continue to seek dedicated sources of funding for ongoing 

natural area restoration and maintenance, including activities such as continued removal of invasive 

species, planting native species, and safely managing public access to natural areas. The Urban Forest 

Management Plan calls for the establishment of sustainable funding for the urban forest. Funding sources 

considered in a 2009 study by Davey Resources Group includes a property frontage fee, among other 

options.  

Increasing Partnerships 
Portland Parks & Recreation continues to look for opportunities to develop public-private partnerships to 

help expand the park system. 

Maximizing public use of sports fields  
Portland Parks & Recreation has developed a joint-use agreement with Portland Public Schools regarding 

use of some sports fields, and continues to work with surrounding school districts and organized sports 

groups to look for mutually beneficial joint use opportunities. A recent partnership in the enhancement of 

Buckman Field is a good example. 

Summary 

Portland Parks & Recreation will need to continue to be aware of and implementing best practices and 

innovative funding techniques used in other jurisdictions may yield other alternative strategies. 

If Portland Parks & Recreation is not able to increase funding to address its funding gap, the condition of 

its assets will worsen, and Portland Parks & Recreation will need to either: 

 Reduce levels of service (remove some assets from the system) or; 

 Manage a system of assets that is operated with higher levels of risk to the user and organization. 
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Chapter 10 
Other Essential Facilities & Systems 

Note: Other essential facilities and systems are not a required urban service under the Oregon public 

facility planning goals and statutes. The City of Portland recognizes that facilities, technology systems, 

and vehicles are essential infrastructure and has included this chapter in the interest of comprehensive 

infrastructure planning. However, the City does not intend for this chapter to be reviewed for compliance 

with public facility planning rules, including Oregon Statewide Planning Goal 11: Public Facilities, Oregon 

Statute 197 or Oregon Administrative Rule 660. 

OVERVIEW 

This chapter describes facilities, technology systems, and vehicles that are vital to the efficiency and 

effectiveness of all City agencies. This chapter recognizes the critical role this infrastructure plays in 

meeting the needs of Portlanders and supporting the overall mission of the City of Portland, including 

emergency response and preparedness. The assets covered in this chapter are used to one degree or 

another by nearly every City agency that utilizes office space, vehicles, or technology. In total, the 

combined replacement value for technology and facility assets is over $1.25 billion dollars. 

The decision to include other essential facilities1 and systems in citywide infrastructure planning 

represents a different way of thinking about these public assets, one that recognizes the extensive 

investments in facilities and systems that enable bureaus to provide the urban services within their 

purview. This consideration goes above and beyond the set of State-mandated public facilities and 

services addressed elsewhere in the Citywide Systems Plan.  

The infrastructure described as other essential facilities and systems is necessary for the provision of 

some direct public services, including emergency communications, emergency response, and life safety. 

Other infrastructure provides internal support to every City Bureau that occupies a City building or uses 

City technology. The assets covered in this chapter contribute to service provision in both direct and 

indirect ways. For instance, some computer equipment makes it possible for Portlanders to directly 

access City websites and internet databases. Other equipment facilitates communications through 

phones and email systems.  

This chapter includes three sections – Civic Facilities & Assets, Technology Systems, and Emergency 

Response. These sections were created using asset groupings from Portland’s annual Citywide Assets 

Report. For administrative efficiency, these asset groupings do not always correspond with a particular 

system or set of infrastructure. For instance, Portland’s emergency response infrastructure is included in 

the “fire facilities”, “police facilities”, and “other buildings” asset groups. See Table 10.1 for more 

                                                 
 
1 This definition of essential facilities is different than the “essential facilities” designation utilized in the City’s Natural Hazard 
Mitigation Plan (p. 38) to identify facilities that are necessary for the continuation of City operations. 
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information about asset groups covered in different sections of the Other Essential Facilities & Systems 

chapter. 

Table 10.1 Other Essential Facilities & Systems Sections and Asset Groups 

Chapter Section  Asset Groups* Covered 

Civic Facilities & Assets  Office buildings 
Other buildings 

 PDC facilities 
Spectator facilities 

 Performing arts facilities 

Technology Systems BTS: Communications 

  Production services 

  Strategic technology 

 Other bureaus:  Equipment and software 

  Strategic technology 

Emergency Response  Fire facilities 
Police facilities 

 
* Asset groups are based on Citywide Asset Management Group categories. The Emergency Coordination Center and 9-1-1 
Center are included in the “other buildings” asset group. 

Description of Other Essential Facilities & Systems 

For the purposes of this chapter, other essential facilities and systems includes a wide range of assets, 

such as offices and special purpose buildings, sports and entertainment venues, emergency response 

facilities, and transmission towers. It covers technology systems such as computer hardware and 

software, voicemail systems, video systems, microwave radio systems, and other radio equipment, as 

well as motorcycles, passenger vehicles, vans, SUVs, pickups, dump trucks, loaders, trailers, and other 

specialized vehicles. It also addresses emergency response infrastructure like police and fire & rescue 

stations, specialized mobile response units, fire trucks, fireboats, and police cars.2  

The chapter focuses on planning for these City-owned assets, but not on planning for the services 

provided through the use of these assets. For instance, it can inform decisions to align the number and 

location of fire & rescue stations with growth assumptions in the Comprehensive Plan, but does not 

directly plan for the manner in which Portland Fire & Rescue will provide services over the next 20 years. 

The assets covered in this chapter are owned, managed, or used by several different bureaus and non-

City agencies. These bureaus include the Bureau of Emergency Communications (BOEC), the Bureau of 

Internal Business Services (BIBS), the Bureau of Technology Services (BTS), the Portland Bureau of 

Emergency Management (PBEM), Portland Fire & Rescue (PF&R), the Portland Police Bureau (PPB), 

and the Portland Development Commission (PDC). This makes it difficult to compare the Other Essential 

Facilities & Systems chapter to other chapters oriented around the operational scope of one bureau or 

agency. Though assets covered in this chapter differ in many important ways from other public facilities 

                                                 
 
2 Vehicles are not typically considered “public facility assets” in this plan or in the Asset Report, with the exception of certain, 
significant, long-lived fire apparatus. Vehicles are included in this chapter to acknowledge the City’s substantial investment in these 
assets and the essential role they play in the provision of most City services.  
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and systems, the sections in this chapter have been structured similarly to other chapters in the Citywide 

Systems Plan to maintain consistency within the document. 

Role of Other Essential Facilities & Systems 

The behind-the-scenes support provided by other essential facilities and systems is critical for maintaining 

a healthy, prosperous city and ensuring the delivery of services that contribute to Portland’s high quality 

of life. Other essential facilities and systems include the buildings where city employees work on a daily 

basis, the software they use to display and communicate ideas, the vehicles necessary to provide public 

services, and the data needed to make informed decisions. This contributes to a high quality of life in an 

indirect yet integral way, incorporating several city functions often left out of long-term planning 

discussions. Certain assets in this chapter play an essential role in the City’s emergency response and 

continuation of operations strategies designed to protect the health and safety of Portlanders in the event 

of an emergency or natural disaster. 

This chapter is the result of the city’s decision to go beyond the minimum statewide planning 

requirements, to make sure that the full set of services and facilities necessary to support a prosperous, 

thriving and sustainable city are included in long-term planning conversations. This chapter is intended to 

inform future investments in these facilities to maintain existing systems, resolve identified deficiencies, 

serve new population growth, and address other long-term infrastructure needs.  

Major Needs and Trends for Other Essential Facilities & Systems 

The facilities, technology systems, and vehicles included in this chapter experience similar trends and 

share a few common needs. 

Financial Environment 

These facilities and systems exist within a complex financial environment where revenue streams are 

limited and investments are often the result of opportunistic partnerships between agencies. In addition, 

disparate funding sources, shared responsibilities between multiple City bureaus, a lack of centralized 



Adopted Plan June 2016 Citywide Systems Plan 

258 Not required by ORS 197 Chapter 10. Other Essential Facilities & Systems  

management, and limited long-term planning create challenges that limit the City’s ability to holistically 

manage these assets. In general terms, a more integrated approach is needed in order to perform 

analysis and make investment decisions that result in cost savings, capitalize upon operational 

efficiencies, and maximize shared benefits across City agencies. City agencies and elected officials could 

also benefit from improving asset management processes to assess and prioritize facility needs across 

bureaus using consistent evaluation metrics.  

Planning for Resiliency 

Many assets in this chapter help the City meet goals and policies related to resiliency and climate 

change, issues that are being increasingly recognized by a wide range of disciplines and institutions. 

Projects such as the recently completed Emergency Coordination Center and the ongoing Public Safety 

Systems Revitalization Project (PSSRP) support the City’s goals to enhance disaster preparedness and 

emergency response capacity. Technology featured in this chapter, such as Next-Generation 9-1-1 and 

renewable microgrid energy systems, has the potential to open up new possibilities to achieve resiliency 

in the field of emergency preparedness and response. These facilities and systems help Portland prepare 

for emergencies of different types and magnitudes, allowing for successful long- and short-term 

recoveries following significant climate-related events or natural or man-made disasters.  

Technological Landscape 

Other technological advancements could have a significant impact on the management, maintenance, 

and construction of other essential facilities and systems. These developments have the potential to 

present new opportunities to manage City assets more effectively, improve communication, and increase 

safety and health for all Portlanders. While it is difficult to predict exactly how or when these opportunities 

will arise, the current pace of technological change could warrant more frequent assessments throughout 

the next twenty years. 

Purpose of this Chapter 

This chapter describes other essential facilities and systems, highlighting the significant role these assets 

play in supporting fundamental parts of the City’s mission. It outlines desired improvements and levels of 

service related to these assets, discusses the financial challenges and realities that affect them, identifies 

a few pressing needs, and makes some recommendations to address those needs. 

Though this chapter attempts to provide a comprehensive look at these facilities and systems, a holistic 

long-term plan is not within the scope of this effort. Instead, the chapter identifies some first steps that can 

be taken to streamline management processes and more successfully incorporate other essential 

facilities and systems into public decision-making processes. While there is no State requirement to 

perform planning for this set of assets and systems, the City has recognized their importance and is 

engaging in conversations about how to better integrate them into long-range planning discussions. 
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Bureau Names and Acronyms 

The following list includes names and acronyms for bureaus that own, manage, or are the primary users 

of the other essential facilities and systems included in this chapter: 

 OMF – Office of Management and Finance 

 BIBS – Bureau of Internal Business Services, a Bureau within OMF 

 BIBS Facilities – the Facilities division within BIBS 

 CityFleet – the CityFleet division within BIBS 

 Office of the CAO – OMF Office of the Chief Administrative Officer (CAO) 

 BTS – Bureau of Technology Services, a Bureau within OMF 

 PPB – Portland Police Bureau 

 PF&R – Portland Fire & Rescue 

 PBEM – Portland Bureau of Emergency Management 

 BOEC – Bureau of Emergency Communications 

 PDC – Portland Development Commission 

In addition, all City bureaus occupy and/or use other essential facilities and systems. Specific bureaus 

mentioned in the various sections include:  

 PP&R – Portland Parks and Recreation 

 PWB – Portland Water Bureau 

 BES – Bureau of Environmental Services 

 PBOT – Portland Bureau of Transportation 
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CIVIC FACILITIES & ASSETS 

Introduction 

This section includes a broad array of City-owned buildings, facilities, vehicles, and equipment, the 

majority of which are managed by Facilities and CityFleet divisions in the Bureau of Internal Business 

Services (BIBS). These assets include offices and special purpose buildings, sports and entertainment 

venues, emergency response facilities, and wide variety of City-owned vehicles. This collection can be 

difficult to discuss as a coherent whole, because many different bureaus utilize the assets covered in this 

section to provide a number of different public services. Civic facilities and assets are nonetheless vital to 

all City operations, with considerable effects on service provision for each of the other infrastructure 

systems in the Citywide Systems Plan. Without well planned and managed civic facilities and assets, 

many City employees would not have a place to work, emergency communications systems could be 

compromised, and the ability of Portland residents to depend upon basic public services could be eroded. 

Similar to other sections within the chapter, civic facilities and assets are being incorporated into long-

range planning for infrastructure systems for the first time. As such, work will need to be done to bring 

civic facilities and assets to a similar level of knowledge and understanding as other infrastructure 

systems like those for water and environmental services.  

This section outlines the City’s vision for civic facilities and assets and provides an assessment of the 

current status of planning efforts and other related management techniques. It includes a description of 

these assets, the services they affect, and relevant trends and issues. The section also assesses a few 

major needs and recommendations, and summarizes the financial landscape that will impact these assets 

over the next twenty years. 
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Agency Organizational Structure 

Unlike other chapters within the Citywide Systems Plan, civic facilities and assets are owned and 

managed by multiple City agencies. Much of this responsibility falls within the purview of the Office of 

Management and Finance (OMF), a large agency that brings together several bureaus – including the 

Bureau of Internal Business Services (BIBS) and the Office of the Chief Administrative Officer (CAO). 

Two divisions of BIBS (Facilities and CityFleet) manage a majority of the facilities and assets covered in 

this section. The Office of the CAO has responsibility for City-owned spectator facilities, such as 

Providence Park, and serves as liaison for City-owned performing arts facilities, such as Keller 

Auditorium. Refer to Figure 10.1 for more information about the structure of OMF as an agency. 

Figure 10.1 Office of Management and Finance Organizational Chart 

Other assets covered in this section are subject to more complex ownership and management 

arrangements. For instance, although BIBS Facilities owns and handles maintenance responsibilities for 

most of the Portland Building, the Portland Water Bureau and the Bureau of Environmental Services own 

most of the floors that they occupy within the building. For more detail regarding these types of shared 

arrangements, see Service Agreements later in this section.  
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Vision 

There is no consolidated vision for civic facilities and assets at this point in time, though BIBS Facilities 

and CityFleet have developed their own bureau-specific vision statements. Based on these statements 

and other City language surrounding these particular assets, the following vision statement has been 

developed for civic facilities and assets for the purposes of this document: 

City-owned buildings, facilities, vehicles, and apparatus allow City agencies to deliver essential services 

to the public.  

The Office of Management and Finance’s and BIBS Facilities’ vision statements include aspirations to 

“demonstrate a commitment to the city’s past, present, and future” through enduring form, resilient 

design, and the use of sustainable operational practices. Other vision language states that these 

structures “enhance a sense of comfort and beauty in Portland’s built environment” and increase the 

usefulness of City programs by providing quality workplaces for City employees. CityFleet’s vision, as 

stated in their Strategic Plan, is to serve as an “international model for equity and sustainability” and to 

offer services that illustrate the “power of forward-thinking leaders working together” through the 

management of City-owned vehicles and apparatus. 

Mission and Levels of Service 

Civic facilities and assets also lack a consolidated mission statement relevant to this document. Similar to 

the vision statements, there are a few bureau-specific mission statements that apply to the assets in this 

section. The following mission statement was developed for the purposes of this document, and is 

intended to incorporate bureau-specific language through the lens of civic facilities and assets: 

Civic facilities and assets provide the infrastructure necessary for efficient and accountable delivery of 

public facilities and services. This infrastructure includes the buildings, facilities, vehicles, and apparatus 

that City employees utilize on a daily basis, as well as critical facilities that can be depended upon in the 

event of an emergency.  
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The City of Portland is committed to developing and maintaining high performance buildings that limit 

their environmental impact, contribute to Portland's civic character and make Portland a better place to 

live and work. This interconnected system of buildings, facilities, vehicles, and apparatus is provided in a 

cost-effective manner to City and other municipal agencies. BIBS Facilities provides a wide range of 

preventative, regular, and demand maintenance services designed to ensure that City buildings stay 

functional throughout their maximum useful life cycle. CityFleet provides a similarly comprehensive range 

of services for the City’s rolling stock of vehicles, offering acquisition and outfitting, fuel management, 

both preventative and regular maintenance, repair, and other fleet management services. 

Services Provided 

Most of the services related to civic facilities and assets are not provided directly to the general public. 

Nevertheless, these services support the everyday operations of nearly every City agency, and have a 

direct impact on the City’s capacity to provide public services. These services include: 

 The provision, management, and maintenance of office and special use space for City bureaus 

and employees;  

 Life safety and emergency communications, coordination, prevention, and response services; 

and  

 The procurement, storage, and maintenance of City-owned vehicles and apparatus.  

Some of the services related to civic facilities and assets are provided more directly to the public. These 

include: 

 Publicly-accessible facilities to facilitate payments, review development plans, and respond to 

other inquiries; 

 Publicly-accessible spaces to facilitate participation in the government process; 

 Publicly-accessible archival services for important historical records and documents; and 

 The provision of spectator and performing arts facilities for sports, entertainment, the arts, and 

community events. 

Service Area 

For the most part, services related to civic facilities and assets are provided within the Urban Service 

Boundary (USB) of the City of Portland (see Figure 4.1 on p. 32). However, there are a few exceptions: 

 CityFleet has entered into a variety of intergovernmental agreements, several of which involve 

service provision to organizations or agencies outside of the Portland USB. 

 Spectator and performing arts facilities and Union Station are accessible to anyone and provide 

benefits to residents throughout the region. 
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Service Agreements 

The majority of BIBS Facilities services are financed through interagency agreements (IAs) with City 

bureaus. There are also a number of intergovernmental agreements (IGAs) that allow City agencies to 

provide their services to other entities. For instance, CityFleet uses IGAs to offer maintenance and repair 

services to Portland Public Schools, Multnomah County, and other public agencies.  

Private contractors and other public entities (e.g. Metro) handle management and operations oversight for 

certain civic facilities and assets. These agreements can take the form of contracted service agreements, 

condominium lease agreements or partnerships, or more general arrangements to deliver services on an 

as-needed basis.  

Other partnerships can arise as the City identifies the need for particular improvements or investments. 

This occurred when the City issued an RFI (Request for Information) for space to store historical records 

and documents. The identification of shared needs between the City and Portland State University (PSU) 

led to the eventual creation of the City of Portland Archives and Record Center on the PSU campus.  

Inventory Summary 

The Civic Facilities & Assets section includes a range of civic buildings, public facilities, vehicles, and 

equipment.  

This collection includes the office buildings that house City bureaus and employees, such as the Portland 

Building, the 1900 Building, and City Hall. It includes other buildings for special uses like the Archives and 

Records Center, where important historical documents are kept, the 9-1-1 Center, where critical 

emergency communications systems are operated and maintained, the Kerby Garage, where City-owned 

vehicles are housed and serviced, and Union Station, Portland’s passenger rail depot. It also includes 

spectator facilities for sports and entertainment like the Veterans Memorial Coliseum and Providence 

Park, as well as performing arts facilities such as the Arlene Schnitzer Concert Hall and other Portland’5 

Centers for the Arts venues. Two City-owned parking facilities at the Rose Quarter are also included in 

the civic facilities and assets grouping. Please refer to Table 10.2 for more information about principal 

City-owned office buildings, Table 10.3 for asset groupings and replacement values, and Table 10.4 for 

the current condition of these assets. 
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Table 10.2 Principal City-owned Office Buildings  

Building name Address Square Footage Replacement value 

Portland Building 1120 SW 5th Avenue 406,075 $106,392,000 

1900 Building 1900 SW 4th Avenue 161,185 $41,747,000 

City Hall 1221 SW 4th Avenue 87,500 $24,150,000 

Table 10.3 Civic Facilities & Assets Groups and Replacement Values, 2013 

Capital Asset class Value (in millions) 

Office buildings $172.3 

Other buildings $69.3 

PDC facilities $48.7 

Spectator facilities $529.6 

Performing arts facilities $111.2 

Total Civic Facilities & Assets $882.4 

Table 10.4 Current Condition: Civic Facilities & Assets System, 2013 

Capital asset type 

Current Condition (in %) 

Confidence Level 
Very 
Good Good Fair Poor Very Poor TBD 

Office buildings 0 38.2 61.8 0 0 0 4 - High 

Other buildings 0 67.7 32.3 0 0 0 4 - High 

PDC facilities 0 0 80 20 0 0 4 – High 

Spectator facilities 0 36.7 0 63.3 0 0 3 - Moderate 

Performing arts facilities TBD TBD TBD TBD TBD 0 TBD* 

* OMF is beginning to work with Metro/MERC on the status of performing arts facilities. 

There are over 2,950 vehicles and pieces of equipment that also fall within to the category of civic 

facilities and assets through CityFleet, including motorcycles, passenger vehicles, vans, SUVs, pickups in 

various weights, police cars, dump trucks, loaders, trailers, vactors, and many other pieces of specialized 

equipment. Because vehicles are not considered “public facility assets” for the purposes of this plan, they 

are not included in the any of the asset groups described in the tables above. 

Key Issues, Trends, Opportunities 

De-centralized Property Management 

At the current time, the City does not have a centralized property management function. This means that 

the maintenance and repair needs of City-owned buildings are sometimes assessed using different 

criteria and decision-making processes. Different bureaus have different levels of success in financing 

repairs or capital improvements, and the current process can force bureaus to compete with one another 

for the funding necessary to keep buildings well maintained and operating properly. This lack of 

integration also makes it more challenging to perform the citywide facilities assessments necessary for 

emergency response and disaster planning. A more integrated approach is needed in order to perform 
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analysis and make investment decisions that result in cost savings, capitalize upon operational 

efficiencies, and maximize shared benefits across City agencies. 

Investing in a Building’s Life Cycle 

Investments in public buildings need to account for maintenance and repair needs that accrue as time 

goes on. Investing in the full life cycle of a building maximizes the utility and cost-effectiveness of the 

public expenditure, while at the same time ensuring that City-owned buildings are safe and reliable. 

Upfront investments in resilient, high-quality materials and systems can minimize repair costs and 

significantly extend a building’s lifespan. Regularly allocating sufficient amounts of money for major 

maintenance and replacement reserves can fund repairs as needed, which also minimizes costs over 

time. These practices help to avoid unexpected expenses to replace major structural components – like 

roofs and support beams - and other building systems that impact the safety of Portland residents and 

City employees. Additionally, utilizing funds for ongoing preventative maintenance can help keep a wide 

range of building components in good condition for longer periods of time.  

Diverse Funding Sources 

While the majority of BIBS Facilities services are financed through IAs with City bureaus, other funding 

allocated for civic facilities and assets comes from different sources within Portland’s public finance 

system. These different sources complicate the management and maintenance of civic facilities and 

assets because each source comes with different provisions about how funds can be spent. Revenue 

received for the use of one facility or asset category cannot be used for another facility or asset category. 

Similarly, debt financing for projects in one facility or asset category cannot be used for projects in 

another facility or asset category. 

Changing Codes, Regulations, and Policies 

City-owned facilities are constructed and maintained to meet a wide range of codes, policies, standards, 

and regulations. While codes and regulations stemming from the federal or state level take the form of 

mandates with specified consequences, other standards and policies serve as more general guidelines 

that demonstrate the City’s commitment to issues like public art, sustainability, and equity. When any of 

these standards are changed or updated, it can require unanticipated expenditures to bring facilities up-

to-date.  

The changing regulatory and policy environment can make it difficult to plan for investments in civic 

facilities and assets, particularly at a time when innovations in building materials and technology continue 

to develop at a rapid pace. While new codes, regulations, and policies generally produce effective results 

and operational improvements, the financing necessary for these changes is often placed in direct 

competition with the funds available for other basic programmatic needs. 

Innovations in Sustainability 

Municipal services in Portland have become increasingly sophisticated, regularly changing to 

accommodate new technologies and evolving policy priorities.  
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For example, several innovative Green Fleet initiatives have been implemented in recent years to help 

the City meet current sustainability goals. These initiatives analyze City vehicles and pieces of equipment 

to determine the optimal balance between functionality, fuel type, fuel consumption, and cost. CityFleet 

utilizes various strategies to realize this balance, offering a broad array of clean fuel technologies and 

low-emission vehicles to their customers.  

Similar technological innovations for buildings, facilities, vehicles, and equipment will no doubt continue to 

develop in the coming years. The City will likely have several opportunities to capitalize upon these 

innovations to strengthen energy independence, decrease operating costs, and increase Portland’s 

resilience to changes in the environment. 

Regulatory Compliance 

Though public facilities planning for civic facilities and assets is not mandated by the State of Oregon, 

other regulations, standards, and guidelines apply to the City’s development, management, and 

maintenance of these assets. The following list highlights the most relevant of these regulations, 

standards, and guidelines, but is not intended to be a complete list: 

 City of Portland’s planning and zoning policies, plans, and regulations, including the 

Comprehensive Plan, Zoning Code, and Zoning Map, provide both guidelines and regulations 

related to wide array of topic such as land use, building mass and placement, parking and 

loading, and where applicable, required land use reviews. Portland’s plans, policies, and 

regulations incorporate and are consistent with regional, state, and federal planning 

requirements such as Metro’s Regional Framework Plan, Oregon’s Statewide Planning Goals, 

and where applicable, the National Historic Preservation Act. 

 A wide range of building and development codes and regulations are applied through the City 

of Portland’s building permit and inspection processes, including requirements related to 

structural components, fire and life safety, accessibility, plumbing, electricity, heating and 

ventilation, and other issues related to development.  

 The Environmental Protection Agency (EPA) implements several national regulations related 

to environmental health and greenhouse gas emissions that impact CityFleet. 

 The Americans with Disabilities Act (ADA) addresses accessibility of public facilities and 

programs.  

 The Elevators division of the Department of Administrative Services (DAS) is responsible for 
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statewide elevator code development, interpretation, and enforcement. 

 The 2007 Portland Fire Code, which is based on the 2007 Oregon Fire Code and the 

International Fire Code (IFC), is implemented by the City of Portland Fire Marshall and provides 

development and design guidelines to reduce loss of life and property due to fire. 

 The Oregon Department of Environmental Quality (DEQ) is the State agency tasked with 

protecting the health and quality of Oregon’s natural environment. Oregon DEQ implements a 

variety of regulations, including the discharge of pollutants and other hazardous materials, which 

impact vehicles, apparatus, and facilities used for fueling or de-icing. 

 The Oregon Occupational Health and Safety Division (OR-OSHA) requires that buildings and 

facilities comply with statewide environmental controls related to safety, sanitation, and public 

health.  

 The Oregon Department of Public Safety Standards and Training is responsible for security-

related regulations when required for a project.  

 Leadership in Energy & Environmental Design (LEED) certification standards are related to 

existing buildings and new construction. 

 The Department of Justice (DOJ) Community Policing Standards and Commission on 

Accreditation for Law Enforcement Agencies (CALEA) provide standards for police facilities. 

Investment Strategy 

Unlike other City-owned infrastructure assets, civic facilities and assets are not related to the provision of 

a State-mandated public service – like water or sewer. Investment strategies in the Citywide Systems 

Plan are generally intended to eliminate service gaps and ensure service provision inside of city 

boundaries. However, an investment strategy for civic facilities and assets is not a required public 

facilities plan component. 

At the current time, the City lacks a systematic method to quantify these needs for civic facilities and 

assets. As a result, the needs and improvements identified in this section were not informed by a detailed 

assessment of how to bring the system’s current capacity to a level that can support future development 

patterns. Instead, this strategy is primarily oriented around improving the current investment process, 

highlighting some planned and recently completed projects. 

Process 

Investments in capital improvements for civic facilities and assets seldom result from a linear decision-

making process. While there are annual inspections and reviews that provide a foundation for these 

investment decisions, they are usually made in a less predictable, more opportunistic manner based on 

funding availability or shared interests among bureaus and other agencies. 

The need for a capital investment can be determined based on a comparison between the current 

operational needs of the primary user and the capacity of the facility or asset. For example, the Kerby 

Garage facility, originally built as a stable for the City’s equestrian division, does not have sufficient 

capacity to accommodate CityFleet’s current facility needs.  
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Once an individual agency need is recognized, common needs can be identified between City agencies. 

For example, if one bureau is looking to expand, and another bureau is holding surplus property nearby, 

partnerships can be formed to move forward with the expansion in a way that maximizes benefits for each 

party.  

In other instances, City agencies find opportunities to meet their needs by joining with other agencies on 

previously planned projects. These resourceful partnerships have become an important tool for City 

agencies seeking funding when available resources are limited. Not only can partnerships allow more 

parties to benefit from a public expenditure, but they can also help avoid situations where one bureau is 

competing with another for funding. This approach also allows bureaus to work together to identify 

applicable goals and policies, consider current City Council priorities, and ultimately present an actionable 

proposal for Council approval. 

Planned Projects and Improvements 

BIBS Facilities and OMF are continually pursuing new projects and improvements to increase their 

capacity to address facility needs and facilitate the delivery of public services. Notable amongst these 

planned projects is a scheduled renovation of the 9-1-1 Center – sometimes referred to as the Portland 

Communications Center.  

9-1-1 Center 

BIBS Facilities is currently working with BOEC to upgrade the existing 9-1-1 Center. While renovation 

planning is still underway, the project is intended to address current facility needs that include leaks in the 

roof structure and an ineffective HVAC system.  

This renovation will likely face significant logistical challenges due to the fact that the City’s emergency 

response operations and equipment will need to remain functional on a 24-7 basis throughout the 

duration of construction. It could be costly, time-intensive, and inefficient to temporarily relocate these 

operations and equipment while the facility is being upgraded. However, it will be critical to retain 

emergency communications services at all times to ensure public safety and citywide emergency 

preparedness. The Emergency Response section includes more information about planned projects and 

recommended improvements related to other emergency response infrastructure. 

Recent Projects 

BIBS Facilities seeks to maintain and improve civic facilities and assets through their property 

management and facility planning services. These efforts vary in complexity from the construction of 

entirely new, state-of-the-art facilities to everyday maintenance and repair for existing facilities. A notable 

recent project is the construction of the Emergency Coordination Center (ECC), which was completed in 

January 2014. 

Emergency Coordination Center (ECC) 

The ECC project arose in order to address needs within the City’s provision of emergency response 

services. The facility was designed to equip tenants with more space to provide emergency coordination 
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services, a larger parking lot to accommodate standby emergency vehicles, and a 150-foot 

telecommunications tower. The $19.8 million facility was financed through a multi-agency partnership, 

and is now occupied by the Portland Bureau of Emergency Management and the Portland Water 

Bureau’s Emergency Management and Security offices.  

The facility, located on SE Bush Street and SE 99th Avenue, is connected to the existing building for the 

9-1-1 Center to facilitate co-location with BOEC. The ECC acts as a nexus for citywide coordination in the 

event of an emergency, with several design features and building systems included to ensure continuity 

of operations with or without access to primary sources of energy or communications technology. The 

Emergency Response section includes additional information about the Portland Bureau of Emergency 

Management, the Bureau of Emergency Communications, and the City’s emergency response 

infrastructure. 

Major Needs & Recommended Improvements 

The following sections highlight a few significant projects and procedural changes that will impact the 

investment strategy for civic facilities and assets. The Buildings and Assets section describes buildings 

that have received a great deal of public attention due to pressing maintenance and repair needs, and 

explains the current status of efforts to improve these facilities. The Process and Management section 

describes other important needs that are not necessarily tied to an individual building or project, and 

identifies ways to improve decision-making processes for investments in this set of assets. 

Buildings & Assets  

Many of Portland’s most prominent buildings and facilities are showing the impact of deferred 

maintenance. The following buildings and assets are in need of significant attention to maintain their 

viability for the coming twenty-year planning horizon. 
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The Portland Building 

The Portland Building is a fifteen-story office building that houses several municipal agencies and 

departments, including the Bureau of Environmental Services, the Portland Bureau of Transportation, 

Portland Parks and Recreation, the Portland Water Bureau, and OMF. 

The building, opened in 1982, is renowned for its status as the world’s first major postmodern work of 

architecture, and was placed on the National Register of Historic Places in 2011. Many structural 

components and operating systems are in need of repair. A recent assessment by BIBS Facilities 

included an initial estimate of $95 million for one potential renovation option for the Portland Building. 

Though demolition and redevelopment scenarios are being considered, the future of the building remains 

uncertain. 

Veterans Memorial Coliseum 

The Veterans Memorial Coliseum (VMC) has a capacity of almost 10,000 seats and currently hosts over 

100 events per year. The facility opened in 1960 and many building components are now in need of 

repair due to years of underfunded major maintenance and inadequate replacement reserves. Needs 

include the repair or replacement of structural components of the building’s rectangular shell and roof, 

inefficient heating systems, and a lack of ventilation to accommodate cooking at concession stands. 

The VMC has a celebrated history; it was dedicated to veterans of all wars when it opened, and was 

placed on the National Register of Historic Places in September 2009. Several alternate uses and 

renovation ideas have been proposed for the facility in recent years. An extensive community 

engagement process and years of planning for a catalytic investment project were placed on hiatus in 

2012 when plans did not move forward. The City is currently planning for the future of the facility.  
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Performing Arts Facilities 

The Portland’5 Centers for the Arts offers five venues in three City-owned facilities3, providing arts and 

entertainment to the entire region. The collection of facilities comprises the 5th largest performing arts 

center in the country. These facilities bring over 1,000 music, theater, dance, and lecture performances to 

Portland every year, generating an annual average of $60 million dollars4 in regional spending.  

These buildings are owned by the City, with Metro handling operational oversight and management 

responsibilities. At the current time, many unknowns remain regarding the facilities’ needs and funding 

sources for major systems replacements and building upgrades.  

Westside Emergency Response Center 

The former SFC. Jerome F. Sears U.S. Army Reserve Center was acquired by the City through the 

Federal Base Realignment and Closure process. The location and size of the property make it suitable as 

an emergency response staging facility on the west side of the Willamette River, particularly because 

most of the City’s emergency response equipment and offices are currently located on the east side. A 

facility at this site could serve the operational needs of Portland Fire and Rescue and the Portland Police 

Bureau, and play an integral role in any coordinated citywide emergency response strategy. 

The building, originally built in the 1950s, would need to be brought up to current building standards in 

order to properly function as a backup staging center, de-icing facility and fueling station. The future use 

of the facility is uncertain. Efforts to complete necessary zoning changes are moving forward, as is the 

identification of funding for the full range of improvements required for City occupation. In total this work is 

estimated to cost approximately $11 to $12 million. 

Process and Management 

There are other pressing needs that extend beyond an individual building or facility. The following topics 

reflect needs regarding the process of planning, managing, maintaining, and repairing civic facilities and 

assets.  

Major Maintenance and Replacements 

BIBS Facilities collects a major maintenance and replacements reserve fund through its rental rates on all 

managed properties. The acknowledged industry standard is to build 3% of a building’s replacement 

value into the rental rates to fund these reserves on an annual basis. Currently, the City has built in 

approximately 1.2% of replacement value into rental rates for facilities owned by OMF. 

Collecting less than the industry standard for reserve funding has led to a significant cumulative funding 

gap for major maintenance and replacements. Similar challenges are shared by other property-owning 

bureaus, many of which lack funding strategies. A system-wide review could better assess current 

                                                 
 
3 The Portland’5 Centers for the Arts includes the Arlene Schnitzer Concert Hall, the Keller Auditorium, and the Antoinette Hatfield 
Hall which is home to the Brunish, Newmark, and Winningstad Theaters. 
4 Portland Center for the Performing Arts (now called Portland’5 Centers for the Arts), 2011-2012 Annual Report. 
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funding strategies and prioritize investments to provide more reliable sources of funding for major 

maintenance reserves. 

Holistic Facilities Planning 

There is no existing, coordinated plan to prioritize and evaluate investments in civic facilities and assets. 

Major facility projects and capital improvements are typically implemented on an ad-hoc basis, with 

annual investment decisions often tied to a bureau’s budget proposal. The result is a segregated 

approach that does not maximize the efficiencies of making investments that provide mutual benefits to 

multiple City agencies. This approach also does not capitalize on the capacity for coordination that 

already exists between bureaus to develop opportunistic partnerships for underfunded projects. 

A more comprehensive, integrated facilities planning approach for all City-owned or City-managed 

facilities could be beneficial. While individual agencies currently do their own internal strategic planning, 

these approaches could be analyzed across bureaus in order to assess facilities needs more thoroughly 

on a City-wide scale. With participation from agency representatives, facilities needs could be more 

effectively and efficiently addressed across the board. 

Improving Asset Management 

The City’s existing asset management process provides a methodology for assessing the condition of 

assets in relatively broad terms – “very good”, “good”, “fair”, “poor”, and “very poor”. While it is helpful to 

understand the condition of assets using these categories, a greater level of detail is needed to more 

substantially inform decision making. 

In collaboration with the City Asset Managers Group, BIBS Facilities has been working to update and 

improve the Facilities Condition Assessment used for civic assets and facilities. This more detailed 

approach to facility assessment will be available to all City infrastructure bureaus. This effort may 

strengthen the asset management foundation, better facilitate inter-bureau coordination for projects and 

improvements, and enhance the information available about facility needs throughout the city.  

Financial Strategy 

Financial strategies in the Citywide Systems Plan are normally intended to address the needs and 

recommendations identified in the investment strategy. For instance, if the investment strategy points out 

the need for a new road, the financial strategy is supposed to define ways to finance it. There is no State 

requirement to provide a financial strategy for civic facilities and assets. In addition, because needs and 

recommendations for civic facilities and assets aren’t currently able to be analyzed at this level of detail, it 

is difficult to present a corresponding financial strategy. Without the capacity to evaluate required levels of 

service and develop a project list that will help accommodate those levels of service, financial planning for 

civic facilities and assets is primarily responsive and opportunistic. 

The Sources of Revenue section describes significant sources of funding for each type of asset. The 

Financial Challenges section identifies funding gaps and other financial issues that affect these assets. 
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Future efforts to develop a financial strategy could use this information as a starting point, as these 

challenges will need to be addressed in order for any strategy to be successfully implemented. 

Sources of Revenue 

The operations of BIBS Facilities depend largely upon revenue collected through rental rates. Historically, 

the City has tried to limit rental rate increases to prevent potential cuts to services.  

Major maintenance money for most City-owned office buildings, maintenance facilities, the 9-1-1 Center, 

and the Archives and Records Center comes out of rental rate revenue. Rental rates account for the full 

spectrum of services offered by BIBS Facilities, including overhead costs and other non-billable time. 

Major maintenance money is also gathered through net income from Union Station, a Portland 

Development Commission facility managed by the City, a portion of which is used to fund improvements 

at that facility. Most of these agreements are negotiated through either IAs between City agencies or 

IGAs between a City agency and another public agency.  

CityFleet operates similarly to a private business, billing their customers for services rendered using 

burdened labor rates, parts, and fuel charges – all charges that include overhead costs.  

Major projects and capital improvements for civic facilities and assets are sometimes financed through 

long-term financing. Bonds, loans or lines of credit can be used to provide funds for a project that cannot 

otherwise be paid for through the existing resources of the City’s General Fund or rates paid to bureaus 

for services. General obligation bond measures can be placed on voter ballots, and if approved create a 

new property tax that supports a reliable, low-interest form of financing for public projects. Taxpayers then 

fund the resulting annual debt service. Capital improvements and major projects can also be funded 

through other forms of debt financing supported by resources other than voter-approved property taxes. 

Financial Challenges 

The City uses an asset management approach to document the condition of its property and make 

informed investment decisions. The financial condition of these assets is primarily indicated by their 

annual funding gaps; where noted, a one-time funding gap is used (see Table 10.5).  

Table 10.5 Civic Facilities & Assets annual funding gaps, 2013 

Capital asset type 

Value (in millions) 

Confidence level R/R/R Mandate Capacity Total 

Office buildings $2.2 $0.0 $0.0 $2.2 4 – High 

Other buildings $1.3 $0.0 $0.0 $1.3 4 – High 

PDC facilities NA NA NA NA 4 – High 

Spectator facilities * NA NA NA NA 4 – High 

Performing arts facilities ** TBD TBD TBD TBD TBD 

Total for Civic Facilities & Assets $3.5 $0.0 $0.0 $3.5  

R/R/R (Repair, Rehabilitation, Replacement): Additional funding necessary to repair, rehabilitate and replace existing 
assets to bring them up to established service levels, or replace assets considered functionally obsolete (not meeting 
those service levels). 
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Mandate: Additional funding necessary to improve existing assets to meet regulatory requirements, exclusive of 
improvements that fall under R/R/R or capacity. 

Capacity: Additional funding necessary to address existing inequities and deficiencies in levels of service for current 
customers and citizens. 

* Spectator facilities fund gaps are of a one-time nature: $35M for reserves funding. 

** OMF is beginning to work with Metro/MERC on the status of performing arts facilities. 

For assets in the “office buildings” and “other buildings” groups, this funding gap is calculated by 

determining the annual difference between what is collected in rental rates5 or set aside from net income 

for major maintenance and the industry standard of 3 percent of replacement value. The Office of 

Management and Finance is currently only able to reinvest about 1.2 percent of the replacement value of 

these civic facilities and assets on an annual basis. The level of reinvestment in major maintenance has 

declined in recent years, due to rapidly escalating costs to replace buildings (above regular inflation), the 

increase in the number of new facilities, and rate reductions to meet the declining resources of users of 

civic facilities and assets. 

The funding gap created by this 1.2 percent of replacement value reinvestment will not allow OMF to 

cover major maintenance and replacement needs for civic facilities and assets for the next five years, with 

many projects being pushed back beyond this timeframe. Regardless, this is not a severe enough funding 

gap to force a decrease in the overall condition of individual assets from their current broad designations 

as either “good”, “fair” or “poor” within a 10-year planning horizon. Since the likelihood of rental rate 

increases is low, funding for major maintenance should be increased. One way to reduce the funding gap 

is to direct savings from efficiency improvements to major maintenance reserves.  

For spectator facilities and Union Station, the funding gap is noted as the one-time difference between 

actual fund reserves for capital maintenance and estimated costs to address the deferred maintenance at 

Veterans Memorial Coliseum and Union Station. For Union Station, the best resource for addressing 

maintenance needs are grant funds. Recently grant funds have been used mainly for the roof structure, 

which is the facility’s most pressing need. 

  

                                                 
 
5 Rental rate increases for City facilities are limited to CPI, though there may be cost element factors that are in excess of CPI. 
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TECHNOLOGY SYSTEMS 

Introduction 

Technology systems come in a multitude of forms, with a range encompassing computer hardware and 

software, voicemail systems, video systems, microwave radio systems and other radio equipment, and 

transmission towers.  

These systems have a direct impact upon nearly every City agency’s ability to provide services ranging 

from routine correspondence to emergency response. They enable City agencies to operate more 

efficiently, with many bureaus relying on sophisticated modeling software, monitoring systems, and 

databases for construction permitting, land use planning, spatial analysis, and a variety of administrative 

processes. Reliable, innovative technology systems play a critical role in Portland’s status as a resilient, 

prosperous, modern city, with many predicting that the importance of these systems will only continue to 

increase throughout the Comprehensive Plan’s twenty-year planning horizon. 

It can be challenging to analyze these systems using language and concepts associated with more 

traditional infrastructure systems. The operational capacity of technology and its potential to impact 

services is constantly in flux, which makes it difficult to measure performance and conduct meaningful 

long-range planning. When the original Comprehensive Plan was drafted in the late 1980s it would have 

been impossible to predict the form and magnitude of change that the internet and other corporate 

software applications would affect. Because the pace of technological innovation is continuing to 

accelerate, the future is likely to bring several opportunities for the City to consider new and potentially 

groundbreaking technologies. 

Many City bureaus are capitalizing on opportunities to invest in and utilize innovative technology systems, 

including cloud computing, interactive mapping applications, and mobile payment systems to streamline 

operations. Though these technologies may become outdated in the coming years, there will be emerging 

opportunities for the City to benefit from the evolving technological landscape within the twenty-year 

planning horizon. 

Technology systems within the City of Portland are primarily handled by the Bureau of Technology 

Services (BTS). The Bureau of Technology Services is tasked with providing management, policy setting, 

strategic planning, and leadership in the use of computer, radio, and telecommunications technologies for 

the City. Other City bureaus own or manage specialized technology based assets, particularly computer 

software. While not the focus of this section, these non-BTS technologies are critical to the City’s ability to 

deliver services. For example, SAP, the City’s centralized financial and administrative business software, 

is integral many City functions.  

This section begins with mission and vision statements from BTS, then discusses how technology 

systems impact an array of City services and programs. The section identifies some trends, issues, 

opportunities, major needs and associated recommendations for technology systems. It concludes with a 

brief discussion of the investment process and financial strategy currently utilized by BTS and the Office 

of Management and Finance (OMF) for City-owned technology assets.  
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Vision 

There is no consolidated vision for technology systems at this point in time, though BTS has developed 

their own bureau-specific vision statements. Based on these statements, the following vision statement 

has been developed for technology systems for the purposes of this document: 

The City of Portland’s technology systems provide forward-thinking solutions for local government. They 

enable members of the public to engage with City agencies and programs, and help to facilitate a two-

way dialogue between residents and government officials. The Bureau of Technology Services aims to be 

a recognized leader in municipal technology systems, and a valued strategic partner to public- and 

private-sector efforts that support innovative and resilient technology investments across the city.  

In addition, the Corporate Geographic Information Systems program at BTS has a stated vision to “enable 

superior decision making by providing the highest quality geospatial information to all, anytime, anyplace, 

and on any platform, in order to provide the highest level of City services”. 

Mission  

Technology systems also lack a consolidated mission statement relevant to this document. Similar to the 

vision statements, there are a few bureau-specific mission statements that apply to the assets in this 

section. The following mission statement was developed for the purposes of this document, and is 

intended to incorporate bureau-specific language through the lens of technology systems: 

The Bureau of Technology Services provides innovative, reliable, and secure technology services and 

strategic leadership in alignment with the needs of the City of Portland, the public, and regional partners. 

Individual services provided by BTS support the City’s goal to deliver efficient, effective, and accountable 

municipal services, as well as OMF’s goal to maximize the cost effective use of technology. These 

services maintain a world class production technology environment, support mission critical voice and 
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data communications needs, and employ appropriate safeguards required in order to protect the City’s 

information assets.  

The Corporate Geographic Information Systems program at BTS also has a mission to “improve the 

delivery of City services to the public by providing strategic geospatial technology and services that 

promote informed decision making, foster collaborative partnerships, and enable access to data wherever 

it is needed”. 

Services Provided 

The City’s major technology systems are all integrated to a significant extent (see Figure 10.2). This 

means that operations for most BTS technology systems are dependent upon access to other BTS 

systems, and all systems within this matrix are important for everyday service provision. This matrix of 

systems has a very broad influence on public service provision, and this influence will continue to expand 

during the next twenty years.  

Figure 10.2 Technology Systems Service Dependency Grid 
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Technology systems allow City bureaus to perform the wide array of services that rely upon the use of 

technology. Services provided and impacted by technology systems include: 

 Communications services, including telephony; 

 Life safety and emergency communications, coordination, prevention, and response services; 

 Water provision, transportation services, and nearly every other public service described 

elsewhere in the Citywide Systems Plan; 

 Public access to City websites and internet databases; 

 Internal business services; 

 Digital archives and data storage services; and 

 The ability to take payment for services using credit or debit cards. 

Levels of Service 

The Bureau of Technology Services uses a long list of performance metrics to assess service provision. 

The Bureau of Technology Services is not subject to State comprehensive planning requirements to meet 

any specific service levels. A few key metrics related to public services include. 

 The percentage of time Radio Systems operated without failure; 

 The average number of unique visitors per day to PortlandOnline; 

 The average number of maps per day viewed through PortlandMaps; 

 Customer service satisfaction ratings; 

 Payment gateway availability; and 

 Mission critical communications and production systems availability. 

In addition, BTS has several performance metrics for services provided internally to other City bureaus or 

employees. These include metrics related to support call response times, information security, time spent 

deploying new software or hardware, and the percentage of time that internet service is available to City 

staff members. 

Service Area 

Physical boundaries are less relevant to technology systems than other citywide systems, because much 

of this technology is either mobile or accessible from remote locations. Most of the technology systems 

supported by BTS are primarily for the use of the City of Portland and are primarily used within the 

municipal boundaries as defined by the City’s urban growth boundary. However, some of them, including 

some public safety systems such as Computer-Aided Dispatch and the radio system, are also used by 

agencies outside of City boundaries.  

Other technology systems are used by City agencies outside of city boundaries to support City needs. For 

instance, the Portland Water Bureau utilizes BTS hardware and software at the Bull Run Reservoir site to 

support watershed operations. Future years may also bring about other reasons to maintain facilities 
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outside of city boundaries to serve needs in Portland – including redundant data centers located remotely 

to ensure access to important private data servers in the event of an emergency. 

Service Agreements 

The Bureau of Technology Services has interagency agreements (IAs) with nearly every City bureau. 

Funds received through IAs are deposited into the Technology Services Fund, an internal service fund 

that can only be funded through this source. Interagency charges are designed to approximate the cost of 

the services consumed by the service receivers. These IAs comprise the bulk of the funding for the 

services BTS provides, and as such most BTS services are provided internally to other City bureaus. 

The Bureau of Technology Services also provides services to other agencies and jurisdictions through 

intergovernmental agreements (IGAs). Intergovernmental services range from 800 MHz simulcast and 

trucking radio services, to site usage at communications tower locations. The Bureau of Technology 

Services has negotiated IGAs with organizations including Metro, Tri-Met, Oregon Health and Sciences 

University, David Douglas School District, and the City of Lake Oswego – among others. 

Fiber Network 

The Communications program of Bureau of Technology Services manages the Integrated 

Regional Network Enterprise (IRNE), a fiber optic telecommunications network designed to carry 

all voice, video and data communications traffic for the City. In addition, IRNE provides high 

speed data transmission to other state and local government agencies. The IRNE has 

approximately 63 miles of fiber and 68 sites. The Communications program also oversees 
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approximately 135 miles of fiber/conduit that may used for other public purposes or be leased to 

third parties in the future. 

Inventory Summary 

Components of technology systems include many different types of assets, ranging from obsolete to 

newer and more cutting edge equipment. This technology comes in a multitude of forms, with a range 

encompassing computer hardware and software, voicemail systems, video systems, microwave radio 

systems and other radio equipment, and transmission towers. See Table 10.6 for more information about 

technology system groups and replacement values. 
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Table 10.6 Technology Systems Groups and Replacement Values, 2013 

Capital Asset class Value (in millions) 

BTS: Communications $70.8 

 Production services $2.8 

 Strategic technology $6.2 

Other bureaus: Equipment and software $8.2 

 Strategic technology $93.8 

Total Technology Systems $181.8 

Table 10.7 provides information about the current condition of technology systems. The condition ratings 

for these asset groups are based on current age and expected useful life cycle. Condition here is 

expressed as a percentage of assets, with systems that are considered to be obsolete included in the 

“poor” condition rating. 

Table 10.7 Current Condition of Technology Systems  

Technology systems by capital asset type 

Current Condition (in %) 
Confidence 

Level 
Very 
Good Good Fair Poor 

Very 
Poor TBD 

BTS: Communications 0 97 3 0 0 0 4 - High 

 Production services 0 77 23 0 0 0 4 - High 

 Strategic technology 0 84 16 0 0 0 4 - High 

Other bureaus: Equipment and software 0 100 0 0 0 0 4 - High 

 Strategic technology 0 88 12 0 0 0 4 - High 

The following paragraphs describe and provide examples to clarify each major grouping of technology 

systems assets. 

Communications assets owned by BTS include data networks, the Integrated Regional Networking 

Enterprise telecommunications system, certain transmission towers, and the City’s 800 MHz radio 

system. These assets facilitate effective and reliable communication between City employees and 

agencies. For example, the City’s 800 MHz Radio System is used by a number of public safety agencies 

to coordinate emergency response and other critical communications. 

Production services technology owned by BTS includes both virtual and physical servers, the City’s 

email system and storage area networks, application servers, and backup system hardware and software. 

These assets store data and facilitate internal communications within the City of Portland. For example, 

the City’s collection of servers houses software that provides database services to a large number of 

computers and other computer programs. These servers help display requested data for users within the 

City network, and perform data analysis and storage tasks necessary for managing large amounts of 

digital information.  

Strategic technology owned by BTS includes both hardware and software for corporate applications 

such as E-Gov, E-Commerce, and Geographic Information Systems. This asset group also includes 

information security technology in the form of both hardware and software. Information security 
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technology is used to ensure continued functionality of the City’s technology systems and to keep 

sensitive information or private data safe from viruses and other internet security threats. A good example 

of this would be the virus scan software installed on City-owned computers, which ensures that data or 

programs downloaded from the internet are safe and free of viruses. 

Equipment and software owned by other bureaus, such as video systems, certain radio equipment, 

bureau PCs, and bureau laptops, facilitates access to technology services within individual City agencies, 

connecting City employees with the array of technology systems listed above. For example, email 

systems and strategic corporate applications can only be used by City agencies if they have PCs and 

laptops equipped to handle those functions. 

Strategic technology owned by other bureaus includes corporate applications such as Computer-Aided 

Dispatch; the Portland Police Data System; the Customer Information System; and the Tracking, Review, 

Application and Construction System (TRACS). These applications help City agencies provide services 

by making information more accessible and streamlining administrative processes. For instance, TRACS 

helps the Bureau of Development Services assess permit requests and review construction plans for 

proposed projects. This also benefits builders and developers by tracking information on projects, 

reducing the amount of time spent on permitting processes, and reducing the number of trips to the 

Permit Center. 

Key Issues, Trends, Opportunities 

Constantly Evolving Technologies with Limited Lifespans 

Technology of all types has a limited life span. At present, the increasing availability of high speed 

internet connections, open source code, “app stores”, cloud computing resources, and the increasing 

availability of good quality mobile devices with internet access are major influencers of technology. These 

drivers and influencers of technology will continue to evolve rapidly and can be expected to change 

significantly in short periods of time.  
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When technology exceeds its lifespan a variety of problems can occur, including failures, inability to 

maintain, inability to upgrade, and other problems. The City currently has a material investment in older 

technology that must continue to be maintained while other technology is evolving rapidly. It will continue 

to be a challenge to maintain important legacy systems while at the same time researching, adopting and 

implementing new technologies needed by the City in order to keep pace with the needs of Portlanders 

over the next twenty years. 

Cloud Computing 

Recent years have seen a rise in the popularity of services such as servers, storage, and applications 

being delivered through the Internet. Commonly referred to as cloud computing, this development 

presents an opportunity to use resources more efficiently and reduce costs for City bureaus. The City has 

already started utilizing cloud technologies to a limited extent, with a future deployment of the cloud-

based Office 365 software planned for all City bureaus. 

If implemented properly, cloud computing has the potential to improve and streamline City operations. 

However, there are potential pitfalls that come along with storing private or sensitive government 

information on the internet. As with many technologies, the City has to balance the potential for 

operational efficiency with a need for the highest level of information security for private data. 

Mobile Computing and a Mobile Workforce 

Mobile computing has allowed citizens and employees to use technology tools virtually anytime and 

anywhere without the need to be in a certain location – such as an office. This technology is already 

making it possible for City employees who work in the field to use mobile tools to allow them to work more 

efficiently. It also presents opportunities to explore different office space arrangements that would allow 

City employees to work remotely on a more regular basis, as appropriate. 
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Consumerization of Technology 

Employees and citizens own a variety of technology tools, such as smartphones and tablets, and many 

people expect to be able to use them when interacting with the City to obtain information or pay for 

services. This consumerization of technology presents an opportunity to allow the use of personal 

technology where it supports the City’s mission, while making certain that City systems are protected from 

viruses and malware. 

“The Internet of Things” 

Another emerging technology trend is “the internet of things” where devices and machines communicate 

via the internet without the intervention of humans. These devices can sense aspects of the real world, 

like temperature, location, pressure, fluid levels, and other key indicators, assess that data, and act 

according to program needs. One example is the driverless car technology being developed by Google 

and other companies. This technology could be used by a pump programed to assess water levels and 

turn on when reach a certain height was reached to activate drainage at that location 

These capabilities are an emerging driver in the technology field, and it is likely that vendors will start to 

provide the City with solutions informed by this concept in the near future. Though this technology might 

seem outdated by the end of the twenty-year planning horizon for the Citywide Systems Plan, it could 

have a large influence on future technology decisions within the City. 

Regulatory Compliance 

Though technology systems do not have to comply with quite as many regulations and restrictions as 

other infrastructure systems, there are still a few relevant standards and guidelines that impact BTS 

services: 

 The use of payment cards (debit and credit cards) is overseen by the Payment Card Industry 

(PCI) group. This results in periodic audits to evaluate the safeguards applied to the handling of 

this data in order to prevent identity theft and other misuse. The City processes over 130 million 

payment card transactions annually. 

 The City adheres to the guidelines of the Health Insurance Portability and Accountability Act 

(HIPAA) which outlines privacy rules for information about an individual’s health.  

 Certain data, such as law enforcement data, medical data and personally identifiable information 

(e.g. Social Security numbers) requires a high level of confidentiality. Steps are taken to ensure 

the proper access to these data. 

Investment Strategy  

Technology systems require strategic investments in order to stay current with a constantly progressing 

technological landscape. The City’s asset management practices, as well as other internal working 

groups, have developed a few guidelines and recommendations to inform these investments. These 

longer-term strategies are often supplemented by flexibility in the short-term, with other more incremental 
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decisions being made along the way to capitalize on strategic opportunities or recent technological 

advancements.  

Process 

Five-year maintenance and replacement plans for technology systems are prepared through OMF’s Asset 

Management program. These plans are produced by BTS staff responsible for asset management, and 

are refined by a management review group. Priority is given to items that support public safety, improve 

reliability and availability of critical data systems, and improve efficiency and reduce costs through the 

consolidation of infrastructure. The Bureau of Technology Services also recently embarked upon a 

Citywide Technology Assessment, which has resulted in additional recommendations to strengthen the 

City’s technology investment and decision-making processes. 

The Bureau of Technology Services currently employs a formal intake process when new work is 

identified. This practice is supplemented by the use of portfolio management software, which provides a 

comprehensive picture of the entire BTS work queue as well as the demands the project is anticipated to 

have on City resources. Major influencers for short-term decisions include the urgency of the need, the 

availability of funding, the presence of executive support, and the capacity for revenue generation. 

Certain large technology projects are overseen by the Technology Oversight Committee (TOC), where 

citizen members review the projects, ask questions, and provide suggestions. TOC reports are also 

shared periodically by the Chief Administrative Officer with City Council.  

Recent and Ongoing Projects 

The Bureau of Technology Services is continually implementing any number of projects that aim to 

provide solutions through technology systems for both City staff and the general public. Recently 

completed projects include the deployment of Windows 7. Current projects include the deployment of 

Office 365 and the implementation of the Public Safety Systems Revitalization Project. 

Windows 7 & Office 365 

The Bureau of Technology Services is currently finishing the deployment of the Windows 7 operating 

system for all City bureaus. In addition, Office 365, the online version of Microsoft’s office suite, is in the 

process of being deployed citywide.  
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Public Safety Systems Revitalization Project (PSSRP) 

The Office of Management and Finance has established a multi-bureau committee to address the 

replacement of major public safety technology systems including the 800 MHz radio system, Computer-

Aided Dispatch for the Bureau of Emergency Communications, and Portland Police Data System. This 

work, called the Public Safety Systems Revitalization Project (PSSRP), is addressing funding, 

governance, coordination, timing, and other issues related to the replacement of these major technology 

systems. 

Planned Projects and Improvements 

There are several other projects that are expected to be completed in the next five to ten years. Some of 

these anticipated projects include replacements of portions of the City’s Integrated Regional Networking 

Enterprise system, production services assets such as storage area networks and servers, and various 

strategic corporate applications. For instance, the Portland Police Data System is planned to be replaced 

by a new system called RegJIN by Spring 2015. Additionally, if the 311 Call Center (see p. 347) moves 

forward it is likely to include a significant technology component. 

Major Needs & Recommended Improvements 

The following section highlights some projects and procedural changes that would be in alignment with 

the investment strategy for technology systems. These include expanded system performance metrics; 

the adoption of an integrated, inclusive decision-making process; and improved disaster recovery 

planning for technology. 

Expanded System Performance Metrics 

The Bureau of Technology Services measures both the performance of selected systems and customer 

experience. There is a need to measure additional characteristics of system performance, such as energy 
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use, in order to find opportunities for additional efficiencies, Measuring system performance can also help 

to inform strategic planning and decisions about the purchase of new or replacement technology. 

In addition, metrics can provide guidance about system and network load and sizing, thus helping to 

determine whether the components are the right fit for the work load. This information is useful when 

expanding or replacing the system. Data centers are notoriously heavy consumers of electricity, which is 

needed to run technology equipment and to manage temperature and humidity. Expanded system 

monitoring and performance metrics could provide more precise information about energy consumption 

and energy savings as changes are made to improve efficiency. 

Integrated, Inclusive Decision-Making Process 

The City could benefit from a more robust methodology to evaluate the costs and benefits of proposed 

technology investments before they are approved. This could lead to better assessments of each 

requested technology systems project by considering factors such as life-cycle cost, which identifies not 

only purchase and implementation costs but also the cost of maintenance and upgrades. This would 

allow the City as a whole to make more informed investment decisions and reject projects that do not 

demonstrate adequate value.  

The recent Citywide Technology Assessment conducted by BTS has brought forth some 

recommendations about best practices and governance. Among these is the recommendation to create 

Communities of Interest, a collaborative venue for bureaus with similar technology needs to consider 

solutions that span multiple bureaus. This would increase efficiency and cost savings, and could provide 

a more complete view of technology needs across the City. 

Disaster Recovery Planning for Technology 

The City needs a robust disaster recovery plan that includes technology systems in order to prepare for 

City services to continue during and after a disaster. The implementation of such a plan is critical to 

Portland’s emergency response capacity, and could contribute to the resiliency of many essential City 

services and programs. The Bureau of Technology Services is working on a plan for technology systems 

disaster recovery. 

Financial Strategy 

As mentioned elsewhere in this chapter, financial strategies in the Citywide Systems Plan usually address 

the needs and recommendations identified in the investment strategy. There is no state requirement to 

develop a financial strategy for technology systems, and needs and recommendations for technology 

systems are not able to be analyzed at this level of detail. Without the capacity to develop a project list or 

detailed investment strategy, financial planning for technology systems will necessarily remain responsive 

and opportunistic. 

The following is a description of the significant sources of funding for capital asset groups included in the 

Technology Systems section, and a discussion of funding gaps and other financial issues that affect 
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these assets. Future efforts to develop a financial strategy should use this information as a starting point, 

as these challenges will need to be addressed in order for any strategy to be successfully implemented. 

Sources of Revenue 

At this time, the sole sources of revenue for BTS are IGAs and IAs related to service provision. Revenue 

received from these agreements flows through the Technology Services Fund, an internal services fund 

requiring that revenue received be used to fund BTS operations. Bureau of Technology Services IA 

charges are designed to cover the cost of the services consumed by the service receivers. 

Other critical projects are usually funded using one-time fund balances or other one-time allocations 

included in annual bureau-specific budget proposals. Additionally, replacements are sometimes funded 

through reserve funds. 

Due to the fact that technology systems projects benefit different bureaus in different ways, their 

associated funding sources can vary depending upon the project and its intended scope. For instance, 

the PSSRP was financed partially through General Obligation bonds approved by voters. This funding 

source was used to complement a mix of debt and cash financing for the project that was approved by 

Council as part of prior budget processes. 

Financial Challenges 

Establishing replacement values, current conditions, and funding gaps for technology systems requires a 

different approach than for other City assets. This is primarily due to the short lives and quick 

obsolescence of technology assets. Another important factor is the critical need to stay current with 

technologies that may not be supported by vendors in the future, which can render the technology 

unusable. For example, Microsoft recently stopped providing customer support for the Windows XP 

operating system, which prompted most users to upgrade to the newer Windows 7. 

Bureau of Technology Services rates currently only include partial funding for major maintenance and 

replacement systems. This significant long-term financial challenge is compounded by the fact that 

replacement values for technology assets are difficult to assess with any certainty, even on a short-term 

basis. Currently BTS estimates the replacement value of technology assets based on recently completed 

projects and a rough assessment of the experiences of other governments. The Bureau of Technology 

Services includes the indirect costs for engineering and other professional services in these replacement 

values 

Another pertinent issue is the value of the revenue lost when technology systems malfunction or become 

inaccessible. Glitches or other technology failures can result in electronic payments being dropped, 

valuable data disappearing, and a variety of other negative consequences. Though lost revenue is not 

incorporated into calculations of the value of technology assets, it has a direct impact on the value of 

these systems to both City staff and the members of the public that utilize technology systems.  

Annual funding gaps and other relevant financial information has been compiled in Table 10.8. Annual 

funding gap calculations include annual funding necessary to meet industry standards for major 
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maintenance, and annual needs to ensure replacement and upgrades of technology on accepted 

schedules.  

Table 10.8 Technology Systems Annual Funding Gaps, 2013 

Capital asset type 

Value* (in millions) 

Confidence level R/R/R Mandate Capacity Total 

BTS: Communications $5.4 $0.0 $0.0 $5.4 4 – High 

 Production services $0.4 $0.0 $0.0 $0.4 4 – High 

 Strategic technology $0.7 $0.0 $0.0 $0.7 4 – High 

Other bureaus: Electronic equipment and software $0.7 $0.0 $0.0 $0.7 4 – High 

 Strategic technology $4.9 $0.0 $0.0 $4.9 4 – High 

Total for Technology Systems $12.1 $0.0 $0.0 $12.1  

R/R/R (Repair, Rehabilitation, Replacement): Additional funding necessary to repair, rehabilitate and replace existing assets to bring 
them up to established service levels, or replace assets considered functionally obsolete (not meeting those service levels). 

Mandate: Additional funding necessary to improve existing assets to meet regulatory requirements, exclusive of improvements that fall 
under R/R/R or capacity. 

Capacity: Additional funding necessary to address existing inequities and deficiencies in levels of service for current customers and 
citizens. 
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EMERGENCY RESPONSE 

Introduction 

Emergency response infrastructure includes City-owned buildings, facilities, apparatus, vehicles, and 

equipment primarily owned or managed by the Office of Management and Finance (OMF) or Portland Fire 

and Rescue (PF&R). Emergency response infrastructure plays a central role in the City’s full emergency 

response system, which delivers life safety and emergency response services for occurrences ranging 

from vandalism to inclement weather to a major natural disaster.  

Under day-to-day circumstances, emergency response infrastructure is utilized by bureaus in the City’s 

four-legged stool of emergency response – the Portland Police Bureau (PPB), Portland Fire and Rescue 

(PF&R), the Bureau of Emergency Communications (BOEC), and the Portland Bureau of Emergency 

Management (PBEM) – to respond to calls when Portlanders are in need. This emergency response 

system places BOEC as the first point of contact for emergency calls, with dispatchers then directing 

incidents to PPB or PF&R depending on the situation. When incidents or events require the involvement 

of additional City bureaus, PBEM steps in to coordinate emergency response on a broader scale 

The City’s emergency response system is vital to Portland’s emergency preparedness and continuation of 

operations strategies, with many components of this section listed as “essential facilities” in the City’s 

Natural Hazard Mitigation Plan (see p. 38). In the event of a large-scale climate event or disaster, the 

City’s emergency response system expands to include the Disaster Policy Council and other City bureaus 

like the Portland Bureau of Transportation, the Portland Water Bureau, or the Bureau of Environmental 

Services for additional services as needed. Regardless of the scale or intensity of the emergency, 

Portland’s emergency response system plays a foundational role in increasing citywide resiliency and 

facilitating an appropriate recovery. 

Infrastructure covered in this section includes fire & rescue stations, specialized mobile response units, 

fire trucks, fireboats, police stations, and other buildings occupied by BOEC, PBEM, PF&R, and PPB. 
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Due to existing accounting and asset management practices, this collection does not comprise the 

entirety of the City’s emergency response system. Many assets equally critical to emergency response 

are covered in other sections of this chapter, including the computer-aided dispatch system, the 

Emergency Coordination Center, the 9-1-1 Center, police vehicles, and emergency communications 

technology6.  

Emergency response infrastructure is often utilized by multiple bureaus simultaneously, with many 

intergovernmental and mutual-aid agreements that extend related services into every jurisdiction that 

borders the City of Portland. These assets are also subject to different ownership and management 

structures, and are dispersed throughout different capital asset groups used in City asset management 

practices. This complexity makes it difficult to perform comprehensive assessments, prioritize 

investments, and conduct financial planning for emergency response infrastructure. Because the Citywide 

Systems Plan represents the first effort to plan at this level of detail for emergency response assets, there 

is more work that needs to be done before long-term strategies can be implemented for the system as a 

whole. 

This section describes how, where, and to what degree emergency response assets impact the provision 

of life safety services. It also includes a summary inventory for emergency response infrastructure, a 

discussion of their current condition and capacity, and a compilation of relevant issues, trends, and 

opportunities likely to arise over a twenty-year timeframe. This section then assesses some needs and 

recommendations for these assets, and concludes with a consideration of investment priorities and 

financial strategies to address those needs and recommendations in coming years. 

Agency Organizational Structure 

The Office of Management and Finance and PF&R manage the buildings, facilities and apparatus 

included in the Emergency Response section. The Office of Management and Finance is responsible for 

all police facilities, which are managed through BIBS Facilities much like other City-owned or occupied 

office buildings. The Portland Police Bureau is the primary user of police facilities, with police vehicles 

provided through an interagency agreement with CityFleet. Portland Fire and Rescue is the primary user 

and manager for all fire facilities, as well as a collection of specialized firefighting vehicles, apparatus, and 

equipment. Portland Fire and Rescue handles ownership and management of these assets in part 

because their services are heavily integrated with the use of these assets. For instance, extinguishing a 

fire is nearly impossible without the use of specialized fire-fighting equipment such as hoses, ladders, and 

the fire apparatus itself. Though PPB depends upon precincts and vehicles to fulfill their bureau’s mission, 

police facilities are less specialized and more flexible in nature. 

Other bureaus are directly involved in the provision of emergency response services, particularly BOEC 

and PBEM. Depending on the circumstance, many other agencies can play support roles in Portland’s 

emergency response system, including the Portland Bureau of Transportation, the Portland Water 

                                                 
 
6 The value of the Emergency Coordination Center and the 9-1-1 Center is included in the “other buildings” asset group in the Civic 
Facilities & Assets section. The value of police vehicles has not been included in any asset groups within the Citywide Systems 
Plan. The value of communications technology has been included in the “communications” asset group in the Technology Systems 
section. 
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Bureau, and the Bureau of Environmental Services. The Bureau of Technology Services is also involved 

in emergency communications services and systems. 

Vision 

Similar to civic facilities and assets, there is no consolidated vision for Portland’s emergency response 

assets. All four emergency response bureaus (BOEC, PBEM, PF&R, and PPB) have their own bureau-

specific vision statements, but this language is only partly applicable to the assets covered in this chapter. 

Based on existing language, the following vision statement has been created for the purposes of this 

document: 

Emergency response buildings, facilities apparatus, vehicles and equipment allow City agencies to 

provide coordinated, efficient and effective emergency response and life safety services to Portland 

residents and visitors.  

Mission 

Emergency response infrastructure also lacks a consolidated mission statement. Based on the mission 

statements from BOEC, PBEM, PF&R, and PPB, the following mission statement has been developed for 

Portland’s emergency response infrastructure: 

Emergency response buildings, facilities and apparatus provide the infrastructure necessary to effectively 

support services that protect life, property, and the environment, reduce crime and the fear of crime, 

maintain human rights, contribute to disaster risk reduction, and support the connection between the 

community and emergency responders. 

Services Provided  

Emergency response facilities and apparatus are utilized by PPB and PF&R, in coordination with PBEM, 

BOEC, and other City bureaus as necessary. Emergency response infrastructure enables these bureaus 

to provide life safety and emergency response services, which include: 

 Fire and rescue services; 

 Police services;  

 Fire prevention services, such as plan review, code enforcement, and Harbor Master services; 

 Emergency communications services; 

 Emergency coordination and incident management; and 

 Emergency prevention education and outreach. 

Additionally, emergency response facilities often include conference rooms and gathering spaces used by 

neighborhood groups and various City bureaus. For instance, the North and East Precinct facilities each 

have community rooms available to the public, and all three major Precincts (Central, East, and North) 

also serve Portland citizens by providing a physical point of contact for police-related issues and 

concerns. 
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Service Area 

Emergency response services are provided within the boundaries shown in Figure 10.3 and Figure 10.4. 

These services are provided to Portland residents within the City’s urban growth boundary.  

Additionally, emergency response services are available in areas outside of these boundaries based on a 

number of intergovernmental agreements entered into by the bureaus responsible for emergency 

response and life safety service provision. This results in an effective service area that is larger than the 

urban services area, extending into the areas under the jurisdiction of the Port of Portland as well as 

those governed by Multnomah County, the City of Gresham, and other municipalities in the region. 

Figure 10.3 Portland Fire & Rescue Stations, 2014 
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Figure 10.4 Portland Police Precincts and Patrol Districts, 2014 

 

Service Agreements 

Service agreements for emergency response infrastructure take similar forms to the agreements for civic 

facilities and assets discussed earlier in the chapter. These agreements range from interagency 

agreements (IAs) amongst City bureaus, intergovernmental agreements (IGAs) between city bureaus and 

outside agencies, and condominium lease agreements, or other partnerships oriented around City-owned 

assets. 

Portland Fire and Rescue has mutual-aid agreements with all jurisdictions surrounding City of Portland 

boundaries, including waterways and forest areas. For instance, PF&R is a member of the Marine Fire 

Safety Association (MFSA) serving the Lower Columbia and Lower Willamette River areas along with 

other emergency response agencies from Vancouver to Clackamas County (for more information on 

mutual-aid agreements see p.41).  

The Portland Police Bureau is involved in over 200 agreements with over 50 different agencies, including 

the State of Oregon, the State of Washington, and several federal agencies. Many of these are IGAs 

related to mutual aid in the event of a major emergency, including agreements with Sherriff’s offices in 
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Multnomah and Clackamas County. Other agreements include IAs related to police vehicles leased 

through CityFleet and technology services provided by the Bureau of Technology Services. 

The Bureau of Emergency Communications provides 9-1-1 and responder dispatch services through 

IGAs with partner jurisdictions ranging from the City of Troutdale to Fire District 30 on Sauvie Island. The 

Bureau of Emergency Communications provides computer-aided dispatch connectivity services to the 

Port of Portland through an IGA, in addition to sharing live dispatch data with regional communications 

partners in Clackamas, Washington, Columbia, and Clark counties, as well as Lake Oswego. 

The Portland Bureau of Emergency Management also has interstate mutual aid agreements for services 

through the nationally-adopted Emergency Management Assistance Compact (EMAC) and the Pacific 

Northwest Emergency Management Arrangement (PNEMA), which includes the states of Oregon, 

Washington, Idaho, and Alaska, along with the Canadian provinces of British Columbia and the Yukon 

Territory.  

All primary emergency response bureaus (BOEC, PBEM, PPB, and PF&R) are involved in agreements or 

other partnerships related to the buildings, facilities, technology, vehicles, and apparatus covered in this 

chapter. For instance, the portion of the newly constructed Emergency Coordination Center occupied by 

PBEM is leased through BIBS Facilities, who was able to construct the facility through a joint-partnership 

with the Portland Water Bureau. Other examples include the Justice Center, which is occupied by PPB 

through a condominium lease agreement with Multnomah County. 

Levels of Service 

Emergency response facilities and vehicles are not required to meet any specific or quantifiable levels of 

service by the State or any other regulatory body. These facilities and vehicles are expected to perform in 

a cost-effective and efficient manner to support City bureaus in the direct provision of public services, 

which are listed in the Services Provided section.  

Emergency response bureaus utilize a variety of performance measures to assess their provision of 

emergency response and life safety services to the public. The Portland Police Bureau has a 

performance measure to respond to 9-1-1 emergency calls in less than five minutes, an industry standard 

that PPB has been surpassing in recent years. The Portland Police Bureau also measures their success 

by the percentage of citizens who rate their services as ‘good’ or better, the percentage of residents who 

feel safe walking alone in their neighborhood at night, and the percentage of crimes cleared. Police 

services are also assessed through a measure of “part 1” or major crimes per 1,000 residents, and other 

similar metrics. 

Portland Fire and Rescue uses similar measures to quantify the speed and overall impact of their 

services. The bureau’s performance measure related to response times seeks to respond to medical and 

fire emergency calls in five minutes or less 90% of the time, from the time of the call to time of arrival on-

site. There are many other performance measures being utilized by PF&R to increase proactive health 

and wellness practices for their employees and enhance existing code enforcement inspection practices. 
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Inventory Summary 

The emergency response asset inventory includes buildings, facilities, apparatus, vehicles, and 

equipment. These assets fall into the groupings of “police facilities” and “fire facilities”, though it should be 

noted that “fire facilities” as a grouping includes several mobile fire apparatus units, specialized vehicles, 

and fire equipment that are not included in the data for either asset group. See Table 10.9 for information 

about the replacement values of emergency response asset groups, and Table 10.10 for an assessment 

of their current condition. 

Table 10.9 Emergency Response Groups and Replacement Values, 2013 

Capital Asset class Value (in millions) 

Police facilities $108.8 

Fire facilities $96.8 

Total Emergency Response $205.6 

Table 10.10 Current Condition: Emergency Response System, 2013 

Capital asset type 

Current Condition (in %) 

Confidence Level Very Good Good Fair Poor Very Poor TBD 

Police facilities 0 100 0 0 0 0 4 - High 

Fire facilities 0 98 0 2 0 0 4 - High 

The “police facilities” grouping includes PPB precinct facilities for each of the City’s three patrol divisions, 

East, North, and Central. The Central Precinct is located in the Justice Center downtown, a facility that is 

shared with Multnomah County and also utilized as PPB Headquarters. The City also operates the 

Southeast Precinct as a sub-station of the East Precinct, at a facility that also houses the Property Crimes 

unit and the Portland Office of Neighborhood Involvement. Other facilities included in the inventory and 

utilized by PPB include the Rivergate Vehicle Storage facility, the Property Evidence Division warehouse, 

the Traffic Division in St. Johns, and a training facility on NE Airport Way that is scheduled to open in 

August 2014. 
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The “fire facilities” grouping includes all 30 stations for PF&R, as well as dozens of large mobile fire 

apparatus not provided through CityFleet. Other facilities included in the inventory and utilized by PF&R 

include a facility on NE 122nd Avenue that houses a Training Center and Emergency Medical Services 

(EMS) facility, the Public Education Office and Belmont Learning Center, the Fire Code Enforcement and 

Permit Office in the Gideon Building, the Main Administrative Office on SW Ash Street, and the Logistics 

Building on SE Powell and 12th Avenue.  

Other facilities relevant to emergency response are included in the Civic Facilities & Assets section, such 

as the newly completed Emergency Coordination Center, the 9-1-1 Center, and police vehicles – which 

are utilized by PPB through operating agreements with CityFleet. Additionally, communications 

technology such as Computer-Aided Dispatch (CAD) and 800 MHz radio systems are covered in the 

Technology Systems section. 

Key Issues, Trends, Opportunities 

Budgeting For Maintenance 

Similar to civic facilities and assets, annual City budgeting processes do not set aside an adequate 

amount of money for major maintenance of emergency response facilities. Each year, bureaus must 

evaluate maintenance needs for their facilities in order to prioritize projects that must be dealt with 

immediately, and defer projects that address less pressing needs. This generally leads to a backlog of 

projects that tend to become more immediate priorities as budget constraints become tighter. Over time, 

these delays in repairs and maintenance can cause all projects to become priorities that need addressing. 

Currently, PF&R is identifying long-term, ongoing maintenance needs for their existing facilities. For 

example, a comprehensive roof evaluation for all fire facilities has been completed recently. This will aid 

in planning for long-term repair or replacement of roofs to last for the next ten to twenty years, and will 

help to avoid the unnecessary costs of replacing roofs due to deferred maintenance. BIBS Facilities and 

the OMF perform similar assessments as part of citywide asset management practices, including the 

Facilities Condition Assessment updates mentioned earlier in the chapter. 

Future budgeting processes could benefit from more comprehensive evaluations of emergency response 

facilities, so that bureaus can better plan for costly repairs and replacements of components such as 

emergency generators, HVAC systems, and other key building components. 

Intensification of Development  

Portland’s population continues to grow and development is intensifying, particularly in Centers and along 

Corridors. This intensification of infill development in neighborhoods and business districts may have both 

positive and negative impacts on emergency response services. A larger population is expected to 

increase the total number of incidents requiring emergency response. Increased traffic congestion 

associated with more intense development along emergency response routes may result in an 

incremental increase in emergency response times. At the same time, complete neighborhoods promote 

non-auto modes of transportation for many trips, which may reduce congestion. Reducing the number of 
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trips made by automobile may also lead to a reduction in automobile collisions, thus avoiding the 

emergency response generated by those incidents.  

The need for additional emergency response facilities/equipment will be affected by the impacts of growth 

on emergency response time and reliability. Growth and development patterns can affect the geography 

and intensity of response needs. To address some the effects of growth, the City has designated a 

number of emergency response routes that avoid streets with traffic-calming devices or other pedestrian-

oriented street improvements. Additionally, future siting of fire & rescue or police facilities could mitigate 

this effect by locating closer to intensified development or otherwise expanding the coverage of mobile 

response units. Facility and equipment needs may also be influenced by changes in fire and rescue 

service models or best practices. 

Climate Change  

Climate change may cause an increase in weather-related emergency events, like extreme heat, 

wildfires, flooding and landslides. All of these events have the potential to cause medical emergencies, 

including illness and injury, or require emergency response to protect the public, environment or 

infrastructure assets. For example, these events may increase demand for law enforcement to respond to 

increased emergency-related calls, establish roadblocks, reroute traffic, respond to accidents, or facilitate 

evacuations.7  

As climate change occurs, the City’s public safety and emergency response bureaus, including PF&R, 

PPB, PBEM and BOEC, will need sufficient emergency management capacity to prepare for, respond to, 

and recover from weather-related emergencies. The City’s Climate Change Preparation Strategy includes 

number of emergency management objectives to improve this capacity, such as:  

 Developing, testing, training and updating emergency response plans that address weather-

related hazards that are likely to become more frequent or intense as the climate changes.  

 Ensuring service providers have the education, training and tools to succeed in disaster planning, 

preparedness, response and recovery efforts.  

 Planning and staffing for potential increases in weather-related displacement – people may be in 

need of emergency housing, food or other supplies – and the resulting potential increases in 

violence, mental illness, chemical dependency and addiction.8  

Certain populations – including people who are homeless, lack transportation options, live in poverty, or 

have physical or mental illnesses or disabilities - may be at greater risk during weather-related 

emergencies, as they may not have the physical, mental or economic ability to prepare for or respond to 

hazards. Public safety and emergency response bureaus will need to be prepared for potential shifts in 

the service needs of these populations. 

                                                 
 
7 City of Portland and Multnomah County, “Climate Change Preparation Strategy: Risk and Vulnerabilities Assessment,” 2014. 
8 City of Portland and Multnomah County, “Climate Change Preparation Strategy: Public Comment Draft,” 2014. 
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Emergency response activities occur through multi-agency partnerships. Preparing for and 

responding to climate change will require continued partnerships between City emergency 

response bureaus; other City bureaus, like the Portland Housing Bureau and Portland Bureau of 

Transportation; as well as Multnomah County agencies, including the Departments of Human 

Services, Emergency Management, Health, Community Services, Community Justice, and the 

Sheriff’s Office. 

Increasing Role of Social Media 

The role of social media continues to evolve during emergencies. The Great Tōhoku Earthquake, 

Hurricane Sandy and the Boston Marathon bombing tragedies are recent examples where disaster-

affected communities and their first responders immediately relied on social media to share and access 

up-to-date news and information. When an emergency results in degraded telecommunications 

capabilities and limited bandwidth on cellular networks, texts, tweets, and posts to Facebook are 

replacing traditional forms of communication. Social media provides a real-time interactive platform for 

information sharing and first-person accounts of the impacts of the emergency. 

However, there are also challenges to the use of social media. Crowd-sourced information is not always 

accurate, and misinformation spreads as virally as verified information. Additionally, the volume of posts 

on Twitter, Facebook, Instagram, and other social media platforms can easily overwhelm response 

agencies trying to monitor and respond to this information. Emerging technology such as Next-Generation 

9-1-1 has been designed to better incorporate social media with emergency response systems, allowing 

people to tweet their 9-1-1 or emergency calls through a system designed to handle this activity. This 

technology presents opportunities to connect residents with City programs and services, but has yet to be 

adopted locally due to the large number of regional agencies affected 

Microgrids 

Redundant technology and equipment is a major part of any emergency response or continuity of 

operations strategy. When major communications or energy infrastructure is unreliable or not functional, 

the City can utilize a wide range of redundant systems and equipment, including satellite 
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communications, backup generators, fuel reserves, and a variety of other equipment. Though these 

systems are dependable and are situated to play a major role in the event of an emergency, these 

redundant power sources can only supply a finite amount of energy.  

In order to secure the City’s energy resiliency for longer-term disasters or emergency events, non-

exhaustible backup energy systems could be considered. A microgrid can achieve this by providing a 

localized system for electricity generation and energy storage that can be operated independently from 

other energy infrastructure systems. Microgrids could be used to strengthen emergency response and 

continuity of operations strategies by providing an additional backup power source based on renewable 

energies, such as wind or solar, that would be more resilient to disruptions to the City’s existing energy 

infrastructure. 

Regulatory Compliance 

The agencies responsible for the provision, maintenance, and management of emergency response 

infrastructure are expected to meet a number of regulatory requirements. These codes and regulations 

have a direct impact on every detailed design component, management technique, maintenance system, 

and new construction practice utilized for City-owned buildings, facilities, and apparatus. Relevant 

legislation, regulations, and regulatory agencies are listed in the Regulatory Compliance section for Civic 

Facilities & Assets. 

Investment Strategy 

Process  

As with the other sections in the Other Essential Facilities & Assets chapter, investments in emergency 

response infrastructure are not typically the result of linear decision-making or long-range planning 

efforts. Emergency response and life safety are undoubtedly essential public services, but land-use and 

infrastructure planning for these services is not mandated by the State like it is for water, sewer, or 

transportation services. The result is that the Citywide Systems Plan does not include a detailed 20-year 

project list for public safety and other emergency response facilities and services because comprehensive 

system plans, including lists of needed investments, costs, and funding sources, are not available at this 

time. Therefore, the recommendations within this section are primarily oriented towards improving upon 

current investment practices and preparing for foreseeable major expenditures in the future. 

Investments in police facilities are managed by OMF, which performs asset management for police 

buildings using the same processes and principles employed for other City-owned buildings managed 

through BIBS Facilities. Fire facilities and apparatus are managed separately, with PF&R taking on 

management responsibilities instead of BIBS Facilities. Though emergency response infrastructure is 

managed by multiple bureaus, the processes used to make investment decisions for police and fire 

assets are similar. Both PF&R and BIBS Facilities take efforts to assess the condition of emergency 

response assets, including annual inspections, reviews, and other periodic inventory assessments. This 

information can be utilized to inform annual budget discussions, or it can be used by individual bureaus to 

justify more opportunistic and less predictable investments based on funding availability or shared 

interests with other bureaus. 
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Similar to civic facilities and assets, investments in emergency response infrastructure often benefit from 

agency partnerships and resourceful financial strategies. For example, the new Police Training Center 

was able to be constructed after the property was purchased by the City in early 2012. This opportunistic 

investment allowed PPB to respond to market availability in a cost-effective manner in order to address 

previously identified training needs. 

The following projects and recommendations provide a snapshot of the City’s emergency response 

infrastructure needs. It should be noted, however, that more holistic and detailed assessment efforts are 

necessary in order to effectively consider facility needs across all City bureaus. 

Recent and Ongoing Projects 

Emergency response bureaus regularly seek new projects and improvements to increase their capacity to 

provide public services and address facility needs. At the current time, projects in the construction phase 

include a new fire & rescue station on the east side of the Willamette River and an expanded PPB training 

facility on Airport Way. The Civic Facilities & Assets section includes more information about other 

planned projects relevant to emergency response, including a planned renovation of the 9-1-1 Center. 

Inner SE Fire & Rescue Station 

In 2010, Portland voters approved a general obligation bond measure that included funding for the 

replacement of a fire & rescue station in Inner Southeast. The new PF&R fire & rescue station will sit 

along the Willamette River near the Oregon Museum of Science and Industry. Construction is currently 

underway, and the facility is scheduled to be completed by November 2014. This station was staffed by 

closing nearby fire & rescue station 23. 
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Police Training Center 

A new training complex for PPB is slated to open in 2014 at a location on NE Airport Way. The complex 

will include a shooting range, a practice driving track, a tactical scenario village, and several other 

training-related facilities. This expands the training capacity of PPB, making it easier to respond to 

evolving policies and regulations related to the provision of police services in Portland. This will allow PPB 

to relocate from current training facilities in order to centralize these operations at the new training center. 

Major Needs & Recommended Improvements 

The following list of major needs and recommended improvements could serve as a starting point for 

emergency response investment decisions in future years. The Major Needs and Recommended 

Improvements section for Civic Facilities & Assets includes for other recommendations related to 

emergency response, including a discussion of a potential Westside emergency operations facility at the 

current site of the SFC Jerome F. Sears U.S. Army Reserve Center. This list is not complete, and there 

are a number of other notable facility needs relevant to emergency response that are not addressed in 

this section. 

24-7 Repair and Maintenance 

Emergency response facilities and vehicles are utilized on a constant, 24-7 basis in order to ensure life 

safety services are available at all times. This results in disproportionate wear and tear on these highly-

used assets, and also impacts the amount of time that emergency response facilities and vehicles can be 

out of commission for repair or maintenance purposes. BIBS Facilities and PF&R use a number of 

employees and programs in order to stay aware of repair needs and maintenance priorities, but a more 

around-the-clock approach could prove to be useful for unanticipated facility or vehicle failures.  

Major maintenance needs for emergency response assets can include roof replacements, emergency 

generator repair, vehicle maintenance and repair, and other projects that impact critical pieces of the 

City’s emergency response capacity. Because these assets are essential to the continuity of operations of 

the City as a whole, they deserve special consideration when prioritizing investments. 
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Gideon Facility Replacement 

It is likely that PF&R will need to vacate their Gideon facility located near the new Orange Line MAX 

station at SE Clinton Street in the near future. Before that can occur, a new site will be needed to 

accommodate the functions currently served at that site. These functions include: emergency apparatus 

maintenance, logistics, prevention and training annex. The replacement training annex should be 

centrally located to reduce time lost to travel. 

311 Call Center 

City Council passed a resolution in 2012 that established intent to create a 311 Non-emergency Call 

Center. The project would enable BOEC to run an operation parallel to the 9-1-1 Center that would 

provide a single point of contact for community requests for information or services in non-emergency 

situations. Similar 311 systems have been successfully initiated in 80 cities across the country, including 

Minneapolis, San Francisco, and Los Angeles. These cities have found that using one easy-to-remember 

number to access all non-emergency City services has had positive impacts on their 9-1-1 systems, 

including reduced call wait times and more efficient and effective responses. 

The City has established an exploratory committee for a 311 Call Center, and a project assessment has 

already been funded. While nothing decisive has yet come from these efforts, there is a high likelihood 

that a decision will be made within the next couple of years. A 311 system would establish a 

communications infrastructure in Portland for non-emergency situations, when residents don’t need 

immediate assistance but still want to contact authorities about a particular issue. This could have a wide 

range of positive effects on the City’s emergency response capacity, and could also improve 

communications between residents and City agencies in a more general sense. If the City proceeds with 

a 311 project, facility needs such as office space and communications infrastructure will need to be 

defined and addressed before implementing the system. 

Mounted Patrol Unit 

As recently as early 2014, PPB’s Mounted Patrol Unit (MPU) – or equestrian division – was located in a 

former horse barn in the Centennial Mills building. The building began to cause some concern when 

engineers uncovered structural issues with support beams for the roof of the facility, at which point PPB 

was forced to relocate their horses to a barn in Aurora. The unit has continued to operate since the move, 

with horses being driven by trailer to Portland every day from the Aurora facility to maintain normal MPU 

operations.  
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This development has reignited questions about the cost and necessity of the MPU, issues which are 

currently being explored by the City. The Mounted Patrol Unit currently consists of eight horses, one 

sergeant, four officers, and three non-sworn staff members. Centennial Mills is owned by the Portland 

Development Commission9, and re-development proposals for the site have been under consideration for 

years. A permanent and easily accessible location for the horse-barn could be necessary once an 

agreement is reached regarding the future of the MPU. 

Financial Strategy 

Financial planning for emergency response infrastructure takes a more flexible, resourceful, and reactive 

approach than other components of the Citywide Systems Plan. Given the significant challenges to 

performing long-range planning for the assets covered in this chapter, it is difficult to develop a 

meaningful list of future projects or talk about how those projects could be financed. Instead of identifying 

revenue streams and funding mechanisms to support recommendations in the investment strategy – like 

it does in other chapters – the financial strategy for emergency response infrastructure is more of a 

description of current practices and existing financial issues.  

The following sections discuss funding sources and financial challenges that impact emergency response 

buildings, facilities, apparatus, vehicles, and equipment. This information can serve as a starting point for 

future financial planning discussions once a more comprehensive investment strategy has been 

developed. 

                                                 
 
9 Centennial Mills is included in the “PDC facilities” asset group, covered in the Civic Facilities & Assets section. 
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Sources of Revenue 

Emergency response infrastructure is funded by many of the same sources as other components of the 

Other Essential Facilities & Assets chapter.  

Because OMF and BIBS Facilities handle financial management for police facilities, sources of revenue 

for these facilities are identical to those identified in the Civic Facilities & Assets section. Money from the 

City’s General Fund, general obligation bond measures, and debt financing is sometimes used to fund 

investments in police facilities. 

Portland Fire and Rescue’s management and maintenance of fire facilities has led to the use of other 

sources of revenue for these assets. A recent program to rehabilitate, relocate, and construct new City 

fire & rescue stations was financed through a general obligation bond measure approved by voters in 

1998. This program, which ended in FY 2012-13, was also designed to address deferred maintenance, 

seismic requirements, and other program changes at PF&R. A new general obligation bond was passed 

in 2010 that included funding for the construction of a new fire & rescue station in inner Southeast, a 

project discussed earlier in this chapter. Portland Fire and Rescue also has annual operations and 

maintenance budgets for these facilities and vehicles, though the bureau does not have any ongoing 

budget authority for major maintenance projects at their facilities. 

Financial Challenges 

Asset management practices are used by OMF to assess the condition of emergency response facilities 

and vehicles, and inform investment decisions according to identified needs. Within this asset 

management framework, the financial condition of assets is indicated by their annual or one-time funding 

gaps. For emergency response infrastructure, funding gaps are calculated by determining the annual 

difference between what was collected in rental rates or set aside from net income for major 

maintenance, and the industry standard of 3 percent of replacement value. See Table 10.11 for annual 

funding gaps in 2013 for police and fire facilities. 

Table 10.11 Emergency Response Annual Funding Gaps, 2013 

Capital asset type 

Value* (in millions) 

Confidence level R/R/R Mandate Capacity Total 

Police facilities $2.8 $0.0 $0.0 $2.8 4 – High 

Fire facilities $2.9 $0.0 $0.0 $2.9 4 – High 

Total for Emergency Response $5.7 $0.0 $0.0 $5.7  

R/R/R (Repair, Rehabilitation, Replacement): Additional funding necessary to repair, rehabilitate and replace existing 
assets to bring them up to established service levels, or replace assets considered functionally obsolete (not meeting 
those service levels). 

Mandate: Additional funding necessary to improve existing assets to meet regulatory requirements, exclusive of 
improvements that fall under R/R/R or capacity. 

Capacity: Additional funding necessary to address existing inequities and deficiencies in levels of service for current 
customers and citizens. 
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Currently, OMF is only able to reinvest about 1.2 percent of the replacement value of the assets managed 

by the bureau, which includes police facilities. This amount has declined from the 3 percent industry 

standard in recent years due to several factors, including a rise in the cost of building replacements above 

the level of regular inflation, an increase in the total number of new facilities, and a limit on rental rate 

increases to the level of regular as opposed to actual inflation. This funding gap will prevent OMF from 

being able to cover needs for police facilities for the next five years or more, though it is not significant 

enough to force a decrease in the overall condition of individual assets from their current designations as 

either “good”, “fair”, or “poor” within the next ten years (See Table 10.10). One way to reduce the funding 

gap is to direct savings from efficiency improvements to major maintenance reserves. Please see 

Financial Challenges in the Civic Facilities & Assets section for information about other OMF-managed 

facilities and assets relevant to emergency response. 

For fire facilities and apparatus, PF&R has utilized funds from general obligation (GO) bonds to finance 

major building seismic upgrades and station remodel projects in recent years. However, aforementioned 

funding from the GO bond passed in 1998 will shortly be exhausted, and no other ongoing source of 

major maintenance funding has been identified for future major maintenance expenditures. While this will 

not cause fire facilities and apparatus to decline in condition from general categories of “good”, “fair”, or 

“poor” within a ten-year horizon, this strategy could prove problematic in 20 or 30 years when facilities 

needs become larger and more pressing. The City and PF&R could benefit from identifying future funding 

sources for fire facilities and apparatus to be set aside each budget year, similar to the process outlined 

above for police facilities. This could also result in less reliance upon voter-approved GO bonds to fund 

critical major maintenance projects, in addition to preventing deferred maintenance from accruing to the 

point where it becomes too expensive to fund using existing resources. Preparing for these future 

expenditures will allow City bureaus to proactively manage their assets, and give bureaus more freedom 

to modify and improve buildings according to changing needs. 

SUMMARY 

The issues, needs, trends, and opportunities described in this chapter provide a baseline level of 

information to inform public investments in other essential facilities and systems. Though there is still work 

that needs to be done before these assets are formally incorporated into infrastructure planning 

discussions, the chapter functions as a starting point for future efforts. 

The next twenty years will require a number of investments in order to keep these assets functioning at 

the levels necessary to maintain State-mandated forms of public facility service provision. Acknowledging 

the important connections between required service provision and other essential facilities and systems 

will result in more effective, more efficient public investments and a more resilient financial future. 
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Appendix A 
Investment Strategy 

This appendix contains a capital Investment Strategy for the Bureau of Environmental Services, Portland 

Water Bureau, and Bureau of Transportation. The projects and programs included in the Investment 

Strategy are intended to maintain existing assets, comply with regulatory mandates, and provide key levels 

of service to existing and future residents and businesses. More information on how each Bureau’s draft 

Investment Strategy was developed can be found in the relevant chapter of this Plan.  

As part of the update to the Comprehensive Plan and to meet public facility planning requirements, the City 

must also adopt a List of Significant Projects. The List of Significant Projects is intended as a long-term 

plan for meeting the infrastructure needs of residential and employment growth allowed and planned for by 

a city’s land use designations. The List of Significant Projects includes a subset of projects included in the 

Citywide System Plan’s Investment Strategy. The List of Significant Projects for transportation, water, 

sewer and stormwater is included as a separate component of the Comprehensive Plan. 

 

  

Project Maps 

Explore interactive maps of the infrastructure projects included in Appendix A through the online 

Comprehensive Plan Map App at http://www.portlandoregon.gov/bps/mapapp/  



Adopted Plan June 2016 Citywide Systems Plan 

310  Appendix A. Investment Strategy  

  



Adopted Plan June 2016 Citywide Systems Plan 

Appendix A. Investment Strategy  311 

Bureau of Environmental Services 

The Bureau of Environmental Services (BES) project list is based on existing system plans and includes 

programs for treatment plant upgrades for capacity and regulatory compliance; programs for maintenance 

of the treatment plants, pump stations, collection system pipes; pipe capacity projects by sanitary and 

combined sewer basins; watershed programs for each of the major watersheds; a stormwater program 

area to address system connectivity and water quality; and a sanitary sewer extension program.  

The Bureau focuses efforts on comprehensive, multi-purpose solutions in the highest priority areas for 

work in all four program areas of the Investment Strategy. The Bureau anticipates approximately $2 billion 

in investment in these programs over the next twenty years. The list assumes that rates are set at a level 

that is sufficient to meet agreed upon levels of service. 

For more information on how this Investment Strategy was developed, please see Chapter 6. Bureau of 

Environmental Services.  
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Project 
ID Project Title Project Description Location Area 

Project 
Objective Driver 

Estimated Cost by Time Period Grand Total 

Funding 
Source 

Facility 
Provider 
(Partner) 

FY 
2013-14  

FY 
2014-15  

FY 
2015-16 

FY 
2016-17  

FY 
2017-18 

Total FY  
2013-18 

FY 
2018-23 

FY 
2023-33 

FY 
2013-33 

Sewage Treatment 
Map SS-1 
E10245 

CBWTP 
Improvements 

This program includes a number of mid-size improvements at 
the Columbia Boulevard Wastewater Treatment Plant. 
CBWTP such as: Seismic Improvements, Outfall Diffuser 
Extension, Access / Egress Improvements, Bio-Solids Dryer, 
Dewatered Sludge Hopper, TWAS Piping Upgrade, 
Centrifuge. Also includes expansion to Secondary Treatment, 
if required. All are consistent with the Facilities Plan and the 
Conditional Use Master Plan. 

Columbia 
Blvd 

Wastewater 
Treatment 

Plant 

All Efficiency & 
Expansion 

Population 
growth/ 

regulations 

10,950,000 4,325,000 11,513,000 10,540,000 8,516,000 45,844,000 45,964,000 80,000,000 171,808,000 Bonds BES 

Map SS-2 
E10234 

TCWTP 
Improvements 

Improvements, as identified in the updated facilities plan. 
Anticipated projects include property acquisition, new 
headworks/screenhouse, upgrades to the primary clarifier, 
and construction of an additional secondary clarifier. 

Tryon Creek 
Wastewater 
Treatment 

Plant 

SW Efficiency & 
Expansion 

Population 
growth/ 

regulations 

216,000 210,000 3,000,000 3,500,000 9,000,000 15,926,000 30,000,000 10,000,000 55,926,000 Bonds BES 

Map SS-3 
E04661 

Pump Station 
Improvement 
Program 

Program to refurbish or upgrade pump stations not in 
compliance with current codes, not operating reliably, need 
improvements because of growth in the receiving sewage 
basin, and/or are over 20 years old with out-of-date 
equipment. The Pump Station Improvement Plan guides the 
selection of projects. This program was developed to ensure 
the 97 pump stations are maintained in accordance with a 
scheduled plan to increase pump station reliability. Program 
will also address the 57 miles of force mains. 

Citywide All Maintenance 
& Efficiency 

Level of 
Service 

13,810,000 12,091,000 4,000,000 4,000,000 4,000,000 37,901,000 30,000,000 65,000,000 132,901,000 Bonds BES 

Map n/a 
E04891 

Rehab, Repair, 
and 
Modifications 

This project provides for annual reinvestment in the treatment 
facilities to protect capital investment and enhance system 
reliability. It provides best management practice to prevent 
probable violations of NPDES permit. The aging Columbia 
and Tryon Creek plants require regular investment. Projects 
include equipment replacement, capacity upgrades, and 
restoration of a facility to its original condition and renewal of 
useful life for more than 10 years, and regulatory mandates.  

Columbia 
Blvd and 

Tryon 
Creek 

Wastewater 
Treatment 

Plants 

All Maintenance 
& Efficiency 

Level of 
Service 

2,000,000 2,000,000 2,000,000 2,000,000 2,000,000 10,000,000 15,000,000 30,000,000 55,000,000 Bonds BES 

Maintenance & Reliability 
 n/a Sewage Pipe 

Rehabilitation 
Based on regular inspection, this program rehabilitates the 
highest risk pipes. 

Citywide All Maintenance Level of 
Service 

49,895,000 51,869,000 42,924,000 31,285,000 19,583,000 195,556,000 160,000,000 300,000,000 655,556,000 Bonds BES 

n/a Sewer 
Capacity 
Upgrades 

Based on the Systems Plan, program adds capacity by 
upsizing pipes and/or adding surface infiltration facilities.  
Projects are prioritized based on risk and benefit/cost.  Work 
may also include high priority pipe rehabilitation.  Work will 
occur is small areas within the combined sewer system that 
are not addressed by basin specific projects. 

Citywide All Maintenance Level of 
Service 

0 0 0 0 0 0 0 50,000,000 50,000,000 Bonds BES 

Map SS-4 Holladay/Stark/ 
Sullivan - 
capacity 
upgrades 

Based on the Systems Plan, program adds capacity by 
upsizing pipes and/or adding surface infiltration facilities. 
Projects are prioritized base on risk and benefit/cost. Work 
also includes high priority pipe rehabilitation, if located within 
the project area. 

Between 
Fremont & 
Stark to NE 
24th. South 
of I-84 to I-

205 

NE/SE Capacity Level of 
Service 

500,000 1,000,000 3,000,000 3,000,000 3,200,000 10,700,000 12,000,000 12,000,000 34,700,000 Bonds BES 

Map SS-5 Beech/Essex - 
capacity 
upgrades 

Based on the Systems Plan, program adds capacity by 
upsizing pipes and/or adding surface infiltration facilities. 
Projects are prioritized base on risk and benefit/cost. Work 
also includes high priority pipe rehabilitation, if located within 
the project area. 

Willamette 
River east 
to Grand 
b/w Knott 

and Alberta. 

NE Capacity Level of 
Service 

0 100,000 900,000 4,500,000 4,000,000 9,500,000 9,000,000 0 18,500,000 Bonds BES 

Map SS-6 Oak - capacity 
upgrades 

Based on the Systems Plan, program adds capacity by 
upsizing pipes and/or adding surface infiltration facilities. 
Projects are prioritized base on risk and benefit/cost. Work 
also includes high priority pipe rehabilitation, if located within 
the project area. 

Willamette 
River to NE 
24th, b/w 
Irving and 

Stark. 

NE/SE Capacity Level of 
Service 

2,000,000 100,000 0 0 500,000 2,600,000 20,000,000 0 22,600,000 Bonds BES 

Map SS-7 Taggart/Insley 
- capacity 
upgrades 

Based on the Systems Plan, program adds capacity by 
upsizing pipes and/or adding surface infiltration facilities. 
Projects are prioritized base on risk and benefit/cost. Work 
also includes high priority pipe rehabilitation, if located within 
the project area. 

Willamette 
River to NE 
60th; Stark 

to south city 
limit 

SE Capacity Level of 
Service 

7,700,000 6,200,000 2,200,000 900,000 3,800,000 20,800,000 30,000,000 10,000,000 60,800,000 Bonds BES 
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Project 
ID Project Title Project Description Location Area 

Project 
Objective Driver 

Estimated Cost by Time Period Grand Total 

Funding 
Source 

Facility 
Provider 
(Partner) 

FY 
2013-14  

FY 
2014-15  

FY 
2015-16 

FY 
2016-17  

FY 
2017-18 

Total FY  
2013-18 

FY 
2018-23 

FY 
2023-33 

FY 
2013-33 

 Map SS-8 Wheeler - 
capacity 
upgrades 

Based on the Systems Plan, program adds capacity by 
upsizing pipes and/or adding surface infiltration facilities. 
Projects are prioritized base on risk and benefit/cost. Work 
also includes high priority pipe rehabilitation, if located within 
the project area. 

Willamette 
River, 
Grand, 

Prescott, 
24th, 

Hancock 

NE Capacity Level of 
Service 

400,000 1,300,000 4,300,000 4,300,000 0 10,300,000 0 0 10,300,000 Bonds BES 

 Map SS-9 Lloyd District - 
capacity 
upgrades 

Based on the Systems Plan and extensive redevelopment 
activity, program adds capacity by creating a separated 
stormwater system and/or upsizing pipes and/or adding 
surface infiltration facilities. Projects are prioritized base on 
risk and benefit/cost. Work also includes high priority pipe 
rehabilitation, if located within the project area. 

Lloyd 
District 

NE Capacity Level of 
Service 

0 500,000 1,500,000 1,500,000 5,000,000 8,500,000 10,000,000 0 18,500,000 Bonds BES 

Map: 
SS-10 

Alder - capacity 
upgrades 

Based on the Systems Plan, program adds capacity by 
upsizing pipes and/or adding surface infiltration facilities. 
Projects are prioritized base on risk and benefit/cost. Work 
also includes high priority pipe rehabilitation, if located within 
the project area. 

Willamette 
River to SE 

42nd bw 
Stark & 

Hawthorne; 
inc. Ladds 
Addition 

SE Capacity Level of 
Service 

0 100,000 1,600,000 5,200,000 11,600,000 18,500,000 22,500,000 0 41,000,000 Bonds BES 

Map: 
SS-11  

NE 13th Ave 
Basin - capacity 
upgrades 

Based on the Systems Plan, program adds capacity by 
upsizing pipes and/or adding surface infiltration facilities. 
Projects are prioritized base on risk and benefit/cost. Work 
also includes high priority pipe rehabilitation, if located within 
the project area. 

Vancouver, 
Columbia 
Blvd, NE 

42nd, 
Prescott 

NE Capacity Level of 
Service 

500,000 1,300,000 1,400,000 5,000,000 8,000,000 16,200,000 1,200,000 0 17,400,000 Bonds BES 

 Map:  
SS-12 

Northwest 
Neighborhoods 
- capacity 
upgrades 

Based on the Systems Plan, program adds capacity by 
upsizing pipes and/or adding surface infiltration facilities. 
Projects are prioritized base on risk and benefit/cost. Work 
also includes high priority pipe rehabilitation, if located within 
the project area. 

NW inc. 
hills to 

ridgeline, 
excluding 
downtown 

NW Capacity Level of 
Service 

2,700,000 2,100,000 1,300,000 3,400,000 3,500,000 13,000,000 23,000,000 5,000,000 41,000,000 Bonds BES 

Map: 
SS-13  

North Portland - 
capacity 
upgrades 

Based on the Systems Plan, program adds capacity by 
upsizing pipes and/or adding surface infiltration facilities. 
Projects are prioritized base on risk and benefit/cost. Work 
also includes high priority pipe rehabilitation, if located within 
the project area. 

West of 
Peninsular 

Ave. 

N Capacity Level of 
Service 

0 0 0 0 0 0 0 5,000,000 5,000,000 Bonds BES 

Map:  
SS-14 

E10034 
E10035 
E10474 

Sanitary Sewer 
Collection 
system 
capacity 
(Infiltration & 
Inflow) 

A series of projects are proposed to address infiltration and 
inflow in the sanitary sewer system in SW Portland. Projects 
typically involve rehabilitation of main lines and laterals and 
disconnecting storm inlets from the sanitary sewer. 

SW SW Capacity Level of 
Service / 

Regulatory 
mandate 

2,425,000 1,955,000 4,695,000 7,015,000 7,150,000 23,240,000 18,100,000 15,000,000 56,340,000 Bonds BES 

Surface Water Management 
Map SM-1 

E10040 
Johnson Creek 
Willing Seller 
Ph. 2 

Based on the Johnson Creek Restoration Plan, acquisition 
of land in four target areas for floodplain restoration. 
Properties are purchased at fair market value and used to 
implement restoration projects detailed in other capital 
projects on list. 

Johnson 
Creek 
Target 
Areas 

SE Flood 
management, 
water quality, 

habitat 

Level of 
Service 

500,000 500,000 500,000 500,000 500,000 2,500,000 2,500,000 5,000,000 10,000,000 Bonds BES 

Map SM-2 
E06941 

West Lents 
Flood Mitigation 

Based on the Johnson Creek Restoration Plan, restore 
floodplain and wetland function in the West Lents target area 
for flood storage and water quality, stabilize stream banks to 
protect nearby homes, businesses and downstream sewer 
infrastructure, and restore habitat. Projects address TMDL 
requirements, ESA plans and other regulations. 

West Lents 
target area  

SE Flood 
management, 
water quality, 

habitat 

Level of 
Service, 

regulatory  

0 0 300,000 545,000 2,757,000 3,602,000 2,815,000 0 6,417,000 Bonds BES 

Map SM-3 
E07383 
E08382 

East Lents 
Area Flood 
projects 

Based on the Johnson Creek Restoration Plan, restore 
floodplain and wetland function in the East Lents target area 
for flood storage and water quality, stabilize stream banks to 
protect nearby homes, businesses and downstream sewer 
infrastructure, and restore habitat. Projects address TMDL 
requirements, ESA plans and other regulations. 

East Lents 
target area  

SE Flood 
management, 
water quality, 

habitat 

Level of 
Service, 

regulatory  

70,000 70,000 1,800,000 2,300,000 1,000,000 5,240,000 3,000,000 0 8,240,000 Bonds BES 
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Project 
ID Project Title Project Description Location Area 

Project 
Objective Driver 

Estimated Cost by Time Period Grand Total 

Funding 
Source 

Facility 
Provider 
(Partner) 

FY 
2013-14  

FY 
2014-15  

FY 
2015-16 

FY 
2016-17  

FY 
2017-18 

Total FY  
2013-18 

FY 
2018-23 

FY 
2023-33 

FY 
2013-33 

Map SM-4 
E08406 
E08247 
E07158 

Other Johnson 
Creek Target 
Area Floodplain 
Projects 

Based on the Johnson Creek Restoration Plan, restore 
floodplain and wetland function in the Tideman Johnson and 
Powell Butte target areas, and smaller target areas, in 
partnership with creek-side property owners for flood storage 
and water quality. Stabilize stream banks to protect nearby 
homes, businesses and downstream sewer infrastructure, 
and restore habitat. Projects address TMDL requirements, 
ESA plans and other regulations. 

Tideman 
and Powell 

Butte 
Target 

areas plus 
CRP  

SE Flood 
management, 
water quality, 

habitat 

Level of 
Service, 

regulatory  

806,000 1,506,000 1,306,000 1,427,000 0 5,045,000 0 0 5,045,000 Bonds BES 

Map SM-5 
E07466 
E06947 

Johnson Creek 
Restoration 
Program  
Projects  

Priority projects along the main stem and tributaries of 
Johnson Creek to mitigate flooding, improve water quality 
and wildlife habitat, address stormwater outfalls and 
culverts, and sanitary sewer protection. Includes restoration 
of floodplain and wetlands, construction of stream 
enhancements, and partnership projects with other agencies 
to meet the objectives of the 2001 Johnson Creek 
Restoration Plan. Projects address TMDL requirements, 
ESA plans and other regulations. 

Johnson 
Creek 

Watershed, 
various 

SE Flood 
management, 
maintenance, 
water quality, 

habitat 

Level of 
Service, 

regulatory  

500,000 3,000,000 650,000 875,000 0 5,025,000 2,000,000 2,000,000 9,025,000 Bonds BES 

Map SM-6 
E10563 
E05564 

Columbia 
Slough Outfalls 

Design and construction of pollution control facilities for 
separated stormwater areas flowing through 220-city owned 
outfalls to the Columbia Slough to address DEQ Sediment 
Order. Program prioritizes outfalls draining Columbia 
Boulevard and other high traffic City roadways. 

Columbia 
Boulevard 

area  

N/NE Water quality  Regulatory 150,000 100,000 1,000,000 1,000,000 2,000,000 4,250,000 10,000,000 0 14,250,000 Bonds BES 

Map SM-7 
E10377 
E07177 
E10176 

Columbia 
Slough 
Restoration 
Projects 

Culvert replacement, water quality facilities and wetland and 
habitat restoration and enhancement to improve water 
quality, habitat and hydrology. Projects address TMDL 
requirements, infrastructure deficiencies, ESA plans and 
other regulations and may include partnership with other 
agencies. Includes in-stream restoration as well as 
stormwater system improvements. 

Columbia 
Slough 

Watershed, 
various 

N/NE Water quality, 
hydrology, 

maintenance, 
habitat 

Level of 
Service, 

Regulatory 

5,152,000 1,144,000 0 500,000 325,000 7,121,000 2,000,000 2,000,000 11,121,000 Bonds BES 

Map SM-8 
E08676 
E08675 
E08677 

Fanno Creek 
Stormwater 
System 
Improvements 

Projects to address TMDLs, recommended by the 
Fanno/Tryon TMDL predesign. 1-5 year projects include 
stormwater retrofits along the Beaverton-Hillsdale Highway, 
addressing deficient stormwater outfalls, and other 
stormwater system improvements.  

Fanno 
Watershed: 
Beaverton-
Hillsdale 

corridor and 
various 

SW Water quality, 
capacity, 

conveyance 

Level of 
Service, 

Regulatory 

551,000 1,616,000 533,000 0 0 2,700,000 0 0 2,700,000 Bonds  

Map SM-9 
E08679 
E08687 

Tryon Creek 
Stormwater 
System 
Improvements 

Projects to address TMDLs, recommended by the 
Fanno/Tryon TMDL predesign. 1-5 year projects include 
stormwater retrofits along the I-5 and Barbur Blvd. corridors, 
addressing deficient stormwater outfalls, and other 
stormwater system improvements.  

Tryon 
Watershed: 
I-5/Barbur 
area, and 
various 

SW Water quality, 
capacity, 

conveyance 

Level of 
Service, 

Regulatory 

2,000,000 100,000 35,000 270,000 270,000 2,675,000 0 0 2,675,000 Bonds  

Map  
SM-10 
E10373 
E10131 

Fanno/Tryon 
Drainage 
Shoulder 
Improvements 

Drainage improvements for high priority City maintained 
roadside ditches along arterials in the Fanno and Tryon 
watersheds. Projects address water quality, as 
recommended by Fanno/Tryon TMDL predesign. Includes 
SW Hamilton and SW Stephenson and future projects. 

Fanno and 
Tryon 

Creeks 
watersheds 

(various) 

SW Water quality, 
capacity, 

conveyance 

Level of 
Service, 

Regulatory 

100,000 463,000 1,448,000 1,195,000 1,195,000 4,401,000 1,000,000 0 5,401,000 Bonds  

Map  
SM-11 
E08682 
E08680 
E09105 

Fanno/Tryon 
Restoration 
Projects 

In-stream restoration and improvements to address water 
quality, hydrology and habitat, including TMDL requirements, 
ESA plans and other regulations. Includes culvert 
replacement, stream daylighting, sanitary sewer protection 
and other restoration in both the Fanno and Tryon creek 
watersheds. Projects recommended by the Fanno/Tryon 
TMDL predesign and watershed plans. 

Fanno and 
Tryon 

Creeks 
watersheds, 

various 

SW Water quality, 
hydrology, 

maintenance, 
habitat 

Level of 
Service, 

Regulatory 

231,000 250,000 1,602,000 1,179,000 295,000 3,557,000 2,000,000 2,000,000 7,557,000 Bonds  

Map  
SM-12 
E10498 

Willamette 
River 
Restoration 
Projects 

Projects to improve water quality, habitat and hydrology 
along the main stem river and tributaries (subwatersheds) to 
address TMDL requirements, ESA plans and other 
regulations. Includes in-stream and floodplain restoration 
and enhancement. 

Willamette 
River 

Watershed 

All Water quality, 
hydrology, 

habitat 

Level of 
Service, 

regulatory 

0 0 800,000 3,400,000 3,400,000 7,600,000 5,000,000 5,000,000 17,600,000 Bonds  

Map  
SM-13 
E10488 

Stephens 
Creek 
Stormwater 
System 
Improvements 

Address stormwater issues in the Stephens Creek 
subwatershed, including unmanaged stormwater discharge, 
pollution reduction and detention facilities, restoration of 
riparian and wetland functions, erosion and sediment loading 
at outfalls.  

Stephens 
Creek 

Subwater-
shed 

SW Capacity, 
conveyance, 
water quality, 

habitat 

Level of 
Service, 

regulatory 

965,000 1,162,000 996,000 800,000 200,000 4,123,000 10,200,000 0 14,323,000 Bonds BES 
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Project 
ID Project Title Project Description Location Area 

Project 
Objective Driver 

Estimated Cost by Time Period Grand Total 

Funding 
Source 

Facility 
Provider 
(Partner) 

FY 
2013-14  

FY 
2014-15  

FY 
2015-16 

FY 
2016-17  

FY 
2017-18 

Total FY  
2013-18 

FY 
2018-23 

FY 
2023-33 

FY 
2013-33 

n/a Stormwater 
Management 
Program 
Implementation 

Improvements to the stormwater management system 
resulting from Stormwater System Planning. Areas of 
particular concern include parts of SW (in addition to 
Stephens Creek), outer east, and the Columbia Slough. 
Specific improvements have not been identified as of FY14.  

Various/ 
Citywide 

City Capacity, 
conveyance, 
water quality, 

habitat 

Level of 
Service, 

regulatory 

0 0 0 300,000 1,000,000 1,300,000 15,000,000 40,000,000 56,300,000 Bonds BES 

Map n/a 
E08967 
E10372 

Culvert 
Replacement 
Program 

Replace or improve stream culverts citywide to improve fish 
passage and water quality, and address flooding and 
maintenance needs. Includes completion of culvert 
replacements on Crystal Springs Creek and other priority 
projects to address ESA plans and other system needs. 

Various/ 
Citywide 

City Habitat, 
flooding, water 

quality, 
maintenance 

Level of 
Service, 

regulatory 

1,364,000 1,507,000 1,431,000 0 0 4,302,000 5,000,000 5,000,000 14,302,000 Bonds BES 

Map: n/a 
E08905 
E10486 

Watershed Land 
Acquisition Ph. 1 
& 2 

Program targets acquisition of medium to high functioning 
natural resource lands in support of watershed health and 
stormwater management.  

Various/ 
Citywide 

City Water quality, 
habitat, 

hydrology 

Level of 
Service, 

regulatory 

2,000,000 2,000,000 2,500,000 1,500,000 2,000,000 10,000,000 6,000,000 0 16,000,000 Bonds BES 

Systems Development 
 Map: n/a Sewer 

Extensions 
Sewer extensions are proposed to relieve septic systems at 
risk of failure, to correct party sewer situations, and to provide 
service where development will be occurring soon and 
service is currently not available. 

Various City Replacement; 
Efficiency 

Level of 
Service 

6,776,000 3,594,000 4,017,000 4,725,000 4,350,000 23,462,000 20,000,000 40,000,000 83,462,000 Bonds BES 

Total All Projects 114,261,000 102,162,000 103,250,000 106,656,000 109,141,000 535,470,000 513,279,000 683,000,000 1,731,749,000   

 

Flood Management 
 Map: FM-1 Columbia River 

Levee 
Improvement 
Project 

Identify and implement necessary improvements to the 
levees within the Multnomah County No 1, Peninsula No 1 
and Peninsula No 2 Drainage Districts, so that they are 
certified as being protective of a 1% chance flood. 

MCDD No. 
1, Peninsula 

No. 1 and 
No. 2 

drainage 
districts 

N, NE Repair/ 
Rehabilitation/ 
Replacement 

Level of 
service, 

Regulatory 

tbd tbd tbd tbd tbd tbd tbd tbd $100 - $200 
million 

District 
rates and 

bonds; 
Local, 

State, and 
Federal 
funds 

MCDD 1, 
PEN 1, PEN 

2 
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Portland Water Bureau 

The Portland Water Bureau (PWB) project list is based on existing system plans and includes projects and 

programs to address longer term infrastructure replacement and maintenance needs, while addressing 

short-term water system infrastructure needs to ensure compliance with drinking water regulations. The 

project list focuses on regulatory compliance, improving the condition of aging infrastructure, and 

addressing operations and maintenance needs.  

The Bureau anticipates approximately $1.6 billion in investment in these projects and programs over the 

next twenty years. The list assumes that rates are set at a level that is sufficient to meet agreed upon 

levels of service. 

For more information on how this Investment Strategy was developed, please see Chapter 7. Portland 

Water Bureau.  
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Project 
ID Project Title Project Description Location Area 

Project 
Objective Driver 

Estimated Cost by Time Period Grand Total 

Funding 
Source 

Facility 
Provider 

FY  
2013-14 

FY 
2014-15 

FY 
2015-16 

FY  
2016-17 

FY 
2017-18 

Total FY  
2013-18 

FY 
2018-23 

FY 
2023-33 

FY 
2013-33 

Customer Service 

n/a  Automated 
Meter Reading 
(AMR) 
Implementation 

This project provides for the Installation of automatic water 
meter reading equipment throughout the City.  

Various All Efficiency Service 
Level 

0 0 0 0 0 0 45,000,000 0 45,000,000 Bonds PWB 

 n/a Dodge Park  Improvements will continue to address security and visitor 
amenities at the site, trespass/hazard warning signs, 
alternative park management arrangements, and visitor 
management. The bureau is committed to improving the 
maintenance of the park including preservation of existing 
infrastructure, repairs, replacements and upgrades. New uses 
for the park include an amphitheater, camping, training area, 
facility upgrade to the existing building, and special needs 
assistance for using the park amenities. 

Dodge 
Park 

E Expansion Service 
Level 

0 0 0 0 0 0 400,000 800,000 1,200,000 Bonds PWB 

Map W-1 
W01401 

Emergency 
Coordination 
Center 

This project designs and constructs the City's Emergency 
Coordination Center. The bureau will locate its emergency 
response and security staff at the location. The project location 
is adjacent to the City's 911 Call Center at SE 99th Ave and 
Powell Blvd. The total project cost is $19.85M and PWB is a 
contributing bureau. 

Emer. 
Coord. 
Center 

(SE 99th 
and 

Powell) 

E Maintenance Service 
Level 

1,807,000 0 0 0 0 1,807,000 0 0 1,807,000 Bonds PWB 
(POEM) 

Map: n/a 
WBCSSE 

Security and 
Emergency 
Management 

The bureau is committed to increasing flexibility and 
preparedness to meet future security challenges, to enhance 
security throughout the water system and to modernize 
security practices and infrastructure. Projects funded by this 
budget will include physical security improvements to major 
and smaller facilities as well as improved security in the overall 
water distribution system and control/communications system. 

Various All Maintenance Service 
Level 

0 0 250,000 500,000 500,000 1,250,000 2,500,000 5,000,000 8,750,000 Bonds PWB 
(BTS) 

Distribution 

Map W-2 
W01632 

Bertha Service 
Area 
Improvements 

This project will connect the Bertha 962 pressure zone with the 
937 pressure zone with new 8-inch and 4-inch main and a new 
regulator. This work will allow for the abandonment of the 
existing main that passes through steep, unimproved right-of-
way while maintaining an adequate level of service to the 
Bertha Service Area.  

Bertha 
Service 

Area 
 

SW Replacement 
Efficiency 

Service 
Level 

430,000 426,000 0 0 0 856,000 0 0 856,000 Bonds PWB 

Map W-3  Burnside Pump 
Station 
Replacement 

This project will decommission the old undersized pump station 
and modify the nearby Verde Vista pump station to serve the 
Burnside pumping needs for the next 50 years. The project will 
also acquire property for the future Burnside pump station to be 
built 50 years from now. 

Burnside 
Pump 
Station 

NW Maintenance Service 
Level 

0 0 0 0 0 0 2,000,000 0 2,000,000 Bonds PWB 

Map W-4 
W01674 

Carolina Pump 
Main 
Extension, 
Phase II 

This project will connect the existing Carolina Pump Main 
(Westwood Tanks) and the Fulton Pump Main (Burlingame 
Tanks) together. This will be a pump main from the intersection 
of SW Capital Hwy and SW Terwilliger Blvd to the Burlingame 
Tank site.  

SW 
Capitol 

Hwy – SW 
Terwilliger 

SW Expansion Service 
Level 

690,000 2,494,000 0 0 0 3,184,000 0 0 3,184,000 Bonds PWB 

Map: n/a 
WBDIDM 

Distribution 
Mains  

This program includes rehabilitation and replacement of 
substandard mains, expansion due to applications from private 
developers, increasing supply for fire protection, improving 
water quality and water system upgrades due to local 
improvement districts (LIDs), and street improvements. Water 
main replacements also include appurtenances such as fire 
hydrants, valves, pressure regulators, service branches, and 
other facilities.  

Various All Replacement Service 
Level 

11,717,000 13,911,000 15,875,000 16,775,000 17,460,000 75,738,000 75,000,000 150,000,000 300,738,000 Bonds PWB 

Map W-5 
W01652 

 

Division Street 
Piping 

This project will design and construct improvements located in 
the ROW for the Tabor Reservoir Adjustments project. 
Improvements will be made to the distribution and transmission 
systems as well as to Conduits 2 and 3 in SE Division St.  

SE 
Division St 

SE Replacement Service 
Level 

1,480,000 200,000 0 0 0 1,680,000 0 0 1,680,000 Bonds PWB 
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Project 
ID Project Title Project Description Location Area 

Project 
Objective Driver 

Estimated Cost by Time Period Grand Total 

Funding 
Source 

Facility 
Provider 

FY  
2013-14 

FY 
2014-15 

FY 
2015-16 

FY  
2016-17 

FY 
2017-18 

Total FY  
2013-18 

FY 
2018-23 

FY 
2023-33 

FY 
2013-33 

Map n/a 
WBDIFS 

 

Field Support This project funds vehicles and major equipment purchases, 
including heavy construction equipment such as dump trucks 
and backhoes, and Bureau owned computer software with a unit 
cost greater than $5000. 

Various All Replacement 
Efficiency 

Service 
Level 

3,755,600 3,501,500 3,388,900 3,460,138 3,459,338 17,565,476 17,500,000 35,000,000 70,065,476 Bonds PWB 

Map W-6 
W01359 

 

Forest Park 
Low Tank 

This project will plan, design and construct a single 1.3 million 
gallon AWWA D110 type 1 tank. This storage is to augment 
regular system capacity and increase fire flow. 

Forest 
Park Low 

Tank 

NW Growth Service 
Level 

2,210,000 0 0 0 0 2,210,000 0 0 2,210,000 Bonds PWB 

Map: n/a 
WBDIFO 

Fountains The bureau has responsibility for 27 decorative fountains, 
including repairs, replacements and upgrades. Funding includes 
provisions for repair of drain lines and valves, replacement of 
liners, repair and replacement of electrical equipment and 
lighting systems, repair and replacement of pumps, addition of 
telemetry, and various improvements to exterior surfaces.  

Various/ 
Citywide 

All Maintenance Service 
Level 

150,000 150,000 150,000 150,000 150,000 750,000 750,000 1,500,000 3,000,000 Bonds PWB 
(PP&R, 
RACC) 

Map W-7 
W01358 

Fulton Pump 
Station 

This project will replace the Fulton Pump Station with a new 
pump station located in Willamette Park. 

Fulton 
Pump 
Station 

SW Replacement 
Efficiency 

Service 
Level 

2,220,000 6,740,000 100,000 0 0 9,060,000 0 0 9,060,000 Bonds PWB 
(PPR) 

Map W-8 Greenleaf 
Pump Station 

This project will plan, design and construct a replacement 
Greenleaf pump station at the existing site. Flow upgrades will 
remove the Penridge tank from the system. The new pump 
station will pump directly to the distribution system. 

Greenleaf 
Pump 
Station 

NW Replacement 
Efficiency 

Service 
Level 

0 0 0 0 0 0 3,500,000 0 3,500,000 Bonds PWB 
(PPR) 

Map: n/a 
WBDIHY 

Hydrants The bureau maintains about 16,000 fire hydrants. These 
hydrants allow Portland the flexibility and preparedness to meet 
the challenge of a fire emergency through coordination with the 
Fire Bureau. This project provides for the replacement of fire 
hydrants that are no longer repairable. Replacements may also 
occur as part of the bureau's ongoing efforts to standardize 
hydrant types for more efficient and effective management of 
maintenance and repair activities.  

Various/ 
Citywide 

All Replacement 
Efficiency 

Service 
Level 

1,100,000 1,200,000 1,200,000 1,200,000 1,200,000 5,900,000 6,000,000 12,000,000 23,900,000 Bonds PWB 
(PFB) 

Map W-9 
W01400 

Interstate 
Facility 
Renovation 

The bureau's System Control Center and Operations and 
Maintenance Facility, located on North Interstate Avenue, 
serves as the hub for maintenance and construction crews, 
vehicles, equipment and materials, and the emergency 
operations center. This project consists of a comprehensive 
plan of reconstruction and improvements that will address 
seismic and other site vulnerabilities, and bring the facility up to 
current safety and building codes.  

Interstate 
Facility 

(NE 
Interstate) 

All Efficiency; 
Maintenance 

Service 
Level 

12,377,000 16,248,390 6,138,422 560,000 0 35,323,812 0 0 35,323,812 Bonds PWB 
(OMF) 

Map: 
W-10 

W01348 

Portland-
Milwaukie Light 
Rail Project 

This project consists of planning, design and construction for 
relocation of over 5,000 feet of main required for the Portland-
Milwaukie Light Rail project. PWB Construction crews and 
Construction Management Team will assist during the 
construction phase of the project. 

PMLR 
alignment, 

SW/SE 

SW, 
SE 

Replacement Service 
Level 

1,100,000 0 0 0 0 1,100,000 0 0 1,100,000 Bonds PWB 
(PBOT, 
TriMet) 

Map: n/a 
WBDIME 

Meters This project funds the purchase and installation of water meters. 
The Bureau objective is to maintain meter accuracy to within 3% 
of actual values. 

Various/ 
Citywide 

All Replacement 
Efficiency 

Service 
Level 

1,700,000 1,590,000 1,800,000 1,800,000 1,800,000 8,690,000 9,000,000 18,000,000 35,690,000 Bonds PWB 

Map: n/a 
WBDIPT 

Pump Stations 
and Tanks 

This program maintains a large variety of infrastructure 
consisting of water storage tanks, pumps, and pump and control 
facilities. The bureau uses a reliability centered maintenance 
(RCM) analysis to prioritize projects in these areas. A key focus 
of the next five years will be to replace the remote telemetry 
units at over 140 remote sites. The existing units are over 15 
years old, and are becoming obsolete. The servers are at the 
end of their service cycle, and must also be replaced.  

Various/ 
Citywide 

All Replacement 
Efficiency; 

Growth 

Service 
Level 

500,000 510,000 1,480,000 1,098,000 1,415,000 5,003,000 5,000,000 10,000,000 20,003,000 Bonds PWB 

Map: 
W-11 

W01581 

Rose City 
Sewer 
Rehabilitation 

The project will install 1207 feet of 8 inch DI, 2 new hydrants 
and 39 new water services 2 inches or smaller. 

Rose City 
area 

NE Replacement Service 
Level 

2,000 0 0 0 0 2,000 0 0 2,000 Bonds PWB 
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Project 
ID 

Project 
Title Project Description Location Area 

Project 
Objective Driver 

Estimated Cost by Time Period Grand Total 

Funding 
Source 

Facility 
Provider 

FY  
2013-14 

FY 
2014-15 

FY 
2015-16 

FY  
2016-17 

FY 
2017-18 

Total FY  
2013-18 

FY 
2018-23 

FY 
2023-33 

FY 
2013-33 

Map: W-12 
W01651 

Raymond 
Tank Supply 
Improvements 

This project will design and construct improvements at 
Raymond Tank Site and at an intersection of SE Holgate 
Boulevard and SE 136th Avenue.  

Raymond 
Tank, 
vicinity 

SE Efficiency Service 
Level 

125,000 410,000 0 0 0 535,000 0 0 535,000 Bonds PWB 

 Map:W-13 Sam Jackson 
Pump Station 

This project will add multiple capital improvements including 
seismic improvements, replacement of RTU and motor 
controllers, installation of pump control and check valves, 
extension of the crane rail, a concrete pad, and installation of a 
security fence and gate. 

Sam 
Jackson 
Pump 
Station 

SW Replacement
; Efficiency 

Service 
Level 

0 0 0 0 0 0 1,400,000 0 1,400,000 Bonds PWB 

Map n/a 
WBDISV 

Services This project constructs replacement and customer requested 
water services. A water service is the connection between the 
water main and any given customer's service meter. Service 
connections are always performed by Water Bureau crews 
directed by a certified Water Service Mechanic. An ongoing 
budget of approximately $4 million per fiscal year provides for 
installation of about 1,000 water service connections annually 
and other upgrades to existing water services. 

Various/ 
Citywide 

All Expansion Service 
Level 

4,000,000 4,000,000 4,000,000 4,000,000 4,000,000 20,000,000 20,000,000 40,000,000 80,000,000 Bonds PWB 

Map: W-14 
W01590 

Willamette 
River Pipe 
Crossings 

The project replaces major pipelines to strengthen the 
transmission link between Powell Butte and the service areas 
west of the Willamette River, including downtown and the 
storage reservoirs at Washington Park. It includes construction 
of a new seismically strengthened river crossing to replace the 
first one of potentially two Willamette River crossings, and new 
transmission piping on both sides of the river. 

Various, 
Powell 
Butte – 
Wash. 
Park 

CC Expansion Service 
Level 

460,000 2,600,000 5,000,000 20,000,000 28,540,000 56,600,000 0 55,000,000 111,600,000 Bonds PWB 

Regulatory Compliance 

Map: n/a 
W01355 

Bull Run Dam 
2 Tower 

The Water Bureau plans to install steel multi-level intake 
structures onto the North Dam 2 Tower located in the Bull Run 
watershed. Modifications are designed to allow selective water 
withdrawal, proper operation during flood conditions, and enable 
the towers to better withstand seismic loadings. 

Bull Run Bull 
Run 

Maintenance Service 
Level 

5,975,000 475,000 0 0 0 6,450,000 0 0 6,450,000 Bonds PWB 

Map: n/a 
W01534 

HCP Alder 
Creek Fish 
Passage 

This project will design and install two fish passage facilities as 
planned in the Habitat Conservation Plan (HCP). The project is 
in Alder Creek, a tributary to the Sandy River. There will be a 
fish ladder at the waterfall and a fish ladder at a water diversion. 

Bull Run  Bull 
Run  

Maintenance Service 
Level 

458,000 0 0 0 0 458,000 0 0 458,000 Bonds PWB 

Map: n/a 
WBRCRC 

Water Quality 
and 
Regulatory 
Compliance  

The bureau recognizes the Bull Run watershed as a diverse 
ecosystem. The bureau is committed to preserving this habitat 
and complying with federal regulations using practical, locally 
driven solutions. Many of the projects in this subprogram 
respond to the Endangered Species Act (ESA), including the 
implementation of the Bull Run Habitat Conservation Plan 
(HCP) as adopted by City Council and approved by the National 
Marine Fisheries Service. Consistent with HCP commitments, 
this program funds easements, purchases land, and also 
supports projects jointly conducted with other watershed 
partners. 

Bull Run Bull 
Run 

Efficiency Service 
Level 

1,304,000 3,642,000 9,300,000 2,350,000 2,000,000 18,596,000 10,000,000 20,000,000 48,596,000 Bonds PWB 
(EPA, 

OHHS) 
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Project 
ID 

Project 
Title Project Description Location Area 

Project 
Objective Driver 

Estimated Cost by Time Period Grand Total 

Funding 
Source 

Facility 
Provider 

FY  
2013-14 

FY 
2014-15 

FY 
2015-16 

FY  
2016-17 

FY 
2017-18 

Total FY  
2013-18 

FY 
2018-23 

FY 
2023-33 

FY 
2013-33 

Supply 

Map: n/a 
WBSUBR 

Bull Run 
Watershed 

The bureau is committed to updating the Bull Run watershed 
protection and maintenance procedures and agreements based 
on the 2007 Bull Run Agreement with the Mt. Hood National 
Forest. The function of this program is to allocate funds for the 
capital projects necessary to maintain, improve, and protect the 
watershed facilities that are not directly related to the water 
supply system facilities. This includes Bull Run Watershed road 
reconstruction to ensure continuous, reliable, and safe access 
to all facilities, as well as maintenance of other city-owned 
infrastructure within the watershed.  

Bull Run Bull 
Run 

Maintenance Service 
Level 

380,000 780,000 2,500,000 2,750,000 2,000,000 8,410,000 10,000,000 20,000,000 38,410,000 Bonds PWB 
(USFS) 

 Map: n/a 
 

Dams and 
Headworks 
Repair and 
Rehabilitation 

This program provides for assessment of the condition and 
rehabilitation of dams and other facilities at Headworks. As 
many of these facilities are between 50 and 70 years old, their 
safe and reliable operation requires ongoing investment. The 
program includes preliminary engineering and design of needed 
repairs, rehabilitation of these facilities, and actual repair work.  

Bull Run  Bull 
Run 

Maintenance Service 
Level 

0 0 0 0 0 0 1,000,000 2,000,000 3,000,000 Bonds PWB 

Map: n/a 
WBSUGW 

Groundwater 
Improvements 

The Columbia South Shore Wellfield (CSSW) is Portland’s 
alternative supply of water should the Bull Run watershed 
supply be interrupted for any reason. Projects funded in this 
program improve the maintenance of this aging infrastructure, 
including repairs, selective replacements and upgrades. 

CSSW NE Maintenance Service 
Level 

300,000 450,000 450,000 500,000 500,000 2,200,000 2,500,000 5,000,000 9,700,000 Bonds PWB 

 Map:W-15 
 

Groundwater 
Collection 
Main 
Hardening 

Much of the piping connecting the wells to the Groundwater 
Pump Station is located in liquefiable soils which are vulnerable 
during a seismic event. This project would design and install 
measures to “harden” the piping and reduce this vulnerability. 

CSSW NE Maintenance Service 
Level 

0 0 0 0 0 0 0 20,000,000 20,000,000 Bonds PWB 

Map: W-16 
W01371 

Groundwater 
Electrical 
Supply 
Improvements  

This project designs and constructs a new 115kV/4160V 
transformer and other components to complete a double-ended 
electrical substation at the Groundwater Pump Station. It will 
also design and construct a 5kV main breaker replacement and 
purchase selected spare components. 

CSSW NE Efficiency Service 
Level 

79,000 1,992,000 0 0 0 2,071,000 0 0 2,071,000 Bonds PWB 

Map: W-17 Groundwater 
Pump Station 
Expansion 

As water demand increases, the bureau will need to increase 
the available flows from the groundwater system. The system 
expansion will include upgrade of the Groundwater Pump 
Station to provide additional capacity. 

CSSW NE Expansion Populati
on 

0 0 0 0 0 0 0 10,000,000 10,000,000 Bonds PWB 

Map: W-18 Groundwater 
Wellfield 
Expansion 

As water demand increases, the bureau will need to increase 
the available flows from the groundwater system. The system 
expansion will include additional well development and 
collection mains in the Columbia South Shore area. 

CSSW NE Expansion Growth 0 0 0 0 0 0 2,000,000 10,000,000 12,000,000 Bonds PWB 

Map: W-19 Groundwater 
Wellfield 
Reliability 
Enhancement 

The bureau is attempting to increase the flexibility and 
preparedness to meet the future challenge of an interruption of 
Bull Run water. The bureau is improving its emergency 
preparedness by evaluating electrical vulnerability for the 
pumping system, reviewing the flood inundation vulnerability of 
the site, and development of a Groundwater Intertie that would 
reduce transmission system vulnerability. The inundation review 
may be partially completed through a partnership with 
Multnomah County Drainage District.  

CSSW NE Efficiency Service 
Level 

0 0 0 0 0 0 1,000,000 2,000,000 3,000,000 Bonds PWB 

Map: 
W-20 

Powell Valley 
Well 
Improvements 

The project includes upgrade of the facilities in the previous 
Powell Valley Road Water District area and connection and 
integration of these facilities to the PWB water system. 

CSSW NE Efficiency Growth 0 0 0 0 0 0 1,000,000 2,000,000 3,000,000 Bonds PWB 

Map: n/a 
W01669 

Road 1008 This project will design and construct an overlay for the Bull Run 
1008 road. 

Bull Run  Bull 
Run  

Maintenance Service 
Level 

60,000 650,000 0 0 0 710,000 0 0 710,000 Bonds PWB 

Map: n/a 
W01670 

Road 10 MP 
0.6-1.8 

Design and construct walls, widening, culverts and repave this 
portion of the Bull Run 10 road. 

Bull Run  Bull 
Run  

Maintenance Service 
Level 

60,000 840,000 0 0 0 900,000 0 0 900,000 Bonds PWB 
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Project 
ID 

Project 
Title Project Description Location Area 

Project 
Objective Driver 

Estimated Cost by Time Period Grand Total 

Funding 
Source 

Facility 
Provider 

FY  
2013-14 

FY 
2014-15 

FY 
2015-16 

FY  
2016-17 

FY 
2017-18 

Total FY  
2013-18 

FY 
2018-23 

FY 
2023-33 

FY 
2013-33 

Support 

 Map: n/a 
 

Building 
Maintenance 

The bureau maintains hundreds of structures from the Bull Run 
watershed to Downtown Portland. These structures range in 
size from small pump houses to the maintenance hub on 
Interstate Avenue. The necessary work involves structural 
repairs and maintenance. 

Various/ 
Citywide 

All Maintenance Service 
Level 

0 0 0 0 0 0 1,000,000 2,000,000 3,000,000 Bonds PWB 
(OMF) 

Map: n/a 
WBASPL 

Planning This project funds general planning studies for projects that the 
Water Bureau encounters during operation of the water system. 
These include pressure zone adjustments, facility modifications, 
and system element studies. The bureau attempts to employ 
efficient and effective management practices when evaluating 
the need for new facilities.  

Various/ 
Citywide 

All Efficiency; 
Maintenance 

Service 
Level 

1,500,000 1,500,000 2,000,000 2,500,000 2,500,000 10,000,000 12,500,000 25,000,000 47,500,000 Bonds PWB 

 Map: n/a 
 

Sandy River 
Station 
Upgrade 

This project consists of upgrades to the Sandy River Station 
facilities including an evaluation of a potential move to a 
different site.  

Sandy 
River 

station 

E Efficiency 
Maintenance 

Service 
Level 

0 0 0 0 0 0 0 5,000,000 5,000,000 Bonds PWB 
(OMF) 

 Map: n/a 
 

West Side 
Maintenance 
Facility 

A hub is needed on the west side of the Willamette River for 
maintenance and construction crews, vehicles, equipment and 
materials, and emergency operations. This project includes 
construction of the facility within the next 20 years. 

West of 
Willamette 
River, tbd 

W Efficiency; 
Maintenance 

Service 
Level 

0 0 0 0 0 0 5,000,000 0 5,000,000 Bonds PWB 
(OMF) 

Transmission & Terminal Storage 

 Map: n/a 
 

Conduit 5 This project would include installation of sections of a new 
Conduit 5 as growth occurs and the condition of the existing 
conduits worsens. 

Conduit 5, 
east of city 

limits 

E Maintenance 
Expansion 

Service 
Level; 

Growth 

0 0 0 0 0 0 0 75,000,000 75,000,000 Bonds PWB 

Map: n/a 
WBTTCT 

Conduits and 
Transmission 
Mains 

The conduits that bring water to Portland from the Bull Run 
watershed are pipes 56 to 72 inches in diameter. This program 
funds repairs, replacements and upgrades to these key 
pipelines. Reliable service to the City and the City's wholesale 
customers is the key reason for the bureau's commitment to 
improve maintenance of this aging infrastructure.  

Various/ 
Citywide 

E Maintenance Service 
Level 

425,000 8,500,000 12,600,000 5,000,000 7,000,000 33,525,000 10,000,000 20,000,000 63,525,000 Bonds PWB 

Map W-22 
W01424 

Kelly Butte 
Reservoir 

The purpose of this project is to increase storage capacity from 
10MG to 25MG by replacing the existing tank with a buried 
reservoir. This includes site access, construction access and 
easements, staging areas, and on-site storage areas. This 
project establishes Kelly Butte as the key facility that will be 
used for system pressure equalization and in-town terminal 
storage in lieu of the Mt. Tabor open reservoirs. 

Kelly Butte SE Replacement Service 
Level; 

Growth 

35,000,000 27,000,000 4,970,000 0 0 66,970,000 0 0 66,970,000 Bonds PWB 

Map: n/a 
 

New Conduit 
Intertie 

This project would address concerns about the capability of the 
conduit system to withstand hazards and deliver an 
uninterruptible supply to the City. The project will improve 
reliability of flow during emergency conditions and for 
maintenance by providing additional isolation and 
interconnectivity. 

Conduit, 
east of city 

limits 

E Maintenance 
Efficiency 

Service 
Level 

0 0 0 0 0 0 0 10,000,000 10,000,000 Bonds PWB 

Map W-23 
W01343 

Powell Butte 
Reservoir 2 

This LT2 project is being constructed in 2 phases – Phase 1 is 
complete. The project is currently in Phase 2, the construction of 
a 50 million gallon buried reservoir at Powell Butte. It includes a 
short section of Conduit 5, construction of a maintenance and 
storage facility, replacing the caretaker’s house, construction of 
an interpretive center and restrooms, reservoir overflow, park 
improvements and mitigation requirements as part of the 
conditions for approval in the 2003 LUR Type III CUMP. 

Powell 
Butte 

SE Replacement Service 
Level; 

Growth 

27,520,000 7,700,000 0 0 0 35,220,000 0 0 35,220,000 Bonds PWB 

Map W-24 Powell Butte 
Reservoir 3 

This project constructs a third reservoir at Powell Butte and 
possible bypass piping around the Butte. 

Powell 
Butte 

SE Expansion Growth 0 0 0 0 0 0 0 100,000,000 100,000,000 Bonds PWB 

Map: n/a 
 

Sandy River 
Conduit 
Relocation, 
Phase II 

The bureau is committed to increasing the flexibility and 
preparedness to meet the future challenge of a natural disaster. 
This project will relocate the Sandy River crossings of Conduit 
3. The crossings of Conduit 2 and 4 have already been 
completed. These conduits were identified in the system 
vulnerability study as vulnerable to seismic, volcanic, flooding, 
and other natural and manmade hazards.  

Sandy 
River 

crossing 

E Replacement Service 
Level 

0 0 0 0 0 0 5,000,000 0 5,000,000 Bonds PWB 
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Project 
ID Project Title Project Description Location Area 

Project 
Objective Driver 

Estimated Cost by Time Period Grand Total 

Funding 
Source 

Facility 
Provider 

FY  
2013-14 

FY 
2014-15 

FY 
2015-16 

FY  
2016-17 

FY 
2017-18 

Total FY  
2013-18 

FY 
2018-23 

FY 
2023-33 

FY 
2013-33 

Map W-25 
W01524 

Tabor 
Reservoir 
Adjustments 

This project includes adjustments to piping, structures and other 
features at Mt. Tabor in order to move storage elsewhere and 
physically disconnect the open reservoirs from the public water 
system for compliance with LT2. Project does not include 
disposition of the reservoirs after they have been disconnected 
from the public water system. 

Mt. Tabor SE Replacement Service 
Level 

225,000 1,140,000 1,990,000 0 0 3,355,000 0 0 3,355,000 Bonds PWB 

Map W-26 
W01402 

Washington 
Park Reservoir 
3 

The project will plan, design and construct a new buried reservoir 
to replace open reservoir No. 3. This project is one solution 
toward compliance with LT2 replacement of the open reservoirs. 
It is assumed that Reservoir # 4 will be used as the overflow 
detention structure. We envision that the buried reservoir would 
be topped with a reflecting pond and historical features would be 
protected to retain its visual appeal. 

Washington 
Park 

SW Replacement Service 
Level 

3,600,000 2,300,000 2,900,000 19,300,000 24,000,000 52,100,000 0 0 52,100,000 Bonds PWB 

Map W-27 West Side 
Transmission 
Main 
Improvements 

These mains include the Sam Jackson to Downtown Pipeline 
and the Jefferson Street Supply mains. These large transmission 
mains are needed to strengthen the supply to terminal storage 
located on the west side of the Willamette River. 

Various, 
SW 

Portland 

E Maintenance 
Expansion 

Service 
Level; 

Growth 

0 0 0 0 0 0 10,000,000 10,000,000 20,000,000 Bonds PWB 

Map: n/a 
 

Wholesale 
Connections 

This project provides for facilities servicing wholesale customers 
including repairs, replacements, and upgrades of pump stations 
and meters. Additional interties may be needed in the future. 

Bull Run  All Efficiency Service 
Level; 

Growth 

0 0 0 0 0 0 0 2,000,000 2,000,000 Bonds PWB 

Treatment 

Map: n/a 
W01582 

Headworks 
Flow Meters 

This project would install new flow meters on the Primary Intake 
conduits; install new flow meters and flow control valves on 
Screen house #3 conduits; and, address the sump pump 
drainage system in Bailey PRV vault. 

Bull Run Bull 
Run 

Maintenance Service 
Level 

2,500,000 0 0 0 0 2,500,000 0 0 2,500,000 Bonds PWB 

Map: n/a 
 

Treatment 
Facilities 
Improvements 

Treatment of Portland's drinking water is the most complex 
activity the bureau engages in while operating the water system. 
This project would include several related projects for the Bull 
Run water supply, at Bull Run Headworks and the Lusted Hill 
Facility. Projects would likely be driven by State and Federal 
regulations 

Bull Run Bull 
Run 

Maintenance Service 
Level; 

Growth 

0 0 0 0 0 0 50,000,000 100,000,000 150,000,000 Bonds PWB (EPA, 
OHHS) 

Total All Projects 125,209,600 110,949,890 76,092,322 81,943,138 96,524,338 490,719,288 309,050,000 767,300,000 1,567,069,288   
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Bureau of Transportation 

The Portland Bureau of Transportation project list includes planned transportation projects, based on the 

Portland’s Transportation System Plan (TSP) and the Regional Transportation Plan (RTP). These multi-

modal projects address the needs of pedestrian, bicyclists, transit users, freight movers, and motorists. 

Investments in the City’s transprotation system are needed to maintain existing facilities and to ensure the 

system meets the needs of Portlanders for decades to come.  

The City has updated the Transportation System Plan along with the Comprehensive Plan. This update of 

the Transportation System Plan included refining the list of projects included here to reflect anticipated 

funding, project timing; recent plans, new goals and policies, and proposed centers, corridors, and 

greenways.  
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TSP ID 
Lead 

Agency 
Facility 
Owner 

Project Name 
Project 

Location 
Project Description 

 Estimated 
Cost ($2014)  

 Financially 
Constrained?  

Timeframe 

10005 Portland Portland 
Pedestrian Network 
Completion Program 

Citywide 

Gaps and deficiencies in Portland's pedestrian network present 
significant barriers to pedestrians. Many of these can be remedied 
through modest expenditures to address the most critically needed 
improvements. These projects should contribute to an increase in safe 
walking as disincentives to usage are eliminated and the continuity of 
the pedestrian network is improved. Example projects include sidewalk 
gap infill, sidewalk improvements, safer shoulders, shared streets, 
pathways, trails, crossing improvements, wayfinding improvements, 
accessibility improvements, and signal modifications. The program will 
also work to identify and implement needed improvements in 
designated Pedestrian Districts. 

          
60,200,000  

Yes 
Years 1 - 

20 

10006 Portland Portland 
Bikeway Network 

Completion Program 
Citywide 

Gaps and deficiencies in Portland's bikeway network present significant 
barriers to bicyclists. Many of these can be remedied through modest 
expenditures to address the most critically needed improvements. 
These projects should contribute to an increase in safe bicycling as 
disincentives to usage are eliminated and the continuity of the bikeway 
network is improved. Example projects include new bike lanes and 
sharrows, improvements to existing bikeways, wayfinding 
improvements, colored bike boxes and lanes, and signal modifications. 
This program will coordinate with paving projects to ensure that new 
striping designs are developed ahead of time and implemented in 
conjunction with paving. The program will also work to identify and 
implement needed improvements in designated Bicycle Districts. 

          
24,000,000  

Yes 
Years 1 - 

20 

10007 Portland Portland 
Neighborhood 

Greenways Program 
Citywide 

The Neighborhood Greenway system provides a network of safe and 
comfortable pedestrian/bicycle priority routes on low-volume, low-speed 
streets. The Neighborhood Greenway network will be improved and 
expanded over time through inexpensive treatments that lower speeds, 
reduce automobile volumes, create safer crossings of busy streets, and 
provide wayfinding. Example project elements include speed bumps, 
sharrows, signage, diverters, curb ramps, lighting, and improved 
crossings. 

          
19,500,000  

Yes 
Years 1 - 

20 

10008 Portland Portland 
High Crash Corridor 

Program 
Citywide 

High Crash Corridors are streets in Portland with a high concentration 
of crashes. The High Crash Corridor program uses relatively 
inexpensive education, enforcement and engineering solutions to 
address crash problems in a short period of time. Example projects 
include improved crossings, lane reorganizations, curb extensions, 
median islands, speed reader boards, and speed/crosswalk 
enforcement. 

          
67,100,000  

Yes 
Years 1 - 

20 

  



Adopted Plan June 2016 Citywide Systems Plan 

328  Appendix A. Investment Strategy  

TSP ID 
Lead 

Agency 
Facility 
Owner 

Project Name 
Project 

Location 
Project Description 

 Estimated 
Cost ($2014)  

 Financially 
Constrained?  

Timeframe 

10009 Portland Portland 
Safe Routes to 

School Program 
Citywide 

Portland Safe Routes to School is a partnership of the City of Portland, 
schools, neighborhoods, community organizations and agencies that 
advocates for and implements programs that make walking and biking 
around our neighborhoods and schools fun, easy, safe and healthy for 
all students and families while reducing our reliance on cars. The 
Portland Safe Routes to School program currently provides Education, 
Encouragement, Engineering, Enforcement, and Evaluation in an 
Equitable manner (6 ‘E's) to support students in schools to be safe, 
have fun, grow healthy and get there. 

          
71,500,000  

Yes 
Years 1 - 

20 

10010 Portland Portland 
Transit Priority 

Program 
Citywide 

Improve transit speed, reliability, safety, and access along major transit 
corridors. Example projects include sidewalk infill, crossing 
improvements, stop improvements, stop consolidation or relocation, 
signal priority, queue jumps, and transit-only lanes. The program will 
coordinate with TriMet and other transit agencies to identify and 
implement these improvements. 

           
9,500,000  

Yes 
Years 1 - 

20 

10011 Portland Portland 
Freight Priority 

Program 
Citywide 

Improve freight speed, reliability, safety, and access along major freight 
routes. Example projects include signal priority, freight-only lanes, 
queue jumps, loading zones, and turning radius improvements. The 
program will coordinate with the Port of Portland and other freight-
related organizations to identify and implement these improvements. 

           
9,500,000  

Yes 
Years 1 - 

20 

10012 Portland Portland 
Transportation 

System Management 
Program 

Citywide 

Transportation System Management (TSM) seeks to identify 
improvements to enhance the capacity of existing system through 
operational improvements.  Through better management and operation 
of existing transportation facilities, these techniques are designed to 
improve traffic flow, air quality, and movement of vehicles and goods, 
as well as enhance system accessibility and safety. Example projects 
include corridor signal timing, electronic message boards, variable 
speed limits, traveler information services, traffic cameras, bluetooth 
readers, and other intelligent transportation system (ITS) elements. 

           
9,500,000  

Yes 
Years 1 - 

20 

10013 Portland Portland 

Transportation & 
Parking Demand 

Management 
Program 

Citywide 

Transportation & Parking Demand Management (TDM) seeks to better 
utilize existing capacity in the transportation system and parking supply 
by reducing single-occupant automobile trips through demand 
management strategies. This is achieved by encouraging people 
through education, outreach, incentives and pricing to choose other 
modes, share rides, travel outside peak times, and telecommute, 
among other methods. TDM program elements include SmartTrips 
outreach, TDM Plan requirements for new development, and parking 
management planning and implementation.   TDM is often implemented 
in partnerships with community organizations, neighborhood and 
business assocations, developers and property managers.  

          
19,500,000  

Yes 
Years 1 - 

20 
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TSP ID 
Lead 

Agency 
Facility 
Owner 

Project Name 
Project 

Location 
Project Description 

 Estimated 
Cost ($2014)  

 Financially 
Constrained?  

Timeframe 

10014 Portland Portland 
Alternative Street 
Design Program 

Citywide 

Many streets in the City of Portland do not meet full City standards. 
Unimproved and substandard streets cause safety, access and mobility 
issues for all users and fail to manage stormwater runoff. The 
Alternative Street Design Program will plan and implement lower-cost 
alternative design treatments that enhance safety, access, and mobility 
when funds are lacking for more extensive upgrades. Ideally, these 
design treatments would be concurrent with stormwater improvements. 
Example projects include “shared street” improvements to gravel 
streets, new connections through undeveloped rights-of-way, and 
improvements to substandard paved streets.  The program could be 
funded by a combination of Local Improvement Districts, development 
impact fees, local transportation funds (e.g. Our Streets), Bureau of 
Environmental Services (BES) stormwater funds, and other grant and 
community investment opportunities. 

          
20,000,000  

Yes 
Years 1 - 

20 

20002 Portland 
Portland / 

ODOT 
I-405 Corridor ITS 

14th/16th, NW 
(Glisan - 

Burnside); 
13th/14th, SW 

(Burnside - 
Clay) 

ITS improvements at six signals between Clay and Glisan including 
communications infrastructure; closed circuit TV cameras, variable 
message signs for remote monitoring and control of traffic flow.               

505,080  
Yes 

Years 1 - 
10 

20005 Portland UPRR 
NW 10th Ave 

Pedestrian/Bicycle 
Bridge 

10th, NW 
(Overton - 

Naito 
Parkway) 

Construct a pedestrian/bicycle bridge over the railroad tracks. 
           

2,293,250  
Yes 

Years 11 - 
20 

20007 Portland Portland 
South Portal 
Intersection 

Improvements 

Bancroft/Hood
/Macadam, 

SW 

Improve the South Portal to the North Macadam District (intersection of 
Bancroft, Hood, and Macadam) to address safety and capacity issues.           

10,000,000  
Yes 

Years 1 - 
10 

20008 Portland Portland 
Belmont to MLK 

Ramp Realignment 

Belmont St, 
SE (ramp to 

MLK) 

Realign the ramp from Belmont to MLK to provide better access to the 
Central Eastside.            

2,104,500  
Yes 

Years 11 - 
20 

20010 
Multnom

ah 
County  

Multnoma
h County  

Broadway Bridge 
Rehabilitation 

Broadway 
Bridge 

Rehabilitate mechanical system, approach structure, corrosion control, 
phase 1 seismic. 

          
22,700,000  

 Yes  
 Years 1 - 

10  

20011 
Multnom

ah 
County 

Multnoma
h County 

Burnside Bridge 
Rehabilitation, Phase 

1 

Burnside 
Bridge 

Rehabilitate mechanical system, approach structure, corrosion control, 
phase 1seismic.           

25,000,000  
 Yes  

 Years 1 - 
10  

20012 
Multnom

ah 
County 

Multnoma
h County 

Burnside Bridge 
Ped/Bike Access 

Improvements 

Burnside 
Bridge, E/W 

Improve bicycle and pedestrian access from the Burnside Bridge to 
Waterfront Park and Eastbank Esplanade.            

1,963,022  
 No    

20014 Portland Portland 
W Burnside Corridor 

Improvements 

Burnside St, 
W (NW 15th 
to NW 23rd) 

Design and construct boulevard improvements including pavement 
reconstruction, wider sidewalks, curb extensions, safer crossings, new 
traffic signals, and traffic management. 

           
9,173,000  

Yes 
Years 1 - 

10 

20016 Portland 
Portland / 

ODOT 
Central City TSM Central City 

Implement Central City TSM improvements to arterials.            
3,240,930  

Yes 
 Years 11 - 

20  
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TSP ID 
Lead 

Agency 
Facility 
Owner 

Project Name 
Project 

Location 
Project Description 

 Estimated 
Cost ($2014)  

 Financially 
Constrained?  

Timeframe 

20017 Portland Portland 
SW Clay/2nd 
Intersection 

Improvements 

Clay St & 2nd 
Ave, SW 

Make intersection improvements, including signalization. 
              

500,000  
Yes 

Years 1 - 
10 

20018 Portland Portland 
Clay/MLK 

Intersection 
Improvements 

Clay St & MLK 
Jr Blvd, SE 

Geometric, signalization, and channelization improvements to allow 
access to westbound Clay street from southbound MLK.            

1,296,372  
Yes 

 Years 11 - 
20  

20027 ODOT ODOT 
South Portland 

Connectivity 
Improvements 

I-
405/US26/Ros

s Island 
Bridge, SW 

Construct new freeway access from Ross Island Bridge to I-405 and US 
26 to improve connections between regional facilities and separate 
traffic from neighborhood streets.  

          
50,000,000  

 No    

20039 Portland Portland 
South Waterfront 

Ped/Bike 
Improvements 

South 
Waterfront 

District, SW 

Implement pedestrian and bicycle district access improvements 
identified in the North Macadam Transportation Development Strategy.            

3,250,050  
Yes 

Years 1 - 
10 

20040 Portland Portland 
South Waterfront 

Street Connections 

Arthur, Gibbs, 
& Lowell, SW 

(River 
Parkway - 
Moody) 

Arthur, Gibbs, and Lowell are the primary connectors between Moody-
Bond and River Parkway and will be constructed in phases as 
development occurs in North Macadam District. 

           
5,261,250  

Yes 
Years 1 - 

10 

20042 Portland TriMet 
South Waterfront 

Transit 
Improvements 

South 
Waterfront, 

SW 

Implement transit improvements identified in the North Macadam 
Transportation Development Strategy, including multi-modal transit hub 
and local bus service improvements. 

           
2,806,000  

Yes 
Years 1 - 

10 

20049 Portland Portland 
North Portal Street 

Improvements 

Sheridan St, 
SW (Water - 

Bond); Water / 
Corbett Ave, 

SW (Sheridan 
- Kelly) 

Improve access into the northern end of the North Macadam District by 
improving SW Corbett and SW Sheridan Street, including their 
connections with SW Kelly Way, SW Harbor Drive, and SW River 
Parkway. 

           
9,256,116  

Yes 
Years 11 - 

20 

20050 Portland 
Portland / 

ODOT 

Southern Triangle 
Circulation 

Improvements 

Southern 
Triangle, SE 

(area bounded 
by Powell, 

12th, railroad, 
river, and 

Hawthorne Br) 

Improve local street network and regional access routes in the area 
between Powell, 12th, Willamette River, railroad mainline, and 
Hawthorne Bridge. Improve freeway access route from CEID to I-5 SB 
via the Ross Island Bridge. 

           
4,051,163  

Yes 
Years 1 - 

10 

20057 Portland Portland 
Willamette Greenway 

Trail Extension 

Willamette 
Greenway 
Trail, SW 

(Marquam Br - 
Lowell) 

Provide two paths in order to separate bicyclists from pedestrians in 
remaining gaps (Marquam Bridge to SW Gibbs, SW Lowell to SW Lane, 
Benz Springs) of South Waterfront's Willamette Greenway trail. 

           
2,430,845  

Yes 
Years 1 - 

10 

20063 Portland Portland 
Belmont/Morrison 

Bikeway 

Belmont/Morri
son St, SE 

(Water - 34th) 

Design and implement separated in-roadway and/or enhanced shared 
roadway bicycle facilities on Belmont and Morrison from Water to 34th. 
Redesign the intersection of Belmont & 25th to calm traffic and facilitate 
bicycle crossings. 

           
1,870,000  

Yes 
Years 11 - 

20 

  



Adopted Plan June 2016 Citywide Systems Plan 

Appendix A. Investment Strategy  331 

TSP ID 
Lead 

Agency 
Facility 
Owner 

Project Name 
Project 

Location 
Project Description 

 Estimated 
Cost ($2014)  

 Financially 
Constrained?  

Timeframe 

20065 Portland Portland 
Interstate-Larrabee 

Bridge Improvements 

Interstate Ave, 
N (Tillamook - 

Larrabee) 

Remove the existing weight-restricted, low-clearance, poor-condition 
Interstate to Larrabee southbound flyover ramp (Bridge #153). Replace 
the existing weight-restricted, poor-condition Interstate Semi-viaduct 
(Bridge #152). Construct multimodal transportation improvements to the 
alternate southbound route to N Broadway and reconfigure 
Broadway/Larrabee intersection. Project design will consider freight 
movement needs, consistent with policies, street classification(s) and 
uses. 

           
5,191,867  

Yes 
Years 1 - 

10 

20068 Portland Portland 
NE 12th Ave Bridge 

Replacement 

12th Ave, NE 
(over I-84 and 

railroad 
tracks) 

Replace the existing fracture critical 12th Ave bridge (Bridge #025) over 
I-84 and railroad tracks with a new structure. Provide multimodal 
transportation improvements on the new structure. Project design will 
consider freight movement needs, consistent with policies, street 
classification(s) and uses. 

           
9,736,909  

Yes 
Years 1 - 

10 

20069 Portland Railroad 
NW Marshall 

Pedestrian/Bicycle 
Bridge 

Marshall, NW 
(9th - Naito 
Parkway) 

Construct a pedestrian/bicycle bridge over the railroad tracks. 
           

2,751,900  
No   

20070 Portland Portland 
NW Naito Safety 
Improvements 

Naito Pkwy, 
NW 

(Broadway 
Bridge - North 

of Terminal 
One) 

Construct multimodal safety improvements including a lane 
reorganization, pedestrian improvements, and bicycle facilities. Project 
design will consider freight movement needs, consistent with policies, 
street classification(s) and uses. 

           
4,559,750  

Yes 
Years 1 - 

10 

20073 Portland Portland 
SE Stark/Washington 

Corridor 
Improvements 

Stark/Washing
ton, SE 
(Water - 
Sandy) 

Improve safety and capacity by restriping and signalizing Stark and 
Washington as they intersect with MLK, Grand, and Sandy. Project may 
include a couplet design with bicycle facilities from Water to Sandy. 

           
2,000,000  

Yes 
Years 11 - 

20 

20075 Portland Portland 
Water/Stark Corridor 

Improvements 

Water Ave, 
SE (Stark - 
Clay); Stark 

St, SE (Water 
- 3rd)  

Construct the multimodal transportation enhancements laid out in the 
Central Eastside Street Plan. 

           
2,000,000  

Yes 
Years 11 - 

20 

20077 Portland Portland 
Inner Eastside 

Pedestrian/Bicycle 
Bridge  

7th/8th/9th 
Ave, NE (over 

I-84) 

Construct a pedestrian/bicycle bridge across Interstate 84 connecting 
the Lloyd District to the Central Eastside Industrial District.             

8,300,000  
Yes 

Years 1 - 
10 

20078 Portland Portland 
Lloyd District 
Streetscape 

Improvements 

7th/9th Ave, 
NE (Broadway 
- Lloyd Blvd) 

Construct sidewalk improvements, mid-block crossings, and other 
enhancements to create a more pedestrian-oriented streetscape.            

5,045,150  
Yes 

Years 1 - 
10 

20079 Portland Portland 
Lloyd Blvd Ped/Bike 

Improvements 

Lloyd Blvd, 
NE (Grand - 

12th) 

Widen and enhance the pedestrian walkway along the south edge of 
Lloyd Blvd. Design and implement a protected bikeway along Lloyd 
Blvd. 

           
2,000,000  

Yes 
Years 1 - 

10 
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Constrained?  
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20089 Portland Portland 

W Burnside/Couch 
Corridor 

Improvements, 
Phase 1 

Burnside/Cou
ch, W/NW 
(Burnside 

Bridge - NW 
15th) 

Construct transportation improvements including traffic signals, turn 
lanes, curb extensions, bicycle network improvements, crossing 
improvements, and improvements for transit operations.            

5,000,000  
Yes 

Years 1 - 
10 

20091 Portland Portland 

W Burnside/Couch 
Corridor 

Improvements, 
Phase 2 

Burnside/Cou
ch, W/NW 
(Burnside 

Bridge - NW 
15th) 

Implements a one-couplet design including new traffic signals, widened 
sidewalks, curb extensions, bike lanes, on-street parking and street 
trees. This project will be coordinated with ODOT to address potential 
impacts to the I-405 interchanges, overcrossings and ramps.  

          
70,895,353  

 No    

20097 Portland Portland 
Flanders Bridge & 

Bikeway 

Flanders St, 
NW (24th - 

Steel Bridge) 

Design and implement a bikeway from the Steel Bridge to NW 24th, 
including a pedestrian/bicycle bridge over I-405, signal at 16th, signal at 
Broadway, improved crossing at Naito, and other crossing and traffic 
calming improvements as needed. 

           
5,000,000  

Yes 
Years 1 - 

10 

20102 Portland Portland Bond Ave, Phase 2 

Bond Ave, SW 
(River 

Parkway - 
Gibbs) 

Extend SW Bond one-way northbound from Gibbs to River Parkway 
and convert Moody to one-way southbound operation to form a couplet.            

9,700,000  
 Yes  

Years 1 - 
10 

20103 Portland Portland 
Pearl District Traffic 

Signals, Phase 1 
Pearl District, 

NW 

Construct new traffic signals at Couch & Broadway, Couch & 10th, 
Couch & 11th, Everett & 13th, and Glisan & 13th. Modify signal at 
Burnside & 4th to allow left turns from Burnside eastbound to the 4th 
northbound. 

           
3,165,000  

 Yes  
Years 1 - 

10 

20104 Portland Portland 
Pearl District Traffic 

Signals, Phase 2 
Pearl District, 

NW 

Construct new traffic signals at Couch & 12th, North Park Blocks & 
Burnside, 9th & Glisan, 8th & Glisan, 9th & Everett, Park & Everett, 
Northrup & 11th, Northrup & 12th, Northrup & 13th, Northrup & 14th, 
Northrup & 15th, and Northrup & 16th. 

           
3,000,000  

Yes 
Years 1 - 

10 

20105 Portland Portland 
Pearl District 

Crossing 
Improvements 

Pearl District, 
NW 

Construct improved crossings with curb extensions and/or rapid flash 
beacons at 14th & Everett, 14th & Johnson, 14th & Marshall, 14th & 
Overton, 14th & Pettygrove, and 14th & Raleigh. 

              
500,000  

Yes 
Years 1 - 

10 

20106 Portland ODOT 
I-405 South Portland 

Crossing 
Improvements 

I-405, SW 
(Harbor Dr - 
Broadway) 

Improve opportunities for bicycles and pedestrians to cross over/under 
I-405 on Harbor Drive, Naito Parkway, 1st, 4th, 5th, 6th, and Broadway.            

5,000,000  
Yes 

Years 1 - 
10 

20107 Portland Portland 
SW 4th Ave 
Streetscape 

Improvements 

4th Ave, SW 
(Columbia - 

Lincoln) 

Improves the street environment on SW 4th Avenue adjacent to 
Portland State University by adding bicycle facilities, curb bulb-outs, 
signalized pedestrian crossings, green street features, and marked 
crosswalks.  

           
2,402,138  

Yes 
Years 11 - 

20 

20108 Portland Portland 

SW Broadway 
Bikeway and 
Streetscape 

Improvements 

Broadway, 
SW (Clay - 
Jackson) 

Enhances the existing protected bikeway and sidewalks on SW 
Broadway adjacent to Portland State University. Includes the 
construction of a raised bikeway, sidewalk amenities, green street 
features, ADA improvements, pedestrian islands, and curb bulb-outs. 

           
1,244,573  

Yes 
Years 11 - 

20 

20109 Portland Portland 
Moody Ave 
Extension 

Moody Ave, 
SW (Bancroft 
- Hamilton Ct) 

Extend SW Moody Ave from Bancroft to Hamilton Ct to improve 
circulation within the South Waterfront neighborhood.           

20,590,000  
Yes 

Years 11 - 
20 
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20110 Portland 
Railroad / 

ODOT 
Sullivan's Gulch Trail, 

Segment 1 

Banfield 
Corridor, NE 
(Eastbank 

Esplanade - 
21st) 

Construct a multi-use trail for pedestrians and bicycles within the 
Banfield (I-84) Corridor from the Eastbank Esplanade to NE 21st Ave. 

          
12,500,000  

Yes 
Years 11 - 

20 

20111 Portland Portland Portland Bike Share 

Central City 
and Inner 

Neighborhood
s 

Design and implement a bike share system. 
           

4,690,000  
Yes 

Years 1 - 
10 

20112 Portland Portland 
NE Multnomah 

Protected Bikeway 
Improvements 

Multnomah St, 
NE (Interstate 

- 16th) 

Construct permanent improvements to the NE Multnomah St protected 
bikeway.            

2,000,000  
Yes 

Years 1 - 
10 

20113 Portland Portland 

NE Broadway 
Corridor 

Improvements, 
Phase 1 

Broadway/Wei
dler, N/NE 
(Broadway 

Bridge - 24th) 

Design and implement a protected bikeway and improve 
pedestrian/bicycle crossings. Construct traffic signals, improve transit 
stops, and construct streetscape improvements. Project design will 
consider freight movement needs, consistent with policies, street 
classification(s) and uses. 

           
8,969,049  

Yes 
Years 1 - 

10 

20115 Portland Portland 
Central City 

Multimodal Safety 
Improvements 

Central City 

Identify, prioritize, and implement multimodal safety improvements in 
the Portland Central City. Includes preliminary development of a new 
greenway trail south of the Marquam Bridge, providing access to the 
Tilikum Bridge and the South Waterfront neighborhood. 

           
6,129,750  

 Yes  
Years 1 - 

10 

20116 Portland 
Portland/

ODOT 

I-405 Safety and 
Operational 

Improvements 

15th/16th/Bur
nside/Couch, 
NW (at I-405 
interchange) 

Improve pedestrian and bike access from NW Portland to Central City 
across I-405 at Burnside and Couch. Improves traffic operations for I-
405 off-ramp.  

           
2,240,094  

 Yes  
Years 1 - 

10 

20117 
Multnom

ah 
County 

Multnoma
h County 

Morrison Bridge 
Rehabilitation  

Morrison 
Bridge  

Rehabilitate mechanical system, approach structure, corrosion control, 
phase 1 seismic. 

          
45,000,000  

 Yes  
 Years 1 - 

10  

20118 
Multnom

ah 
County 

Multnoma
h County 

Hawthorne Bridge 
Rehabilitation 

Hawthorne 
Bridge  

Rehabilitate mechanical system, approach structure, corrosion control, 
phase 1 seismic. 

          
13,300,000  

 Yes  
 Years 1 - 

10  

20119 ODOT ODOT 
I-5 / Broadway / 

Weidler Interchange, 
Phase 1 

Interstate 5, 
N/NE (I-405 - 

I-84) 

Conduct planning, preliminary engineering and environmental work to 
improve safety and operations on I-5, connection between I-84 and I-5, 
and access to the Lloyd District and Rose Quarter. 

          
44,407,329  

 Yes  
 Years 1 - 

10  

20120 ODOT ODOT 
I-5 / Broadway / 

Weidler Interchange, 
Phase 2 

Interstate 5, 
N/NE (I-405 - 

I-84) 

Acquire right-of-way to improve safety and operations on I-5, 
connection between I-84 and I-5, and access to the Lloyd District and 
Rose Quarter. 

          
40,516,330  

 Yes  
 Years 1 - 

10  

20121 ODOT ODOT 
I-5 / Broadway / 

Weidler Interchange, 
Phase 3 

Interstate 5, 
N/NE (I-405 - 

I-84) 

Construct improvements to enhance safety and operations on I-5, 
connection between I-84 and I-5, and access to the Lloyd District and 
Rose Quarter. 

        
126,864,286  

 Yes  
 Years 11 - 

20  
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20122 Portland Portland NE 9th Ave Bikeway 
9th Ave, NE 

(Lloyd - 
Tillamook) 

Design and implement separated in-roadway bicycle facilities from 
Lloyd Blvd to Broadway, and a neighborhood greenway connection 
from Broadway to Tillamook. 

           
2,000,000  

 Yes  
 Years 11 - 

20  

30001 Portland Portland 
Ainsworth Bridge 

Pedestrian/Bicycle 
Improvements 

Ainsworth St, 
N (Bridge over 

I-5) 

Construct improvements to the bridge to create a safe and pleasant 
crossing for pedestrians and bicyclists over I-5.            

1,375,950  
 No    

30004 Portland Portland 
Columbia Blvd 

Pedestrian 
Improvements 

Columbia 
Blvd, N (Swift 
- Portland Rd; 
Argyle Way - 

Albina) 

Construct sidewalks and crossing improvements. Project design will 
consider freight movement needs, consistent with policies, street 
classification(s) and uses. 

           
4,213,209  

 No    

30005 Portland Portland 
Columbia Blvd / 
Railroad Bridge 
Replacement 

Columbia 
Blvd, N 

(bridge over 
railroad 
tracks) 

Replace the existing fracture critical Columbia Blvd bridge (#078) over 
railroad tracks with a new structure, and perform seismic upgrades on 
parallel bridge (#078A).  

           
3,839,995  

Yes 
Years 1 - 

10 

30006 Portland Portland 
Columbia Blvd Noise 

Walls 

Columbia 
Blvd, N 

(Oswego - 
Denver) 

Install noise walls on the south side. 
           

1,000,000  
 No    

30008 Portland Portland Columbia Blvd ITS 
Columbia 

Blvd, N/NE (I-
205 - Burgard) 

Communications infrastructure including closed circuit TV cameras, 
truck priority detection, variable message signs for remote monitoring 
and control of traffic flow for six signals. 

              
390,059  

Yes 
Years 1 - 

10 

30010 ODOT ODOT 
I-5 Delta Park, Phase 

2 

Denver Ave, N 
(Victory - 
Argyle) 

Construct shared-use path; rehabilitate, resurface and restripe Denver 
Ave for buffered bike lanes; connect shared-use path to Columbia 
Slough levee trail. 

          
10,000,000  

 Yes  
 Years 1 - 

10  

30014 Portland Portland 
Failing Street 
Neighborhood 

Greenway 

Shaver St, N 
(Concord - 
Montana); 

Montana Ave, 
N (Shaver - 

Failing); 
Failing St, 

N/NE 
(Concord - 

19th); 
Ridgewood 

Dr, NE (19th - 
26th) 

Design and implement a neighborhood greenway from Concord to 26th 
& Regents. Construct street improvements to provide a safe and 
pleasant connection between the Overlook MAX station and the 
Mississippi District, including pedestrian/bicycle way-finding and festival 
street treatments. Redesign intersection of 26th & Regents to improve 
traffic flow and safety. 

           
1,000,000  

Yes 
Years 1 - 

10 

30015 Portland Portland Going St ITS 
Going St, N 
(Interstate - 

Greeley) 

Install needed ITS infrastructure (communication network, new traffic 
controllers, CCTV cameras, and vehicle /pedestrian detectors). These 
ITS devices allow us to provide more efficient and safe operation of our 
traffic signal system. 

              
557,250  

 Yes  
Years 1 - 

10 
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30016 Portland Portland 
Going/Greeley 

Interchange 
Improvements 

Going/Greeley
, N 

Redesign Going/Greeley interchange including climbing lane on Going 
to improve truck movement between Swan Island, Lower Albina, and I-
5. 

          
16,750,000  

 No    

30018 Portland Portland 

Hayden Island Street 
Network 

Improvements, 
Phase 1 

Hayden 
Island, N 

Implement street plan for Hayden Island to improve circulation and 
access for all modes.            

1,834,600  
 Yes  

Years 11 - 
20 

30020 ODOT ODOT 
Columbia River 

Crossing 

I-5, N (Victory 
Blvd - 

Washington 
border) 

Replace I-5/Columbia River bridges and improve interchanges on I-5. 
     

2,982,000,00
0  

 Yes  
 Years 1 - 

10  

30028 Portland Portland 
Killingsworth Street 

Improvements 

Killingsworth 
St, N/NE 

(Interstate - 
MLK Jr) 

Construct street improvements to improve pedestrian connections to 
Interstate MAX LRT and to establish a main street character promoting 
pedestrian-oriented activities. 

           
3,728,869  

 Yes  
Years 1 - 

10 

30030 Portland Portland 
N Killingsworth 

Streetscape 
Improvements 

Killingsworth 
St, N (Greeley 

- Denver) 

Design and implement streetscape improvements to enhance 
sidewalks, lighting, crossings, transit stops, and signals.             

1,851,960  
 No    

30033 TriMet TriMet 
Portland Vancouver 

Light Rail 

Expo Center - 
Vancouver, 

WA 

Extend light rail service from Expo Center to Vancouver, WA.      
1,075,965,00

0  
 Yes  

 Years 11 - 
20  

30035 Portland ODOT Lombard St ITS 
Lombard St, 

N/NE (MLK Jr 
- Philadelphia) 

Communications infrastructure including closed circuit TV camera, 
Bluetooth detection, improved bus priority variable message signs for 
remote monitoring and control of traffic flow at the intersections with 
MLK Jr, Interstate, Greeley, Portsmouth, Philadelphia/Ivanhoe. 

              
673,440  

Yes 
Years 11 - 

20 

30037 
Portland / 

ODOT 
ODOT 

N Lombard Corridor 
Improvements 

Lombard St, N 
(Woolsey - 

MLK) 

Design and implement transportation and streetscape improvements to 
improve safety and promote pedestrian-oriented uses along the corridor 
and to create a safe, pleasant pedestrian link over I-5, including 
intersections improvements at Montana & Lombard and an improved 
pedestrian crossing of the Interstate 5 on-ramp.The project will be 
coordinated with ODOT to address potential impacts to Lombard and 
the I-5 interchange. 

           
5,000,000  

Yes 
Years 1 - 

10 

30038 Portland Portland Marine Dr ITS 

Marine Dr, 
N/NE 

(Portland Rd - 
185th) 

Install CCTV at N Portland Rd and changeable message signs at 
Portland Rd, Vancouver and 185th               

238,510  
Yes 

Years 1 - 
10 

30039 Port Railroad 
Marine Dr Rail 
Overcrossing 

Marine Dr, N 
(at Rivergate 

West) 

Reroute rail tracks and construct an above-grade rail crossing at 
Rivergate West entrance to improve safety and reduce vehicle and rail 
traffic conflicts. 

          
13,644,200  

 Yes  
 Years 1 - 

10  

30042 Portland TriMet 
MLK Jr Blvd Transit 

Improvements 

MLK Jr Blvd, 
NE (Broadway 

- Lombard) 

Provide capital improvements that enhance the frequent bus service 
along MLK Jr Blvd.            

1,926,330  
Yes 

Years 11 - 
20 
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30050 Portland ODOT 
St Johns Pedestrian 

Improvements 

St Johns 
Pedestrian 
District, N 

Enhance pedestrian access to transit, improve safety, and enhance the 
streetscape such as better lighting and crossings. Improvements 
including realigning the "ivy" island, curb extensions, a new traffic signal 
at Richmond/Lombard, and pedestrian connections between St. Johns 
and the riverfront based on the St Johns/Lombard Plan. 

           
5,000,000  

Yes 
Years 1 - 

10 

30055 Region Railroad 
North Portland 

Junction: Undoing 
the "X" 

North Portland 
Junction, N 

Eliminate the at-grade crossing of UPRR and BNSF tracks at North 
Portland Junction.           

33,598,000  
 No    

30056 Portland Portland 
Columbia Blvd 

Protected Bikeway 

Columbia 
Blvd, N/NE 

(MLK Jr Blvd - 
Lombard St) 

Design and implement a protected bikeway or multi-use path. Project 
design will consider freight movement needs, consistent with policies, 
street classification(s) and uses. 

           
6,000,000  

No   

30059 Portland ODOT 
N Lombard Main 

Street Improvements 

Lombard, N 
(N Tyler - N 
Woolsey) 

Implement main street improvements along N Lombard consistent with 
the St Johns/Lombard Plan, including curb extensions and street 
lighting. Provide separated in-roadway bicycle facilities from Ida to 
Portsmouth. 

           
1,834,600  

Yes 
Years 1 - 

10 

30063 Region Railroad 
Railroad Bridge and 
Track Improvements 

BNSF 
Mainline at 
Willamette 

and Columbia 
River Bridges, 

N 

Improve rail track conditions on approaches to Willametter River and 
Columbia River bridges to increase railroad speed and capacity. 

          
10,751,000  

 No    

30065 Region Railroad 
North Portland 

Junction Crossover 
Improvements 

North Portland 
Junction, N 

Upgrade rail track with revised crossovers, centralized traffic control tie-
in, and increased turning radius to accommodate higher rail speeds and 
capacity. 

          
23,600,000  

 No    

30066 Region Portland 
Columbia Blvd Rail 

Overcrossing 

Columbia Blvd 
& Peninsula 
Junction, N 

Grade separate Columbia Blvd at Penn Junction to eliminate three at-
grade rail crossings.           

28,935,000  
 No    

30068 Portland Portland 
Burgard St Viaduct 

Replacement 

Burgard, N 
(Bridge over 

UPRR) 

Replace the existing N Burgard St Viaduct (#001) over the UPRR 
tracks. Include pedestrian and bicycle facilities. Project design will 
consider freight movement needs, consistent with policies, street 
classification(s) and uses. 

           
3,045,241  

Yes 
Years 1 - 

10 

30069 Region Railroad 
Columbia Slough 

Rail Bridge 

Terminal 6 - 
South 

Rivergate 
(across 

Columbia 
Slough) 

Construct a rail bridge across Columbia Slough to provide rail 
connection to South Rivergate from Terminal 6.  

          
10,840,000  

 No    
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30070 Portland Portland 
St Johns Truck 

Strategy, Phase 2 

Lombard St, N 
(Bruce - St 

Louis); 
Fessenden, N 

(Columbia 
Way - St 
Louis); St 
Louis, N 

(Lombard - 
Fessenden); 

Columbia Blvd 
& Portland Rd 
(intersection) 

Address pedestrian safety, bicycle safety and neighborhood livability 
impacts associated with cut-through truck traffic on N St Louis Ave and 
N Fessenden St. Construct pedestrian crossing safety and traffic 
calming improvements, such as curb extensions and median islands, 
and redesign the Columbia/Portland intersection as outlined in the St 
Johns Truck Strategy Phase II. 

           
3,346,126  

 Yes  
Years 1 - 

10 

30072 
Portland/

Port 
Portland Rivergate ITS Rivergate, N 

Connect real-time information to ODOT's Highway ITC systems.               
480,000  

Yes 
Years 1 - 

10 

30076 Region Railroad 
Columbia River Rail 

Bridge Improvements 

BNSF Rail 
Bridge (over 

Columbia 
River) 

Replace existing swing span with lift span and relocate position to mid-
river channel. Project creates wider and quicker opening, reduces I-5 
lifts, eases river navigation, and could accommodate a third rail track. 

          
35,548,800  

 No    

30077 Port Railroad 
Barnes Yard to 
Terminal 4 Rail 

Access  

Barnes Yard - 
Terminal 4, N 

Add dedicated track for Terminal 4 through Barnes Yard and add new 
track from Barnes Yard to Terminal 4.            

3,000,000  
 Yes  

 Years 1 - 
10  

30080 Portland Portland 
Burgard/Lombard 

Corridor 
Improvements 

Burgard/Lomb
ard, N (UPRR 

Bridge - 
Columbia 

Blvd) 

Improve the intersection of Burgard & Time Oil Rd to add turn lanes and 
construct a multi-use path along Burgard. 

           
2,635,000  

Yes 
Years 1 - 

10 

30081 Portland Portland 
N Argyle Corridor 

Improvements 

Argyle Way, N 
(Columbia - 

Denver) 

Design and implement pedestrian and bicycle facilities on N Argyle from 
N Columbia Blvd to N Denver Ave. Construct safety and connectivity 
improvements at the Columbia, Brandon, and Denver intersections.   

           
2,000,000  

 Yes  
Years 1 - 

10 

30083 Portland Portland 

Hayden Island Street 
Network 

Improvements, 
Phase 2 

Hayden 
Island, N 

Implement street plan for Hayden Island to improve circulation and 
access for all modes.            

1,834,600  
 No    

30084 Portland Portland 
Columbia Blvd / 
Columbia Way 

Bridge Replacement 

Columbia 
Blvd, N 

(bridge over 
Columbia 

Way) 

Replace the existing structurally deficient Columbia Blvd bridge (#079) 
over Columbia Way with a new structure.  

           
6,993,958  

No   

30086 Portland Portland 
Swan Island Active 

Transportation 
Improvements 

Swan Island, 
N 

Improve access and mobility on Swan Island by constructing the 
recommended bikeway and trail network in the Portland Bicycle Plan for 
2030, including an improved bikeway connection from Basin to Going 
Ct. 

           
9,000,000  

Yes 
Years 11 - 

20 
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30087 Portland Portland 
North Portland 

Greenway Trail, 
Segment 1 

Kelley Point 
Park - 

Columbia 
Blvd, N 

Build a multi-use trail connecting Kelley Point Park to N Columbia Blvd 
at Chimney Park.            

9,559,102  
 Yes  

Years 11 - 
20 

30088 Portland Portland 
North Portland 

Greenway Trail, 
Segment 2 

Columbia Blvd 
- Cathedral 

Park, N 

Build a multi-use trail connecting Chimney Park, Pier Park, Baltimore 
Woods, Cathedral Park, and St Johns.             

2,083,874  
Yes 

Years 1 - 
10 

30089 Portland Portland 
North Portland 

Greenway Trail, 
Segment 3 

Cathedral 
Park - Swan 

Island, N 

Build a multi-use trail connecting the Cathedral Park with Swan Island 
via University of Portland and  
Willamette Cove. 

          
14,787,630  

Yes 
Years 11 - 

20 

30090 Portland Portland 
North Portland 

Greenway Trail, 
Segment 4 

Swan Island - 
Going St, N 

Build a multi-use trail connecting Waud Bluff Trail to N Going Street 
through Swan Island.            

5,256,420  
Yes 

Years 11 - 
20 

30091 Portland Portland 
North Portland 

Greenway Trail, 
Segment 5 

Swan Island - 
Rose Quarter 

Build a multi-use trail along the Albina Yard connecting Swan Island to 
the Rose Quarter.             

7,306,910  
Yes 

Years 11 - 
20 

30092 
Portland / 

Port 
Portland / 

Port 
Rivergate Blvd 
Overcrossing 

Rivergate 
Blvd, N (over 

railroad 
tracks) 

Build an over-crossing to grade-separate N Rivergate Blvd from the 
railroad tracks in the Rivergate Industrial Area. Install ITS 
communication infrastructure including advance notification systems for 
rail blockage and CCTV cameras to monitor truck and rail traffic in the 
South Rivergate Industrial District. 

          
14,200,000  

Yes 
Years 1 - 

10 

30093 Portland Portland 
NoPo Greenway 

Trail: Columbia Blvd 
Bridge 

Columbia 
Blvd, N (at 
Chimney 

Park) 

Construct a pedestrian/bicycle bridge over Columbia Blvd and adjacent 
connections. Connects North Portland Greenway Trail segments 1 and 
2. 

           
2,612,381  

 Yes  
Years 1 - 

10 

30094 Region Railroad 
N Fessenden St 

Bridge Replacement 

Fessenden St, 
N (over 

railroad cut) 

Replace existing structurally-deficient, weight-restricted bridge (owned 
by BNSF) over railroad cut.             

4,700,000  
 No    

30095 Region Railroad 
N Willamette Blvd 

Bridge Replacement 

Willamette 
Blvd, N (over 
railroad cut) 

Replace existing structurally-deficient, weight-restricted bridge (owned 
by BNSF) over railroad cut.             

9,750,000  
 No    

30096 Portland Portland 
N Willamette Blvd  

Semi-Viaduct 
Replacement 

Willamette 
Blvd, N (semi-

viaduct on 
bluff near 

Chase Ave) 

Replace existing poor-condition, weight-restricted semi-viaduct (#007) 
to ensure continued use by transit and emergency response. 

              
532,751  

 Yes  
Years 1 - 

10 

30097 Port Port 
T6 Internal 

Overcrossing 
Marine Dr - 

Terminal 6, N 
Construct an elevated roadway between Marine Dr and Terminal 6.            

3,649,084  
 Yes  

 Years 11 - 
20  

30098 Port Port T6 Modernization Terminal 6 
Provide improvements to container terminal including crane electronics 
and stormwater improvements. 

           
8,000,000  

 Yes  
 Years 1 - 

10  

30099 Port Port T4 Modernization Terminal 4 
Renovate operation areas at T4 to create intermodal processing areas. 
Rail spur relocation and expansion, grain elevator demolition, wharf 
removal. 

          
14,906,000  

 Yes  
 Years 1 - 

10  
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30100 Port Port 
T6 Second Entrance 

from Marine Drive 
Terminal 6 

Construct 2nd entrance from Marine Drive and internal rail overcrossing 
to Terminal 6.           

12,000,000  
 Yes  

 Years 1 - 
10  

30101 Port Port 
T6 Suttle Road 

entrance 
Terminal 6 

Access to T6 off the terminus of Suttle Road, improvements to existing 
Suttle Road. 

           
3,000,000  

 Yes  
 Years 1 - 

10  

30102 Port Port 
Terminal 6 Rail 
Support Yard 
Improvements 

Terminal 6, N 
Increase Terminal 6 rail capacity. 

          
10,000,000  

 Yes  
 Years 1 - 

10  

30103 ODOT ODOT 
I-5 Delta Park, Phase 

3 

Denver Ave, N 
(Argyle-

Schmeer) 

Construct highest priority improvements consistent with the Delta-
Lombard Environmental Assessment. Replace Denver Viaducts over 
Columbia Slough and Columbia Blvd / UPRR. 

          
30,000,000  

 Yes  
 Years 11 - 

20  

30104 Port Railroad 
Bonneville Rail Yard 

Build Out 
Bonneville 
Rail Yard 

Construct two interior yard tracks at Bonneville Yard and complete the 
double track lead from the wye at the east end of the yard to UP Barnes 
Yard. Add rail staging capacity for South Rivergate. 

           
3,600,000  

 Yes  
 Years 1 - 

10  

30105 Port Port 
Ramsey Yard 

Utilization 
Ramsey Yard 

Connect the existing set out track along the west side of the main lead 
with the industrial lead near the south end to provide a location to store 
a unit train. 

           
1,700,000  

 Yes  
 Years 1 - 

10  

30106 Port Port 
Time Oil Road 
Reconstruction 

Time Oil Rd, 
N (Lombard - 

Rivergate) 

Reconstruct Time Oil Road 
           
9,000,000  

 Yes  
 Years 1 - 

10  

30107 
Portland/

Port 
Railroad 

Cathedral Park Quiet 
Zone 

Cathedral 
Park UPRR 
Tracks, N 

Address rail switching noise related to the Toyota operations at T-4 by 
improving multiple public rail crossings in the St. Johns Cathedral Park 
area. 

           
9,324,497  

Yes 
Years 11 - 

20 

30108 Portland Portland 
N Hayden Island Dr 

Ped/Bike 
Improvements 

Hayden Island 
Dr, N 

Construct a multi-use path on one side of N Hayden Island Dr, and 
install pedestrian/bicycle crossing improvements.            

3,000,000  
No   

30109 Region Region 
Willamette River 

Channel Deepening 
Willamette 

River 

Deepen the portions of the Willamette River with deep draft 
infrastructure to ~43' where appropriate. Allow Willamette River 
terminals to also benefit from the Columbia River's new controlling 
depth.  

        
200,000,000  

 No    

30110 Portland Portland 
Willamette Blvd 

Bikeway 

Willamette 
Blvd, N 

(Interstate - 
Menlo); 

Amherst / 
Yale, N 

(Woolsey - 
Peninsular 

Crossing Trail) 

Design and implement a neighborhood greenway from Interstate to 
Rosa Parks, enhance existing bikeway from Rosa Parks to Woolsey, 
and provide a neighborhood greenway on Yale and Amherst. 

              
750,000  

 Yes  
Years 1 - 

10 
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30111 Portland Portland Hayden Island Bridge 
Oregon 

Slough west 
of I-5 

Design and construct an arterial bridge from Expo Center to East 
Hayden Island. Explore feasibility of designs that would prioritize transit, 
bikes, and emergency vehicle access, and not facilitate cut-through 
traffic for vehicles that do not have origins or destinations on the island. 

          
80,000,000  

 No    

40001 Region Portland 
11th/13th Ave Rail 

Overcrossing 

11th/13th Ave, 
NE (over 

Kenton Line 
railroad) 

Construct roadway overcrossing at NE 11th/13th over Kenton line. 
          
35,000,000  

 No    

40006 Portland Portland 
Marine Dr & 33rd 

Intersection 
Improvements 

Marine Dr & 
33rd Ave, NE 

Signalize intersection to improve freight operations. 
              

500,000  
Yes 

Years 1 - 
10 

40007 Portland Portland 
NE 42nd/47th Ave 
Bridge & Corridor 

Improvements 

42nd/47th 
Ave, NE 

(Killingsworth 
- Columbia) 

Replace the weight-restricted NE 42nd Ave Bridge (#075) over NE 
Portland Hwy and the adjacent railway, and add pedestrian and bicycle 
facilities to the bridge and the roadway from Killingsworth to Columbia. 
This project will remove the weight restriction, maintain vertical 
clearance for over-dimensional freight, and provide pedestrian and 
bicycle facilities. Project design will consider freight movement needs, 
consistent with policies, street classification(s) and uses. 

          
10,000,000  

Yes 
Years 11 - 

20 

40009 Portland Portland 
NE 47th Ave Corridor 

Improvements 

47th Ave, NE 
(Columbia - 
Cornfoot) 

Improve street and reconfigure intersections between Columbia and 
Cornfoot to better facilitate freight access to industrial areas. Street 
improvement will include pedestrian and bicycle facilities. 

           
4,000,000  

Yes 
Years 1 - 

10 

40012 Portland Portland 
NE 72nd Ave 

Pedestrian 
Improvements 

72nd Ave, NE 
(Thomas Cully 

Park - 
Prescott) 

Construct sidewalks, curbs, and storm drainage improvements along 
72nd and improve pedestrian crossings..            

5,000,000  
Yes 

Years 1 - 
10 

40013 Portland ODOT 
82nd Ave Corridor 

Improvements 

82nd Ave, 
NE/SE, 

(Killingsworth 
-Clatsop) 

Design and implement multimodal improvements to sidewalks, 
crossings, transit stops, striping, and signals to enhance ped/bike 
safety, access to transit, and transit operations. Project design will 
consider freight movement needs, consistent with policies, street 
classification(s) and uses. 

           
5,000,000  

Yes 
Years 1 - 

10 

40016 Portland ODOT 

NE 82nd Ave 
Ped/Bike 

Improvements, 
Phase 2 

82nd, NE 
(Alderwood - 

Columbia 
Blvd) 

Construct pedestrian and bicycle facilities. Project design will consider 
freight movement needs, consistent with policies, street classification(s) 
and uses. 

           
3,603,402  

Yes 
Years 11 - 

20 

40018 Portland ODOT 
Killingsworth/I-205 

Interchange 
Improvements 

Killingsworth/I-
205, NE 

 Widen the southbound on-ramp to three lanes.  
              

750,000  
Yes 

Years 1 - 
10 

40020 Portland Portland 
NE 92nd Ave 

Ped/Bike 
Improvements 

92nd Ave, NE 
(Fremont - 

Halsey) 

Construct a walkway for pedestrian travel and access to transit, and 
design and implement bicycle facilities.            

2,750,000  
Yes 

Years 11 - 
20 

40023 Port Port 
Airport Way Return 

and Exit Roads 
PDX Terminal 

Area 

Relocate Airport Way exit roadway and construct new return roadway 
(Terminal Access Study,  projects R4 and R5; to be scoped by PDX 
Master Plan). 

           
6,400,900  

 Yes  
 Years 1 - 

10  
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40025 Port Port 
82nd & Airport Way 
Grade Separation 

82nd Ave & 
Airport Way, 

NE 

Construct a grade-separated overcrossing to allow for uninterrupted 
flow along Airport Way and remove at-grade light rail crossing.           

50,000,000  
 Yes  

 Years 1 - 
10  

40027 
Portland/

Port 
Portland 

Alderwood Bikeway, 
Phase 2 

Alderwood St, 
NE, (Cornfoot 

- Columbia 
Blvd) 

Design and implement a multi-use path along the west side of 
Alderwood Rd.            

2,491,662  
Yes 

Years 1 - 
10 

40028 Portland Portland 
NE Argyle Street 

Extension 

Argyle, NE 
(14th - MLK 

Jr) 

Extend NE Argyle to provide a more connected street grid. This street 
will serve as a collector/distributor for industrial businesses and reduce 
traffic congestion at the MLK/Columbia intersection. 

          
11,397,579  

 No    

40032 Port Portland 
Columbia/Alderwood 

Intersection 
Improvements 

Columbia/Alde
rwood, NE 

Reconstruct intersections to provide left turn pockets, enhance turning 
radii, and improve circulation for trucks serving expanding air cargo 
facilities south of Portland. Improve traffic operations and freight 
mobility on Columbia Blvd between Cully and Alderwood. 

           
5,527,760  

 Yes  
Years 1 - 

10 

40036 
Portland/

Port 
Portland 

Cornfoot Rd Corridor 
Improvements 

Cornfoot Rd, 
NE (47th - 
Alderwood) 

Construct a multi-use path on the north side of Cornfoot Rd and install 
missing guardrail segments on the south side. Project design will 
consider freight movement needs, consistent with policies, street 
classification(s) and uses. 

           
3,626,000  

Yes 
Years 1 - 

10 

40037 Portland Portland 
Cully Blvd Safety 
Improvements, 

Phase 2 

Cully Blvd, NE 
(Columbia - 

Killingsworth; 
Prescott - 
Fremont) 

Construct sidewalk infill on both sides of street, provide new bicycle 
facilities (Columbia - Killingsworth), and enhance existing bicycle 
facilities (Prescott - Fremont).            

4,000,000  
Yes 

Years 1 - 
10 

40039 Portland Portland 
NE Fremont 
Streetscape 

Improvements 

Fremont St, 
NE (42nd-

52nd) 

Design and implement streetscape improvements to enhance 
sidewalks, lighting, crossings, transit stops, and signals.             

7,446,133  
 No    

40042 Portland Portland 
Halsey St Bridge 
Seismic Retrofit 

Halsey St, NE 
(67th - 68th) 

Retrofit existing seismically vulnerable bridge across I-84 (#021) to 
ensure emergency response and economic recovery in the event of an 
earthquake. 

           
7,670,501  

 No    

40045 Portland Portland 
Hollywood Town 

Center Safety 
Improvements 

Hollywood 
Town Center, 

NE 

Implement multimodal safety improvements including traffic signals, 
restriping, improved pedestrian crossings, and connections to transit 
center. 

           
7,000,000  

Yes 
Years 11 - 

20 

40046 ODOT ODOT 
I-205 Northbound 

Auxiliary Lane 

I-205, NE/SE 
(I-84 - 

Killingsworth) 

Construct an auxiliary lane 
          
15,000,000  

 Yes  
 Years 1 - 

10  

40053 Portland Portland 
NE Killingworth 

Safety Improvements 

Killingsworth 
St, NE 

(Williams - 
33rd) 

Design and implement traffic calming and pedestrian crossing 
improvements.               

900,000  
Yes 

Years 1 - 
10 

40058 Portland Portland Grand/MLK ITS 

Grand/MLK, 
NE/SE 

(Columbia 
Blvd - Clay) 

Install ITS infrastructure (communication network, enhanced bus 
detection, Bluetooth detection, CCTV cameras, and vehicle /pedestrian 
detectors). These ITS devices allow us to provide more efficient and 
safe operation of our traffic signal system consistent with our policies of 
moving people more effectively. 

              
989,115  

Yes 
Years 11 - 

20 
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40059 Portland ODOT 
MLK Jr Blvd Freight 

Improvements 

MLK Jr, NE 
(Columbia - 
Lombard) 

Expand roadway to provide better connection between streets for 
improved freight movement in and through the area.           

12,605,000  
 No    

40061 Portland Portland 

Columbia/MLK 
Intersection 

Improvements, 
Phase 1 

Columbia/ML
K, NE 

Intersection and signalization improvements with right turn lane from 
westbound Columbia to northbound MLK.            

3,850,187  
 Yes  

Years 1 - 
10 

40062 Portland Portland 
N Mississippi 
Streetscape 

Improvements 

Mississippi 
Ave, N 

(Fremont - 
Skidmore) 

Construct streetscape improvements to enhance the area as a 
Pedestrian District.            

2,500,000  
No   

40065 Portland Portland 
NE Prescott Safety 

Improvements 

Prescott St, 
NE (81st - 

122nd) 

Construct bicycle facilities, sidewalks, and crossing improvements for 
pedestrian and bicycle safety and to improve access to transit.            

2,000,000  
Yes 

Years 1 - 
10 

40068 Portland Portland 
Sandy Blvd Corridor 

Improvements, 
Phase 2 

Sandy Blvd, 
NE (47th - 

101st) 

Retrofit existing street with multi-modal street improvements including 
bicycle facilities, redesign of selected intersections to improve 
pedestrian crossings, streetscape, and safety improvements. Project 
design will consider freight movement needs, consistent with policies, 
street classification(s) and uses. 

           
6,481,860  

Yes 
Years 1 - 

10 

40069 Portland Portland Sandy Blvd ITS 
Sandy Blvd, 
NE (82nd - 
Burnside) 

Install ITS infrastructure (communication network, enhanced bus 
detection, Bluetooth detection, CCTV cameras, and vehicle /pedestrian 
detectors). These ITS devices allow us to provide more efficient and 
safe operation of our traffic signal system consistent with our policies of 
moving people more effectively. 

              
519,110  

Yes 
Years 1 - 

10 

40071 Portland Portland 
Mason Neighborhood 

Greenway 

Mason St, NE 
(Michigan - 

Sandy) 

Design and implement a bikeway using neighborhood greenway and/or 
separated in-roadway treatments, with crossing improvements as 
needed. 

           
1,000,000  

Yes 
Years 1 - 

10 

40073 Port Port SW Quad Access 
Southwest 

Quad, NE (at 
33rd) 

Provide street access from NE 33rd Ave into the SW Quad property. 
           

5,917,500  
 Yes  

 Years 1 - 
10  

40074 Portland Portland Twenties Bikeway 

20s and 30s 
Aves, NE/SE 
(Lombard - 

Crystal 
Springs) 

Design and implement a bikeway from Lombard to Crystal Springs & 
45th using neighborhood greenways and bike lanes with a varying 
alignment along the NE/SE 20s and 30s Avenues. 

           
3,353,690  

 Yes  
Years 1 - 

10 

40079 Portland Portland 
Marine Dr 

Intersection 
Improvements 

Marine/Bridget
on and 

Marine/Falom
a/6th, NE 

Intersection improvements at NE Bridgeton Rd and NE Faloma & 6th. 

           
1,866,706  

 No    

40081 Port 
Port/TriM

et 

PDX Light Rail 
Station/Track 
Realignment 

PDX Terminal 
Area 

Realign light rail track into airport terminal building to accommodate 
terminal expansion plans.           

16,330,700  
 Yes  

 Years 11 - 
20  
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40082 Portland Portland 
NE Seventies 

Bikeway 

70s Aves, NE 
(Thomas Cully 

Park - I-84) 

Design and implement a bikeway using neighborhood greenway and/or 
separated in-roadway treatments, with crossing improvements as 
needed at major streets. Construct a multi-use path on the east side of 
NE 72nd Dr through the golf course. 

           
1,409,019  

Yes 
Years 1 - 

10 

40085 Region Railroad 
Kenton Rail Line 

Upgrade 
Kenton Line, 

N/NE 

Upgrade existing track to second main track with new double track from 
Peninsula Junction to I-205 and increase track speeds between North 
Portland, Peninsula Junction, to Reynolds on UP's Kenton Line. Part of 
triangle project with ODOT. 

          
48,165,537  

 Yes  
 Years 1 - 

10  

40086.1 Portland Portland 
Halsey St Bikeway, 

Phase 1 
Halsey St, NE 
(67th - 81st) 

Implement a lane reconfiguration including bicycle facilities, with 
improved pedestrian/bicycle crossings and connections to other 
pedestrian/bicycle routes.  

              
500,000  

Yes 
Years 1 - 

10 

40086.2 Portland Portland 
Halsey St Bikeway, 

Phase 2 
Halsey St, NE 
(81st - I-205) 

Design and implement bicycle facilities and improved crossings.            
2,000,000  

Yes 
Years 11 - 

20 

40091 
Port / 

Portland 
Port / 

Portland 
PIC Ped/Bike 
Improvements 

92nd Dr, NE 
(Columbia - 
Alderwood); 

Portland 
International 
Center, NE 

Construct bicycle and pedestrian facilities as shown in the PDX Bicycle 
and Pedestrian Master Plan. 

           
1,163,835  

 Yes  
 Years 1 - 

10  

40093 Port 
Portland/

Port 

Airtrans/Cornfoot 
Intersection 

Improvements 

Airtrans/Cornf
oot, NE 

Add signals and improve turn lanes at AirTrans Way / Cornfoot Rd. 
              
650,000  

 Yes  
 Years 1 - 

10  

40097 Port Portland 
Airport Way Braided 

Ramps 

Airport Way, 
NE (I-205 - Mt 

Hood Ave) 

Construct braided ramps between I-205 interchange and Mt Hood 
interchange.           

59,000,000  
 No    

40100 Portland Portland 
NE 33rd Ave Bridge 

Replacement 

33rd Ave, NE 
(over railroad 

tracks and 
Columbia 

Blvd) 

Replace the existing seismically vulnerable 33rd Ave bridge (#009) over 
railroad tracks and provide pedestrian and bicycle facilities on the new 
structure. Improve and signalize the intersection of 33rd & Columbia, 
and remove the seismically vulnerable, fracture critical ramp over 
Columbia (#009A). Project design will consider freight movement 
needs, consistent with policies, street classification(s) and uses. 

           
9,200,443  

Yes 
Years 11 - 

20 

40102 
Portland/

Port 
Portland 

Columbia Blvd 
Freight 

Improvements 

Columbia 
Blvd, NE (60th 

- 82nd) 

Construct street and intersection modifications to improve freight 
reliability and access to industrial properties. This project will be refined 
through the proposed Columbia Corridor Access Study. 

          
14,859,000  

 No    
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40104 Portland Portland Connected Cully  

Killingsworth, 
NE (42nd - 

Cully); 
Prescott, NE 

(42nd - Cully); 
60th, NE 

(Prescott - 
Portland 

Hwy); 72nd, 
NE (Emerson 

- 
Killingsworth); 

54th/55th 
(Prescott - 

Killingsworth); 
66th/67th 
(Sandy - 
Prescott) 

Make improvements to calm traffic, fill in the missing sidewalks along 
transit routes, and increase walking and bicycling by creating new 
north/south connections to schools. 

           
3,337,372  

 Yes  
Years 1 - 

10 

40106 Portland Portland 
Inner Sandy Blvd 

Bikeway 

Sandy Blvd, 
NE (12th - 

47th) 

Design and implement separated in-roadway or protected bicycle 
facilities. Project design will consider freight movement needs, 
consistent with policies, street classification(s) and uses. 

           
4,476,520  

Yes 
Years 11 - 

20 

40107 Portland Portland 
Outer Alberta 
Neighborhood 

Greenway 

Alberta St, NE 
(72nd - I-205 

Path) 

Design and implement a neighborhood greenway. 
           

1,000,000  
Yes 

Years 1 - 
10 

40108 Portland Portland 

NE Broadway 
Corridor 

Improvements, 
Phase 2 

Broadway, NE 
(24th - 42nd) 

Design and implement bicycle facilities and improve pedestrian/bicycle 
crossings. Construct traffic signals, improve transit stops, and construct 
streetscape improvements. 

           
5,618,659  

Yes 
Years 11 - 

20 

40109 Portland Portland 
NE 14th Ave 

Neighborhood 
Greenway 

14th Ave, NE 
(Halsey - 
Lombard) 

Design and implement bicycle facilities. 
              

774,000  
Yes 

Years 11 - 
20 

40110 Portland Portland 
Upper NE 22nd Ave 

Neighborhood 
Greenway 

22nd Ave, NE 
(Tillamook - 
Lombard) 

Design and implement bicycle facilities. 
              

685,000  
Yes 

Years 11 - 
20 

40111 Portland Portland 
NE Simpson St 
Neighborhood 

Greenway 

Simpson St, 
NE (33rd - 

Portland Hwy) 

Design and implement bicycle facilities. 
              

560,000  
Yes 

Years 1 - 
10 

40112 
Portland/

Port 
Portland 

Columbia/Cully 
Intersection 

Improvements 

Columbia / 
Cully, NE 

Construct northbound right turn lane on NE Cully and signalize the 
intersection of NE Cully Blvd & NE Columbia Blvd. Construct pedestrian 
and bicycle facilities around intersection. 

           
2,000,000  

Yes 
Years 1 - 

10 

40113 ODOT ODOT 

Columbia/MLK 
Intersection 

Improvements, 
Phase 2 

Columbia/ML
K, NE 

Intersection and signalization improvements with a dedicated 
northbound right turn lane, a second dedicated southbound left turn 
lane, wider sidewalks adjacent to the roadway, and improvements to 
the geometry of the existing southbound through/right turn lane. 

          
12,000,000  

No   
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40114 Portland 
Portland / 

Port 
Columbia Slough 

Trail Gaps 

Columbia 
Slough Trail, 

N/NE 

Close gaps in Columbia Slough Trail:  North Portland Greenway to 
North Portland Rd; Vancouver to 47th; Elrod to Marine Dr; I-205 to 
158th. 

           
5,000,000  

Yes 
Years 11 - 

20 

40115 Portland Portland 
60th Ave MAX 
Station Area 

Improvements 

60th Ave MAX 
Station Area, 

NE 

Implement pedestrian and bicycle improvements in the 60th Ave MAX 
Station Area identified in the Eastside MAX Station Area Communities 
Project. 

           
7,570,723  

Yes 
Years 1 - 

10 

40116 Portland Portland 
NE 7th/9th Ave 
Neighborhood 

Greenway 

7th/9th Ave, 
NE (Weidler - 

Holman) 

Design and implement a neighborhood greenway along the NE 7th/9th 
Ave corridor from Weidler to Holman (alignment to be determined 
during design phase), using traffic calming treatments as needed to 
meet recommended performance guidelines for neighborhood 
greenways and adjacent local streets.  

           
2,000,000  

Yes 
Years 1 - 

10 

40117 Portland 
Railroad/

ODOT 
Sullivan's Gulch Trail, 

Segment 2 

Banfield 
Corridor, NE 

(21st - 
Hollywood) 

Construct a multi-use trail for pedestrians and bicycles within the 
Banfield (I-84) Corridor from 21st Ave to the Hollywood Transit Center.            

7,700,000  
Yes 

 Years 11 - 
20  

40118.1 Portland Railroad 
Sullivan's Gulch Trail, 

Segment 3 

Banfield 
Corridor, NE 
(Hollywood - 
Broadway) 

Construct a multi-use trail for pedestrians and bicycles within the 
Banfield (I-84) Corridor from the Hollywood Transit Center to NE 

Broadway. 

           
9,200,000  

 No    

40118.2 Portland Portland 
Sullivan's Gulch Trail, 

Segment 4 

Broadway / 
Jonesmore / 
Schuyler, NE 
(62nd - 92nd) 

Construct a multi-use trail for pedestrians and bicycles along Broadway 
and Jonesmore adjacent to the I-84 sound wall, with an improved 
crossing of 74th Ave. Provide neighborhood greenway bikeway 

connections west to 62nd & Hancock and east to 92nd & Schuyler, with 
an improved crossing of 82nd Ave.. 

           
2,000,000  

 Yes  
Years 1 - 

10 

40118.3 Portland Railroad 
Sullivan's Gulch Trail, 

Segment 5 

Banfield 
Corridor, NE 
(Jonesmore - 

Halsey) 

Construct a multi-use trail for pedestrians and bicycles within the 
Banfield (I-84) Corridor from Jonesmore to Halsey. 

           
3,600,000  

 No    

40119 Portland ODOT 
Sullivan's Gulch Trail, 

Segment 6 

Banfield 
Corridor, NE 
(92nd - I-205 

Path) 

Construct a multi-use trail for pedestrians and bicycles underneath the 
I-205 structure, connecting to the I-205 Path and Gateway Green. 
Provide a bikeway connection to 92nd Ave via NE Halsey St Frontage 
Road. 

           
3,377,000  

Yes 
Years 1 - 

10 

40120 Port Port 
Airport Way Terminal  
Entrance Roadway 

Relocation 

PDX Terminal 
Area 

Relocate and widen Airport Way northerly at Terminal entrance  (to be 
scoped by PDX Master Plan). 

          
12,818,000  

 No    

40121 Port Port 
PDX Transportation 

Demand 
Management (TDM) 

PDX and PIC, 
NE 

Implement strategies at PDX and PIC properties that reduce auto trips 
in the airport area.  Programs to be undertaken with other area 
businesses/developers to maximize effectiveness; possible 
administration through a transportation management association.  

              
500,000  

 Yes  
 Years 1 - 

10  
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40122 Port Port 
Airport Way East 

Terminal Access Link 
Roadway 

PDX 
Construct Airport Way East Terminal access link roadway. 
Facilitates direct East Terminal Access, preventing failure of Main 
Terminal Roadway 

          
19,092,300  

 Yes  
 Years 11 - 

20  

40123 Region Portland 
Cully Blvd Rail 
Overcrossing 

Cully Blvd, NE (over 
Kenton Line railroad) 

Construct roadway overcrossing at NE Cully Blvd. over Kenton 
line.           

35,000,000  
 No    

40124 Port Port 
Northside 

Redevelopment 
PDX Airport 

Construct a new apron for business aviation.            
5,800,000  

 Yes  
 Years 1 - 

10  

40125 Port Port 
Terminal Exit 

Roadway Lanes 
PDX Airport 

Add new lanes at Post Office Curves and Parking Plaza to 
provide additional capacity for anticipated growth in passenger 
traffic.  

           
2,604,000  

 Yes  
 Years 1 - 

10  

40126 Port Port 

Airport Way 
Westbound 

Approaching Return 
Road 

PDX Airport 

Add new lane to provide additional capacity for anticipated 
growth in passenger traffic.             

1,080,000  
 Yes  

 Years 1 - 
10  

40127 Port Port 
Terminal Deplaning 
Curbside Roadway 

Lanes 
PDX Airport 

Add new lane to provide additional capacity for anticipated 
growth in passenger traffic.             

2,976,000  
 Yes  

 Years 1 - 
10  

40128 Port Port 
Terminal Enplaning 

Rdwy Expansion 
PDX Airport 

Add one lane on the approach and one lane on the exit to the 
terminal upper roadway            

3,500,000  
 Yes  

 Years 1 - 
10  

40129 Port Port 
Airport Way 

Outbound Roadway 
Widening 

PDX Airport 

Add new lane in outbound direction east of 82nd to provide 
additional capacity for anticipated growth in passenger traffic.            

3,335,000  
 No    

40130 Portland Portland 
MLK Streetcar 

Extension 

MLK Jr Blvd, NE 
(Broadway - 

Killingsworth) 

Public outreach, planning, design, engineering, and construction 
for future streetcar extension from Lloyd District to NE Portland.           

65,000,000  
 No    

40131 Portland Portland 
Hollywood Streetcar 

Extension 

Sandy Blvd, NE 
(14th - 42nd); 
Burnside St, E 
(Grand - 14th); 

Broadway/Weidler, 
NE (Grand - 42nd) 

Alternatives analysis, public outreach, planning, design, 
engineering, and construction for future streetcar extension from 
Central City to Hollywood Town Center via either Sandy Blvd or 
Broadway/Weidler.            

70,000,000  
 No    

50001 Portland Portland 
Parkrose 

Connectivity 
Improvements 

 102nd and 109th, 
NE (Killingsworth - 

Sandy); 
Killingsworth, NE 
(109nd - 102nd) 

Supplement access route for commercial properties in Parkrose 
by creating a loop road connection serving truck access 
functions, pedestrian, and bike connections. 

          
10,612,379  

 No    
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50003 Portland Portland 

102nd Ave 
Streetscape 

Improvements, 
Phase 3 

102nd Ave, SE 
(Burnside - 

Washington) 

Implement Gateway regional center plan with boulevard design 
retrofit, new traffic signals, improved pedestrian facilities and 
crossings, street lighting and new bicycle facilities. 

           
2,000,000  

 Yes  
Years 11 - 

20 

50004 Portland Portland 
NE 102nd Ave 

Corridor 
Improvements 

102nd Ave, NE 
(Sandy - Weidler) 

Construct sidewalks and improved crossings, install bicycle 
facilities, and make traffic safety improvements.            

5,224,878  
Yes 

Years 1 - 
10 

50005 Portland Portland 122nd Ave ITS 
122nd Ave, NE/SE 

(Airport Way - 
Powell) 

Install needed ITS infrastructure (communication network, new 
traffic controllers, CCTV cameras, and vehicle /pedestrian 
detectors). These ITS devices allow us to provide more efficient 
and safe operation of our traffic signal system. 

              
515,703  

 Yes  
Years 1 - 

10 

50009 Portland Portland 
NE 148th Ave Safety 

Improvements 

148th Ave, NE 
(Airport Way - 
Sacramento) 

Design and implement pedestrian and bicycle facilities, including 
intersection crossing improvements at 148th & Sandy. Improve 
traffic safety by addressing line of sight issues just north of I-84. 

           
3,000,000  

 Yes  
Years 1 - 

10 

50012 Portland Portland 
NE 162nd Ave 

Bikeway 
162nd Ave, NE 

(Sandy - Thompson) 

Design and implement separated in-roadway bicycle facilities. 
           

4,107,779  
Yes 

Years 11 - 
20 

50014.1 Portland Portland 
Gateway 99th Ave 

Streetscape 
Improvements 

99th Ave, NE (Stark 
- Pacific) 

Construct streetscape improvements including wider sidewalks, 
lighting, street trees, center turn lane, bike lanes, and new 
signals. 

          
26,947,000  

Yes 
Years 11 - 

20 

50014.2 Portland Portland 
Gateway Pacific St 

Streetscape 
Improvements 

Pacific St, NE (99th - 
102nd) 

Construct streetscape improvements including wider sidewalks, 
lighting, street trees, center turn lane, bike lanes, and new 
signals. 

           
7,540,000  

No   

50015 Portland Portland 
Gateway 99th/96th 

Streetscape 
Improvements 

99th/96th Ave, SE 
(Stark - Market) 

Construct streetscape improvements including wider sidewalks, 
lighting, street trees, center turn lane, bike lanes, and new 
signals. 

           
4,209,000  

Yes 
Years 11 - 

20 

50016 Portland Portland Airport Way ITS 
Airport Way, NE (I-

205 - 158th) 

Install needed ITS infrastructure (communication network, new 
traffic controllers, CCTV cameras, and vehicle /pedestrian 
detectors). These ITS devices allow us to provide more efficient 
and safe operation of our traffic signal system. 

              
278,251  

Yes 
Years 1 - 

10 

50019 Portland Portland 
Gateway Local Street 

Improvements, 
Phase 1 

Gateway Regional 
Center, NE/SE 

High priority local street and pedestrian improvements in regional 
center.            

8,418,000  
Yes 

Years 1 - 
10 

50020 Portland Portland 
Gateway Local Street 

Improvements, 
Phase 2 

Gateway Regional 
Center, NE/SE 

High priority local street and pedestrian improvements in regional 
center.            

8,418,000  
Yes 

Years 11 - 
20 

50022 Portland Portland 
Gateway Regional 

Center TSM 
Gateway Regional 

Center, NE/SE 

Implement a comprehensive traffic management plan throughout 
the regional center to reduce cut-through traffic on residential 
streets and improve traffic flow on regional streets. Project 
includes utility improvements. 

           
1,944,558  

Yes 
Years 11 - 

20 
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50024 Portland Portland 
Gateway--Glisan 

Streetscape 
Improvements 

Glisan St, NE (I-205 
- 106th) 

Implement Gateway regional center plan with boulevard design 
retrofit, new traffic signals, bike facilities, improved pedestrian 
facilities and crossings, and street lighting. 

           
3,240,930  

Yes 
Years 1 - 

10 

50025 Portland Portland 
Outer Glisan Safety 

and Streetscape 
Improvements 

Glisan St, NE 
(122nd - City Limits) 

Install bicycle facilities on existing street. Install street trees 
(requires sidewalk widening, curb extensions, and/or bioswales). 
Install a signal at 131st Pl to improve pedestrian and vehicular 
access to Glisan St. 

           
1,963,022  

Yes 
Years 11 - 

20 

50027 Portland Portland 
San Rafael 
Pedestrian 

Improvements 

Halsey - San Rafael 
& 118th - 132nd, NE 

Improve pedestrian access to the San Rafael Shopping Center, 
including street trees.               

500,000  
Yes 

Years 11 - 
20 

50028 Portland Portland 
Outer Halsey 
Pedestrian 

Improvements 

Halsey St, NE 
(122nd-162nd) 

Construct sidewalks, crossing improvements for pedestrian 
travel, and access to transit improvements.            

6,389,475  
Yes 

Years 11 - 
20 

50030 Portland Portland 
Marine Dr & 122nd 

Intersection 
Improvements 

Marine Dr & 122nd, 
NE 

Signalize and widen dike to install left turn lane on Marine Drive. 
           

2,361,249  
Yes 

Years 1 - 
10 

50032 Portland Portland 
Parkrose Pedestrian 

Improvements 
105th Ave, NE 

(Sandy - Skidmore) 

Construct sidewalk and crossing improvements to provide access 
to transit and schools.            

1,277,895  
Yes 

Years 11 - 
20 

50035 Portland ODOT 
Outer Sandy Blvd 

Corridor 
Improvements 

Sandy Blvd, NE 
(141st - City Limits) 

Widen street to three lanes with a sidewalk and bike lanes. 
Project design will consider freight movement needs, consistent 
with policies, street classification(s) and uses. 

           
2,751,900  

Yes 
Years 11 - 

20 

50037 Portland Portland 
San Rafael/Tillamook 

Neighborhood 
Greenway 

San 
Rafael/Tillamook, 
NE (108th - 148th) 

Design and implement a neighborhood greenway, with improved 
crossings at major streets.            

1,777,000  
Yes 

Years 1 - 
10 

50038 Portland Portland 
Parkrose Heights 

Pedestrian 
Improvements 

San Rafael, NE 
(111th-122nd); 

111th Ave/Dr, NE 
(Klickitat - Halsey) 

Construct a sidewalk and crossing improvements to provide 
access to transit and schools.            

5,500,000  
Yes 

Years 11 - 
20 

50039 Portland Portland 
Halsey/Weidler 

Streetscape 
Improvements 

Halsey/Weidler, NE 
(I-205 - 114th) 

Implement Gateway Regional Center Plan boulevard design 
including new traffic signals, improved pedestrian facilities and 
crossings and street lighting. 

          
16,000,000  

No   

50041 Portland Portland 
Marine Drive Trail 

Gaps 
Marine Dr, N/NE (I-5 

- 185th) 
Close gaps in Marine Dr Trail.            

1,077,000  
 Yes  

Years 1 - 
10 

50044 Portland Portland 
Parkrose 

Neighborhood 
Greenway 

Fremont St/Ct, NE 
(102nd - 115th); 
115th Ave, NE 
(Fremont Ct - 

Sandy); New trail (I-
205 Path - Fremont) 

Design and implement a neighborhood greenway. Project 
includes a multi-use path and bridge from I-205 Path to NE 
Fremont St and sidepath along the south side of NE Fremont St. 

           
2,000,000  

Yes 
Years 1 - 

10 
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50045 Portland Portland 
Woodland Park 
Neighborhood 

Greenway 

Multnomah St, NE 
(Gateway Transit 

Center - 99th); 99th 
Ave, NE (Multnomah 
- Halsey); Halsey St, 

NE (99th - 100th); 
100th/Weidler/101st/

Bell/102nd, NE 
(Halsey - Tillamook); 

Tillamook St, NE 
(102nd - 108th) 

Design and implement a neighborhood greenway. Project 
potentially includes cycle tracks on 99th, Halsey, and 102nd.  

           
1,000,000  

Yes 
Years 1 - 

10 

50046 Portland Portland 
Knott/Russell 
Neighborhood 

Greenway 

Knott/Russell/Braze
e/Sacramento/Thom
pson, NE (102nd - 

162nd) 

Design and implement a neighborhood greenway. Project 
includes crossing improvements at 102nd, 122nd, and 148th.                

292,000  
Yes 

Years 1 - 
10 

50047 Portland Portland 
Holladay/Oregon/Pac
ific (HOP) Greenway 

Holladay/Oregon/Pa
cific, NE (Gateway 
TC - East Holladay 

Park) 

Design and implement a neighborhood greenway. Project 
includes crossing improvements at 102nd and 122nd and 
improvement of gravel streets at Oregon (110th - 111th) and 
Holladay (118th - 119th). 

              
500,000  

Yes 
Years 1 - 

10 

50049 Portland Portland 
122nd Ave Corridor 

Improvements 
122nd Ave, NE/SE 

(Sandy - Foster) 

Design and implement multimodal improvements to sidewalks, 
crossings, bicycle facilities, transit stops, striping, and signals to 
enhance ped/bike safety, access to transit, and transit 
operations. Project design will consider freight movement needs, 
consistent with policies, street classification(s) and uses. 

           
8,000,000  

Yes 
Years 1 - 

10 

50050 Portland Portland 
East Fremont 

Bikeway 
Fremont St, NE 
(122nd - 141st) 

Design and implement bicycle facilities, with traffic calming 
elements as needed. 

              
951,000  

Yes 
Years 11 - 

20 

50051 Portland Portland East Shaver Bikeway 
Shaver St, NE (I-205 

Path - 141st Dr) 

Design and implement bicycle facilities, with traffic calming 
elements as needed.               

529,000  
Yes 

Years 11 - 
20 

50053 Portland Portland 
NE 148th Ave 
Sidewalk Infill 

148th Ave, NE 
(Halsey - Glisan) 

Construct a 6-foot curb-tight sidewalk on the west side of the 
street. 

              
891,332  

Yes 
Years 1 - 

10 

50054 
Portland / 
Gresham 

Portland / 
Gresham 

Gresham-Fairview 
Trail, Phase 5 

Sandy - Marine, NE 
(on or near 185th 

Ave) 

Design and construct a multi-use path connecting Sandy Blvd 
and Marine Dr (Segment E in Gresham Fairview Trail Master 
Plan). 

           
1,000,000  

Yes 
Years 11 - 

20 

60004 Portland 
Portland / 

ODOT 
NW Bridge Ave Multi-

use Path 

Bridge Ave, NW (St 
Helens Rd - St 

Helens Rd) 

Construct a multi-use path along Bridge Avenue between both St 
Helens Rd intersections.            

1,447,178  
Yes 

Years 11 - 
20 

60005 Portland Portland 
Barnes & Burnside 

Intersection 
Improvements 

Barnes/Burnside, 
NW 

Install a signal or 4-way stop at Barnes & Burnside near the 
Wildwood Trail and Pittock Mansion entrance.               

458,650  
 No    
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60006 Portland Portland 
Outer W Burnside 

Corridor 
Improvements 

Burnside St, W (23rd 
- Skyline) 

Widen street to add bicycle facilities, improve sidewalks, lighting, 
and crossings.           

11,723,745  
 No    

60007 Portland Portland Cornell Bikeway 
Cornell, NW (30th - 

City Limits) 
Design and implement bicycle facilities.           

19,171,451  
 No    

60008 Portland Portland 
NW Everett/Glisan 

Corridor 
Improvements 

Everett/Glisan, NW 
(Broadway - 23rd) 

Install improved pedestrian crossings, remodel traffic signals, 
improve signage at freeway crossings, install new and/or 
enhance existing bicycle facilities, and provide additional 
improvements along the corridor to improve safety at high crash 
locations. 

           
4,000,000  

Yes 
Years 11 - 

20 

60012 Portland Portland 
Kittridge Bridge 
Seismic Retrofit 

Kittridge Ave, NW 
(Front - Yeon) 

Retrofit existing seismically vulnerable bridge (#010) across 
railroad tracks to ensure emergency response and access to 
petroleum supplies located along the Willamette River in the 
event of an earthquake. 

          
15,249,213  

No   

60015 Portland Portland Skyline Bikeway 
Skyline, NW (Hwy 
26 - City Limits) 

Widen street in order to add bicycle facilities and gravel 
shoulders. 

           
8,088,812  

 No    

60018 Portland 
ODOT / 
Railroad 

Willbridge Industrial 
Area Rail 

Overcrossing 

Willbridge Industrial 
Area, NW (St Helens 

Rd - Front Ave) 

Provide an alternative crossing of the BNSF Railroad to improve 
connectivity and safety between US 30 and the industrial 
properties served by NW Front Avenue in the Willbridge area of 
the NW Industrial District. 

          
23,113,022  

 No    

60019 Portland ODOT 
NW St Helens Rd 

Safety Improvements 
St Helens Rd, NW 
(107th - Kittridge) 

Design and implement pedestrian and bicycle facilities. Project 
design will consider freight movement needs, consistent with 
policies, street classification(s) and uses. 

           
5,000,000  

Yes 
Years 11 - 

20 

60023 Portland ODOT Yeon/St Helens ITS 
Yeon/St Helens, NW 

(US30) 

Install needed ITS infrastructure (communication network, new 
traffic controllers, CCTV cameras, and vehicle /pedestrian 
detectors). These ITS devices allow us to provide more efficient 
and safe operation of our traffic signal system. 

              
885,499  

Yes 
Years 11 - 

20 

60024 Portland Portland 
Wildwood Trail 

Bridge 
Wildwood Trail & 

Burnside, W 

Construct a pedestrian overcrossing or signalized at-grade 
pedestrian crossing where Burnside intersects the Wildwood 
Trail. 

           
2,126,948  

Yes 
Years 1 - 

10 

60025 Portland Portland 
Fairview Blvd 

Bikeway 
Fairview Blvd, SW 

(Kingston - Skyline) 

Design and implement bicycle facilities. 
          

13,479,832  
 No    

60027 Portland 
Portland / 

ODOT Con-way Access 
Improvements 

20th Ave, NW 
(Upshur - Raleigh); 
23rd & Vaughn, NW 

Extend and improve NW 20th Ave from Upshur to Raleigh and 
improve the intersection of 23rd & Vaughn in accordance with the 
adopted Northwest Master Plan for Con-way Site.   

           
4,300,000  

Yes 
Years 1 - 

10 

60029 Portland 
Multnoma
h County 

NW Miller Rd 
Bikeway 

Miller, NW (Stark - 
Cornell) 

Design and implement bicycle facilities.            
5,392,035  

 No    

60030 Portland Portland 
NW/SW 20th Ave 

Neighborhood 
Greenway 

20th Ave, NW/SW 
(Mill - Raleigh) 

Design and implement bicycle facilities. 
              

623,000  
Yes 

Years 1 - 
10 
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60031 Portland Portland 
W Burnside & 

Skyline Intersection 
Improvements 

Burnside/Skyline, 
NW/SW 

Construct intersection improvements at both legs of the double 
intersection to improve safety for all modes.            

1,850,716  
Yes 

Years 1 - 
10 

60033 Port Port T2 Redevelopment Terminal 2 
Construct  rail, rail scale, and crane modernization.            

4,500,000  
 Yes  

 Years 1 - 
10  

60034 Port Port 
T2 Track 

Reconfiguration and 
Siding 

Terminal 2 
Construct rail loops and support siding.   

           
8,900,000  

 Yes  
 Years 1 - 

10  

60035 Portland Portland 
Montgomery Park 

Streetcar Extension 

NW 18th/19th Ave to 
Montgomery Park 

(various route 
options) 

Public outreach, planning, design, engineering, and construction 
for future streetcar extension from NW 18th/19th Ave to 
Montgomery Park. 

          
35,000,000  

 No    

70001 Portland Portland 
SE 13th Ave 
Streetscape 

Improvements 

13th Ave, SE 
(Malden - Tacoma) 

Plan and implement streetscape and transportation 
improvements, including crossing improvements, to increase 
opportunities to walk and enhance the main street character. 

           
2,223,555  

 No    

70005 Portland Portland 
Cesar Chavez 

Corridor 
Improvements 

Cesar Chavez Blvd, 
NE/SE (Sandy - 

Woodstock) 

Repair street, upgrade sidewalks, and add pedestrian/bicycle 
crossing improvements. Upgrade signals and make striping 
changes to improve traffic safety and transit operations. 

           
5,000,000  

Yes 
Years 11 - 

20 

70006 Portland Portland 
60th Ave Corridor 

Improvements 
60th Ave, NE/SE 

(Glisan - Belmont) 

Design and implement signal and intersection improvements to 
improve safety. Includes the intersections with Belmont, Stark, 
Burnside, and Glisan. 

           
2,000,000  

 No    

70008 Portland Portland 
SE 92nd Ave 

Bikeway 

92nd Ave, SE 
(Holgate - 

Woodstock) 

Design and implement bicycle facilities. 
           

1,000,000  
Yes 

Years 1 - 
10 

70009 Portland Portland 
Belmont Streetscape 

Improvements 
Belmont St, SE 

(25th - 43rd) 

Design and implement streetscape improvements to enhance 
sidewalks, lighting, crossings, transit stops, and signals.             

5,722,698  
No   

70010 Portland Portland 
Inner E Burnside 

Ped/Bike 
Improvements 

Burnside St, E (28th 
- 82nd) 

Design and implement bicycle facilities and improve pedestrian 
crossings to provide access to schools and transit.            

5,000,000  
Yes 

Years 1 - 
10 

70013 Portland Portland 

Inner Division 
Corridor 

Improvements, 
Phase 2 

Division St, SE 
(Cesar Chavez - 

60th) 

Design and implement streetscape improvements to enhance 
sidewalks, lighting, crossings, access to transit, transit stops, and 
signals. Add separated in-roadway bicycle facilities (52nd - 60th). 

           
2,000,000  

Yes 
Years 11 - 

20 

70014 Portland Portland 

Inner Division 
Corridor 

Improvements, 
Phase 3 

Division St, SE (60th 
- I-205) 

Construct improvements that enhance access to transit, improve 
safety and enhance the streetscape such as traffic signals, 
lighting, bus shelters, benches, and crossings. 

           
5,000,000  

Yes 
Years 11 - 

20 

70015 Portland TriMet 
SE Division St 

Transit 
Improvements 

Division St, SE (7th - 
City Limits) 

Provide capital improvements that benefit frequent bus service 
along Division from downtown Portland to Gresham.            

5,000,000  
Yes 

Years 11 - 
20 
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70017 Portland Portland 
Ellis Ped/Bike 
Improvements 

Ellis St, SE (92nd - 
Foster) 

Design and implement pedestrian and bicycle facilities.            
2,500,000  

Yes 
Years 1 - 

10 

70019 Portland Portland 
Flavel Dr Roadway 

Improvements 
Flavel Dr, SE (45th - 

Clatsop) 

Fully improve street from SE 45th to Clatsop Street with travel 
lanes, curbs, swales, sidewalks, and separated in-roadway 
bicycle facilities from 52nd to Clatsop. 

           
7,294,088  

No   

70020 Portland Portland 
SE Flavel St 
Pedestrian 

Improvements 

Flavel St, SE (82nd - 
92nd) 

Construct sidewalks and crossing improvements. 
           

1,277,895  
Yes 

Years 1 - 
10 

70021 Portland Portland 
Foster Road Corridor 

Improvements 
Foster Rd, SE 
(Powell - 90th) 

Improve sidewalks, lighting, crossings, bus shelters, and benches 
on Foster and improve pedestrian crossings to benefit access to 
transit. Install separated in-roadway bicycle facilities and widen 
substandard sidewalks. 

           
5,000,000  

 Yes  
Years 1 - 

10 

70024 Portland Portland 
Lents Town Center 

Improvements, 
Phase 2 

Foster/Woodstock, 
SE (94th - 101st) 

Implement Lents Town Center Business District Transportation 
Plan with new traffic signals, pedestrian amenities, wider 
sidewalks, pedestrian crossings, and street lighting. 

          
11,510,000  

Yes 
Years 11 - 

20 

70027 Portland Portland Harney Dr Bikeway 
Harney Dr, SE (52nd 

- Flavel) 
Design and implement bicycle facilities.            

1,252,000  
 No    

70028 Portland Portland Harold St Bikeway 
Harold St, SE (52nd 

- Foster) 
Design and implement bicycle facilities.            

1,414,000  
 Yes  

Years 11 - 
20 

70030 ODOT ODOT 
SE McLoughlin Blvd 

Roadway 
Improvements 

McLoughlin Blvd, SE 
(Ross Island Bridge - 

Tacoma) 

Provide access management, operational improvements, and 
safety improvements from Ross Island Bridge to Harold. Widen to 
six lanes from Harold to Tacoma and construct pedestrian and 
bike facilities. 

   
96,500,000  

 No    

70031 Portland Portland 
Middle Holgate 

Bikeway 
Holgate Blvd, SE 

(52nd - I-205) 
Design and implement bicycle facilities.            

2,000,000  
Yes 

Years 11 - 
20 

70032 Portland Portland 
Holgate Blvd Corridor 

Improvements 
Holgate Blvd, SE 

(39th - 52nd) 

Reconstruct pavement structure and stormwater drainage 
facilities, improve corner curb ramps to ADA standards, improve 
pedestrian crossings, and add bicycle facilities. 

           
3,995,925  

Yes 
Years 11 - 

20 

70033 Portland Portland 
Inner Holgate 

Bikeway 
Holgate Blvd, SE 

(McLoughlin - 39th) 

Design and implement bicycle facilities. Project design will 
consider freight movement needs, consistent with policies, street 
classification(s) and uses. 

           
2,000,000  

Yes 
Years 11 - 

20 

70034 
Portland/

ODOT 
ODOT 

I-205 Multi-use Path 
Crossings 

I-205 Multi-Use Path 
& Glisan, NE; I-205 
Multi-Use Path & 

Stark/Washington, 
SE 

Improve crossings and access to I-205 multi-use path at Glisan, 
Stark/Washington, and other intersections as needed. 

              
500,000  

Yes 
Years 1 - 

10 

70041 Portland Portland 
Inner Milwaukie 

Streetscape 
Improvements 

Milwaukie Ave, SE 
(Gideon - Mall) 

Design and implement streetscape improvements to enhance 
sidewalks, lighting, crossings, transit stops, and signals.             

4,838,299  
Yes 

Years 11 - 
20 
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70042 Portland Portland 
Outer Milwaukie 

Streetscape 
Improvements 

Milwaukie Ave, SE 
(Yukon - Tacoma) 

Design and implement streetscape improvements to enhance 
sidewalks, lighting, crossings, transit stops, and signals.             

5,386,378  
 No    

70044 Portland Portland 
Mt Scott Blvd 

Ped/Bike 
Improvements 

Flavel / Mt Scott 
Blvd, SE (92nd - 

112th) 

Build a continuous walkway for pedestrian travel and access to 
transit with crossing improvements at transit stop locations. 
Design and implement bicycle facilities. 

           
4,676,654  

 No    

70045 Portland ODOT 
Inner Powell Blvd 

Corridor 
Improvements 

Powell Blvd, SE 
(Ross Island Bridge - 

50th) 

Retrofit existing street with multimodal safety improvements 
including enhanced pedestrian and bicycle crossings, pedestrian 
and bike activated signals, median islands with trees, redesign of 
selected intersections and stormwater management facilities. 
Project design will consider freight movement needs, consistent 
with policies, street classification(s) and uses. 

           
7,997,100  

Yes 
Years 11 - 

20 

70046 Portland ODOT Inner Powell Bikeway 
Powell Blvd, SE 

(71st - I-205) 

Design and implement bicycle facilities. Project design will 
consider freight movement needs, consistent with policies, street 
classification(s) and uses. 

           
4,767,667  

Yes 
Years 11 - 

20 

70047 Portland TriMet 
Foster Rd Transit 

Improvements 
Foster Rd, SE 
(Powell - 90th) 

Construct improvements that enhance frequent bus service along 
Foster Rd. 

              
667,784  

 Yes  
Years 1 - 

10 

70049 Portland Portland 
Reedway Ped/Bike 

Overcrossing 
Reedway St, SE 

(23rd - 26th) 

Construct a pedestrian/bicycle overcrossing of McLoughlin Blvd, 
light rail, and railroad tracks.            

5,000,000  
Yes 

Years 1 - 
10 

70050 
Multnom

ah 
County 

Multnoma
h County 

Sellwood Bridge 
Replacement 

Sellwood Bridge, 
SE/SW 

Replace weight-restricted bridge. 
          

88,776,380  
 Yes  

 Years 1 - 
10  

70052 Portland Portland 
SE Seventies 

Bikeway 

74th to 80th Aves, 
NE/SE (I-84 - 

Clatsop) 

Design and implement a bikeway using neighborhood greenway 
and/or separated in-roadway treatments, with crossing 
improvements as needed at major streets. 

           
2,818,037  

Yes 
Years 1 - 

10 

70053 Portland Portland 
Springwater Gap 

Trail 

Springwater 
Corridor, SE 

(Umatilla - 19th) 

Construct trail-with-rail multi-use path between Umatilla and 19th 
to fill in the "Springwater Gap."            

3,032,411  
 Yes  

Years 1 - 
10 

70055 Portland Portland 
Tacoma Main Street 

Improvements 

Tacoma St, SE 
(Sellwood Bridge - 

McLoughlin) 

Implement boulevard design based on Tacoma Main Street study 
recommendations and incorporate McLoughlin Neighborhoods 
Project recommendations. 

           
5,842,113  

Yes 
Years 11 - 

20 

70057 Portland Portland Tacoma St ITS 
Tacoma St, SE 

(Sellwood Bridge - 
45th/Johnson Creek) 

Communications infrastructure; closed circuit TV cameras, 
variable message signs for remote monitoring and control of 
traffic flow for four signals. 

              
231,495  

Yes 
Years 11 - 

20 

70059 Portland Portland Inner Glisan Bikeway 
Glisan St, NE (47th - 

I-205) 
Design and implement bicycle facilities.            

5,352,131  
Yes 

Years 11 - 
20 

70070 Portland Portland 
SE 14th/15th 
Neighborhood 

Greenway 

14th/15th Ave, SE 
(Ellis - Linn) 

Design and implement a neighborhood greenway including jogs 
on Malden, Tolman, and Ellisa.                

688,530  
Yes 

Years 11 - 
20 
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70071 Portland Portland 
Sixties Neighborhood 

Greenway 

60s Aves, NE/SE 
(Hancock - 

Springwater Trail) 

Design and implement bicycle facilities. 
           

1,500,000  
Yes 

Years 1 - 
10 

70072 Portland Portland 
SE Washington 
Bikeway Gap 

Washington St, SE 
(76th - 92nd) 

Design and implement bicycle facilities. Project design will 
consider freight movement needs, consistent with policies, street 
classification(s) and uses. 

              
783,000  

Yes 
Years 1 - 

10 

70073 Portland Portland 
SE 34th Ave 

Neighborhood 
Greenway 

34th Ave, SE 
(Gladstone - 

Burnside) 

Design and implement bicycle facilities. 
              

540,000  
Yes 

Years 1 - 
10 

70074 Portland Portland 
Inner SE Steele 

Bikeway 
Steele St, SE (33rd - 

52nd) 
Design and implement bicycle facilities.            

1,077,000  
Yes 

Years 11 - 
20 

70075 Portland Portland 
Knapp/Ogden 
Neighborhood 

Greenway 

Knapp/Ogden, SE 
(27th - 92nd) 

Design and implement a neighborhood greenway. 
              

882,000  
Yes 

Years 1 - 
10 

70076 Portland ODOT 
PMLR Active 

Transportation 
Improvements 

Portland-Milwaukie 
Light Rail Corridor, 

SE 

Construct a shared-use path along SE McLoughlin Blvd from 
17th Ave to the Springwater Corridor Trail and build a bicycle 
parking center at the Tacoma/Springwater light rail station. This 
project will be coordinated with ODOT to determine the alignment 
along McLoughlin Blvd. 

           
8,000,000  

Yes 
Years 11 - 

20 

70077 Portland Portland SE 9th Ave Bikeway 
9th Ave, NE/SE (I-84 

- Center) 

Design and implement a neighborhood greenway on 9th Ave, 
with separated bicycle facility segments and crossing 
improvements as needed. 

           
1,000,000  

Yes 
Years 1 - 

10 

70078 Portland 
Portland/

ODOT 
I-84 Active Corridor 

Management 

I-
84/Powell/Glisan/Sa

ndy 

This project expands traveler information and enables incident 
management techniques that reduce traveler delay and improve 
safety through the I-84 corridor.  

           
1,207,937  

 Yes  
Years 1 - 

10 

70079 Portland Portland 
Glisan St Bridge 

Replacement 

Glisan St, NE (over 
abandoned railroad 

at 90th Ave) 

Replace existing poor-condition, weight-restricted bridge (#033) 
to ensure continued use by trucks, transit, and emergency 
response. 

              
975,800  

 Yes  
Years 1 - 

10 

70080 ODOT ODOT 
Interstate 205 

Southbound Auxiliary 
Lane 

I-205, NE/SE (I-84 - 
Stark/Washington) 

Extend existing auxiliary lane. 

           
8,500,000  

 Yes  
 Years 1 - 

10  

70081 Portland Portland SE 21st Ave Bikeway 
21st Ave, SE 

(Clinton - Gladstone) 

Design and implement bicycle facilities. 
              
500,000  

 Yes  
 Years 1 - 

10  

70083 Portland Portland 
Thorburn / Gilham 

Safety Improvements 

Thorburn St, SE 
(62nd - 74th); 

Gilham Ave, SE 
(Burnside - 
Thorburn) 

Design and implement a pedestrian walkway, improved 
crossings, and traffic calming elements. 

           
3,500,000  

 Yes  
 Years 11 - 

20  
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80001 Portland Portland 

Cherry 
Blossom/112th/111th 

Ped/Bike 
Improvements 

Cherry Blossom / 
112th Ave / 111th 

Ave, SE 
(Washington - Mt 

Scott Blvd) 

Design and implement pedestrian and bicycle facilities. 

           
2,070,127  

Yes 
Years 1 - 

10 

80004 Portland Portland 
SE 136th Ave 

Ped/Bike 
Improvements 

136th Ave, SE 
(Division - Foster) 

Construct missing sidewalks on both sides of the street and add 
bicycle facilities.            

5,000,000  
Yes 

Years 1 - 
10 

80005 Portland Portland 
SE 148th Ave 

Pedestrian 
Improvements 

148th Ave, SE 
(Division - Powell 

Butte Park) 

Construct sidewalks, curbs, and drainage improvements. 
           

2,000,000  
Yes 

Years 1 - 
10 

80009 Portland Portland 
Outer Division 

Corridor 
Improvements 

Division St, SE (I-
205 - 174th) 

Construct streetscape improvements to enhance sidewalks, 
lighting, crossings, bus shelters and benches, and bicycle 
facilties. 

           
5,710,912  

Yes 
Years 1 - 

10 

80010 Portland Portland 
Outer Foster Rd 

Pedestrian 
Improvements 

Foster Rd, SE 
(102nd - Foster Pl) 

Construct sidewalks and crossing improvements to facilitate 
pedestrian travel and access to transit.            

1,403,000  
Yes 

Years 11 - 
20 

80012 Portland Portland 
Outer Holgate 

Ped/Bike 
Improvements 

Holgate Blvd, SE 
(92nd - 136th) 

Construct sidewalks and crossing improvements to facilitate 
pedestrian travel and access to transit. Extend bicycle facilities 
from 130th to 136th.  

           
3,000,000  

Yes 
Years 1 - 

10 

80014 Portland Portland 
Mill Park Pedestrian 

Improvements 

Market St, SE (96th - 
130th); Mill St, SE 

(130th - 148th); 
101st Ave, SE 

(Market - Division); 
117th Ave, SE 

(Stark - Division); 
130th Ave, SE 

(Stark - Division) 

Construct sidewalks and crossing improvements to enhance 
pedestrian travel and access to transit and schools. 

          
10,000,000  

Yes 
Years 11 - 

20 

80015 
ODOT/P
ortland 

ODOT 

Outer Powell Blvd 
Corridor 

Improvements, 
Phase 1 

Powell Blvd, SE 
(116th - 136th) 

Widen street to three lanes (inclusive of a center turn lane) with 
sidewalks and buffered bike lanes or other enhanced bike facility. 
Add enhanced pedestrian and bike crossings. 

          
24,000,000  

Yes 
 Years 1 - 

10  
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80016 Portland Portland 
 Powellhurst/Gilbert 

Pedestrian 
Improvements 

Ramona St, SE 
(122nd - 136th); 
Harold St, SE 
(102nd-128th); 

Boise St, SE (116th 
- 127th); 

103rd/104th Ave, SE 
(Powell-Foster); 
130th Ave, SE 

(Powell - Holgate) 

Construct sidewalks, curbs, and drainage, as well as crossing 
improvements to enhance pedestrian travel and access to transit 
and schools. 

          
10,000,000  

Yes 
Years 11 - 

20 

80017 Portland Portland 
Outer Stark Ped/Bike 

Improvements 
Stark, SE (108th - 

City Limits) 

Construct sidewalks and crossing improvements and provide 
bicycle facilities. Project design will consider freight movement 
needs, consistent with policies, street classification(s) and uses.  

           
8,209,130  

Yes 
Years 1 - 

10 

80018 Portland Portland 

Gateway--
Stark/Washington 

Streetscape 
Improvements 

Stark/Washington, 
SE (92nd - 111th) 

Implement Gateway regional center plan with boulevard design 
retrofit including new traffic signals, improved pedestrian facilities 
and crossings, and street lighting. Project design will consider 
freight movement needs, consistent with policies, street 
classification(s) and uses. 

           
6,157,767  

Yes 
Years 1 - 

10 

80020 Portland Portland 4M Bikeway 
Market / Mill / 

Millmain / Main, SE 
(I-205 - 174th) 

Design and implement a bikeway, with improved crossings at 
major streets.            

1,750,000  
Yes 

Years 1 - 
10 

80021 Portland Portland 
SE Clatsop St 

Corridor 
Improvements 

Clatsop, SE 
(Deardorf / 132nd - 

162nd) 

Design and implement multimodal improvements based on 
Pleasant Valley Concept and Implementation Plan 
recommendations.  

           
7,013,394  

 No    

80023 Portland Portland 
162nd & Clatsop 

Intersection 
Improvements 

162nd & Clatsop, SE 
Install a signal at the intersection. 

              
500,000  

 No    

80024 Portland 

Multnoma
h Co / 

Clackama
s Co 

Clatsop Street 
Extension 

Clatsop, SE (162nd - 
Cheldelin Rd) 

Extend street east into Pleasant Valley based on the Pleasant 
Valley Implementation Plan.            

4,202,582  
 No    

80025 Portland Portland 
Pleasant Valley 

Foster Rd  Extension 
Foster Rd, SE 

(Jenne - Giese Rd) 

Design and implement multimodal improvements based on the 
Pleasant Valley Implementation Plan recommendations.            

2,525,400  
 No    

80026 Portland Portland 
SE 162nd Ave 

Corridor 
Improvements 

162nd, SE (Foster 
Rd - Clatsop) 

Construct multimodal improvements based on the Pleasant 
Valley Concept and Implementation Plan recommendations.            

6,421,100  
 No    

80028 Portland Portland 
SE/NE 135th Ave 

Neighborhood 
Greenway 

135th Ave, SE/NE 
(Division - Pacific) 

Design and implement bicycle facilities. 
              

914,000  
Yes 

Years 11 - 
20 
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80029 Portland Portland 
SE/NE 146th Ave 

Neighborhood 
Greenway 

146th Ave, SE/NE 
(Powell - Glisan) 

Design and implement bicycle facilities. 
              

562,000  
Yes 

Years 11 - 
20 

80030 Portland Portland 
Outer Harold 

Bikeway 
Harold St, SE (104th 

- 136th) 
Design and implement bicycle facilities.            

1,566,000  
Yes 

Years 11 - 
20 

80031 Portland Portland 
SE/NE 117th Ave 

Neighborhood 
Greenway 

117th Ave, SE/NE 
(Springwater Trail - 

I-84)  

Design and implement bicycle facilities. 
           

1,289,000  
Yes 

Years 11 - 
20 

80032 
ODOT/P
ortland 

ODOT 

Outer Powell Blvd 
Corridor 

Improvements, 
Phase 2 

Powell Blvd, SE 
(99th - 116th; 136th 

- 174th) 

Widen street to three lanes (inclusive of a center turn lane), or 
four lanes from 162nd – 174th if specific traffic conditions are 
met, with sidewalks and buffered bike lanes or other enhanced 
bike facility. Add enhanced pedestrian and bike crossings. 

          
67,000,000  

Yes 
Years 11 - 

20 

80033 Portland TriMet 
Eastside MAX 

Station Pedestrian 
Improvements 

82nd Ave, 148th 
Ave, & 162nd Ave 

MAX Stations, 
NE/SE 

Retrofit existing streets along eastside MAX and at intersecting 
streets to include better sidewalks and crossings, curb 
extensions, bus shelters, and benches at 82nd, 148th, and 162nd 
stations. 

           
3,156,750  

Yes 
Years 11 - 

20 

80034 Portland Portland 
East Portland Access 

to Transit 

Division St, SE (I-
205 - 174th); 130s 
Aves (San Rafael - 

Foster) 

Construct SE Division St sidewalk infill and 130s Bikeway. 

           
4,472,488  

 Yes  
Years 1 - 

10 

80035 Portland Portland 
East Portland Access 

to Employment 
East Portland 

This project will build sidewalks and crossing improvements on 
Powell Blvd, improve sidewalks for access to transit, improve 
transit stops, improve transit operations, and build the 100s and 
150s Neighborhood Greenways. 

           
5,870,072  

 Yes  
Years 1 - 

10 

80036 TriMet TriMet 
Renew the Blue 

Station Rehabilitation 
Eastside MAX Light 
Rail Stations, NE/SE 

Construct station improvements at Eastside MAX Stations. 
          

12,315,000  
 Yes  

Years 1 - 
10 

80037 TriMet 
Portland/

ODOT 

Powell-Division 
Safety and Access to 

Transit 

Powell-Division 
Corridor, SE (22nd - 

City Limits) 

Construct improvements for safety, access to transit, and transit 
operations in the Powell-Division corridor.             

2,800,000  
 Yes  

Years 1 - 
10 

80038 Gresham 
Portland/
Multnoma

h Co. 

SE 174th N/S 
Improvements 

174th Ave, SE 
(Giese - 

174th/Jenne) 

Construction of new roadway that adds n/s capacity in vicinity of 
174/Jenne. This facility will have two travel lanes in each 
direction (total 4 travel lanes), and a median/turn lane which will 
be primarily a median, with left turn pockets at the intersection of 
the New Road/Giese, and also New Road/McKinley.  

          
27,498,638  

 Yes  
 Years 11 - 

20  

80039 TriMet Portland 
Powell/Division HCT-

-Project 
Development 

Powell/Division 
Corridor (Portland to 

Gresham) 

Project Development through ROW acquisition/early construction 
for High Capacity Transit project between Portland and Gresham.           

75,000,000  
 Yes  

 Years 1 - 
10  

80040 TriMet 
Portland/

ODOT 

Powell-Division 
Corridor HCT--

Capital Construction 

Central City Portland 
to Gresham 

Capital construction of High Capacity Transit project between 
Portland and Gresham along Powell/Division Corridor.           

75,000,000  
 No    
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80041 ODOT ODOT 
Interstate 205 

Northbound Phase 1 
Auxiliary Lane 

I-205, NE/SE 
(Powell - 

Stark/Washington) 

Extend existing acceleration lane to Washington and construct 2 
lane exit.            

7,500,000  
 Yes  

 Years 1 - 
10  

80042 ODOT ODOT 
I-205 Northbound 
Phase 2: Auxiliary 
Lane Extension 

I-205, NE/SE 
(Division - I-84) 

Extend existing auxiliary lane. 
           
8,000,000  

 Yes  
 Years 11 - 

20  

90001 Portland Portland 
Montgomery to Vista 

Bikeway 

12th/Broadway/Card
inell/Davenport, SW 
(Montgomery - Vista) 

Design and implement bicycle facilities. 

           
4,135,188  

 No    

90002 Portland Portland 
SW 19th / Capitol Hill 

Rd Safety 
Improvements 

19th, SW (Barbur - 
Spring Garden); 

Capitol Hill Rd, SW 
(Barbur - Bertha) 

Design and implement bicycle and pedestrian facilities to create a 
safe and convenient crossing of I-5, Multnomah Blvd, and Barbur 
Blvd. Design and implement enhanced shared roadway bicycle 
facilities on Capitol Hill Rd from Barbur to Bertha. 

           
1,000,000  

Yes 
Years 1 - 

10 

90003 Portland Portland 
SW 25th/Kanan 

Pedestrian 
Improvements 

25th/Kanan, SW 
(23rd - Beaverton-

Hillsdale Hwy) 

Construct a walkway for pedestrian travel and access to transit. 
           

1,597,369  
 No    

90004 Portland Portland 
26th Ave Ped/Bike 

Improvements 
26th Ave, SW (30th - 

Taylors Ferry) 

Design and implement pedestrian and bicycle facilities. 
           

1,000,000  
Yes 

Years 11 - 
20 

90005 Portland Portland 
SW 30th Ave 

Ped/Bike 
Improvements 

30th Ave, SW 
(Vermont - 

Beaverton-Hillsdale 
Hwy) 

Construct a pedestrian walkway and bicycle facilities, and 
improve the pedestrian crossing at Beaverton-Hillsdale Hwy & 
30th. 

           
1,839,333  

Yes 
Years 11 - 

20 

90006 Portland Portland 
Inner SW 35th Ave 

Ped/Bike 
Improvements 

35th Ave, SW 
(Vermont - 

Multnomah) 

Construct a pedestrian walkway and bicycle facilities. 
           

2,500,000  
No   

90007 Portland Portland 
Outer SW 35th Ave 

Ped/Bike 
Improvements 

35th Ave, SW 
(Taylors Ferry - 
Stephenson); 

Taylors Ferry, SW 
(35th - 26th) 

Add bicycle facilities, sidewalks, crossing improvements, and 
median islands. 

           
2,000,000  

Yes 
Years 11 - 

20 

90008.1 Portland Portland 

SW 45th Ave 
Ped/Bike  

Improvements, 
Segment 1 

45th Ave, SW 
(Cameron - Illinois) 

Construct a pedestrian walkway and bicycle facilities. 

           
1,500,000  

Yes 
 Years 11 - 

20  

90008.2 Portland Portland 

SW 45th Ave 
Ped/Bike  

Improvements, 
Segment 2 

45th Ave, SW 
(Illinois - Nevada) 

Construct a pedestrian walkway and bicycle facilities. 

           
1,000,000  

Yes 
 Years 1 - 

10  
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90008.3 Portland Portland 

SW 45th Ave 
Ped/Bike  

Improvements, 
Segment 3 

45th Ave, SW 
(Nevada - 

Multnomah) 

Construct a pedestrian walkway and bicycle facilities. 

           
1,500,000  

Yes 
Years 11 - 

20 

90008.4 Portland Portland 
SW 45th/48th Ave 

Ped/Bike  
Improvements 

45th Ave / 45th Dr / 
48th Ave, SW 
(Multnomah - 
Taylors Ferry) 

Construct a pedestrian walkway and bicycle facilities. 

           
4,000,000  

No   

90011 Portland Portland 
SW Pomona/64th 

Ped/Bike 
Improvements 

Pomona/63rd/64th, 
SW (61st - Barbur) 

Construct sidewalks and bicycle facilities. 
           

2,500,000  
Yes 

Years 1 - 
10 

90012 Portland Portland 
SW 62nd/61st 

Ped/Bike 
Improvements 

62nd/61st, SW 
(Taylors Ferry - 

Pomona) 

Construct a pedestrian walkway and bicycle facilities. 
           

3,250,000  
 No    

90013 Portland Portland 
SW Arnold Ped/Bike 

Improvements 
Arnold, SW (Boones 

Ferry - 35th) 

Design and implement bicycle and pedestrian facilities.  
           

3,191,287  
 No    

90014 Portland ODOT Barbur Blvd ITS Barbur Blvd, SW 
Install intelligent transportation system infrastructure to improve 
safety and enhance traffic flow. 

              
550,000  

Yes 
Years 1 - 

10 

90016 Portland ODOT 
Inner Barbur Corridor 

Improvements 
Barbur Blvd, SW 
(3rd - Terwilliger) 

Construct Improvements for transit, bikes and pedestrians. 
Transit improvements include preferential signals, pullouts, 
shelters, left turn lanes and sidewalks. 

           
4,000,000  

Yes 
Years 1 - 

10 

90017 Portland ODOT 
Outer Barbur 

Corridor 
Improvements 

Barbur Blvd, SW 
(Terwilliger - City 

Limits) 

Complete boulevard design improvements including sidewalks 
and street trees, safe pedestrian crossings, enhance transit 
access and stop locations, traffic signal at Barbur/30th, and bike 
lanes (Bertha - City Limits). 

          
24,833,100  

Yes 
Years 11 - 

20 

90018 TriMet ODOT 
Barbur/OR-99W 

Safety and Access to 
Transit 

Barbur Blvd, SW 
(Hooker - 53rd) 

Construct improvements for safety, access to transit, and transit 
operations in the Barbur corridor.            

3,605,001  
 Yes  

Years 1 - 
10 

90019 Portland Portland 
Beaverton-Hillsdale 

Hwy ITS 
Beaverton-Hillsdale 

Hwy, SW 

Install needed ITS infrastructure (communication network, new 
traffic controllers, CCTV cameras, and vehicle /pedestrian 
detectors). These ITS devices allow us to provide more efficient 
and safe operation of our traffic signal system. 

              
315,675  

Yes 
Years 1 - 

10 

90020 Portland Portland 
Beaverton-Hillsdale 

Hwy Corridor 
Improvements 

Beaverton-Hillsdale 
Hwy, SW (Capitol 

Hwy - 65th) 

Build new sidewalks, improve crossings, and enhance access to 
transit. Project design will consider freight movement needs, 
consistent with policies, street classification(s) and uses. 

           
3,565,023  

Yes 
Years 1 - 

10 

90023 Portland Portland 
Boones Ferry Rd 

Bikeway 

Boones Ferry Rd, 
SW (Terwilliger - 

City Limits) 

Design and implement bicycle facilities. 
           

7,015,000  
 No    

90024 Portland Portland 
SW Broadway Dr 

Pedestrian 
Improvements 

Broadway Dr, SW 
(Sherwood - Grant) 

Construct a walkway and crossing improvements. 
           

4,676,654  
 No    
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90025 Portland Portland 
SW Cameron Rd 

Pedestrian 
Improvements 

Cameron Rd, SW 
(45th - Shattuck) 

Construct a walkway for pedestrian travel and access to transit. 
           

2,500,000  
 No    

90026 Portland Portland 
Capitol Hwy Corridor 

Improvements 

Capitol Hwy, SW 
(Multnomah Blvd - 

Taylors Ferry) 

Improve SW Capitol Highway from SW Multnomah Boulevard to 
SW Taylors Ferry Road to include a continuous sidewalk(s), safe 
crossings and bicycle access along the corridor. 

          
12,000,000  

Yes 
Years 1 - 

10 

90027 Portland Portland 
Outer Capitol Hwy 

Corridor 
Improvements 

Capitol Hwy, SW 
(West Portland Town 

Center - 49th) 

Construct curb extensions, medians, improved crossings, and 
other pedestrian improvements. Make safety improvements 
including left turn pockets and improved signal timing. 

           
1,553,000  

Yes 
Years 11 - 

20 

90028 Portland Portland 
B-H 

Hwy/Bertha/Capitol 
Hwy Improvements 

Beaverton-Hillsdale 
/Bertha/Capitol Hwy, 

SW 

Redesign intersection to improve safety. 

           
1,403,000  

Yes 
Years 11 - 

20 

90029 Portland Portland 
Inner Capitol Hwy 

Corridor 
Improvements 

Capitol Hwy, SW 
(Terwilliger - Sunset) 

Construct sidewalks, crossing improvements for access to transit, 
and bike improvements, and install left turn lane at the 
Capitol/Burlingame intersection. 

           
2,806,000  

Yes 
Years 11 - 

20 

90031.1 Portland Portland 
SW Dosch Rd 
Interim Safety 
Improvements 

Dosch Rd, SW (B-H 
Hwy - Patton) 

Construct an enhanced shoulder to improve safety for all modes. 
           

1,000,000  
Yes 

Years 1 - 
10 

90031.2 Portland Portland 

SW Dosch Rd 
Ped/Bike 

Improvements, 
Segment 1 

Dosch Rd, SW (B-H 
Hwy - Hamilton) 

Construct a pedestrian walkway and climbing bike lane. 

           
3,000,000  

No   

90031.3 Portland Portland 

SW Dosch Rd 
Ped/Bike 

Improvements, 
Segment 2 

Dosch Rd, SW 
(Hamilton - Patton) 

Construct a pedestrian walkway and climbing bike lane. 

           
3,500,000  

No   

90033 Portland Portland 
Garden Home 

Ped/Bike 
Improvements 

Garden Home Rd, 
SW (Multnomah - 

Capitol Hwy) 

Construct pedestrian and bicycle safety improvements, including 
drainage designed for constrained right-of-way.            

1,795,000  
Yes 

Years 1 - 
10 

90034.1 Portland Portland 
Bridlemile Ped/Bike 

Improvements, 
Phase 1 

Hamilton St, SW 
(Scholls Ferry - 53rd; 

48th - 45th); 
Shattuck Rd, SW (B-

H Hwy - 53rd) 

Construct a pedestrian walkway, bicycle facilities, and crossing 
improvements. 

           
3,000,000  

Yes 
Years 1 - 

10 

90034.2 Portland Portland 
Bridlemile Ped/Bike 

Improvements, 
Phase 2 

Hamilton St, SW 
(53rd - 48th; 45th - 
Dosch); Shattuck 
Rd, SW (53rd - 

Hamilton) 

Construct a pedestrian walkway, bicycle facilities, and crossing 
improvements. 

           
4,000,000  

Yes 
Years 11 - 

20 
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90034.3 Portland Portland 
Bridlemile Ped/Bike 

Improvements, 
Phase 3 

Shattuck Rd, SW 
(Hamilton - Patton) 

Construct a pedestrian walkway, bicycle facilities, and crossing 
improvements.            

2,500,000  
 No    

90038 Portland Portland 
SW Humphrey Blvd 

Ped/Bike 
Improvements 

Humphrey Blvd, SW 
(Patton - Scholls 

Ferry) 

Design and implement pedestrian and bicycle facilities. 
           

4,000,000  
 No    

90043 Portland Portland 
SW Lancaster Rd 

Ped/Bike 
Improvements 

Lancaster Rd, SW 
(Taylors Ferry - 

Stephenson) 

Design and implement pedestrian and bicycle facilities. 
          

10,000,000  
 No    

90046 Portland ODOT Macadam ITS 
Macadam, SW 

(Bancroft - Sellwood 
Br) 

Install needed ITS infrastructure (communication network, new 
traffic controllers, CCTV cameras, and vehicle /pedestrian 
detectors). These ITS devices allow us to provide more efficient 
and safe operation of our traffic signal system. 

              
401,794  

Yes 
Years 11 - 

20 

90047 Portland ODOT 
SW Macadam 

Ped/Bike 
Improvements 

Macadam, SW 
(Bancroft - County 

line) 

Improve pedestrian and bicycle crossings of Macadam and 
connections to the Willamette Greenway Trail. Project design will 
consider freight movement needs, consistent with policies, street 
classification(s) and uses. 

           
1,000,000  

Yes 
Years 11 - 

20 

90048 Portland Portland 
Markham School 

Pedestrian/Bicycle 
Overpass 

SW 52nd - Markham 
School (bridge over 
I-5 and Barbur Blvd) 

Construct pedestrian/bicycle path and bridge over Barbur Blvd 
and I-5 to connect SW Alfred and SW 52nd to the rear of 
Markham School. 

           
4,861,395  

Yes 
Years 11 - 

20 

90049.1 Portland Portland 
Marquam Hill Rd 

Interim Safety 
Improvements 

Marquam Hill Rd, 
SW (Gibbs - 
Fairmount) 

Construct an enhanced shoulder to improve safety for all modes. 
              

500,000  
Yes 

Years 1 - 
10 

90049.2 Portland Portland 

Marquam Hill 
Ped/Bike 

Improvements, 
Segment 1 

Gibbs St, SW (13th - 
11th) 

Design and implement pedestrian and bicycle facilities. 

           
1,000,000  

Yes 
Years 11 - 

20 

90049.3 Portland Portland 

Marquam Hill 
Ped/Bike 

Improvements, 
Segment 2 

Marquam Hill Rd, 
SW (Gibbs - 
Fairmount) 

Construct a pedestrian walkway and climbing bike lane. 

           
2,000,000  

No   

90050 Portland Portland 

SW Multnomah Blvd 
Ped/Bike 

Improvements, 
Phase 2 

Multnomah Blvd, SW 
(31st - 45th) 

Provide separated pedestrian and bicycle facilities, along with 
stormwater management facilities.            

5,000,000  
Yes 

Years 1 - 
10 

90052 Portland Portland 
SW Palatine Hill / 
Primrose Bikeway 

Palatine Hill Rd, SW 
(Boones Ferry - 

Palater); Primrose 
St, SW (Terwilliger - 

Boones Ferry)  

Design and implement a bikeway from Terwilliger to Palater, 
including improved crossings at Primrose & Terwilliger and 
Primrose & Boones Ferry.            

2,000,000  
Yes 

Years 1 - 
10 
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TSP ID 
Lead 

Agency 
Facility 
Owner 

Project Name Project Location Project Description 
 Estimated 

Cost ($2014)  
 Financially 

Constrained?  
Timeframe 

90053 Portland Portland 
SW Palatine Street 

Extension 
Palatine St, SW 
(27th-Lancaster) 

Complete neighborhood collector to provide multimodal access to 
Lancaster Rd. 

           
2,120,098  

 No    

90054.1 Portland Portland 

SW Patton Rd 
Ped/Bike 

Improvements, 
Segment 1 

Patton Rd, SW 
(Vista - Talbot) 

Construct a pedestrian walkway and bicycle facilities. 

           
2,500,000  

 No    

90054.2 Portland Portland 

SW Patton Rd 
Ped/Bike 

Improvements, 
Segment 2 

Patton Rd, SW 
(Hewett - Shattuck) 

Construct a pedestrian walkway and bicycle facilities. 

           
3,000,000  

 No    

90054.3 Portland Portland 
SW Patton / Talbot 

Ped/Bike 
Improvements 

Patton Rd, SW 
(Talbot - Hewett); 

Talbot Rd, SW 
(Patton - Fairmount) 

Construct a pedestrian walkway and bicycle facilities, with 
improved crossings where needed. 

              
500,000  

 Yes  
Years 1 - 

10 

90055 Portland Portland 
SW Pomona St 

Ped/Bike 
Improvements 

Pomona St, SW 
(35th - Barbur) 

Design and implement pedestrian and bicycle facilities. 
           

2,476,710  
 No    

90059.1 Portland Portland 

SW Shattuck Rd 
Ped/Bike 

Improvements, 
Segment 1 

Shattuck Rd, SW (B-
H Hwy - Cameron) 

Construct a pedestrian walkway, climbing bike lane, and crossing 
improvements.            

1,000,000  
Yes 

Years 1 - 
10 

90059.2 Portland Portland 

SW Shattuck Rd 
Ped/Bike 

Improvements, 
Segment 2 

Shattuck Rd, SW 
(Cameron - Illinois) 

Construct a pedestrian walkway, climbing bike lane, and crossing 
improvements.            

1,500,000  
Yes 

Years 11 - 
20 

90059.3 Portland Portland 

SW Shattuck Rd 
Ped/Bike 

Improvements, 
Segment 3 

Shattuck Rd, SW 
(Illinois - Vermont) 

Construct a pedestrian walkway, climbing bike lane, and crossing 
improvements.            

1,000,000  
 No    

90060 Portland ODOT 
South Portland 

Corridor 
Improvements 

Naito Pkwy, SW 
(Arthur - Barbur) 

Reconstruct Naito Pkwy as a two-lane road with bicycle facilities, 
sidewalks, left turn pockets, and on-street parking. Includes 
realignment/regrading at intersecting streets; removal of Barbur 
tunnel, Ross Island Br ramps, Arthur/Kelly viaduct, and Grover 
pedestrian bridge. This project will be coordinated with ODOT 
and with the Southwest Corridor Plan, and will consider impacts 
to ODOT facilities including Naito Parkway and the Ross Island 
Bridge. 

          
39,695,079  

Yes 
Years 11 - 

20 

90061 Portland Portland 
SW Spring Garden 

St Ped/Bike 
Improvements 

Spring Garden/22nd, 
SW (Taylors Ferry - 

Multnomah) 

Design and implement pedestrian and bicycle facilities, including 
improved crossings at 22nd & Barbur and 22nd & Multnomah.            

2,500,000  
Yes 

Years 1 - 
10 
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TSP ID 
Lead 

Agency 
Facility 
Owner 

Project Name Project Location Project Description 
 Estimated 

Cost ($2014)  
 Financially 

Constrained?  
Timeframe 

90062 Portland Portland 
SW Stephenson 

Ped/Bike 
Improvements 

Stephenson, SW 
(Boones Ferry - 

35th) 

Construct pedestrian and bicycle facilities. 
           

2,374,408  
Yes 

Years 11 - 
20 

90063 Portland Portland 
Sunset Blvd 

Ped/Bike 
Improvements 

Sunset Blvd, SW 
(Dosch - 18th) 

Construct a pedestrian walkway and climbing bike lane. 
           

2,300,000  
Yes 

Years 11 - 
20 

90064.1 Portland Portland 

Outer Taylors Ferry 
Safety 

Improvements, 
Segment 1 

Taylors Ferry, SW 
(Capitol Hwy - 48th) 

Widen shoulder to provide bicycle climbing lane and construct a 
walkway for pedestrian travel and access to transit.            

2,175,000  
Yes 

Years 1 - 
10 

90064.2 Portland Portland 

Outer Taylors Ferry 
Safety 

Improvements, 
Segment 2 

Taylors Ferry, SW 
(48th - City Limits) 

Widen shoulder to provide bicycle climbing lane and construct a 
walkway for pedestrian travel and access to transit.            

3,452,184  
No   

90065.1 Portland Portland 

Inner Taylors Ferry 
Safety 

Improvements, 
Segment 1 

Taylors Ferry, SW 
(Macadam - 
Terwilliger) 

Widen shoulder to provide bicycle climbing lane and construct a 
walkway for pedestrian travel and access to transit.            

3,530,642  
No   

90065.2 Portland Portland 

Inner Taylors Ferry 
Safety 

Improvements, 
Segment 2 

Taylors Ferry, SW 
(Terwilliger - Spring 

Garden) 

Widen shoulder to provide bicycle climbing lane and construct a 
walkway for pedestrian travel and access to transit.            

1,883,009  
Yes 

Years 1 - 
10 

90065.3 Portland Portland 

Inner Taylors Ferry 
Safety 

Improvements, 
Segment 3 

Taylors Ferry, SW 
(Spring Garden - 

26th) 

Widen shoulder to provide bicycle climbing lane and construct a 
walkway for pedestrian travel and access to transit.            

4,500,000  
No   

90066.1 Portland Portland 

SW Terwilliger 
Corridor 

Improvements, 
Segment 1 

Terwilliger, SW 
(Taylors Ferry - 

Palater) 

Construct sidewalks and bicycle facilities. Redesign intersection 
of Terwilliger & Boones Ferry to improve safety for all modes.            

4,000,000  
Yes 

Years 11 - 
20 

90066.2 Portland 
Portland / 
Multnoma

h Co. 

SW Terwilliger 
Corridor 

Improvements, 
Segment 2 

Terwilliger, SW 
(Palater - County 

Limits) 

Construct a pedestrian walkway and bicycle facilities. 

           
5,000,000  

No   

90067.1 Portland Portland 

SW Vermont St 
Ped/Bike 

Improvements, 
Segment 1 

Vermont St, SW 
(30th - 36th) 

Construct multi-modal street improvements including bicycle and 
pedestrian facilities.               

500,000  
Yes 

Years 1 - 
10 

90067.2 Portland Portland 

SW Vermont St 
Ped/Bike 

Improvements, 
Segment 2 

Vermont St, SW 
(45th - 52nd) 

Construct multi-modal street improvements including bicycle and 
pedestrian facilities.            

1,000,000  
Yes 

Years 1 - 
10 



Adopted Plan June 2016 Citywide Systems Plan 

364  Appendix A. Investment Strategy  

TSP ID 
Lead 

Agency 
Facility 
Owner 

Project Name Project Location Project Description 
 Estimated 

Cost ($2014)  
 Financially 

Constrained?  
Timeframe 

90068 Portland 
Portland / 

ODOT 

West Portland Town 
Center Pedestrian 

Improvements 

West Portland Town 
Center, SW 

Improve sidewalks, lighting, crossings, bus shelters, and benches 
on Barbur, Capitol Hwy, and surrounding neighborhood streets.            

7,015,000  
Yes 

Years 11 - 
20 

90069 Portland ODOT 

West Portland 
Crossroads 
Intersection 

Improvements 

Barbur / Capitol / 
Huber / Taylors 

Ferry, SW 

Construct safety improvements for all modes at the intersections 
of Capitol Hwy, Taylors Ferry, Huber, and Barbur, including 
possible modifications to the I-5 ramps. This project will be 
coordinated with ODOT because it is within the interchange 
influence area. 

          
40,000,000  

 No    

90070 Portland Portland 
Capitol/Vermont/30th 

Intersection 
Improvements 

Capitol Hwy, SW 
(Vermont - 30th) 

Realign the Capitol/Vermont/30th intersection and provide 
sidewalks, bike lanes, and drainage improvements.            

1,898,314  
Yes 

Years 1 - 
10 

90071 
Lake 

Oswego 
Various 

Lake Oswego to 
Portland Trail 

Willamette River 
Greenway Trail, SW 
(Sellwood Bridge - 

Lake Oswego) 

3.15 mile multi-use pathway adjacent to existing Hwy 43 Corridor, 
increasing ROW. Connects Lake Oswego to Portland at Sellwood 
Bridge. Part of the Willamette River Greenway Trail.           

80,000,000  
Yes 

Years 11 - 
20 

90072 Portland Portland 
Lesser Road 

Ped/Bike 
Improvements 

Lesser Rd / Capitol 
Hwy, SW (49th - 

Kruse Ridge) 

Design and implement pedestrian and bicycle facilities. 

           
6,792,853  

 No    

90073 Portland Portland 
SW Dolph Ct 

Ped/Bike 
Improvements 

Dolph Ct, SW (26th - 
Capitol Hwy) 

Construct a walkway for pedestrian travel and install a 
neighborhood greenway.            

2,746,055  
 No    

90077 Portland Portland 
Capitol Hwy Bridge 

Seismic Retrofit 

Capitol Hwy, SW 
(over Barbur and 

along hillside) 

Retrofit existing seismically vulnerable bridge over Barbur (#139) 
and semi-viaduct along hillside (#140) to ensure emergency 
response and economic recovery in the event of an earthquake. 

           
3,705,915  

 Yes  
Years 11 - 

20 

90078 
Multnom

ah 
County 

Portland 
Scholls Ferry 
Multimodal  

Improvements 

Scholls Ferry, SW 
(Humphrey - County 

line) 

Add bicycle and pedestrian facilities and make intersection 
improvements at Patton Road consistent with the Scholls Ferry 
Road Conceptual Design Plan. 

           
3,226,900  

 No    

90086 Portland Portland Slavin Rd Bikeway 
Slavin Rd, SW 

(Barbur - Corbett) 

Build a bikeway on Slavin Road connecting Barbur to Corbett, 
and construct an improved pedestrian/bicycle crossing of Barbur 
at the Capitol Hwy on-ramp. 

           
2,000,000  

Yes 
Years 1 - 

10 

90087 Portland Portland 
Hood Ave Pedestrian 

Improvements 
Hood Ave, SW 

(Lane - Macadam) 

Install sidewalk with barrier along east side and pedestrian 
crossing at Lane Street.            

1,000,000  
Yes 

Years 1 - 
10 

90088 Portland Portland 
Marquam Hill 

Pedestrian 
Connector 

Gibbs Street right-of-
way, SW (Barbur - 

Terwilliger) 

Construct a new pedestrian walkway under the tram within the 
Gibbs right-of-way through the Terwilliger Parkway. The steep 
grade and forested area will require lighting and stairs.  

           
3,000,000  

Yes 
Years 11 - 

20 

90089 Portland ODOT 
Multnomah Viaduct 

Safety Improvements 
Multnomah Blvd, SW 

(I-5 Crossing) 

Construct new bicycle and pedestrian facilities at or parallel to 
Multnomah Blvd viaduct crossing I-5.            

1,664,243  
 No    
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Lead 

Agency 
Facility 
Owner 

Project Name Project Location Project Description 
 Estimated 

Cost ($2014)  
 Financially 

Constrained?  
Timeframe 

90090 Portland Portland 
Barbur to PCC 
Neighborhood 

Greenway 

53rd Ave, SW 
(Barbur - PCC) 

Design and implement a neighborhood greenway connection 
between Barbur Blvd and PCC. Improve intersection at 53rd and 
Pomona to increase safety. 

              
850,000  

Yes 
Years 1 - 

10 

90091 Portland Portland 
Terwilliger Bikeway 

Gaps 
Terwilliger, SW  

Design and implement bicycle facilities to fill in gaps in the 
Terwilliger Bikeway. 

           
1,000,000  

Yes 
Years 1 - 

10 

90092 Portland Portland 
Inner Canby 

Neighborhood 
Greenway 

Canby St, SW (45th 
- 35th) 

Design and implement bicycle facilities. 
              

516,000  
Yes 

Years 11 - 
20 

90093 Portland Portland 
Nevada Ct 

Neighborhood 
Greenway 

Nevada Ct, SW 
(45th - Capitol Hill 

Rd) 

Design and implement bicycle facilities. 
              

653,000  
Yes 

Years 11 - 
20 

90094 Portland Portland 
Fairmount Blvd 

Bikeway 

Fairmount Blvd, SW 
(loop from Talbot Rd 

to Talbot Rd) 

Design and implement bicycle facilities. 

              
845,000  

 No    

90095.1 Portland Portland 
Montgomery 

Bikeway, Phase 1 
Montgomery St/Dr, 
SW (Vista - 16th) 

Design and implement bicycle facilities. 
              

300,000  
 Yes  

Years 1 - 
10 

90095.2 Portland Portland 
Montgomery 

Bikeway, Phase 2 
Montgomery St/Dr, 
SW (Patton - Vista) 

Design and implement bicycle facilities. 
              

782,000  
 No    

90096 Portland ODOT US 26 Multi-use Path 
US 26 (Canyon Ct - 
Canyon Rd / Murray 

St) 

Design and implement a multi-use path. 
           

1,596,000  
Yes 

Years 11 - 
20 

90097 Portland ODOT 
Lower I-405 Multi-

use Path 
I-405 (6th - 

Montgomery) 
Design and implement a multi-use path.               

572,000  
Yes 

Years 11 - 
20 

90098 Portland Portland 
Capitol Hwy / Bertha 

Blvd Bridge 
Replacement 

Capitol Hwy, SW 
(bridge over Bertha 

Blvd) 

Replace existing weight-restricted bridge over Bertha Blvd (#081) 
with a new structure with improved vertical clearance.            

5,326,682  
No   

90099 Portland Portland 
Capitol Hwy / 

Multnomah Blvd 
Bridge Replacement 

Capitol Hwy, SW 
(bridge over 

Multnomah Blvd) 

Replace existing weight-restricted bridge over Multnomah Blvd 
(#082) with a new structure.            

7,156,281  
 No    

90100 Portland Portland 
SW 30th/Hume/31st 

Ped/Bike 
Improvements 

30th Ave, SW (Dolph 
- Hume); Hume St, 
SW (30th - 31st); 

31st Ave, SW (Hume 
- Troy) 

Construct a pedestrian walkway and bicycle facilities. 

           
2,800,000  

Yes 
Years 1 - 

10 

  



Adopted Plan June 2016 Citywide Systems Plan 

366  Appendix A. Investment Strategy  

TSP ID 
Lead 

Agency 
Facility 
Owner 

Project Name Project Location Project Description 
 Estimated 

Cost ($2014)  
 Financially 

Constrained?  
Timeframe 

90101 Portland Portland 

Garden Home & 
Multnomah 
Intersection 

Improvements 

Garden Home Rd & 
Multnomah Blvd, SW 

Improve and signalize the intersection of Garden Home & 
Multnomah.            

1,931,033  
Yes 

Years 1 - 
10 

90102 Portland 
Portland / 

ODOT 
Johns Landing 

Streetcar Extension 
Lowell - Willamette 

Park, SW 

Corridor Alternatives Analysis, public outreach, planning, design, 
engineering, and construction for future streetcar extension from 
Portland to Johns Landing. 

          
80,000,000  

No   

90104 Portland ODOT 

Barbur Active 
Transportation 
Demonstration 

Project 

Barbur Blvd, SW 
(19th - 26th) 

Make minor improvements to existing signalized intersections 
and provide two new enhanced crossings for pedestrians and 
cyclists along SW Barbur Blvd. 

           
1,999,413  

 Yes  
Years 1 - 

10 

90105 TriMet Portland 
SW Corridor HCT--

Project Development 

Southwest Corridor 
(Portland to 

Tualatin/Tigard) 

Project Development through ROW acquisition/early construction 
for High Capacity Transit project between Portland and Tualatin 
via Tigard.  

          
75,000,000  

 Yes  
 Years 1 - 

10  

90106 TriMet 
Portland/

ODOT 

 Southwest Corridor 
HCT--Capital 
Construction 

Central City Portland 
to Tualatin/Tigard 

Capital construction of High Capacity Transit project between 
Portland and Tualatin via Tigard.      

1,000,000,00
0  

 No    

90107 ODOT ODOT 
Barbur Viaducts 
Reconstruction 

Barbur Blvd, SW 
(Vermont and 

Newbury Viaducts) 

Reconstruct existing viaducts to address seismic needs and 
include bicycle and pedestrian facilities on or parallel to the 
structures. 

          
32,000,000  

 No    

90108 Portland Portland 
Red Electric Trail, 

Segment 1 

Red Electric Trail, 
SW (Dover - 
Cameron) 

Construct Segment 1 of the Red Electric Trail as recommended 
in the Red Electric Trail Planning Study.            

1,565,000  
Yes 

Years 1 - 
10 

90109 Portland Portland 
Red Electric Trail, 

Segment 2 

Red Electric Trail, 
SW (Cameron - 

39th) 

Construct Segment 2 of the Red Electric Trail as recommended 
in the Red Electric Trail Planning Study.            

3,425,700  
Yes 

Years 11 - 
20 

90110 Portland Portland 
Red Electric Trail, 

Segment 3 
Red Electric Trail, 
SW (39th - 30th) 

Construct Segment 3 of the Red Electric Trail as recommended 
in the Red Electric Trail Planning Study. 

           
2,348,000  

Yes 
Years 11 - 

20 

90111 Portland Portland 
Red Electric Trail, 

Segment 4 
Red Electric Trail, 
SW (30th - 21st) 

Construct Segment 4 of the Red Electric Trail as recommended 
in the Red Electric Trail Planning Study. 

           
3,207,000  

Yes 
Years 1 - 

10 

90112 Portland Portland 
Red Electric Trail, 

Segment 5 

Red Electric Trail, 
SW (21st - 
Terwilliger) 

Construct Segment 5 of the Red Electric Trail as recommended 
in the Red Electric Trail Planning Study.            

2,369,000  
Yes 

Years 11 - 
20 

90113 Portland Portland 
Red Electric Trail, 

Segment 6 

Red Electric Trail, 
SW (Terwilliger - 
Willamette Park) 

Construct Segment 6 of the Red Electric Trail as recommended 
in the Red Electric Trail Planning Study.            

4,739,000  
Yes 

Years 11 - 
20 

90114 Portland Portland 
SW Hewett Blvd 

Bikeway 

Hewett Blvd, SW 
(Patton - Scholls 

Ferry) 

Design and implement enhanced shared roadway bicycle 
facilities.               

500,000  
Yes 

Years 1 - 
10 
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Appendix B 
Urban Service Agreements 

Urban service agreements are being reviewed and updated as part of the Comprehensive Plan Update 

implementation phase (Task 5). When available, a list of relevant agreements will be added here to comply 

with Oregon Revised Statutes 195 and 197. 
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Appendix C 
Resources 

Document 
Date Source 

Airport Futures 2010 BPS/Port 

Bicycle Plan for 2030 (Bicycle Master Plan) 2010 PBOT 

Bull Run Water Supply Habitat Conservation Plan  2008 PWB 

Bureau of Environmental Services Strategic Plan 2011 BES 

BES Capital Improvement Plan Annual BES 

Climate Action Plan 2009 BPS 

Columbia Boulevard Wastewater Treatment Plant Conditional Use 

Master Plan 

2010 BES 

Columbia Boulevard Wastewater Treatment Plant Facilities Plan 2008 BES 

Combined Sewer System Plan  BES 

Comprehensive Plan 1980-2010 BPS 

CSO Facilities Plan 2011 BES 

Distribution System Master Plan 2007 PWB 

Fanno and Tryon Creeks Watershed Management Plan  2005 BES 

Freight Master Plan 2006 PBOT 

Infrastructure Master Plan  2000 PWB 

Johnson Creek Restoration Plan 2001 BES 

Metro 2040 Growth Concept  1995/2012 Metro 

Metro Regional Framework Plan 1997/2005 Metro 

Metropolitan Greenspaces Master Plan 1992 Metro 
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Mt. Hood National Forest Land and Resource Management Plan 1990 USDA Forest 

Service 

Natural Area Acquisition Strategy  2006 PP&R 

Natural Areas Restoration Plan  2010 PP&R 

Northwest Forest Plan 1994 USDA Forest 

Service 

Oregon Highway Plan (OHP) 1999 ODOT 

Oregon Transportation Plan (OTP) 2006 ODOT 

Parks 2020 Vision  2001 PP&R 

Pedestrian Master Plan 1998 PBOT 

Portland Parks & Recreation Strategic Plan 2012 PP&R 

Portland Plan 2012 BPS 

Portland Watershed Management Plan (PWMP) 2006 BES 

Powell Valley Road Water District Wellhead Protection Plan 1998 PVRWD 

PWMP 5-Year Implementation Strategy 2012-2017 2012 BES 

Regional Transportation Plan (RTP) 2013 Metro 

Regional Water Supply Plan 1996/2004 RWPC 

Seasonal Water Supply Augmentation and Contingency Plan, also 

referred to as the Summer Supply Plan (SSP) 

Annual PWB 

Statewide Comprehensive Outdoor Recreation Plan (SCORP) 2008 OPRD 

Stephens Creek Stormwater System Plan 2012 BES 

Stormwater Discharge Monitoring Plan  2012 BES 

Stormwater Management Manual 2008 BES 

Stormwater Management Plan 2011 BES 

Streetcar Concept Plan 2009 PBOT 

Transportation System Plan  2006 PBOT 
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Tryon Creek Wastewater Treatment Plant Facilities Plan 1999 BES 

UIC Corrective Action Plan 2006 BES 

Underground Injection Control (UIC) Management Plan 2012 BES 

Urban Forest Action Plan  2007 PP&R 

Urban Forestry Management Plan 2004 PP&R 

Urban Growth Management Functional Plan 1996/2013 Metro 

Water Management and Conservation Plan 2010 PWB 
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Appendix D 
Glossary 

Bureau abbreviations 

 BES - Bureau of Environmental Services 

 BES - Bureau of Environmental Services  

 BPS - Bureau of Planning and Sustainability  

 PBOT - Portland Bureau of Transportation  

 PBEM - Portland Bureau of Emergency Management  

 PPB - Portland Police Bureau  

 PP&R - Portland Parks & Recreation  

 PWB - Portland Water Bureau  

Local, State and Federal Agency abbreviations 

 DEQ - Oregon Department of Environmental Quality 

 EPA - U.S. Environmental Protection Agency 

 MCDD - Multnomah County Drainage District 

 Metro - Elected regional government for the Portland metropolitan area 

 ODOT - Oregon Department of Transportation 

 ORPD - Oregon Parks and Recreation Department 

 RWPC - Regional Water Providers Consortium 

 USDA - U.S. Department of Agriculture 
 

Access. 1) The ability to approach or make use of transportation facilities, parks and open space, public 

infrastructure, or businesses and services that are open to the public. Good access means within close 

proximity (up to a half mile) that is free from physical barriers for those with limited mobility. 2) Providing a 

wide variety of information and involvement opportunities, activities, and settings as part of meaningful 

community engagement in public decision-making. 

Active transportation. Transportation that involves physical activity, including walking, biking, and using 

transit (because usually one must walk or roll to the bus or train).  

Adaptive management. A dynamic planning and implementation process that applies scientific principles, 

methods, and tools to incrementally improve management activities. Management strategies change as 

decision makers learn from experience and better information, and as new analytical tools become 

available. Adaptive management can involve frequent modification of planning and management 

strategies, goals, objectives, and benchmarks.  
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Asset management. The continuous cycle of asset inventory, condition, and performance assessment 

that has as its goal the cost-effective provision of a desired level of service for physical assets. Investment 

decisions consider planning, design, construction, maintenance, operation, rehabilitation, and replacing 

assets on a sustainable basis that considers social, economic, and environmental impacts. 

Best practice. An activity that has proven its effectiveness in multiple situations and may have applicability 

in other situations. 

Centers. Places with concentrations of commercial and community services, housing, gathering places, 

and transit connections. Centers provide services to surrounding neighborhoods and are intended to be 

places that are a focus of growth, where increasing numbers of people will live, work, and visit. Different 

types of centers have varying functions, levels of activity, and scale and intensity of development. 

 Central City. Corresponds to the Central City plan district, which serves as the region’s premier 

center, anchoring an interconnected system of centers. 

 Gateway Regional Center. Corresponds to the Gateway plan district, East Portland’s largest 

center, which is intended to be enhanced as an employment and community service hub within 

the area and region. 

 Town Centers. Large centers that serve a broad area of the city and have an important role in 

accommodating growth. They provide a full range of commercial and community services, high-

density housing, mid-rise commercial and mid-rise mixed-use buildings (typically up to five to 

seven stories in height), are served by high-capacity transit connections, and have a substantial 

employment component. Town Centers provide housing opportunities for enough population to 

support a full-service business district. 

 Neighborhood Centers. Centers that primarily serve adjacent neighborhoods and provide 

opportunities for additional housing and low- to mid-rise commercial and mixed-use buildings 

(typically up to three to five stories in height). They provide a range of local commercial and 

community services and transit connections. Neighborhood Centers provide housing 

opportunities for about half the population needed to support a neighborhood business district. 
 

Centers and corridors. When used together, “centers and corridors” refers generally to places where 

development is concentrated, including the Central City and the Gateway Regional Center, Town Centers, 

and Neighborhood Centers, and along Civic Corridors and Neighborhood Corridors, and at Transit Station 

Areas. 

City. City is capitalized when it refers specifically to City of Portland government. When it is used to 

designate a geographic area it is not capitalized. 

Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA). A federal 

law, commonly known as Superfund, that was enacted in1980 and established requirements for hazardous 

waste sites; authorized actions to address releases or threatened releases of hazardous waste; provided 

for liability for responsible parties; and established a trust fund to provide for cleanup of hazardous waste 

when no responsible party can be identified.  
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City Greenways. A system of distinctive pedestrian- and bicycle-friendly streets and trails, enhanced by 

lush tree canopy and landscaped stormwater facilities that support active living by expanding 

transportation and recreational opportunities and making it easier and more attractive to reach destinations 

across the city. City Greenways are a network that includes the following types of infrastructure: 

 Enhanced greenway corridors are distinctive green streets with extensive tree canopy and 

landscaped stormwater facilities that provide connections between major centers, schools, parks, 

natural areas, and the rivers.  

 Trails are often located along rivers or through natural areas, providing pedestrian and bicycle 

connections. 

 Heritage parkways are iconic streets or segments of streets with elements such as linear 

parkways, scenic views, and distinctive landscaping or street design. 

 Neighborhood greenways are an extensive network of streets with low volumes of motor vehicle 

traffic that are prioritized for bicycles and enhance the pedestrian environment, working in 

conjunction with the rest of the City Greenways system to extend the system into all 

neighborhoods. 
 

Clean Water Act (CWA). A law passed by the U.S. Congress in 1972 that makes the discharge of 

pollution into surface or ground waters without a permit illegal, and that encourages the use of the best 

achievable pollution control technology to reduce the impact of discharged effluent. 

Combined sewer overflow (CSO). In areas with combined sewers that convey both sewage and 

stormwater in a single pipe, stormwater runoff during rainstorms can exceed the capacity of pipes, causing 

overflow of sewage and stormwater into a waterbody. 

Community. A group of people with a shared sense of identity or belonging. 

Complete neighborhood. A neighborhood where people have safe and convenient access to the goods 

and services needed in daily life, which include a variety of housing options, grocery stores and other 

commercial services, high-quality public schools, and parks. Complete neighborhoods are also easily 

accessible by foot, wheelchair, bike, and transit for people of all ages and abilities. 

Complete streets. Complete streets provide accessibility to all users of the right-of-way regardless of age, 

ability, or mode of transportation. They are designed and operated to make better places and to enable 

safe access for all modes, including people walking and bicycling, those using a mobility device, motorists, 

and transit riders. 

Corridor. An area that may be a single major street, or a broad mobility corridor that provides connections 

for a range of transportation modes (transit, pedestrians, cyclists, freight, motor vehicles, etc.), not 

necessarily on the same street. There are three types of corridors. 

 Civic Corridor. These are a prioritized subset of the city’s most prominent transit and 

transportation streets. They connect centers, provide regional connections, and include segments 

where commercial development and housing are focused. Civic Corridors are intended to 

continue their important transportation functions while providing livable environments for people, 
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and evolving into distinctive places that are models of ecological design.  

 Neighborhood Corridor. Main streets that connect neighborhoods with each other and to other 

parts of the city. They support neighborhood business districts and provide housing opportunities 

close to local services, amenities, and transit lines. Neighborhood Corridors are streets that 

include a mix of commercial and higher-density housing development. They have less intense 

development and transportation function than Civic Corridors. 

 Freight Corridor. Primary routes into and through the city that support Portland as an important 

West Coast hub and a gateway for international and domestic trade. These facilities are integral 

to the growth of traded sector businesses such as manufacturing, warehousing, and distribution 

industries. 
 

Critical infrastructure. Assets and systems that are essential for the functioning of society and the 

economy, including energy generation, transmission and distribution; telecommunications; water supply 

and wastewater; transportation systems; public health; and security and emergency response services. 

Displacement. Households or businesses involuntarily forced to move from a neighborhood because of 

increasing market values, rents, or changes in the neighborhood’s ability to meet basic needs in the case 

of households or erosion of traditional client base in the case of businesses. 

Ecological function. The physical, chemical, and biological functions of a watershed such as flow 

conveyance and storage, channel dynamics, nutrient cycling, microclimate, filtration, control of pollution 

and sedimentation, water quality, terrestrial and aquatic habitat, and biodiversity.  

Ecosystem services. The contribution of ecosystem conditions and processes to human well-being, 

including the production of goods and processes that control variability, support life, health, and safety, 

enrich cultural life, and preserve options. Examples include pollination of trees and plants, climate 

regulation, flood mitigation, stormwater management, clean air and water, recreational opportunities, and 

satisfaction of aesthetic and spiritual needs. 

Endangered Species Act (ESA). A law passed by the U.S. Congress in 1973 that established programs 

for the conservation of threatened and endangered plants and animals and the habitats in which they are 

found. The U.S. Fish and Wildlife Service maintains the list of threatened and endangered species. 

Engagement. A process that strives to build collaboration between local government and the community. 

Engagement is an umbrella term to describe all levels of public participation including education, outreach, 

involvement, collaboration, and shared decision-making. 

Environmental justice. The fair treatment and meaningful involvement of all people regardless of race, 

color, national origin, or income with respect to the development, implementation, and enforcement of 

environmental laws, regulations, and policies. 

Equity. Equity is when everyone has access to the opportunities necessary to satisfy their essential 

needs, advance their well-being, and achieve their full potential. 
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Gentrification. An under-valued neighborhood that becomes desirable, resulting in rising property values 

and changes to demographic and economic conditions of the neighborhood. These changes include a shift 

from lower-income to higher-income households, and often there is a change in racial and ethnic make-up 

of the neighborhood’s residents and businesses. 

Green infrastructure. Public or private assets—either natural resources or engineered green facilities—

that protect, support, or mimic natural systems to provide stormwater management, water quality, public 

health and safety, open space, and other complementary ecosystem services. Examples include trees, 

natural areas, ecoroofs, green street facilities, wetlands, and natural waterways.  

Green street. A green street is a street with a landscaped street-side planter or bioswale that captures 

stormwater runoff from the street and allows it to soak into the ground as soil and vegetation filters out 

pollutants. A green street is not the same as a City Greenway, though a City Greenway may include green 

street elements.  

Habitat-friendly development. Strategies to provide habitat for and prevent harm to native resident and 

migratory wildlife. Examples include habitat-oriented ecoroofs, bridges, buildings, and sites, including 

features such as nest platforms and bat boxes. Strategies also involve development design and practices 

that. limit the amount of light, noise, vibration, and other disturbance or hazards that negatively affect 

wildlife and wildlife habitat, especially during vulnerable wildlife life cycles (such as mating/nesting season 

and migration); improve wildlife access and passage, by limiting fencing, roads, culverts and other barriers 

between important habitats (e.g., desirable feeding and watering sites); and minimize the impact of 

construction on and in rivers, and on terrestrial species (such as nesting birds). 

Healthy watershed. A healthy urban watershed has the hydrologic, habitat, and water quality conditions 

suitable to protect human health and maintain viable ecological functions and processes, including self-

sustaining populations of native fish and wildlife species whose natural ranges include the Portland area. 

High-capacity transit. High capacity transit is public transit that has an exclusive right of way, a non-

exclusive right of way, or a combination of both. Vehicles make fewer stops, travel at higher speeds, have 

more frequent service, and carry more people than local service transit such as typical bus lines. High-

capacity transit can be provided by a variety of vehicle types including light rail, commuter rail, streetcar, 

and bus. 

High-risk infrastructure. Infrastructure assets that have a high risk of failure, based on the likelihood and 

consequence of that failure.  

Hydrologic. Of or pertaining to the properties, circulation, or distribution of water on or below the surface, 

in the soils and aquifers, or in the atmosphere. 

Infrastructure. Necessary municipal or public services, provided by the government or by private 

companies and defined as long-lived capital assets that normally are stationary and can be preserved for a 

significant number of years. Examples are streets, bridges, tunnels, drainage systems, water and sewer 

lines, parks, pump stations and treatment plants, dams, and lighting systems. Beyond transportation and 
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utility networks, Portland includes buildings, green infrastructure, communications, and information 

technology as necessary infrastructure investments that serve the community. See also Public facility. 

Level of service. A defined standard against which the quality and quantity of service can be measured. A 

level of service can take into account reliability, responsiveness, environmental acceptability, customer 

values, and cost.  

Low-impact development. Strategies to reduce the environmental impact of development on natural 

systems, including hydrology and vegetation. These strategies include using paving and roofing materials 

to reduce effective impervious area; clustered or small lot development that reduces disturbance area; the 

use of vegetated stormwater management to mimic pre-development site hydrology; alternative road 

layout and narrower streets; natural area protection; and landscaping with native plants. 

Municipal Separate Storm Sewer System (MS4). A publicly-owned conveyance or system of 

conveyances that discharges to waters of the U.S. and is designed or used for collecting or conveying 

stormwater, but is not a combined sewer or part of a publicly-owned treatment system. The MS4 

stormwater system is regulated under the Clean Water Act. 

National Environmental Policy Act (NEPA). A federal law that promotes protection and enhancement of 

the environment and established procedural requirements for environmental assessments (EAs) and 

impact statements (EISs) for proposed federal agency actions. 

National Pollutant Discharge Elimination System (NPDES). Wastewater and Surface water quality 

program authorized by Congress as part of the 1987 Clean Water Act, and administered by the state 

Department of Environmental Quality. NPDES provides guidance to municipalities and state and federal 

permitting authorities on how to meet wastewater and stormwater pollution control goals as flexibly and 

cost-effectively as possible. 

Park. An open space owned or managed by a public agency for recreational and/or natural resource 

values. This includes all traditionally-designed parks, gardens, and specialized parks under the 

stewardship of Portland Parks & Recreation. 

Pattern Areas. Five primary geographies in Portland that have differing physical characteristics, needs, 

and assets. Each of these areas has unique topographies and natural features, patterns and types of 

development, street and other infrastructure characteristics, and histories that have shaped their urban 

form. The five primary Pattern Areas are: 

 Central City. This area corresponds to the Central City plan district and is also a major center.  

 Inner Neighborhoods. This area includes inner portions of the city that originally developed 

during the streetcar era, prior to World War II. It includes a large part of the city east of the 

Willamette River, extending roughly to 82nd Avenue, and also the inner westside “flats,” located 

between the river and the West Hills.  

 Western Neighborhoods. This area includes the West Hills (Tualatin Mountains) and areas to 

the west.  

 Eastern Neighborhoods. This area includes eastern portions of the city, mostly located east of 
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82nd Avenue and largely annexed to Portland in the 1980s and 1990s. 

 River. This area includes the land along the Willamette and Columbia Rivers and the Columbia 

Slough. 
 

Plans and investments. Legislatively adopted land use plans, zoning maps, zoning regulations, 

comprehensive plan map designations, the Transportation System Plan, and changes to the List of 

Significant Projects. The phrase “planning and investment decisions” is also used to mean decisions about 

plans and Investments as defined here.  

Portlanders. People who live, work, do business, own property, or visit Portland, including people of any 

race, ethnicity, sex, gender or gender identity, sexual orientation, belief system, political ideology, ability, 

socioeconomic status, educational status, veteran status, place of origin, language spoken, age, or 

geography. 

Prime industrial land. As defined by Statewide Planning Goal 9 – Economic Development, land that is 

suited for traded sector industries and possesses site characteristics that are difficult or impossible to 

replace elsewhere in the region.  

Prosperity. When the term prosperity is used, it includes prosperity for households not just for businesses.  

Public facility. Any facility, including buildings, property, and capital assets, that is owned, leased, or 

otherwise operated, or funded by a governmental body or public entity. Examples of public facilities include 

sewage treatment and collection facilities, stormwater and flood management facilities, water supply and 

distribution facilities, streets and other transportation assets, parks, and public buildings. See also 

Infrastructure. 

Recreational facilities. Major park elements such as community centers, swimming pools, and 

stadiums, as well as smaller elements such as boat docks and ramps, play areas, community gardens, 

skateparks, sport fields and courts, stages, fountains, and other water features. Recreational facilities are 

located within lands under the stewardship of Portland Parks & Recreation and are designed for active 

recreation or other specific uses. 

Residential areas. Predominantly residential areas located outside centers, civic corridors, and transit 

station areas.  

Resilience/resiliency. The capability to anticipate, prepare for, respond to, and recover from significant 

multi-hazard threats with minimum damage to social well-being, the economy, and the environment. 

Rural Land. Land that is within the City Limits but outside the Regional Urban Growth Boundary, having 

been annexed prior to establishment of the boundary  

Special service district. An independent governmental unit that exists separately from the general 

purpose government. Special service districts provide specialized services to persons living within a 

geographic area. Examples include drainage districts, port authorities, and mass transit agencies.  
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Total Maximum Daily Loads (TMDLs). A calculation of the maximum amount of a pollutant a waterbody 

can receive and still meet water quality standards. The Clean Water Act establishes and regulates TMDLs. 

Traded sector. A business sector consisting of companies that compete in markets extending beyond the 

metropolitan region. These companies include exporters to markets outside the region, suppliers to 

regional exporters, and businesses whose products substitute for regional imports.  

Trails. Designated routes on land or water that provide public access for recreation or transportation 

purposes, like walking and bicycling. Trails are often located along rivers, through natural areas, or along 

rail or highway rights-of-way, with connections to and through neighborhoods. 

Transit Station Areas. Areas within a half-mile of light rail and other high-capacity transit stations. Some 

transit station communities are located within centers or civic corridors and are subject to policies for those 

types of places.  

Transparency. Reliable, relevant, and timely publicly available information about government activities 

and decision making. 

Underground Injection Controls (UIC). An injection system that distributes or injects fluids such as 

stormwater runoff or wastewater below the surface of the ground.  

Under-served. People and places that historically and currently do not have equitable resources, access 

to infrastructure, healthy environments, housing choice, etc. Disparities may exist both in services and 

outcomes. 

Under-represented. People and communities that historically and currently do not have an equal voice in 

institutions and policy-making, and have not been served equitably by programs and services. 

Universal Design principles. Underlying Universal Design is the principle that buildings and their sites 

should be built or renovated in ways that can work for all — for a “universal” population. People have 

varying abilities, temporary or permanent, throughout life. Rather than doing special or separate design to 

accommodate differences in age and ability, Universal Design principles foster design that works for all. 

The seven principles of Universal Design are. equitable use; flexibility in use; simple and intuitive use; 

perceptible information; tolerance for error; low physical effort; and size and space for approach and use. 

Urban Habitat Corridor. Natural and built areas that provide safe, healthy places for resident and 

migratory fish and wildlife species that live in and move through the city. As a system, they link habitats in 

Portland and the region, facilitating safe fish and wildlife access and movement through and between 

habitat areas. Enhanced habitat corridors are places where there is existing significant fish or wildlife 

habitat, as identified in the Natural Resource Inventory, and where habitat connectivity will be improved 

over time. Potential habitat corridors will be established over time. They are places where habitat features 

and functions (e.g., trees, vegetation, nesting and perching sites, food, etc.) will be integrated into 

generally more developed areas of the city. 

Urban land. Land that is within the City Limits, the Regional Urban Growth Boundary, and the City’s Urban 

Services Boundary. 
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Urban heat island. The urban heat island effect is a measurable increase in ambient urban air 

temperatures resulting primarily from the replacement of vegetation with buildings, roads, and other heat-

absorbing infrastructure. The heat island effect can result in significant temperature differences between 

rural and urban areas. 

Urbanizable land. Land that is beyond the City Limits, within the Regional Urban Growth Boundary and 

within the City’s Urban Services Boundary.  

Watershed. The area that catches rain and snow and drains into a corresponding river, stream, or other 

waterbody. A watershed is a geographic area that begins at ridge tops (highest elevations) and ends at a 

river, lake, or wetland (lowest elevation). Within a watershed, there can also be sub-watersheds. These 

drainage areas are smaller and are defined by their tributaries.  

 

 

Goal and Policy verbs: The following verbs have been defined for use in the Comprehensive Plan Goals 

& Policies, portions of which are included in Chapter 5: Goals & Policies.  

 Adopt: This directs the City to adopt a specific plan or regulation. 

 Comply: Has been evaluated against the Comprehensive Plan’s applicable goals and policies 

and on balance is equally or more supportive of the Comprehensive Plan as a whole than the 

existing language or designation. 

 Consider: Take into account when planning or making decisions. 

 Continue: Persist in an activity or process. 

 Coordinate: Work together with others toward a common goal; collaborate. 

 Discourage: Deter or prevent from happening by showing disapproval or creating disincentives. 

 Enable: To supply with the means, knowledge, or opportunity; make able. 

 Encourage: Promote or foster using some combination of voluntary approaches, regulations, or 

incentives.  

 Ensure: To make something certain; to make sure that something will happen or be available. 

 Establish: Create something, such as a program or project that does not yet exist. 

 Expand: Make something that already exists more extensive. 

 Evaluate: Assess the range of outcomes, and identify costs and benefits. 

 Facilitate: To make something easier; to help bring about or make run more smoothly. 

 Foster: Encourage or guide the incremental development of something over a long period of time. 

 Guide: Shape or direct actions over time to achieve certain outcomes. This verb is used when the 

City has a role in shaping outcomes but implementation involves multiple other implementers and 

actions taking place over a long period of time. 

 Implement: To put something into effect. 

 Improve: Make the current situation better; increase; enhance; expand services, facilities, or 
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resources to become better in terms of quality, condition, effectiveness, or functionality. 

 Include: Incorporate as part of a whole.  

 Invest: Spend money and/or other resources. 

 Limit: Minimize or reduce something or the effects of something relative to the current situation or 

to a potential future situation. 

 Maintain: Keep what you have; conserve; preserve; continue. 

 Prevent: Proactively avoid or hinder adverse impacts or outcomes.   

 Prioritize: To treat something as more important than something else. Policies that use this verb 

must identify the things that will be treated as more important, and the other things that will be 

treated as less important. 

 Prohibit: Don't allow at all; stop from happening. 

 Promote: Further the progress of, advance, or raise. 

 Protect: To defend or guard against loss, injury, or destruction. Policies calling for protection 

apply to multiple topic areas and can be accomplished or supported using various tools, such as 

regulations to prohibit or limit an action, investments such as land acquisition, agreements, and 

community partnerships. 

 Provide: To supply, offer, or make available. The City must be able to supply the item or service 

in question. 

 Recognize. To acknowledge and treat as valid. 

 Reduce: Lessen something relative to the current situation.  

 Remove: To do away with; eliminate. 

 Require: Compel; demand something. 

 Restore: Recreate elements that are missing; move something back to its original condition; 

rehabilitate. 

 Strive: Devote serious effort or energy to; work to achieve over time. 

 Support: To aid the cause of. 

 Utilize: To put to use; to make practical or worthwhile use of. Conveys intention to apply a 

resource toward a purpose. 
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